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General Requirements for Submittals of the Statement of Qualifications 
 
Firms are required to submit the current State of Ohio version of Statement of Qualifications (Form F110-330) available via the 
Ohio Facilities Construction Commission (OFCC) website at http://ofcc.ohio.gov. The Federal version of the SF330 form will 
not be accepted. 
 
Cover letters and transmittals are not necessary. Please place the appropriate project number in the space provided on the 
form. 
 
Due to limited storage space, we request that paper copies, if requested, be stapled and please refrain from submitting three-
ring binders, spiral binders and booklets. OFCC requests that supplemental material not be submitted with the Statement of 
Qualifications. The use of a computerized or typed Statement of Qualifications form is preferred.  
 
Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s 
name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using a 
scanner. If possible, please reduce the file size of the PDF. In Adobe Acrobat Professional, go to Advanced, then PDF 
Optimizer. Also, please label the CD and the CD cover with the project number and firm name. 
 
Facsimile or e-mailed copies of the Statement of Qualifications will not be accepted. 
 
Reminders 
OFCC no longer requires an annual submittal of Part II of the Statement of Qualifications form for professional design 
services. However, professional design firms and construction managers responding to a request for qualifications for State of 
Ohio projects must submit Part II of the Statement of Qualifications (Form F110-330) for each firm on its team. 
 
Form F110-330 (Statement of Qualifications) officially replaced both the ADM-0255 and ADM-0254 forms on March 1, 2008. 
The ADM-0255 and ADM-0254 forms are no longer accepted. 
 
ORC 9.24 – Auditor of State Unresolved Findings for Recovery 
Effective June 1, 2004, Ohio Revised Code (ORC) 9.24 prohibits the State of Ohio from awarding a contract to any individual 
or organization against whom the Auditor of State has issued a findings for recovery if the findings for recovery is unresolved 
at the time of award of contract. 
 
EDGE Participation Required on State Design and Construction Projects 
The Encouraging Diversity, Growth and Equity (EDGE) program became law July 1, 2003, when Section 123.152 of the Ohio 
Revised Code was enacted. The program creates a business development program for economically and socially 
disadvantaged Ohio businesses.  
 
The EDGE business participation goal is usually 5 percent. Proposers for professional services agreements as well as Bidders 
on construction contracts must demonstrate actual participation in the EDGE program, or provide a demonstration of their 
good faith efforts (with a letter requesting a waiver of the advertised EDGE participation goal on its letterhead and supporting 
evidence) to participate in the EDGE program, or both, as indicated in the Ohio Revised Code (123.152) and the Ohio 
Administrative Code (123:2-16-09). 
 
Interested A/E firms are required to submit the Commitment to Participate in the Edge Business Assistance Program form in 
its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract with and 
use EDGE-certified Business Enterprise(s), as a part of the A/E’s team. The Intent to Contract and to Perform and/or waiver 
request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be attached to the A/E’s 
Technical Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The Intent to Contract and to 
Perform form is again required at the Fee Proposal stage. 
 
For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises by the name that will participate 
in the delivery of the proposed professional services solicited in the RFQ. 
 
To learn more about the qualifications for EDGE certification, the process to become an EDGE-certified business, and to find 
existing EDGE-certified businesses, go to http://EDGE.ohio.gov.  
 
Ohio Ethics Law Provision 
All professionals that submit or intend to submit proposals for consideration of a contract for professional design services with 
the state of Ohio are reminded that, as applicable, no sole proprietor, partner, shareholder or other principal of the 
Architect/Engineer or the spouse of such principal has made, as an individual, at any time within the two previous calendar 
years, one or more contributions totaling in excess of $1,000.00 to the Governor or to the Governor’s campaign committee, 
consistent with Section 3517.13 of the Ohio Revised Code. 



Best Value Selection (BVS) Requests for Qualifications 

"Best Value Selection" (BVS) is a selection process in which proposals contain both pricing and performance components, and 
award is based upon a combination of pricing and performance considerations to determine the offer deemed most 
advantageous and of the greatest value to the public authority. 

For the...Construction Manager at Risk provider (CM); Design Builder (DB) and Energy Performance Contracting provider. 
 Sign Up 

Sign up for RFQ and/or Construction Bidding e-mail notifications. Note: If you are already signed up and are not receiving notifications, 
please check your spam folder to "unblock" the e-mail notifications. 
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Publish 
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Project 
Number Owner Project Name 

Primary 
Service Project Cost (Est.) Q&A/ Misc 

Short List 
(*Selected Firm) 

12/23/2015  03/11/2016  Update 
DRC-
15N001 

Department of 
Rehabilitation 
and Correction  

Energy Conservation 
Project - Chillicothe 
Correctional 
Institution  

Energy  TBD Update 
·Meeting 
Minutes 
·Addendum 
·Q&A 
·Additional 
Docs 

TBD  

01/19/2016  02/19/2016  SFC-
160393  

Chippewa Local 
School District  

Chippewa New 7-12 
MS/HS  

CMR  $28,050,778 N/A TBD 

01/12/2016  02/12/2016  DYS-
160143  

Department of 
Youth Services  

CJCF Housing 
Building 
Replacement  

CMR  $23,969,412  Q&A  TBD  

01/12/2016  02/12/2016  SFC-
160394  

Champion 
Local School 
District  

Champion LSD PK-8  CMR  $31,344,141.83  N/A  TBD  

http://visitor.r20.constantcontact.com/d.jsp?llr=m4xlotlab&p=oi&m=1111975387116&sit=eqmnbpphb&f=468a5e4d-3efa-4efb-a5e3-f7b4a729b756
http://visitor.r20.constantcontact.com/d.jsp?llr=m4xlotlab&p=oi&m=1111975387116&sit=eqmnbpphb&f=468a5e4d-3efa-4efb-a5e3-f7b4a729b756
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFP-DRC-15N001-energy.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFP-DRC-15N001-energy.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/DRC-15N001-Minutes.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/DRC-15N001-Minutes.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/DRC-15N001-Addendum1.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/QA-DRC-15N001v4.pdf
ftp://ftp.osfc.ohio.gov/Communications/DRC-15N001/
ftp://ftp.osfc.ohio.gov/Communications/DRC-15N001/
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-SFC-160393-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-SFC-160393-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-DYS-160143-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-DYS-160143-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-SFC-160394-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-SFC-160394-CMR.pdf
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01/11/2016 01/25/2016  OSU-
160247  

The Ohio State 
University  

Dodd Hall Chiller 
Replacement  

DB  $599,350  N/A  TBD  

01/04/2016  01/18/2016  DOT-
160001 

Department of 
Transportation  

ODOT Rest Areas - 
Wood Co.  

DB  TBD  Q&A TBD  

12/14/2015  01/18/2016  MUN-
100062  

Miami 
University  

New Residence Halls 
2018  

CMR  $84,000,000 N/A  TBD 

12/08/2015 01/08/2016  OSU-
150447 

The Ohio State 
University  

Knowlton - Window 
Modifications  

DB  $270,000 N/A  TBD  

11/23/2015 12/15/2015 
12/22/2015 

MUN-
100063 

Miami 
University 

Minnich and Scott 
Halls Renovation 

DB $60,000,000 Q&A TBD 

11/19/2015  12/23/2015  OSU-
160195 

The Ohio State 
University  

Airport 
Enhancements  

CMR $20,000,000 N/A TBD 

11/16/2015  12/02/2015 OSU-
150377  

The Ohio State 
University  

Newark-Founders 
Roof Replacement  

DB  $819,262  N/A  TBD  

10/01/2015  11/02/2015 SFC-
160389 

Miami Trace 
Local School 
District 

Miami Trace New 
High School 

CMR $41,014,315 N/A *Ruscilli 
Construction 
Summit 
Construction 
R.W. Setterlin 
Building Co. 
Smoot 
Construction 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OSU-160247-DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OSU-160247-DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-DOT-160001-DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-DOT-160001-DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/QA-DOT-160001-DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-MUN-100062-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-MUN-100062-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-150447-DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-150447-DB.pdf
http://ofcc.ohio.gov/Portals/0/RFQ-MUN-100063-DB.pdf
http://ofcc.ohio.gov/Portals/0/RFQ-MUN-100063-DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-MUN-100063-DB-QA.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-160195-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-160195-CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-150377%20DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-150377%20DB.pdf
http://ofcc.ohio.gov/Portals/0/SFC-160389%20CMR%20RFP.pdf
http://ofcc.ohio.gov/Portals/0/SFC-160389%20CMR%20RFP.pdf
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09/21/2015  10/21/2015 OSU-
140300 

The Ohio State 
University 

Schottenstein Center - 
North Expansion and 
Concourse 
Renovation 

CMR $31,935,000 N/A TBD 

09/18/2015 10/20/2015 SFC-
150384 

Northridge 
Local Schools 

Northridge Local 
Schools 

CMR $50,987,405 N/A *Shook 
Touchstone 
Smoot 
Construction 
Skanska USA 
Building 

09/09/2015  10/12/2015 OSU-
160054 

The Ohio State 
University 

Newark - Residence 
Hall 

CMR $12,900,000 N/A TBD 

09/11/2015 10/08/2015 MUN-
100059 

Miami 
University 

Pearson Hall 
Laboratory 
Renovation 

DB $71,000,000 Q&A TBD 

09/21/2015 10/07/2015 OSU-
160058 

The Ohio State 
University 

James Tower - Med 
Gas Lines 

DB $1,594,321 N/A TBD 

09/03/2015  10/05/2015 OSU-
150637 

The Ohio State 
University 

Covelli Multi-Sport 
Arena 

CMR $30,000,000 N/A TBD 

09/03/2015  10/05/2015 OSU-
150638 

The Ohio State 
University 

Student - Athlete 
Development Center 

CMR $32,000,000 N/A TBD 

09/03/2015  10/05/2015 MUN-
100056 

Miami 
University 

Western Geothermal 
Infrastructure Ph2 

CMR $9,000,000 N/A TBD 

http://ofcc.ohio.gov/Portals/0/OSU-140300%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/OSU-140300%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/SFC-150384%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/SFC-150384%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/OSU-160054%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/OSU-160054%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/MUN-100059%20DB%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/MUN-100059%20DB%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/MUN-100059%20%20QA%20Pearson%20Hall%20Lab%20Reno%20DB%20and%20Criteria%20Arch.pdf
http://ofcc.ohio.gov/Portals/0/OSU-160058%20DB%20RFQ%20-%20UPDATED.pdf
http://ofcc.ohio.gov/Portals/0/OSU-160058%20DB%20RFQ%20-%20UPDATED.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20OSU-150637%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20OSU-150637%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20OSU-150638%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20OSU-150638%20CMR%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20BVS%20RFQ%20MUN-100056%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20BVS%20RFQ%20MUN-100056%20CMR.pdf
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08/31/2015  09/21/2015 MUN-
100058 

Miami 
University 

Varsity Tennis Courts DB $2,000,000 N/A  TBD 

08/04/2015  08/21/2015 OSU-
150438 

The Ohio State 
University 

Campbell - Room 100 
Renovation 

DB $798,323 N/A TBD 

07/22/2015  08/20/2015 DNR-
150080 

Ohio 
Department of 
Natural 
Resources 

Buckeye Lake Dam 
Improvements 

CMR $40,000,000  Phase 
I / 
$70,000,000  Phase 
II 

Q&A TBD 

07/14/2015  08/13/2015 SFC-TBD Lakeview Local 
School District 

Lakeview LSD New 
PK-8 

CMR $31,314,657 Q&A Shook 
Touchstone 
*Hammond 
Construction 
The Albert M. 
Higley Co. 

07/06/2015 08/07/2015 SFC-
150382  
SFC-TBD 

Lake Local 
School District 

Lake Local 
Middle/High School 
Project 

CMR $33,874,310 N/A ICON 
Construction 
Solutions 
*Hammond 
Construction 
The Albert M. 
Higley Co. 

07/06/2015 08/06/2015  SFC-
150382 
SFC-TBD 

Lake Local 
School District 

Lake Local 
Elementary School 
Project 

CMR $39,593,925 N/A ICON 
Construction 
Solutions 
*Hammond 

http://ofcc.ohio.gov/Portals/0/2015.08.31%20RFQ%20DB%20MUN-100058.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.31%20RFQ%20DB%20MUN-100058.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.04%20RFQ%20DB%20%20OSU-150438.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.04%20RFQ%20DB%20%20OSU-150438.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.22%20RFQ%20CMR%20DNR-150080%20Buckeye%20Lake%20Dam%20Improvements%20%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.22%20RFQ%20CMR%20DNR-150080%20Buckeye%20Lake%20Dam%20Improvements%20%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.19%20R-QA%20DNR-150080.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.14%20RFQ%20Lakeview%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.28%20QA%20SFC-TBD%20Lakeview%20CMR%20RFQQuestion-AnswerList.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.06%20RFQ%20SFC-TBD%20CMR%20Lake%20LCL%20MS-HS%20Projects%20(1).pdf
http://ofcc.ohio.gov/Portals/0/2015.07.06%20RFQ%20SFC-TBD%20CMR%20Lake%20LCL%20MS-HS%20Projects%20(1).pdf
http://ofcc.ohio.gov/Portals/0/2015.07.06%20RFQ%20SFC-TBD%20CMR%20Lake%20LCL%20ES.PDF
http://ofcc.ohio.gov/Portals/0/2015.07.06%20RFQ%20SFC-TBD%20CMR%20Lake%20LCL%20ES.PDF
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Construction 
The Albert M. 
Higley Co. 

07/02/2015  08/03/2015 SFC-
160387A 
SFC-TBD 

Cleveland 
Municipal 
School District 

CMSD Segment 7 
Project - New Skyline 
Group A 

CMR $13,336,604 Q&A ICON 
Construction 
RL Bowen 
Construction 
*Panzica 
Construction 

07/02/2015 08/03/2015 SFC-
160387B 
SFC-TBD 

Cleveland 
Municipal 
School District 

CMSD Segment 7 
Project - New JFK 
High School and New 
Charles Eliot K-8 
Group B  

CMR $45,929,164 Q&A ICON 
Construction 
Panzica 
Construction 
*AM Higley 

07/02/2015  08/03/2015 SFC-
160387C 
SFC-TBD 

Cleveland 
Municipal 
School District 

CMSD Segment 7 
Project - New West 
Side Relief High 
School and New 
Waverly K-8 Group C 

CMR $40,619,698  Q&A *ICON 
Construction 
Panzica 
Construction 
AM Higley 

07/02/2015  08/03/2015 SFC-
160387D 
SFC-TBD 

Cleveland 
Municipal 
School District 

CMSD Segment 7 
Project - New 
William Rainey 
Harper K-8 and H. 
Barbara 

CMR $27,080,849 Q&A ICON 
Construction 
Panzica 
Construction 
*AM Higley 

http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-A%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-A%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.17%20QA%20CMR%20SFC-TBD%20Cleveland%20Segment%207%20A%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-B%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-B%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.17%20QA%20CMR%20SFC-TBD%20Cleveland%20Segment%207%20B%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-C%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-C%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.17%20QA%20CMR%20SFC-TBD%20Cleveland%20Segment%207%20C%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-D%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-D%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.17%20QA%20CMR%20SFC-TBD%20Cleveland%20Segment%207%20D%20CMR.pdf
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Booker EliotK-8 
Group D 

07/02/2015 08/03/2015 SFC-
160387E 
SFC-TBD 

Cleveland 
Municipal 
School District 

CMSD Segment 7 
Project - New Oliver 
Hazard Perry K-8 and 
Fullerton K-8 Group 
E 

CMR $26,733,208 Q&A *ICON 
Construction 
Panzica 
Construction 
AM Higley 

07/01/2015 07/31/2015 SFC-
160388 
SFC-
Ayersville 
TBD 

Ayersville 
Local School 
District 

Ayersville Local 
School District 
(CMR) 

CMR $33,844,458 Q&A AECOM 
Technical 
Services 
*Shook 
Touchstone, 
LLC 

06/19/2015  07/16/2015 UCN-
14017B 

University of 
Cincinnati 

Fishwick - Grounds, 
Moving and 
Transportation - New 
Building 

DB $2,000,000 N/A Performance 
Construction 
*Conger 
Construction  
Schumacher 
Construction 
Mgmt 

06/26/2015  07/13/2015 OSU-
150378 

The Ohio State 
University 

Bevis Hall - First 
Floor Renovation 

DB $986,793 N/A TBD 

05/27/2015  07/10/2015 
07/03/2015 

UCN-
15074A 

University of 
Cincinnati 

Fifth Third Arena 
Renovation 

CMR $80,000,000 N/A Hunt 
Construction 
Group 

http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-E%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.02%20RFQ%20SFC-TBD%20Cleveland%20Seg%207-E%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.17%20QA%20CMR%20SFC-TBD%20Cleveland%20Segment%207%20E%20CMR.pdf
http://ofcc.ohio.gov/Portals/0/20150701%20RFQ%20SFC-Ayersville%20TBD%20CMR%20rev.pdf
http://ofcc.ohio.gov/Portals/0/20150701%20RFQ%20SFC-Ayersville%20TBD%20CMR%20rev.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.21%20QA%20%20SFC-TBD%20Ayersville%20CMR%20RFQQuestion-AnswerList.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06192015%20RFQ%20UCN-14017B.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06192015%20RFQ%20UCN-14017B.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06262015%20RFQ%20OSU-150378.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06262015%20RFQ%20OSU-150378.pdf
http://ofcc.ohio.gov/Portals/0/05272015%20RFQ%20UCN-15074A%20RVSD1.pdf
http://ofcc.ohio.gov/Portals/0/05272015%20RFQ%20UCN-15074A%20RVSD1.pdf
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The Whiting-
Turner 
Contracting 
Company 
*Skanska USA 
Building 
Turner 
Construction 
Company 

06/17/2015  06/30/2015 OSU-
150176 

The Ohio State 
University 

Smith Lab - Renovate 
5th Floor 

DB $954,707 N/A TBD 

06/05/2015  06/23/2015 OSU-
150447 

The Ohio State 
University 

Knowlton - 
Emergency Window 
Repair 

DB $270,000 N/A TBD 

05/27/2015  06/19/2015 DNR-
140071 

Department of 
Natural 
Resources 

Statewide 
Campground Ph 1B 
North 

DB $5,300,000 Q&A K.West Group 
*2K General 
Company 
TAM 
Construction, 
Inc. 

05/14/2015  06/01/2015 DNR-
140070 

Department of 
Natural 
Resources 

Statewide Cabins 
Renovations Bid 
Package 2 

DB $9,200,000 N/A 2K General 
Contractors 
*Megen 
Construction 
Company 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06172015%20RFQ%20OSU-150176_DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06172015%20RFQ%20OSU-150176_DB.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06052015%20RFQ%20OSU-150447.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06052015%20RFQ%20OSU-150447.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05272015%20RFQ%20DNR-140071_Ph1B.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05272015%20RFQ%20DNR-140071_Ph1B.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06082015%20QA%20DNR-140071.pdf%20target=
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05142015%20RFQ%20DNR-140070_BP2.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05142015%20RFQ%20DNR-140070_BP2.pdf
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Geiger Brothers, 
Inc. 

05/01/2015 06/01/2015 DOT-
130010 

Department of 
Transportation 

ODOT CM at Risk 
Services - 
Tuscarawas-
Coshocton 

CMR $15,190,000 N/A Megen 
Construction 
Company 
Mike Coates 
Construction 
Company 
Regency / Shook 

05/14/2015  05/29/2015 DNR-
140070 

Department of 
Natural 
Resources 

Statewide Cabins 
Renovations Bid 
Package 1 

DB $6,000,000 Q&A *2K General 
Contractors 
R.W. Setterlin 
Building 
Company 
Butt 
Construction 
Company 

05/13/2015  05/29/2015 OSU-
130159 

The Ohio State 
University 

Replacement 
Emergency 
Generators - Various 
Buildings 

DB $2,000,000 N/A TBD 

04/30/2015 05/29/2015 BGU-
156118 

Bowling Green 
State University 

Moseley Hall 
Renovation 

CMR $22,600,000 N/A *The Lanthrop 
Company 
Ruscilli 
Construction Co, 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05012015%20RFQ%20DOT-130010_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05012015%20RFQ%20DOT-130010_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05142015%20RFQ%20DNR-140070_BP1.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05142015%20RFQ%20DNR-140070_BP1.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05262015%20QA%20DNR-140070_BP1.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05132015%20RFQ%20OSU-130159.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05132015%20RFQ%20OSU-130159.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04302015%20RFQ%20BGU-156118.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04302015%20RFQ%20BGU-156118.pdf
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Inc 
Shook 
Touchstone 

04/28/2015 05/29/2015 OSU-
150485 

The Ohio State 
University 

WHAC - Atrium 
Renovation 

CMR $596,214 N/A TBD 

04/22/2015 05/22/2015 OSU-
150171 

The Ohio State 
University 

Building Exterior 
Repairs and Window 
Replacements 

DB $3,500,000 N/A TBD 

04/17/2015 05/18/2015 DOT-
140006 

Department of 
Transportation 

ODOT CM at Risk 
Services 

CMR $12,850,000 N/A Mike Coates 
Construction 
*The Ruhlin 
Company 
Shook 
Construction 

04/27/2015 05/13/2015 OSU-
150349 

The Ohio State 
University 

Baker Systems - First 
Floor Classrooms 

DB $632,630 N/A TBD 

04/20/2015 05/08/2015 UCN-
14095A 

University of 
Cincinnati 

CSB Partial 
Demolition and 
Renovation 

CMR $16,000,000 N/A TriVersity 
Construction 
Company 
*Megen 
Construction 
Company 
Shook 
Skanska USA 
Building 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04282015%20RFQ%20OSU-150485_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04282015%20RFQ%20OSU-150485_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04222015%20RFQ%20OSU-150171.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04222015%20RFQ%20OSU-150171.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04162015%20RFQ%20DOT-140006_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04162015%20RFQ%20DOT-140006_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04272015%20RFQ%20OSU-150349.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04272015%20RFQ%20OSU-150349.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04202015%20RFQ%20UCN-14095A.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04202015%20RFQ%20UCN-14095A.pdf
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04/22/2015 05/07/2015 DNR-
150069 

Department of 
Natural 
Resources 

Forestry Maintenance 
& Storage Building 

DB $825,000 N/A TBD 

04/01/2015 05/04/2015 SFC-
150377 

Jackson Center 
Local School 
District 

Jackson Center PK-8 CMR $13,722,954 N/A *Peterson 
Construction 
Company 
Ruscilli 
Construction 
Company 
Shook 
Touchstone 
Summit 
Construction 
Company 

04/22/2015 05/01/2015 DRC-
150089 

Department of 
Rehabilitation 
& Correction 

GCI Population 
Management Fence 

DB $3,900,000 Q&A 2K General 
Company 
Security 
Automation 
Systems 
*Thomas & 
Marker 
Construction 

04/01/2015 05/01/2015 DOT-
140002 

Department of 
Transportation 

ODOT CM at Risk 
Services 

CMR $17,920,000 Q&A *Megen 
Construction  
Mosser 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04222015%20RFQ%20DNR-150069.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04222015%20RFQ%20DNR-150069.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04012015%20RFQ%20SFC-150377.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04012015%20RFQ%20SFC-150377.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04222015%20RFQ%20DRC-150089.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04222015%20RFQ%20DRC-150089.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04302015%20QA%20DRC-150089.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04012015%20RFQ%20DOT-140002_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04012015%20RFQ%20DOT-140002_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04062015%20QA%20DOT-140002%20CMR.pdf
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Construction 
Touchstone 
CPM 

04/08/2015 04/30/2015 DNR-
150031 

Department of 
Natural 
Resources 

Mine Training 
Facility 

DB $2,784,644 Q&A NEW 
2K General 
Company 
*Regency 
Construction 
Summit 
Construction 

03/26/2015 04/23/2015 CLS-
141432 

Cleveland State 
University 

SI - Interior Lab 
Renovations 

CMR $6,500,000 N/A TBD 

03/20/2015 04/06/2015 OSU-
120211 

The Ohio State 
University 

OARDC-Replace Ag 
Eng Greenhouses 

DB $562,900 N/A TBD 

02/17/2015 04/06/2015 OSU-
159000 

The Ohio State 
University 

Comprehensive 
Energy Management 

Energy TBD N/A TBD 

03/17/2015 04/02/2015 OSU-
130264 

The Ohio State 
University 

ATI-Greenhouse 
Improvements 

DB $1,417,347 N/A TBD 

03/02/2015 04/01/2015 SFC-
140361 

North 
Ridgeville CSD 

North Ridgeville New 
Elementary/Middle 3-
8 School 

CMR $52,800,336 N/A The Albert M. 
Higley Company 
Hammond 
Construction 
*ICON 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04082015%20RFQ%20DNR-150031.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04082015%20RFQ%20DNR-150031.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04212015%20QA%20DNR-150031.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03262015%20RFQ%20CLS-141432.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03262015%20RFQ%20CLS-141432.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03202015%20RFQ%20OSU-120211.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03202015%20RFQ%20OSU-120211.pdf
http://fod.osu.edu/vendor/index.htm
http://fod.osu.edu/vendor/index.htm
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03172015%20RFQ%20OSU-130264.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03172015%20RFQ%20OSU-130264.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03022015%20RFQ%20SFC-140361.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03022015%20RFQ%20SFC-140361.pdf
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Construction 
Solutions 

03/17/2015 03/31/2015 OSU-
150239 

The Ohio State 
University 

Cockins Hall Radiator 
Replacement 

DB $338,873 N/A TBD 

03/11/2015 03/27/2015 DNR-
140071 

Department of 
Natural 
Resources 

Statewide 
Campground 
Renovations, Phase 1 

DB $4,100,000 Q&A 2K General 
Company 
Geiger Brothers 
*TAM 
Construction 

03/03/2015 03/26/2015 OSU-
140088 

The Ohio State 
University 

OARDC - Animal 
Facilities 

DB $1,546,390 N/A TBD 

02/24/2015 03/26/2015 SFC-
150TBD 

Urbana CSD + 
OFCC 

Urbana New 
Elementary/Middle 
School 

CMR $66,289,100 N/A *Gilbane 
Building 
Company 
Ruscilli 
Construction 
Smoot 
Construction 

03/03/2015 03/24/2015 OSU-
130673 

The Ohio State 
University 

OARDC - Unit 
Ventilator Repl 
Academic Bldgs 

DB $1,900,600 N/A TBD 

03/09/2015 03/23/2015 OSU-
130147 

The Ohio State 
University 

Chiller Replacements DB $2,000,000 N/A TBD 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03172015%20RFQ%20OSU-150239.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03172015%20RFQ%20OSU-150239.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03112015%20RFQ%20DNR-140071.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03112015%20RFQ%20DNR-140071.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03182015%20QA%20DNR-140071.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03032015%20RFQ%20OSU-140088.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03032015%20RFQ%20OSU-140088.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02242015%20RFQ%20SFC-15TBD-1.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02242015%20RFQ%20SFC-15TBD-1.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03032015%20RFQ%20OSU-130673.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03032015%20RFQ%20OSU-130673.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03092015%20RFQ%20OSU-130147.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03092015%20RFQ%20OSU-130147.pdf
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02/17/2015 03/17/2015 WSU-
140052 

Wright State 
University 

Campus-wide 
Building Envelope 
Repair 

DB $4,000,000 N/A TBD 

02/06/2015 03/17/2015 UCN-
14091A /  
UCN-
15038A 

University of 
Cincinnati 

HPB Renovation and 
Health Sciences 
Building 

CMR $74,850,000 Q&A *Messer 
Construction 
Shook 
Touchstone 
Turner 
Construction 

02/02/2015 03/06/2015 OSU-
130683 

The Ohio State 
University 

300 W 10th Brain and 
Spine 

CMR $14,300,000 N/A TBD 

02/06/2015 03/05/2015 MUN-
100055 

Miami 
University 

RH 2017 Renovations DB $28,000,000 N/A TBD 

01/08/2015 02/13/2015 BGU-
146081 

Bowling Green 
State University 

Classroom Upgrade 
Project 

CMR $3,909,941 N/A *Elford 
The Lathrop 
Company 
Mosser 
Construction 

01/13/2015 02/12/2015 SFC-
150381 

Eastwood LSD 
+ OFCC 

Eastwood New Pk-5 
School 

CMR $19,465,053 N/A *Hammond 
Construction 
Rudolph/Libbee 
Shook 
Touchstone 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02172515%20RFQ%20WSU-140252.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02172515%20RFQ%20WSU-140252.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20UCN-14091A-UCN-15038A.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20UCN-14091A-UCN-15038A.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20UCN-14091A-UCN-15038A.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20UCN-14091A-UCN-15038A.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03092015%20QA%20UCN-14091A-UCN-15038A.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02022015%20RFQ%20OSU-130683_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02022015%20RFQ%20OSU-130683_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20MUN-100055.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20MUN-100055.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01082015%20RFQ%20BGU-146081.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01082015%20RFQ%20BGU-146081.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01132015%20RFQ%20SFC-150381.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01132015%20RFQ%20SFC-150381.pdf
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01/12/2015 02/10/2015 SFC-
150380 

North Olmsted 
CSD + OFCC 

North Olmsted New 
Middle/High School 
and Career Tech 

CMR $74,896,067 N/A The Albert M. 
Higley Company 
*Hammond 
Construction 
Panzica 
Construction 
Company 

08/22/2014 01/30/2015 DRC-
140087 

Department of 
Rehabilitation 
and Correction 

Energy Conservation 
Project - Marion 
Correctional 
Institution 

Energy TBD Q&A TBD 

01/05/2015 01/26/2015 LCC-
150608 

Lake County 
Community 
College District 

Health Technologies 
Building Renovation 
and Expansion Project 

CMR $12,700,000 N/A The Albert M. 
Higley Company 
Gilbane 
Building 
Company 
The Krill 
Company 

01/05/2015 01/16/2015 OSU-
140612 

The Ohio State 
University 

Riffe-Rooms 941, 
947, 949 
Improvements 

DB $437,883 N/A TBD 

12/17/2014 01/06/2015 OSU-
130254 

The Ohio State 
University 

Stores & Receiving - 
Space Renovation 

DB $1,000,000 Q&A TBD 

12/01/2014 01/06/2015 BGU-
146078 

Bowling Green 
State University 

Infrastructure 
Upgrades and CCP2 

CMR $13,000,000 N/A *IPS Holdings 
Group 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01122015%20RFQ%20SFC-150380.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01122015%20RFQ%20SFC-150380.pdf
http://procure.ohio.gov/proc/viewProcOpps.asp?oppID=11583&disclaimer=N
http://procure.ohio.gov/proc/viewProcOpps.asp?oppID=11583&disclaimer=N
http://procure.ohio.gov/proc/viewDocQuestions.asp?oppID=11583
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01052015%20RFQ%20LCC-150608.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01052015%20RFQ%20LCC-150608.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01052015%20RFQ%20OSU-140612.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01052015%20RFQ%20OSU-140612.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/12172014%20RFQ%20OSU-130254.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/12172014%20RFQ%20OSU-130254.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/12192014%20QA%20OSU-130254.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/12012014%20RFQ%20BGU-146078_CMR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/12012014%20RFQ%20BGU-146078_CMR.pdf
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Quandel 
Construction 
Group 
Shook 
Touchstone 

12/12/2014 01/06/2015 OSU-
140707 

The Ohio State 
University 

Beekman Park Turf 
Fields 

DB $1,500,000 N/A TBD 

 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/12122014%20RFQ%20OSU-140707.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/12122014%20RFQ%20OSU-140707.pdf


Qualifications-based Selection (QBS) Requests for Qualifications 

"Qualifications-based Selection" (QBS) refers to a procurement process used by state agencies, institutions of higher education 
and school districts for the selection of Architect/Engineer (A/E) and A/E services for public construction projects. It is a 
competitive contract procurement process whereby professional design firms submit qualifications to the public owner who 
evaluates and selects the most qualified firm, and then negotiates the project scope of work, schedule, budget and fees. 

For the...Architect/Engineer (A/E); Construction Manager Agent (CMA); Owner Agent (OA); Criteria A/E (C-A/E); Commissioning Services (CxA) provider; 
and Specialty Consultant/Planning (SC) provider. 
 Sign Up 

Sign up for RFQ and/or Construction Bidding e-mail notifications. Note: If you are already signed up and are not receiving notifications, 
please check your spam folder to "unblock" the e-mail notifications. 
Page last updated: February 1, 2016 
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02/01/2016  03/02/2016  NEW 
SFC-150888  

Various K-12 
School 
Districts  

OFCC Educational 
Planning Consultant 
List  

SC  Varies  N/A  TBD  

01/25/2016  02/19/2016 SFC-160391 Chillicothe 
City School 
District 

Chillicothe City 
School District - 
CFAP 

A/E $46,705,261 N/A TBD 

01/21/2016  02/05/2016  OSU-150637  The Ohio State 
University  

Covelli Multi-Sport 
Arena  

CxA  $30,000,000  N/A  TBD  

01/21/2016  02/05/2016  OSU-150638 The Ohio State 
University  

Student Athlete 
Development Center  

CxA  $32,000,000  N/A  TBD  

http://visitor.r20.constantcontact.com/d.jsp?llr=m4xlotlab&p=oi&m=1111975387116&sit=eqmnbpphb&f=468a5e4d-3efa-4efb-a5e3-f7b4a729b756
http://visitor.r20.constantcontact.com/d.jsp?llr=m4xlotlab&p=oi&m=1111975387116&sit=eqmnbpphb&f=468a5e4d-3efa-4efb-a5e3-f7b4a729b756
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-SFC-150888-SC-Educ.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-SFC-160391-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OSU-150637-CxA.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OSU-150638-CxA.pdf
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01/21/2016  02/04/2016  OSU-150019 
Repost  

The Ohio State 
University  

Wooster Farm 
Operations 
Improvements  

A/E  $4,200,000  N/A  TBD  

01/14/2016  01/29/2016  SFC-160392  Reading 
Community 
City School 
District  

Reading Community 
CSD  

A/E  $50,972,401 Q&A  TBD  

01/08/2016 01/27/2016  OHU-2014-
001 

Ohio 
University  

Basic Renovation - 
Prequalification List  

A/E  TBD Q&A  TBD  

12/23/2015  01/19/2016 
01/18/2016 

OHU-151918 Ohio 
University  

Controls Integration - 
Central Energy 
System  

A/E  $26,000,000  Q&A  TBD  

12/30/2015  01/11/2016  OSU-160277  The Ohio State 
University  

300 West 10th Ave. -
7th Floor  

C-A/E  $5,100,000  N/A  TBD  

12/18/2015  01/08/2016  SFC-160394  Champion 
Local School 
District  

Champion LSD PK-
8  

A/E  $31,344,141.83  N/A  GPD Group 
BSHM Architects 
Lesko Associates 

12/15/2015  01/08/2016 OHU-2016-
121  

Ohio 
University  

Convocation Center 
Structural Upgrades  

A/E  $25,000 Q&A TBD  

12/17/2015  01/07/2016  OSU-150019 The Ohio State 
University  

Wooster Farm 
Operations 
Improvements  

A/E  $4,200,000 N/A  N/A - Project has been 
reposted 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OSU-150019-AE-repost.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OSU-150019-AE-repost.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-SFC-160392-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/QA-SFC-160392-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OHU-2014-001-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OHU-2014-001-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/QA-OHU-2014-001.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/RFQ-OHU-151918-AE-v2.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/QA-OHU-151918-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-160277-C-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-SFC-160394-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OHU-2016-121-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OHU-2016-121-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/QA-OHU-2016-121.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-150019-AE.pdf
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12/17/2015  01/06/2016  SFC-150990 Ohio 
Department of 
Rehabilitation 
& Correction  

DRC Project 
Management 
Services  

PMS  $12,500,000  Q&A *H.R. Gray & 
Associates 
Regency Construction 
Services 
Resource International 

12/16/2015 01/05/2016  SFC-160396  Harrison Hills 
City School 
District 

Harrison Hills City 
Schools Project  

A/E  $44,947,580  Q&A SHP Leading Design 
Olsavsky Jaminet 
Architects 
Lesko Associates 

12/14/2015  01/05/2016  OSU-160301 The Ohio State 
University  

Doan - Building 
Envelope 
Assessment  

SC $241,500 Q&A TBD  

12/08/2015 01/05/2016 MUN-100064 Miami 
University 

CAB Lower Level 
Rehab 

A/E $1,500,000 N/A TBD 

12/08/2015  01/04/2016  SFC-160393 Chippewa 
Local School 
District 

Chippewa New 7-12 
MS/HS  

A/E  $25,050,778  N/A  BSHM Architects 
GPD Group 
Hasenstab Architects 

12/11/2015 12/30/2015 SFC-150990 Department of 
Transportation 

ODOT - Project 
Management 
Services 

PMS Varies N/A *Construction Support 
Solutions 
Resource International 
NV5 
Blue Guardian 
Construction Advisors 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-SFC-150990-PMS.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2016/QA-SFC-150990-PMS.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-SFC-160396-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/QA-SFC-160396-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-160301-SC.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/QA-OSU-160301-SC.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-MUN-100064-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-SFC-160393-AE.pdf
http://ofcc.ohio.gov/Portals/0/RFQ-SFC-150990-PMS%20DOT.pdf
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12/10/2015  12/18/2015  DRC-16F077 Department of 
Rehabilitation 
& Correction  

Population 
Management Fence 
Project  

C-A/E  $12,500,000  N/A  K2M Design 
KZF Design 
*Schorr Architects 

12/02/2015 12/18/2015 OSU-150403 The Ohio State 
University  

University Hospitals - 
Relocate Surgical 
Pathology 

A/E  $3,200,000  N/A TBD 

12/02/2015 12/17/2015  OHU-140005  Ohio 
University  

Jefferson Hall 
Renovation  

CxA  $38,500,000 N/A  Brewer-Garrett 
Four Seasons 
Environmental 

11/19/2015 12/10/2015 OSU-160195 The Ohio State 
University 

Airport 
Enhancements 

A/E $20,000,000 Q&A TBD 

11/18/2015 12/03/2015 LF-1334 Cleveland 
State 
University 

Fenn Hall Addition - 
Washkewicz College 
of Engineering 

OA $46,200,000 Q&A TBD 

11/16/2015 11/30/2015 CSCC-1601 Columbus 
State 
Community 
College 

Jefferson/Grove 
Street Repaving and 
Concrete 
Improvements 

A/E $637,030 Q&A TBD 

11/13/2015 12/07/2015 WSU-150063 Wright State 
University 

Bison Gear & 
Engineering Corp. 
Innopreneurship 
Laboratory 

A/E $2,000,000 N/A TBD 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-DRC-16F077-C-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-150403-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OHU-140005-CxA.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-160195-AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-OSU-160195%20-QA_2.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-LF-1334-OA.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/LF-1334-OA-QA.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-CSCC-1601.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/CSCC-1601-QA-rev2.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-WSU-150063.pdf
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11/12/2015 12/01/2015 BGU-156158 Bowling Green 
State 
University 

Olscamp Central 
Chiller Plant CCP-3 

A/E $2,400,000 Q&A Motz Consulting 
Engineers 
KZF Design 
Heapy Engineering 
*HAWA Incorporated 
Prater Engineering 
Associates 
Fishbeck, Thompson, 
Carr & Huber 

11/03/2015 11/23/2015 SSC-0100046 Shawnee State 
University 

Health 
Science/STEMM 
Facilities Renovation 

A/E $4,000,000 N/A TBD 

11/02/2015 11/13/2015 HTC-160003 Hocking 
College 

College-Wide 
Integrated Security 
Solution 

A/E $500,000 Q&A *Feinknopf Macioce 
Shappa Architects 
Puckering Associates 
BDT Architects & 
Interior Designers 

11/02/2015 11/13/2015 HTC-160002 Hocking 
College 

Campus-Wide 
Sidewalks and 
Exterior Lighting 
Renovation 

A/E $1,000,000 N/A Feinknopf Macioce 
Shappa Architects 
McGill Smith Punshon 
*BDT Architects & 
Interior Designers 

10/20/2015 11/13/2015 HTC-160001 Hocking 
College 

Basic Renovation / 
Deferred 

A/E Varies Q&A *Feinknopf Macioce 
Shappa Architects 
Kramer Engineers 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/RFQ-BGU%20156158.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/QA-RFQ-BGU-156158.pdf
http://ofcc.ohio.gov/Portals/0/SSC-0100046%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/HTC-160003%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/HTC-160003%20QA_3.pdf
http://ofcc.ohio.gov/Portals/0/HTC-160002%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/HTC-160001%20AE-RFQ-PreQual.pdf
http://ofcc.ohio.gov/Portals/0/HTC-160001%20QA%203.pdf
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Maintenance - 
Prequalification List 

*Prime AE Group 
Dynamix Engineer Ltd. 
BDT Architects & 
Interior Designers 

10/14/2015 11/13/2015 OSU-
PREQUAL 

The Ohio State 
University 

General 
Qualifications for 
Prequalification List 
of  
Professional Services 
- 330, Part II 

A/E Varies Q&A TBD 

10/19/2015 11/09/2015 WSU-160027 Wright State 
University 

Agriculture 
Education and Water 
Quality Center 

A/E $3,000,000 N/A TBD 

09/22/2015 11/02/2015 NCC-016201 North Central 
State College /  
The Ohio State 
University 
Mansfield 

Campus Business 
District Town Center 

SC $97,500 N/A TBD 

10/13/2015 10/23/2015 BGU-156153 Bowling Green 
State 
University 

Perry Stadium Phase 
II Renovations 

A/E $15-$30 million N/A *OSports 
Moody Nolan 
Rossetti Associates 

10/06/2015 10/20/2015 MUN-100061 Miami 
University 

Hughes Hall 141/161 
Renovation 

A/E $1,230,626 N/A TBD 

http://ofcc.ohio.gov/Portals/0/OSU-Prequal%20RFQ%202016.pdf
http://ofcc.ohio.gov/Portals/0/OSU-Prequal%20RFQ%202016.pdf
http://ofcc.ohio.gov/Portals/0/OSU-Prequal%20QA.pdf
http://ofcc.ohio.gov/Portals/0/WSU-160027%20AE-RFQ.pdf
http://ofcc.ohio.gov/Portals/0/NCC-016201%20SC%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/BGU-156153%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/MUN-100061AE%20RFQ.pdf
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09/28/2015 10/15/2015 DRC-140052 Department of 
Rehabilitation 
& Correction 

PCI Sanitary Sewer 
Replacement 

A/E $3,700,000 Q&A Star Consultants 
Kramer Engineers 
*CT Consultants 

09/28/2015 10/14/2015 DRC-140047 Department of 
Rehabilitation 
& Correction 

CRC Window 
Replacement 

A/E $3,400,000 N/A *Schorr Architects 
Star Consultants 
SEM Architects 

09/22/2015 10/09/2015 OHU-151950 Ohio 
University - 
Baker 
Centered 

West 82 Food Court 
Renovation 

A/E $1,815,000 N/A MSA Architects 
FRCH Architects 
Davis Wince 

09/22/2015 10/07/2015 DRC-16F039 Department of 
Rehabilitation 
& Correction 

CCI Death Row 
Plumbing Renovation 

A/E $2,100,000 Q&A *Advanced 
Engineering 
DLZ Ohio 
Star Consultants 

09/21/2015 10/05/2015 OSU-140300 The Ohio State 
University 

Schottenstein Center 
- North Expansion 
and Concourse 
Renovation 

A/E $31,935,000 N/A TBD 

09/16/2015 10/02/2015 MUN-100060 Miami 
University 

Irvin Hall Interior 
Renovations 2016 

A/E $1,100,000 N/A TBD 

09/03/2015 10/02/2015 OSU-150637 The Ohio State 
University 

Covelli Multi-Sport 
Arena 

A/E $30,000,000 N/A TBD 

http://ofcc.ohio.gov/Portals/0/DRC-140052%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/DRC-140052%20QA%20AE.pdf
http://ofcc.ohio.gov/Portals/0/DRC-140047%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/OHU-151950%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/DRC-16F039%20AE.%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/DRC-16F039%20QA.pdf
http://ofcc.ohio.gov/Portals/0/OSU-140300%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/MUN-100060%20AE-RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20OSU-150637%20AE%20RFQ.pdf


Publish 
Date Due Date 

Project 
Number Owner Project Name 

Primary 
Service 

Estimated 
Project Cost Q&A 

Short List 
(*Selected Firm) 

09/03/2015 10/02/2015 OSU-150638 The Ohio State 
University 

Student - Athlete 
Development Center 

A/E $32,000,000 N/A TBD 

09/09/2015 10/01/2015 MUN-100059 Miami 
University 

Pearson Hall 
Laboratory 
Renovation 

C-A/E $71,000,000 Q&A TBD 

09/09/2015 10/01/2015 OSU-160054 The Ohio State 
University 

Newark - Resident 
Hall 

A/E $12,900,000 N/A TBD 

09/03/2015 09/25/2015 OSU-150026 The Ohio State 
University 

Lima-HVAC Repair 
and Replacements 

A/E $730,000 N/A TBD 

09/02/2015 09/24/2015 UCN-15083A University of 
Cincinnati 

UCBA-Muntz 
Rehabilitation, 
Phases 1-4 

A/E $59,600,000 Q&A TBD 

09/02/2015 09/21/2015 UCN-16018A University of 
Cincinnati 

College of Business - 
New Building 

AOR $110-$135 
million 

Q&A BHDP Architecture 
GBBN Architects 
Emersion/Perkins+Will 
KZF Design Inc 

09/02/2015 09/21/2015 DRC-16L040 Ohio 
Department of 
Rehabilitation 
& Correction 

FMC Electrical 
Systems Upgrade 

A/E $625,312 N/A TBD 

09/03/2015 09/18/2015 DRC-150119 Ohio 
Department of 
Rehabilitation 
& Correction 

Lebanon 
Administration 
Addition 

A/E $3,300,000 Q&A *Schorr Architects 
Harris Architects 
Renouveau Design. 

http://ofcc.ohio.gov/Portals/0/2015.09.03%20OSU-150638%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/MUN-100059%20C-AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/MUN-100059%20%20QA%20Pearson%20Hall%20Lab%20Reno%20DB%20and%20Criteria%20Arch.pdf
http://ofcc.ohio.gov/Portals/0/OSU-160054%20AE%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.03%20RFQ%20OSU-150026%20AE.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.02%20QBS%20RFQ%20UNC-15083A%20Muntz%20Rehab%20AE%20LA%20%20%20UPDATED.pdf
http://ofcc.ohio.gov/Portals/0/UCN-15083A%20QA.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.02%20QBS%20RFQ%20UCN-16018A%20%20AOR.pdf
http://ofcc.ohio.gov/Portals/0/UCN-16018A%20QA%20AoR.pdf
http://ofcc.ohio.gov/Portals/0/2015.09.02%20RFQ%20QBS%20DRC-16L040.pdf
http://ofcc.ohio.gov/Portals/0/DRC-150119%20AE%20R-RFQ.pdf
http://ofcc.ohio.gov/Portals/0/DRC-150119%20QA%202015.09.10.pdf
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09/03/2015 09/17/2015 DRC-150132 Ohio 
Department of 
Rehabilitation 
& Correction 

LoCI Sally Port 
Replacement 

A/E $3,200,000 N/A Abbot Studios 
*Harris Architects 
Schorr Architects. 

08/17/2015 09/17/2015 MUN-100057 Miami 
University 

Roof 
Replacement/Repairs 
2016 and 2017 

A/E $2,950,000 
(2016) 
$2,500,000 
(2017) 

N/A TBD 

08/14/2015 09/04/2015 DNR-160033 Department of 
Natural 
Resources 
Division of 
Parks 

Salt Fork State Park 
Lodge Renovations 

A/E $100,000 Q&A TBD 

08/14/2015 09/04/2015 DNR-160032 Department of 
Natural 
Resources 

Hueston Woods 
Lodge Renovations 

A/E $100,000 Q&A TBD 

08/18/2015 09/02/2015 BGU-156144 Bowling Green 
State 
University 

Campus Energy & 
Sustainability Study 

A/E $100,000 N/A Black & Veatch 
SHP Leading Design 
Heapy Engineering 
AECOM Technical 
Services 

08/20/2015 08/28/2015 BGU-156146 Bowling Green 
State 
University 

University Hall 
Renovation 

CMA $28,500,000 N/A *Resource 
International 
Hill International 

http://ofcc.ohio.gov/Portals/0/DRC-150132%20AE%20R-RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.17%20RFQ%20MUN-100057%20AE.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.14%20RFQ%20DNR-160033.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.20%20R-QA%20DNR-160033.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.14%20RFQ%20DNR-160032.pdf
http://ofcc.ohio.gov/Portals/0/DNR-160032%20QA.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.18%20RFQ%20BGU-156144.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.20%20RFQ%20CMA%20BGU-156146.pdf
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Construction Support 
Solutions 

08/07/2015 08/21/2015 OSU-150437 The Ohio State 
University 

OARDC - Secrest 
Arboretum Welcome 
Center Study 

A/E $25,000 N/A TBD 

07/23/2015 08/21/2015 UCN-16018A University of 
Cincinnati 

College of Business - 
New Building 
Concept (Design 
Architect) 

A/E $110-$135 
million 

Q&A Behnisch Architekten 
Foster + Partners Ltd 
*Henning Larsen 
Architects A/S 
FCB Studios 
International Ltd 
Grimshaw Architects 
Kohn Pedersen Fox 
Associates PC 

07/27/2015 08/05/2015 DYS-160143 Department of 
Youth Services 

CJCF Housing 
Building 
Replacement 

A/E $23,969,412 Q&A *K2M Design 
AECOM Technical 
Services 
Shremshock Architects 

07/28/2015 08/14/2015 SFC-160389 Miami Trace 
Local School 
District 

Miami Trace LSD - 
New High School 

A/E $35,514,315 N/A *SHP Leading Design 
Garmann/Miller & 
Associates 
VSWC Architects 

07/22/2015 08/14/2015 SFC-150384 Northridge 
Local Schools 

Northridge Local 
Schools 

A/E $50,987,405 Q&A Ruetschle Architects 
*Levin Porter 
Associates 

http://ofcc.ohio.gov/Portals/0/2015.08.07%20RFQ%20OSU-150437.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.31%20R-RFQ%20D-AE%20UCN-16018A%20-%20O-2015.07.23.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.14%20R-QA%20UCN-16018A.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.27%20RFQ%20DYS-160143%20RFQ.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.29%20QA%20DYS-160143%20QBS.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.28%20RFQ%20AE%20SFC-160389%20MT%20HS%20FINAL.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.07%20R3-RFQ%20AE%20SFC-150384.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.12%20R-QA%20SFC-150384.pdf
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Garmann/Miller & 
Associates 

07/17/2015 08/10/2015 DNR-150078 Department of 
Natural 
Resources 

Water & Wastewater 
Assessments 

A/E Varies with 
each project 

N/A TBD 

07/17/2015 08/10/2015 DNR-160023 Department of 
Natural 
Resources 

Conservation Ponds 
No. 1 and No. 2 
Dams 
Decommissioning 

A/E $810,000 Q&A TBD 

07/20/2015 08/07/2015 BGU-156139 Bowling Green 
State 
University 

Auxiliary Property 
Condition 
Assessment 

SC $150,000 N/A TBD 

07/08/2015 07/22/2015 OSU-150463 The Ohio State 
University 

Animal Science 
Facilities Study 

SC $75,000 N/A TBD 

06/23/2015 07/29/2015 OHU-151910 Ohio 
University 

Permanent Boiler 
Project 

A/E $15,000,000 N/A TBD 

06/26/2015 07/27/2015 OHU-151840 Ohio 
University 

Utility Meeting A/E $1,800,000 N/A TBD 

07/01/2015 07/23/2015 OSU-140014 The Ohio State 
University 

Cancer Tower - 
Retail Pharmacy 

A/E $962,492 N/A TBD 

06/23/2015 07/17/2015 BGU-156135 Bowling Green 
State 
University 

University Hall 
Renovation 

A/E $25,900,000 Q&A *Baxter Hodell 
Donnelly Preston 
(BHDP) 

http://ofcc.ohio.gov/Portals/0/2015.07.17%20RFQ%20AE%20LA%20DNR-150078%20Water%20and%20Wastewater%20Assessments%20-%20Various.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.17%20RFQ%20AE%20LA%20DNR-160023%20Conservation%20Ponds%20No.%201%20and%20No.%202%20Dams%20Decommissiong.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.28%20QA%20DNR_160023.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.22%20RFQ%20SC%20BGU-156139%20Auxilary%20Property%20Condition%20Assessment%20LA%20SC%20wA.pdf
http://ofcc.ohio.gov/Portals/0/2015.07.08%20RFQ%20OSU-150463%20Animal%20Science%20Fac%20LA%20ProSvcs.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06232015%20RFQ%20OHU-151910.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06262015%20RFQ%20OHU-151840.pdf
http://ofcc.ohio.gov/Portals/0/20150702%20OSU-140014%20Local%20Admin%20AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06232015%20RFQ%20BGU-156135.pdf
http://ofcc.ohio.gov/Portals/0/20150701%20QA%20BGU-156135.pdf
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SSOE 
Stantec 

06/09/2015 07/09/2015 TTC-150003 Terra State 
Community 
College 

Campus Signage & 
Wayfinding 

A/E $400,000 Q&A TBD 

06/18/2015 07/08/2015 SFC-160385 
SFC-TBD 

Lakeview 
Local School 
District 

New PK-8 School A/E $31,314,657 N/A ThenDesign 
Architecture 
*GPD Group 
Olsavsky Jaminet 
Architects 

06/08/2015 07/08/2015 BGU-156129 Bowling Green 
State 
University 

Architect and 
Landscape Architect 
Consultant List - 
2015-2017 

A/E Varies Q&A CANCELLED 

06/17/2015 07/06/2015 OSU-150031 The Ohio State 
University 

OSU African-
American Extension 
Center 

A/E $1,000,000 N/A TBD 

06/15/2015 07/02/2015 DRC-130018 Department of 
Rehabilitation 
& Correction 

Shower Renovation - 
WCI 

A/E $1,320,005 N/A TBD 

06/12/2015 07/02/2015 DRC-15L079 Department of 
Rehabilitation 
& Correction 

High Mast Lights - 
CCI 

A/E $1,135,000 N/A TBD 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06092015%20RFQ%20TTC-150003.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06262015%20QA%20TTC-150003.pdf
http://ofcc.ohio.gov/Portals/0/2015.06.18%20RFQ%20SFC-TBD%20-%20Lakeview%20RFQ-160385.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06082015%20RFQ%20BGU-156129.pdf
http://ofcc.ohio.gov/Portals/0/20150701%20QA%20BGU-156129%20AE%20(REV%202).pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06172015%20RFQ%20OSU-150031.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06152015%20RFQ%20DRC-130018.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06122015%20RFQ%20DRC-15L079.pdf
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06/10/2015 07/02/2015 UTO-160132 University of 
Toledo 

Glass Bowl East 
Stands Renovations 

A/E $3,500,000 N/A AECOM Services of 
Ohio 
Michael Schuster 
Associates 
The Osborn 
Engineering Co. 

06/19/2015 06/29/2015 CINMUSCTR Cincinnati 
Museum 
Center / Union 
Terminal 
Corporation 

Contractor and 
Supplier Diversity 
Services 

SC $208,500,000 N/A TBD 

06/10/2015 06/26//2015 SFC-160388 
SFC-
Ayersville 

Ayersville 
Local School 
District 

Ayersville Local 
School District (A/E) 

A/E $33,844,458 N/A *Garmann/Miller & 
Associates 
Fanning/Howey 
Associates 
Collaborative-TMP 

06/02/2015 06/26/2015 YSU-151673 Youngstown 
State 
University 

YSU Campus Wide 
Building System 
Upgrades 

A/E $1,500,000 N/A TBD 

06/08/2015 06/24/2015 DNR-150088 Department of 
Natural 
Resources 

Fountain Square 
Complex 
Improvements 

A/E $1,500,000 N/A TBD 

06/04/2015 06/22/2015 DMH-150008 Department of 
Mental Health 

Fire Alarm and 
Elevator Upgrades - 

A/E $1,538,000 Q&A *JDRM Engineering 
Poggemeyer Design 
Buehrer Group A&E 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06102015%20RFQ%20UTO-160132.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06192015%20RFQ%20CinciMusCtr.pdf
http://ofcc.ohio.gov/Portals/0/20150610%20RFQ%20Ayersville%20AE.pdf
http://ofcc.ohio.gov/Portals/0/20150610%20RFQ%20Ayersville%20AE.pdf
http://ofcc.ohio.gov/Portals/0/20150610%20RFQ%20Ayersville%20AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06022015%20RFQ%20YSU-151673.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06082015%20RFQ%20DNR-150088.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06042015%20RFQ%20DMH-150008.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06082015%20QA%20DMH-150008.pdf
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& Addiction 
Services 

Northwest Ohio 
Psychiatric Hospital 

06/03/2015 06/19/2015 SFC-TBD Lake Local 
Schools 

Lake Local Middle / 
High School Projects 

A/E $33,874,310 Q&A *Harris/Day Architects 
BSHM Architects 
ThenDesign 
Architecture 

06/01/2015 06/19/2015 WTC-150001 Washington 
State 
Community 
College 

Comprehensive 
Master Planning 

SC $130,000 N/A TBD 

06/03/2015 06/18/2015 SFC-TBD Lake Local 
Schools 

Lake Local 
Elementary School 
Projects 

A/E $39,593,925 Q&A *Harris/Day Architects 
BSHM Architects 
ThenDesign 
Architecture 

05/18/2015 06/17/2015 NSC-150001 Northwest 
State 
Community 
College 

Student Services 
Renovation 

A/E $2,800,000 Q&A *SSOE 
BHDP 
Munger & Munger 

06/02/2015 06/16/2015 OSU-150669 The Ohio State 
University 

Hamilton Hall HVAC 
Upgrades 

A/E $650,500 N/A TBD 

05/28/2015 06/12/2015 DMH-150006 Department of 
Mental Health 
& Addiction 
Services 

Enhanced 
Communication 
System 
Implementation at 

A/E $3,400,000 N/A *Heapy Engineering 
AECOM Technical 
Services 
Dynamix Engineering 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06032015%20RFQ%20Lake%20Local%20MS-HS.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06082015%20QA%20SFC-TBD_LakeMSHS.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06012015%20RFQ%20WTC-150001.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06032015%20RFQ%20LakeLocal.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06082015%20QA%20SFC-TBD_LakeES.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05182015%20RFQ%20NSC-150001.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05282015%20QA%20NSC-150001.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/06022015%20RFQ%20OSU-150669.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05282015%20RFQ%20DMH-150006.pdf
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Six OMHAS 
Hospitals 

05/18/2015 06/05/2015 OSU-001325 The Ohio State 
University 

Framework Plan 
Update 2015 

SC $1,000,000 Q&A TBD 

05/13/2015 05/29/2015 OSU-150014 The Ohio State 
University 

Building Envelope 
Repair - Graves & 
Biological Science 
Building 

A/E $1,575,000 Q&A TBD 

05/07/2015 05/29/2015 MUN-100056 Miami 
University 

Western Geothermal 
Infrastructure Ph2 

A/E $9,000,000 N/A TBD 

04/27/2015 05/28/2015 DNR-150067 Department of 
Natural 
Resources 

Deer Creek Lodge 
Infrastructure and 
Exterior Renovations 

A/E $1,200,000 Q&A TBD 

05/13/2015 05/27/2015 SFC-150990 Department of 
Natural 
Resources 

ODNR Project 
Management 
Services - Various 
Locations 

SC $11,800,000 Q&A H.R. Gray & 
Associates 
NV5 
*Resource 
International 

05/12/2015 05/26/2015 SFC-150990 Ohio 
Department of 
Rehabilitation 
& Correction 

DRC Project 
Management 
Services - Various 
Locations 

SC $20,500,000 Q&A *2K General 
Hill International 
Resource International 

04/30/2015 05/22/2015 OSU-150009 The Ohio State 
University 

Roof Repair and 
Replacements 

A/E $6,309,958 N/A TBD 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05182015%20RFQ%20OSU_001325r.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05292015%20QA%20OSU-001325.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05132015%20RFQ%20OSU-150014.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05192015%20QA%20OSU-150014.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05072015%20RFQ%20MUN-100056.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04272015%20RFQ%20DNR-150067.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05202015%20QA%20DNR-150067.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05132015%20RFQ%20SFC-150990.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05192015%20QA%20SFC-150990_DNR.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05122015%20RFQ%20SFC-150990.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05152015%20QA%20SFC-150990_DRC.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04302015%20RFQ%20OSU-150009.pdf
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04/27/2015 05/22/2015 YSU-017181 Youngstown 
State 
University 

Parking Deck Repairs 
and Renovation 

A/E $2,000,000 N/A TBD 

04/30/2015 05/20/2015 BGU-156115 Bowling Green 
State 
University 

Moseley Hall 
Renovation 

A/E $22,600,000 Q&A BHDP 
*Design Group 
Hasenstab Architecture 
Stantec Architecture 

05/01/2015 05/15/2015 OSU-150359 The Ohio State 
University 

OARDC/ATI - 
Agbioscience 
Scoping Study 

SC $65,000 Q&A TBD 

04/30/2015 05/13/2015 DOT-130010 Ohio 
Department of 
Transportation 

ODOT Professional 
Design Services - 
Tuscarawas, 
Coshocton 

A/E $15,190,000 N/A *Garmann/Miller & 
Associates 
KZF Design 
STAR Consultants 

04/28/2015 05/13/2015 OSU-150485 The Ohio State 
University 

WHAC - Atrium 
Renovation 

A/E $596,214 N/A TBD 

04/30/2015 05/12/2015 DOT-130010 Department of 
Transportation 

ODOT Project 
Management 
Services - 
Tuscarawas, 
Coshocton 

SC $15,190,000 N/A *Hill International 
Resource International 

04/21/2015 05/05/2015 BGU-156113 Bowling Green 
State 
University 

Bowen Thompson 
Student Union Space 
Study 

A/E TBD Q&A TBD 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04272015%20RFQ%20YSU-170181.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04302015%20RFQ%20BGU-156115.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05122015%20QA%20BGU-156115.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/05012015%20RFQ%20OSU-150359.pdf
http://ofcc.test.ohio.gov/LinkClick.aspx?fileticket=YlBq1xCNEY4%3d&tabid=448&portalid=0&mid=1266
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04302015%20RFQ%20DOT-130010_AE.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04282015%20RFQ%20OSU-150485.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04302015%20RFQ%20DOT-130010_PMS.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04212015%20RFQ%20BGU-156113.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04282015%20QA%20BGU-156113.pdf
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04/03/2015 04/30/2015 BGU-156112 Bowling Green 
State 
University 

BTSU 2nd Floor 
Career Center 

A/E $2,000,000 N/A Annette Miller 
Architects 
*Davis Wince, Ltd 
Garmann/Miller & 
Associates 

04/14/2015 04/28/2015 DOT-140006 Department of 
Transportation 

ODOT Project 
Management 
Services - Grafton 

SC $12,850,000 N/A Hill International 
*Regency Construction 
Services 
The Ruhlin Company 

04/13/2015 04/27/2015 DOT-140006 Department of 
Transportation 

ODOT Professional 
Design Services - 
Grafton 

A/E $12,850,000 N/A K2M Design 
ms consultants 
*Star Consultants 

04/03/2015 04/24/2015 SFC-CMSD Cleveland 
Municipal 
School District 

CMSD Segment 7 
Projects 

A/E $161,471,864 Q&A GPD 
Harris/Day Architects 
MKC Associates 
*Moody Nolan (Group 
B) 
Richard L. Bowen and 
Associates 
*R.P. Madison (Group 
D) 
*Then Design (Groups 
C&E) 
*Van Auken Akins 
(Group A) 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04032015%20RFQ%20BGU-156112.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04142015%20RFQ%20DOT-140006.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04132015%20RFQ%20DOT-140006.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04032015%20RFQ%20CMSD_rev.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04062015%20QA%20CMSD.pdf
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04/13/2015 04/23/2015 DAS-150029 Department of 
Administrative 
Services 

Fire Suppression 
System Assessments 

A/E $240,000 N/A Dynamix Engineering 
*Prater Engineering 
Associates 
Star Consultants 

04/06/2015 04/17/2015 JSC-140001 The Supreme 
Court of Ohio 

Moyer Judicial 
Center Elevator 
Improvements 

A/E $2,460,000 Q&A *Davis Wince 
Kramer Engineers 
Star Consultants 

03/02/2015 04/15/2015 SFC-150383 Akron Public 
Schools 

Segment 5: 2 High 
Schools and New K-5 

CMA $57,839,348 Q&A G. Stephens 
*Panzica Construction 
Company 
The Ruhlin Company 

03/30/2015 04/14/2015 DOT-140002 Department of 
Transportation 

ODOT Project 
Management 
Services - Fulton, 
Sandusky, Ottawa 

SC $17,920,000 Q&A Hill International 
Regency Construction 
Services 
*The Ruhlin Company 

03/30/2015 04/13/2015 DOT-140002 Department of 
Transportation 

ODOT Professional 
Design Services - 
Fulton, Sandusky, 
Ottawa 

A/E $17,920,000 Q&A *Buehrer Group 
KZF Design 
Star Consultants 

03/27/2015 04/10/2015 DNR-150080 Department of 
Natural 
Resources 

Buckeye Lake Dam 
Improvements 

A/E $35-$40 million Q&A TBD 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04132015%20RFQ%20DAS-150029.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04062015%20RFQ%20JSC-140001.0.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04072015%20QA%20JSC-140001.0.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03022015%20RFQ%20SFC-150383.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03262015%20QA%20SFC-150383.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03302015%20RFQ%20DOT-140002.0_pm.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04132015%20QA%20DOT-140002_PM.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03302015%20RFQ%20DOT-140002.0_ae.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/04062015%20QA%20DOT-140002_PS.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03272015%20RFQ%20DNR-150080.pdf
http://ofcc.ohio.gov/Portals/0/2015.08.14%20R-QA%20DNR_150080_Ph%202.pdf


Publish 
Date Due Date 

Project 
Number Owner Project Name 

Primary 
Service 

Estimated 
Project Cost Q&A 

Short List 
(*Selected Firm) 

03/20/2015 04/10/2015 SFC-150888 Ohio Facilities 
Construction 
Commission 

GMP Auditing 
Services 

SC Varies Q&A CBIZ Risk & Advisory 
Services 
Julian & Grube 
*Kennedy Cottrell 
Richards 
*McGladrey 
Richardson & 
Associates 

03/25/2015 04/09/2015 OSU-150018 The Ohio State 
University 

Emergency Generator 
Replacement 

A/E $200,000 N/A TBD 

03/11/2015 04/03/2015 OSU-150015 The Ohio State 
University 

Plumbing Repair - 
RPAC Steam and Hot 
Water 

A/E $919,000 N/A TBD 

03/17/2015 03/31/2015 OSU-150418 The Ohio State 
University 

Compressed Natural 
Gas Station 

A/E $2,500,000 Q&A TBD 

03/04/2015 03/31/2015 OSU-150030 The Ohio State 
University 

Marion - Roof and 
Electrical Repairs 

A/E $3,329,870 N/A TBD 

03/12/2015 03/30/2015 DRC-15O117 Department of 
Rehabilitation 
and Correction 

CCI Windows 
Replacement 

A/E $4,000,000 Q&A eS Architecture and 
Development 
Schorr Architects 
*Star Consultants 

03/11/2015 03/30/2015 UCN-14047B The University 
of Cincinnati 

Corbett Center 
Theatre 
Improvements 

A/E $15,000,000 N/A *Champlin 
Architecture 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03202015%20RFQ%20SFC-150888.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03262015%20QA%20SFC-150888.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03252015%20RFQ%20OSU-150018.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03112015%20RFQ%20OSU-150015.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03172015%20RFQ%20OSU-150418.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03232015%20QA%20OSU-150418.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03042015%20RFQ%20OSU-150030.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03122015%20RFQ%20DRC-15O117.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03172015%20QA%20DRC-150117.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03112015%20RFQ%20UCN-14047B.pdf
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Emersion Design LLC 
GBBN Architects 

03/11/2015 03/27/2015 UTO-151831 The University 
of Toledo 

RHC - Renovations 
for O/P Clinics 

A/E $3,800,000 N/A AECOM Services of 
Ohio 
Beuhrer Group 
*Harley Ellis 
Devereaux 

03/12/2015 03/26/2015 DNR-150050 Department of 
Natural 
Resources 

Hocking Hills Lodge 
Roof Replacement 
and Pool Renovations 

A/E $2,000,000 N/A *Abbot Studios 
Architectural Vision 
Group 
Schorr Architects 

03/04/2015 03/20/2015 DRC-140036 Department of 
Rehabilitation 
and Correction 

Tuck Pointing Phase 
2 - LOCI 

A/E $1,364,864 N/A eS Architecture 
*Oregon Group 
Architects 
Schorr Architects 
Star Consultants 

02/27/2015 03/20/2015 SFC-150444 Ohio Facilities 
Construction 
Commission 

Enhanced 
Commissioning 
Agent Services 

CxA Varies Q&A Short List 

03/03/2015 03/18/2015 DRC-15L114 Department of 
Rehabilitation 
and Correction 

RCI Chiller & Boiler 
Replacement 

A/E $1,403,100 N/A Advanced Engineering 
DLZ Ohio 
Roger D. Fields & 
Assoc. 
*Star Consultants 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03112015%20RFQ%20UTO-151831.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03122015%20RFQ%20DNR-150050.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03042015%20RFQ%20DRC-140036.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02272015%20RFQ%20SFC-150444.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03122015%20QA%20SFC-150444.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/SFC-150444-ShortList.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03032015%20RFQ%20DRC-15L114.pdf
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02/20/2015 03/16/2015 OSU-150280 The Ohio State 
University 

Newark - Residence 
Hall Phase 1 

SC $75,000 N/A City Architecture 
Design Collective 
Design Group 
SPGB Architects 

02/20/2015 03/13/2015 YSU-151666 Youngstown 
State 
University 

Campus Space 
Utilization 

SC $120,000 Q&A TBD 

02/20/2015 03/12/2015 OSU-130377 The Ohio State 
University 

Arts District Master 
Plan 

SC $400,000 Q&A LMN Architects 
Trahan Architects 
Westlake Reed 
Leskkosky 

02/20/2015 03/09/2015 CF-Union Cincinnati 
Museum 
Center 

Cincinnati Union 
Terminal Restoration 
/ Renovation 

A/E $205,500,000 N/A TBD 

02/06/2015 03/09/2015 SFC-150555 Ohio Facilities 
Construction 
Commission 

Owner Agent 
Services 

OA Varies Q&A *Construct Ability 
*Construction Support 
Solutions 
*Gilbane Building 
Company 
*Hammond (also 
Limited CMR) 
*Hill International 
*Megen (also Limited 
CMR) 
*Regency (also 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02202015%20RFQ%20OSU-150280.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02202015%20RFQ%20YSU-151666.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03032015%20QA%20YSU-151666.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02202015%20RFQ%20OSU-130377.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/03032015%20QA%20OSU-130377.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02202015%20RFQ%20CF%20Union.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20SFC-150555.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02202015%20QA%20SFC-150555.pdf
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Limited CMR) 
*Resource 
International 
*Scaparotti Consulting 
Group 

02/17/2015 03/06/2015 OSU-150010 The Ohio State 
University 

Fire System 
Replacements 

A/E $5,295,000 N/A HAWA Incorporated 
Prater Engineering 
Associates 
WE Monks & Co. 

02/17/2015 03/06/2015 OSU-150012 The Ohio State 
University 

Elevator Safety 
Repairs and 
Replacements 

A/E $4,755,000 N/A Davis Wince 
Schooley Caldwell 
Van Auken Akins 

02/06/2015 03/06/2015 UTO-150110 University of 
Toledo 

Multiple Campus 
Master Plan 

SC $750,000 Q&A The Collaborative 
Perkins Eastman 
*SmithGroup JJR 

01/28/2015 02/27/2015 BGU-156088 Bowling Green 
State 
University 

Perry Stadium Phase 
1 Repairs / Upgrades 

A/E $4,805,200 Q&A *O Sports 

01/23/2015 02/24/2015 UCN-14095A University of 
Cincinnati 

CSB Partial 
Demolition and 
Renovation 

A/E $16,000,000 N/A *A359 
BHDP Architecture 
KZF Design 

02/06/2015 02/23/2015 OSU-150398 The Ohio State 
University 

Transportation Plan - 
Engineering and 
Design Study Phase 1 

SC $200,000 Q&A *NBBJ 
OHM Advisors 
Sasaki Associates 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02172015%20RFQ%20OSU-150010.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02172015%20RFQ%20OSU-150012.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20UTO-150110.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02242015%20QA%20UTO-150110.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01282015%20RFQ%20BGU-156088.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02202015%20QA%20BGU-156088.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01232015%20RFQ%20UCN-14095A.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20RFQ%20OSU-150398.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02172015%20QA%20OSU-150398.pdf


Publish 
Date Due Date 

Project 
Number Owner Project Name 

Primary 
Service 

Estimated 
Project Cost Q&A 

Short List 
(*Selected Firm) 

01/28/2015 02/20/2015 OHU-Prequal Ohio 
University 

Basic Renovation - 
Prequalification List 

A/E Varies Q&A Contact Owner 

02/02/2015 02/16/2015 OSU-130683 The Ohio State 
University 

300 W 10th Brain 
and Spine 

A/E $14,300,000 N/A *Design Group 
NBBJ 
Perspectus Architecture 
Westlake Reed 
Leskosky 

01/28/2015 02/11/2015 DRC-110016 Department of 
Rehabilitation 
and Correction 

Water Treatment 
Plant Upgrade - CCI 

A/E $1,000,000 Q&A CT Consultants 
Kramer Engineering 
*Poggemeyer 

01/28/2015 02/11/2015 DRC-15L081 Department of 
Rehabilitation 
and Correction 

Perimeter Fence 
Lighting - RCI 

A/E $750,000 N/A Advanced Engineering 
Dynamix Engineering 
*Roger D. Fields & 
Associates 
Star Consultants 

01/28/2015 02/11/2015 DRC-15L091 Department of 
Rehabilitation 
and Correction 

Roof Replacements 
(Woods Blgs & AT) 
CTA 

A/E $1,096,500 Q&A BSHM Architects 
*CTL Engineering 
eS Architecture 

01/23/2015 02/11/2015 MUN-100053 Miami 
University 

New Residence 
Hall(s) 

A/E $18,500,000 Q&A TBD 

01/23/2015 02/10/2015 OSU-150179 The Ohio State 
University 

Pomerene - Relocate 
District 2 Shop 

A/E $1,400,000 N/A Davis Wince 
John Poe Architects 
*Miller/Watson 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01282015%20RFQ%20OHU-Prequal.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20QA%20OHU-Prequal.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02022015%20RFQ%20OSU-130683.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01282015%20RFQ%20DRC-110016.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/02062015%20QA%20DRC-110016.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01282015%20RFQ%20DRC-15L081.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01282015%20RFQ%20DRC-15L091.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01292015%20QA%20DRC-15L091.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01232015%20RFQ%20MUN-100053.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01302015%20QA%20MUN-100053.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01232015%20RFQ%20OSU-150179.pdf


Publish 
Date Due Date 

Project 
Number Owner Project Name 

Primary 
Service 

Estimated 
Project Cost Q&A 

Short List 
(*Selected Firm) 

Architects 
SFA Architects 

01/09/2015 02/06/2015 OHU-152500 Ohio 
University 

Bennett Hall, 
Electrical Upgrade 
Phase 1 - Chillicothe 

A/E $950,000 Q&A Dynamix Engineering 
HAWA Incorporated 
*Kramer Engineers 

01/20/2015 02/03/2015 DNR-150057 Department of 
Natural 
Resources 

Shawnee Lodge 
Indoor Pool and 
Exterior Renovations 

A/E $1,500,000 Q&A TBD 

01/20/2015 02/03/2015 DNR-150056 Department of 
Natural 
Resources 

Burr Oak Lodge 
HVAC Upgrades 

A/E $1,000,000 Q&A TBD 

01/20/2015 02/03/2015 DNR-150055 Department of 
Natural 
Resources 

Mohican Lodge Roof 
and Exterior 
Renovations 

A/E $1,500,000 Q&A TBD 

 

http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01092015%20RFQ%20OHU-152500.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01272015%20QA%20OHU-152500.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01202015%20RFQ%20DNR-150057.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01272015%20QA%20DNR-150057.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01202015%20RFQ%20DNR-150056.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01272015%20QA%20DNR-150056.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01202015%20RFQ%20DNR-150055.pdf
http://ofcc.ohio.gov/Portals/0/Documents/OhioReg/2015/01272015%20QA%20DNR-150055.pdf


RFQ Question and Answer List 
State of Ohio Standard Forms and Documents 
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Project Name DRC Project Management Services   Project Number SFC-150990 
 
 
Date posted: December 29, 2015 
Date revised: January 4, 2016 
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. Has the agency identified a specific dollar amount or percentage of construction value for the PM 
services? 
 

A. No  
 

2. Has the RFQ for the DB services been advertised for this project?  
 

A. The DB RFQ will be issued after the selection of the PMS firm. 
 
 



Request for Qualifications (Design-Build Contract) 
State of Ohio Standard Forms and Documents 
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Administration of Project: Ohio Facilities Construction Commission 

Project Name ODOT Rest Areas - Wood Co.  Response Deadline 01/18/2016     1:00 pm  local time 
Project Location On I-75 btwn mile markers 178 & 179 Project Number DOT-160001 
City / County Bowling Green / Wood County Project Manager Ned Thiell / PMS 
Owner Ohio Dept. of Transportation Contracting Authority OFCC 
Delivery Method Design-Build Prevailing Wages State 

No. of paper copies requested (stapled, not bound) 0 
No. of electronic copies requested via email 
(PDF) 1 

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Sarah Haight at 
sarah.haight@ofcc.ohio.gov. See Section G of this RFQ for additional submittal instructions. 

Please submit all questions regarding this RFQ in writing to Sarah Haight via email with the project number included in the 
subject line (no phone calls please). Questions will be answered and posted to the Opportunities page on the OFCC 
website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 

Project Overview 

A. Project Description 

The Ohio Department of Transportation plans to fully renovate the Rest Areas (North Bound and South Bound) on I-75 
between mile marker 178 and 179 in Wood County. The existing interior construction will be completely 
demolished/removed down to the structural shell/envelope. After further evaluation from Criteria AE, the renovation may 
include other building elements (eg: roof, windows, doors, etc) which will be identified in the Design Criteria and shared in 
the RFP with the short listed DB firms. The existing floor plans will also be shared during the RFP phase of the selection 
process. No site work included in project. A Guaranteed Maximum Price (GMP) will be required with RFP Proposal 
submission. 

The Program of Requirements (“POR”) will be developed as a part of this project by the Criteria Architect/Engineer 
(“Criteria A/E”). 

All aspects of the project and related issues will be implemented and operated consistent with the Contracting Authority 
and/or Owner’s policies and procedures. 

B. Scope of Services 

As required by the Agreement, and as properly authorized, provide the following categories of services: develop and 
maintain estimates of probable construction cost, value engineering, project schedules, and construction schedules; lead 
and manage the Schematic Design, Design Development, Subcontractor Prequalification and Bidding process, 
Construction Documents, Construction and Closeout stages.  

Refer to the Ohio Facilities Construction Manual additional information about the type and extent of services required for 
each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  

The preconstruction and construction services are generally described below. Subcontracts including Plumbing, Fire 
Protection, HVAC, and Electrical trades will be awarded by the Design-Builder (“DB”) to prequalified vendors using a 
competitive process. The parties will engage in an "open book" pricing method in which all subcontracted work shall be 
based upon competitive pricing that will be reviewed by the Contracting Authority and the Owner, the Criteria A/E and the 
DB. The Contracting Authority and/or Owner shall have access to all books, records, documents and other data in the 
DB's possession related to itself, its subcontractors and material suppliers pertaining to bidding, pricing or performance of 
the Agreement. 

Preconstruction Services: The DB will work cooperatively with the Contracting Authority and/or Owner, Criteria A/E and 
Project Team, and will provide, among other services, schedule development, estimate development, program 
verification, schematic design, design development, Guaranteed Maximum Price (GMP) proposal, subcontractor 
prequalification and bidding, construction documents preparation, constructability review, permits, budgeting, value 
engineering, and preconstruction planning throughout the preconstruction stages. When the drawings and specifications 

mailto:sarah.haight@ofcc.ohio.gov
http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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are at a stage of completion specified in the Agreement, such partially completed documents (the "Basis Documents") 
shall be provided to the DB, together with the Architect/Engineer of Record’s (“AOR”) detailed listing of any incomplete 
design elements and the AOR’s statement of intended scope with respect to such incomplete elements (the "Design Intent 
Statement"). Contingent upon the Contracting Authority’s approval of the GMP, the parties will enter into an amendment to 
the Agreement establishing the Contract Sum (“GMP Amendment”). If the proposed Contract Sum exceeds the Project 
Budget established for construction, then the Contracting Authority may terminate the agreement with the DB and seek 
proposals from other firms for completion of the Project. 

Construction Services: The DB shall construct the Project pursuant to the construction documents and in accordance with 
the schedule requirements. The DB shall hold all subcontracts and shall be fully responsible for the means and methods 
of construction, weekly progress meetings, testing and inspections, project safety, project completion within the schedule 
agreed upon in the preconstruction phase, compliance with all applicable laws and regulations including monitoring 
compliance with all EDGE, equal employment, and prevailing wage requirements, and submitting monthly reports of these 
activities to the Contracting Authority. All subcontracts shall be on the subcontract form prescribed by OAC Section 153:1-
03-02. The Contracting Authority reserves the right to approve the DB’s selection of subcontractors and any supplemental 
terms to the subcontract form. 

For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ: 

1. Project Delivery Method (MP, GC, CMR, DB)
2. Role on Project (CMA, OA, CMR, DB, GC, Trade)
3. Public Restroom Facilities
4. Public Restroom Facilities Interior Renovation/Replacement
5. Work within an occupied site
6. Project with an Accelerated Schedule
7. Familiarity with State of Ohio Construction Contracts
8. Familiarity with State of Ohio Construction processes (eg: OAKS CI)

C. Funding / Estimated Budget 
Total Project Cost $TBD within RFP to shortlisted firms State Funding $TBD 
Construction Cost $TBE within RFP to shortlisted firms Other Funding $0 

D. Anticipated Schedule E. EDGE Participation Goal 
DB Preconstruction Services Start 2 / 23 / 16 Percent of the DB’s total compensation 

excluding DB’s Contingency* 5.0% Construction Stage Notice to Proceed 3 / 1 / 16 
Substantial Completion of all Work 6 / 17 / 16 *Preconstruction Stage Compensation plus Contract Sum

minus DB’s Contingency DB Services Completed 8 / 17 / 16 

F. Evaluation Criteria for Selection 

Selection Criteria: The DB will be selected using (i) qualifications-based process during the Request for Qualifications 
(RFQ) stage to develop a short list and (ii) best value process during the Request for Proposal (RFP) stage. The 
qualifications-based criteria for the RFQ is included in this announcement. The best value criteria used in evaluating 
proposals from short listed firms will include such factors that are determined to derive or offer the greatest value to the 
State and Owner, combining both qualifications and fee. 

Short List: Each firm responding to this RFQ will be evaluated and selected based on its qualifications and the 
qualifications and experience of the particular individuals identified as the candidate's proposed team for the Project. After 
evaluating the responses to this RFQ, the Contracting Authority will select a short list of no fewer than three candidates 
that it considers to be the most qualified, except if the Contracting Authority determines that fewer than three firms are 
qualified, it will only select the qualified firms. 

Request for Proposal: The short-listed firms shall be sent a Request for Proposal (“RFP”) that will invite the firms to submit 
pricing proposals containing their proposed preconstruction stage compensation, construction stage personnel costs, 
itemized construction stage general conditions costs, construction stage contingency percentage, construction stage 
design fee percentage, and design-build fee percentage. The short-listed candidates will also receive (i) form of the 
Agreement with the Contracting Authority containing the contract terms and conditions, (ii) set of the most recent criteria 
documents and (iii) proposed Project schedule. 
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Pre-Proposal Meeting: Prior to submitting a response to the RFP, the short-listed firms will be invited to meet individually 
with the Contracting Authority and the Owner. The purpose of the pre-proposal meeting is to permit the short-listed firms 
an opportunity to ask the Contracting Authority and the Owner questions in an individual setting to help the firms prepare 
their responses to the RFP. The Contracting Authority will notify each short-listed firm to schedule individual times for the 
pre-proposal meetings. 

Interview: After submitting responses to the RFP, the short-listed firms will be interviewed by the Contracting Authority and 
representatives of the Owner. The purpose of the interview will be to meet the proposed Project team, become familiar 
with key personnel, and understand the project approach and ability to meet the stated objectives for the Project. Please 
be prepared to discuss with specificity the firm’s capacity to conduct this work in compliance with the timetable, budget 
and EDGE expectations. The Contracting Authority will notify each short-listed firm to schedule individual times for the 
interviews. 

Selection Schedule: Tentative schedule is subject to change. 

RFP issued to the Short-Listed Firms 1/29/2016 
Pre-Proposal Meetings 2/3 – 2/19/2016 
Proposals/GMP Due 2/22/2016 
Interviews 2/26/2016 
Selection of DB 2/29/2016 

Cancellation and Rejection: The Contracting Authority reserves the right to reject all proposals and cancel at any time for 
any reason this solicitation, any portion of this solicitation or any phase of the Project. The Contracting Authority shall 
have no liability to any proposer arising out of such cancellation or rejection. The Contracting Authority reserves the right 
to waive minor variations in the selection process. 

Interested DB firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program form 
in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract with 
and use EDGE-certified Business Enterprise(s), as a part of the DB’s team. The EDGE Affidavit and / or waiver request 
letter and Demonstration of Good Faith Effort form(s) with complete documentation must be attached to the DB’s 
Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. 

For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

G. Submittal Instructions 
Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  

Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using 
a scanner. If possible, please reduce the file size of the PDF. In Adobe Acrobat Professional, go to Advanced, then PDF 
Optimizer. Also, please insert the project number and firm name followed by “PMS- SOQ” in the e-mail submit line.  

Statements of Qualifications are to be submitted electronically by e-mail. Submittals are to be limited to a maximum of one 
e-mail with the total file size of 25 MB.  

Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and 
subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following 
information shall remain confidential and will not be released: (1) Proposal Form(s), except for cost category subtotals 
which will be transferred to the Best Value Rating Form; (2) Financial Capacity; and (3) Bonding/Insurance. 

Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330. 

1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the
Project. 

2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget
(e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the
construction budget if your team is selected) and a copy of the firm's certificate of insurance showing the firm's
current limits of liability for commercial general liability, employer's liability, business automobile liability, and
professional liability insurance.

3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a
competitive process and, if so, the nature of the work and capability to self-perform.

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the
Project. 

5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.

Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED 
GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction 
industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the F110-330 
form. 



Design-Build Selection Rating Form 
State of Standard Forms and Documents 

F180-01-2015-MAY Publish Date: January 4, 2016; Ohio Register # 269 Page 5 of 5 

Project Name ODOT Rest Areas - Wood Co. Proposer Firm 
Project Number DOT-160001 City, State, Zip 

Selection Criteria Value Score 
1. Primary Firm Location and Workload (Maximum 10 points)

a. Proximity of firm to project site
Less than 100 miles 5 
100 miles to 150 miles 2 
More than 150 miles 0 

b. Amount of contracts awarded by Contracting
Authority in previous 24 months 

Less than $2,000,000 5 
$2,000,000 to $10,000,000 2 
More than $10,000,000 0 

2. Primary Qualifications (Maximum 35 points)

a. Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10 

b. Project design lead Experience / creativity of project designer to 
achieve owner’s vision and requirements 0 - 5 

Max = 
25 c. Technical staff

Experience / ability of technical staff to 
coordinate construction documents and 
develop accurate estimates and schedules 

0 - 10 

d. Construction administration staff Experience / ability of field representatives to 
identify and solve issues during construction 0 - 10 

3. Key Consultant Qualifications (Maximum 15 points)

a. Key consultants Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 10 

b. Proposed EDGE-certified Consultant participation*
One point for every 2 percent 
increase in Services compensation** over 
the EDGE participation goal

0 - 5 

4. Overall Team Qualifications (Maximum 10 points)

a. Previous team collaboration
Less than 2 sample projects 0 

Max = 3 2 to 4 sample projects 2 
More than 4 sample projects 3 

b. LEED*** Registered / Certified project experience Registered projects 1 Max = 2Certified projects 2 

c. BIM project experience Training and knowledge 1 Max = 3Direct project experience 3 

d. Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2 

5. Overall Team Experience (Maximum 30 points)

a. Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10 

b. Experience with similar projects / delivery methods
Less than 3 projects 0 - 3 
3 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c. Budget and schedule management Performance in completing projects within 
original construction budget and schedule 0 - 5 

d. Knowledge of Ohio Capital Improvements process
Less than 4 projects 0 - 1 
4 to 7 projects 2 - 3 
More than 7 projects 4 - 5 

* Must be comprised of consulting firm(s) and NOT the lead firm
** Preconstruction Stage Compensation plus Contract Sum minus Subcontracted Work, Self-performed 
Work, and DB’s Contingency 
*** Leadership in Energy & Environmental Design administered by the Green Building Certification 
Institute 

Subtotal 

Notes: Evaluator: 
Name 

Signature Date 
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Project Name ODOT Rest Areas – Wood County  Project Number DOT-160001 
 
 
Date posted:  1/5/2015 
Date revised: [If needed] 
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. How can we get information about the dates and locations for “Pre-Proposal Meetings.” 
 

A. Specific dates and locations for the pre-proposal meetings will be given when the shortlist has 
been published.  
 
 



Request for Qualifications (Architect / Engineer) 
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Administration of Project: Local Higher Education 
 

Project Name Basic Renovation-Prequalification List  Response Deadline 01/27/2016  4:00 p.m.  local time 
Project Location Main and Regional Campuses  Project Number OHU-2014-001 
City / County Various / Various  Project Manager Various 
Owner Ohio University, Design & Construction  Contracting Authority Local Higher Education 
Delivery Method General Contracting  Prevailing Wages State 
No. of paper copies requested (stapled, not bound) 2  No. of electronic copies requested on CD (PDF) 1 
 
Submit the requested number of Statements of Qualifications (Form F110-330) directly to Richard J. Shultz at 160 W. Union 
St. Ste. 154, Athens, Ohio 45701. See Section H of this RFQ for additional submittal instructions. 
 
Submit all questions regarding this RFQ in writing to Dick Planisek at planisek@ohio.edu with the project number included in 
the subject line (no phone calls please). Questions will be answered and posted to the Opportunities page on the OFCC 
website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 
 
 
Project Overview 
 
A. Project Description 
  
Qualifications are requested from professional design firms for Basic Renovation/Deferred Maintenance Projects. The 
improvement projects may involve one or several of the following: Architectural, Landscape, Civil, Mechanical, Electrical, 
Plumbing, Roofing, Structural, Geotechnical, Scheduling and Constructability, Construction Materials testing, and Hazmat, 
disciplines/expertise. These projects include ADA Improvements, Utility Upgrades, Exterior Lighting, Fire Alarm Improvements, 
Emergency Generator Installations, HVAC, High Voltage Electrical Distribution, Landscaping, Small Architectural Renovations, 
and Building Envelope Renovations (Masonry Repairs/Renovations, Roofing, Doors and Windows) for the main and regional 
campuses of Ohio University. Any firm submitting qualifications may be considered for one or more of the Basic Renovation 
Projects at the discretion of the owner 
 
B. Scope of Services 
 
All projects will typically have an appropriately-developed Program of Requirements (POR), and upon award of the 
Agreement, the projects will commence with Design.  The selected Architect/Engineer (A/E), as a portion of its required Scope 
of Services, and prior to submitting its proposal, will discuss and clarify with the Owner the expected Scope of Services and 
the expected cost breakdown of the Architect/Engineer Agreement components to address the Owner’s project requirements. 
The A/E is expected to participate in the EDGE Program as required by statute and the Agreement. 
 
As required by the Agreement, and as properly authorized, the selected A/E will provide some or all of the following categories 
of services, as dictated by the project scope: Conceptual Development, Schematic Design, Design Development, Construction 
Document Preparation, Bid and Award Support, Construction Phase, Post-Construction Phase, and Extra Services and 
Additional Services of all types. 

 
 
Refer to the Ohio Facilities Construction Manual for additional information about the type and extent of services required. 
A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  
 
During the construction period, provide on-site construction administration services each week, including (1) attendance at 
progress meetings, (2) a written field report of each site visit, (3) on-site representation comprised of the A/E and its 
consultant staff involved in the primary design of the project, all having relevant and appropriate types of construction 
administration experience. 
 
 
For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ:  

 
1. General Building Renovations 
2. Building HVAC and Electrical Systems Improvements 
3. Utility Infrastructure Improvements 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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4. Roofing Upgrades  
5. Elevator Upgrades 
6. ADA Upgrades 
7. Landscaping Improvements 
8. Building Envelope Improvements  
9. LEED Credentials and Experience 
10. Construction Administration (Budgeting and Scheduling) 

 
C. Funding / Estimated Budget 
Total Project Cost $TBD State Funding $TBD 
Construction Cost $TBD  Other Funding $TBD  
Estimated A/E Fee 8.0% to 12.0%   
 
NOTE:  The A/E fee percentage for this project includes all professional design services, and consultant services necessary for proper 
completion of the Basic Services for the successful completion of the project, including but not limited to: review and verification of the 
Program of Requirements provided by the Owner, validation of existing site conditions (but not subsurface or hidden conditions), preparation 
of cost estimates and design schedules for the project. Fees may be negotiated and allocated for Additional Services (e.g., creation of a 
Program of Requirements, extensive evaluation or validation of site conditions, extensive pre-design investigations, code-required special 
inspection and testing, Quality Assurance testing during the construction period, and testing due to unforeseen conditions). 
 

D. Services Required (see note below) E. Anticipated Schedule 
 

Primary Various, as noted in the description  Professional Services Start  2016 / 2017 
Secondary Various, only if within primary firm  Construction Stage Start  2016 / 2017 
        Construction Stage Completed  2017 / 2018 
        Professional Services Completed  2017 / 2018 

          
        F. EDGE Participation Goal  
          
Others        Percent of initial TOTAL A/E Fee 5.0% 
 
NOTE: The primary A/E shall be (1) a registered architect holding a license and certificate of authorization issued by the Ohio Architects Board 
pursuant to ORC Chapter 4703, (2) a landscape architect holding a license and certificate of authorization issued by the Ohio Landscape 
Architects Board pursuant to ORC Chapter 4703, or (3) a professional engineer or professional surveyor holding a license and certificate of 
authorization issued by the Ohio Engineers and Surveyors Board pursuant to ORC Chapter 4733. 
 
G. Evaluation Criteria for Selection 
 

· Demonstrated ability to meet Owner’s programmed project vision, scope, budget, and schedule on previous 
projects.  

· Previous experience compatible with similar past projects. 
· Past performance of prospective firm. 
· Qualifications and experience of individuals directly involved with typical University projects. 
· Specification writing credentials and experience. 
· Experience and capabilities of creating or using Critical Path Method (CPM) schedules and of using CPM 

schedules as a project management resource. 
· Approach to and success of using partnering and Alternative Dispute Resolution. 
· Proximity of prospective firms to the project site. 
· Proposer’s apparent resources and capacity to meet the needs of this project. 
· Since the requested SOQ is not project specific, and since the specific scope of any project to which the 

proposer may be assigned cannot be determined at this time, the proposer should not submit the listing of any 
proposed sub consultants or specific EDGE participating firms. If a specific project for which the proposer is 
being considered requires the services of sub-consultants, identification of the sub-consultant will be made at the 
time of the project assignment. 

 
 

Proposers must include a list of all of the major projects (over $500,000 total project cost) that are currently underway, or 
that have been completed in the past 24 months. 
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Interested A/E firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the A/E’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the A/E’s Technical Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The 
Intent to Contract and to Perform form is again required at the Fee Proposal stage. 
 

 
H. Submittal Instructions 
 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  
 
Paper copies of the Statement of Qualifications should utilize two-sided printing, and be stapled only. Do not use special 
bindings or coverings of any type. Cover letters and transmittals are not necessary. 
 
Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using 
a scanner. If possible, please reduce the file size of the PDF. In Adobe Acrobat Professional, go to Advanced, then PDF 
Optimizer. Also, please label the CD and the CD cover with the project number and firm name.  
 
Facsimile or e-mailed copies of the Statement of Qualifications will not be accepted. 
 
Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED 
GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, DBIA, CPE, and any other appropriate design and construction 
industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the F110-330 
form. 
 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Project Name Basic Renovation-Prequalification List  Proposer Firm  

Project Number OHU-2014-001  City, State, Zip  
 

Value Definition Value Criteria 
Outstanding Up to the maximum score 
Above Average Mid range score 
Average Low range score 
Non-responsive to RFP Requirements Zero 

 
Evaluation Criteria Value 

Parameter Score 

1.   Location 

Location of firm Ohio Firm = 5 0 - 5  

2.   EDGE 

EDGE business enterprises participation for professional design and 
information technology services. Commitment to assist other EDGE 
program participants by achieving or exceeding the 5% EDGE goal of 
Ohio University. 

2 points for being EDGE and 
an additional 3 points for 
agreeing to meet or exceed 
EDGE goal 

0 - 5  

4.   Qualifications & Ability 

Competence to perform the required professional design services as 
indicated by the technical training, education, and experience of the 
firm's personnel, especially the technical training, education, and 
experience of the employees within the firm who would be assigned to 
perform the services. Include all potential team members for 
consideration.  

Maximum score = 15 points  
0 - 15  

Budget and scheduling ability and other relevant factors determined 
by Ohio University to show performance on sample projects 
completed within the last 2 years. Provide information clearly and 
completely. 

Maximum score = 15 points 0 - 15  

Past performance of the firm, as reflected by Ohio University's prior 
experience with the firm and evaluations of previous clients with 
respect to such factors as control of costs, quality of work, meeting of 
deadlines and performance on similar projects.  

Maximum score = 5 points 0 - 5  

Ability of the firm in terms of its workload and the availability of 
qualified personnel, equipment, and facilities to perform the required 
professional design services or design-build services competently and 
expeditiously.  

Maximum score = 5 points 0  - 5  

 
 

TOTAL 
SCORE:  

 
Notes: 
  Evaluator: 

 
  Name  

     
  Signature  Date 
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Project Name Basic Renovations – Prequalification List  Project Number OHU-2014-001 
Project Location Ohio University, Athens and Regional Campuses    
 
 
Date posted: 01/20/2016  
Date revised: N/A 
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. At the bottom of Page 2 of the RFQ, it says "Proposers must include a list of all of the major projects 
(over $500,000 total project cost) that are currently underway, or that have been completed in the past 
24 months." Is this sentence referring only to projects where the proposer has been the Lead Firm, or 
does it include projects where the proposer was a Subconsultant? Also, is this sentence referring only to 
OU projects, or does it include all projects regardless of the owner? 
 

A. This question refers only to projects where the proposer has been the lead firm. This question 
should address projects done for the State of Ohio, as well as for other Higher Education 
Institutions. Note that this refers to projects with a total project cost of over $500,000. 
 

2. We are only interested in Geotechnical and Construction Material Testing projects.  My question is: How 
do we fill out the Relevant Project Matrix in Section F based on the relevant scope of work stated in your 
RFQ?  They do not relate to our services. 
 

A. Geotechnical and Construction Material Testing should be added to the list of relevant scope of 
work in Section B of the RFQ. Any information that any proposer feels is relevant to their 
proposed scope of services, but is not clearly identified in the wording of the RFQ should be 
presented in detail in Section H of Form F110-330. 
 

3. In section D. Services Required it indicates Various, as noted in the description for the “Primary”; and 
Various, only if within primary firm for “Secondary”.  Should we demonstrate our firm’s capabilities only 
for the 10-services shown in Section B; leaving out a service if it was performed by a consultant as 
opposed to firm’s in-house personnel?   If one cannot demonstrate in-house capability for one or more of 
the 10-services in section B, is it possible to be prequalified for the other services? 
 

A. The proposer’s submission should indicate all of the services which can be provided by the 
submitting firm. If a firm has a primary area of practice, and also has secondary services 
available within that firm that the proposer would be using to enhance or support their primary 
area of practice, that should be indicated in the submission. If a firm has the capability to provide 
more than one of services described in Section B as “primary” services, that should be indicated 
in their submittal. A given firm that can provide more than one area of “primary” services will be 
considered for projects within any of those services. Proposers are encouraged to use Section H 
in the Form F110-330 to clarify their capability to provide multiple services. Any information that 
any proposer feels is relevant to their proposed scope of services, but is not clearly identified in 
the wording of the RFQ should be presented in detail in Section H of Form F110-330. 
 
 

4. We are in receipt of the RFQ (Project #OHU-2014-001) for pre-qualifications and noticed that Owner 
Agent Services are not listed.  Is this correct or should Owner Agent Services also be listed within this 
RFQ? 
 

A. Owner Agent Services should be added to the list of relevant scope of work in Section B of the 
RFQ. 
 

5. After reviewing the RFQ, I realized that Section 3 may be missing from the A/E Selection Rating Form on 
page 4 of 4. 
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A. The score sheet included with the RFQ is as intended. The section addressing “Qualifications and Ability” 
should be correctly identified as “Section 3”; this is a typographical error. 
 

6. I noticed that in the instructions for form F110-330 it says “Part I presents the qualifications for a specific 
contract” and “Part II presents the general qualifications of a firm or a specific branch office of a firm.” Do 
we need to fill out both Part I and Part II for this RFQ, or is only Part II needed? 
 

A. The intent of this RFQ is to understand the general qualifications of the firm and its personnel to address 
any or all of the scope of work categories indicated in Section B of the RFQ. This information will be used 
to select consultants for various smaller projects, the scope of which have not yet been determined. To that 
end, since there is no specific contract being considered at this time, follow the instructions for “Part II 
presents the general qualifications of a firm or a specific branch office of a firm.” 
 

7. Are you asking for both a list of current projects AND also a list of projects that have been completed 
within the last two years that are over this dollar amount? Is there a max. project cost that you are 
wanting this report based on such as $500,000 – $1,000,000?  Also, are you requesting ALL project 
types or those that are specifically related to higher education and/or renovation projects?   
 

A. We are seeking a list of both current and recently completed projects. This should include projects over 
$500K, with no maximum limit. 
 

8. Can you please confirm if you want “ALL” the firm’s projects over $500K or just all the firm’s “OFCC” 
projects over $500K?  (Bottom of page 2 of the RFQ). Also, is the list of projects limited to just the 
specific A/E disciplines responding to the RFQ (e.g. architect, civil engineering, structural engineering, 
etc.) or is the firm to include projects from other disciplines as well? 
 

A. Please refer to the answers for Questions #1 and #3 above. 
 
 

 



 

Request for Proposal 
 

The Ohio Facilities Construction Commission 
Office of Energy Services requests proposals for: 

 

Project DRC-15N001 
Energy Conservation Project 

Department of Rehabilitation and Correction 
Chillicothe Correctional Institution 

Chillicothe, Ross County 
Date Issued: Wednesday, December 23, 2015 

 
Pre-Proposal Meeting 

Wednesday January 13, 2016 1:30 pm 
Chillicothe Correctional Institution 

15802 State Route 104 
Chillicothe, OH 45601  

(Meet in the lobby by the security desk) 
 

 
Proposal Deadline 

Friday March 11, 2016, 2:00 pm 
Bureau of Workers’ Compensation Security Desk 

Ohio Facilities Construction Commission 
Attention: Office of Energy Services 

30 West Spring Street, 4th Floor 
Columbus, Ohio 43215 

 
 

This Request for Proposals consists of 4 parts and 19 attachments for a total of 251 pages. 
Supplements may be attached to this Request for Proposal with a beginning header page and 
an ending trailer page. Please verify that you have a complete copy. 
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Request for Proposal Publish Date: December 23, 2015 Ohio Register #268 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

PART 1 - EXECUTIVE SUMMARY 
 
1.1 Purpose. This is a Request for Proposals (“RFP”) under Ohio Revised Code (“O.R.C.”) Chapter 156. The 

Ohio Facilities Construction Commission (the “Contracting Authority”) is issuing this Request for Proposals 
(the “RFP”) to solicit competitive sealed Proposals ("Proposals") on behalf of the Department of 
Rehabilitation and Correction (the “Owner”) for its Energy Conservation Project (the “Project”). If a suitable 
offer is made in response to this RFP, the Contracting Authority may enter into a contract (the "Contract") to 
have the selected Offeror (the "Contractor") perform the Project. This RFP provides details on what is 
required to submit a Proposal for the Project, how the State will evaluate the Proposals, and what will be 
required of the Contractor in performing the Project. 

 
 This RFP also provides the estimated dates for the various events in the submission process, selection 

process, and Project performance. While these dates are subject to change, prospective Offerors must be 
prepared to meet them as they currently stand. Any failure to meet a deadline in the submission or 
evaluation phases and any objection to the dates for performance in the Project phase may result in the 
State, in its sole discretion, refusing to consider the Proposal of the Offeror. 

 
1.2 Background. Pursuant to O.R.C. Chapter 156, the Executive Director of the Ohio Facilities Construction 

Commission may implement energy conservation measures to significantly reduce energy consumption and 
operating costs of state-owned buildings. In compliance with O.R.C. Chapter 156, the Executive Director 
may enter into contracts for the implementation of energy saving measures in these facilities. 

 
 “Performance contracting” is a method of obtaining energy conservation measures, including design, 

installation, financing, and maintenance services, without initial capital expense. These contracts fund 
building improvements out of existing utility operating dollars. Such funding allows the Owner to take 
advantage of cost saving projects that might otherwise be foregone. This RFP begins the process by which 
such contracts will be executed. The goal is to maximize financial benefit to the Owner through 
implementation of these measures.  

 
1.3 Structure of this RFP. This RFP is organized into 4 parts and has 15 attachments, as listed in the Table of 

Contents. 
 
1.4 Calendar of Events. The schedule for the Project is given below. The Contracting Authority may, in its sole 

discretion, change this schedule at any time. If the Contracting Authority changes firm dates in the schedule 
before Contract award, it will do so by an addendum to this RFP. Changes in the Project schedule after the 
Contract award will be made through the change order provisions in the General Conditions of the Contract. 
It is each prospective Offeror’s responsibility to check with the Contracting Authority for current information 
regarding this RFP and its Calendar of Events. 

 
 Firm Dates 

RFP Issued ................................................ Wednesday December 23, 2015 
Inquiry Period Begins ................................. Monday, January 4, 2016 
Pre-proposal Meeting Date ........................ January 13, 2016 at 1:30 pm (meet in lobby by security desk) 
Mechanical/ Powerhouse Walk-through .... January 19, 2016, 9:00 am – 3:00 pm (meet in lobby) 
Second Mechanical Walk-through ............. January 20, 2016, 9:00 am – 3:00 pm (meet in lobby) 
Lighting/ Electrical Walk-through ............... January 21, 2016, 9:00 am – 3:00 pm (meet in lobby) 
Addenda Announcements Ends ................ Friday, March 4, 2016 at 2:00 pm 
Inquiry Period Ends .................................... Tuesday, March 8, 2016 at 2:00 pm 
Proposal Deadline ...................................... Friday, March 11, 2016 at 2:00 pm 
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Estimated Dates 
Notice of Intent to Award ........................... April 2016 

 
There are references in this RFP to the Proposal deadline. Offerors must assume, unless it is clearly stated to the 
contrary, that any such reference means the date and time that the Proposals are due and not just the date. 

 
 

PART TWO: GENERAL INSTRUCTIONS 
 
2.1 Documents. Proposal documents (excluding prints) are available from the Ohio Facilities Construction 

Commission website at http://ofcc.ohio.gov under Opportunities/ Best Value Selection RFQs/RFPs.  
 
2.2 Contacts. Each interested Offeror must provide a contact person who will be the person of record for all 

correspondence regarding this RFP. The Offeror must provide a name, title, postal address, phone number, 
facsimile number, and electronic mail address for the person of record. 

 
The State will be represented by a Criterion Engineer & Project Manager and an Owner’s Representative 
for each facility during the Proposal process and the performance of the Work.  

The Criterion Engineer & Project Manager for this Project is: 

WeiDong Huang, PE 
Energy Specialist 
Ohio Facilities Construction Commission 
Office of Energy Services 
30 W. Spring Street, 4th Floor 
Columbus, Ohio 43215 
Phone: 614-644-8290 
E-Mail: CCI.questions@ofcc.ohio.gov   
 
Inquiry Period Ends: Tuesday, March 8, 2016 at 2:00 pm 
 

 

The Owner Representative is: 

Jane McAfee 
Business Administrator 3 
Ohio Department of Rehabilitation and Correction 
Chillicothe Correctional Institution 
15802 State Route 104 
Chillicothe, Ohio 45601 
Phone: 740-774-0022  
Email: Jane.McAfee@odrc.state.oh.us  

  

http://ofcc.ohio.gov/
mailto:CCI.questions@ofcc.ohio.gov
mailto:Jane.McAfee@odrc.state.oh.us
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2.3 Eligible Energy Conservation Measures. The Offeror should attempt to maximize energy savings and 
financial benefit through energy conservation measures and water conservation at the Site. Energy 
conservation measure means an installation or modification of an installation in, or a remodeling of, an 
existing building in order to reduce energy consumption and operating costs, pursuant to O.R.C. Section 
156.01. The term includes the installation, modification, and replacement of: 

 Insulation in the building structure and systems within the building; 
 Storm windows and doors, multiglazed windows and doors, and heat absorbing or heat reflective 

glazed and coated window and door systems; installation of additional glazing; reductions in glass 
area; and other window and door system modifications that reduce energy consumption and operating 
costs; 

 Automatic energy control systems; 
 Heating, ventilating, or air conditioning systems; 
 Caulking and weather stripping; 
 Lighting fixtures to increase the energy efficiency of the lighting system without increasing the overall 

illumination of a building unless the increase in illumination is necessary to conform to the applicable 
state or local building code for the proposed lighting system; 

 Energy recovery systems; 
 Cogeneration systems that produce steam or forms of energy such as heat, as well as electricity, for 

use primarily within a building or complex of buildings; 
 Trigeneration systems that produce heat and cooling, as well as electricity, for use primarily within a 

building or complex of buildings; 
 Systems that harvest renewable energy from solar, wind, water, biomass, bio-gas, or geothermal 

sources, for use primarily within a building or complex of buildings; 
 Retro-commissioning or recommissioning energy-related systems to verify that they are installed and 

calibrated to optimize energy and operational performance within a building or complex of buildings; 
 Consolidation, virtualization, and optimization of computer servers, data storage devices, or other 

information technology hardware and infrastructure; 
 Water conservation measures such as: 

o Water-conserving fixtures, appliances, or equipment, or the substitution of nonwater-using 
fixtures, appliances, or equipment; 

o Water-conserving, landscape irrigation equipment; 
o Landscaping measures that reduces storm water runoff demand and capture and hold applied 

water and rainfall, including landscape contouring such as the use of a berm, swale, or terrace 
and including the use of a soil amendment, including compost, that increases the water-holding 
capacity of the soil; 

o Rainwater harvesting equipment or equipment to make use of water collected as part of a storm 
water system installed for water quality control; 

o Equipment for recycling or reuse of water originating on the premises or from another source, 
including treated, municipal effluent; 

o Equipment needed to capture water for nonpotable uses from any nonconventional, alternate 
source, including air conditioning condensate or gray water; 

 Measures that create verifiable operational and maintenance (O&M) savings,  
 Any other modification, installation, or remodeling approved by OFCC as an energy conservation 

measure. 

Savings for energy conservation measures may be claimed over a period not to exceed the useful life of the 
equipment that is installed or modified, or the contract term of ten (10) years, whichever is less. Savings for 
O&M measures may be claimed for a maximum of five years, and shall not be amortized over the term of 
the contract. 
 

2.4 Pre-Proposal Meeting. The Offeror is strongly encouraged to attend the pre-proposal meeting, where the 
Engineer and the Owner’s Representative will answer questions regarding Site access, Project 
requirements and Contract Documents. The Engineer will prepare minutes of the pre-proposal meeting, 
which will be provided to all Offerors present. 
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For entry clearance, contact the Owner’s Representative forty-eight (48) hours prior to pre-proposal 
meeting/walk through. A valid driver’s license or picture I.D. is required. Dress is business-casual: no 
shorts, tank tops, or clothing with offensive language/symbols. Cell phones and pagers are prohibited. 

 
2.5 Walk-throughs. Dates for walk-throughs are included in the Calendar of Events. Additional Site access for 

the purposes of data collection prior to the Proposal deadline may be scheduled at the convenience of the 
Owner. 

 
During the walk-throughs, all Offerors will be escorted together and will be afforded equal access to the 
facility. Reasonable efforts will be made to provide accurate, uniform information to all Offerors. The 
Owner’s Representative will be the sole point of contact during the walk-throughs.  

 
2.6 Inquiries. Offerors may make inquiries regarding this RFP any time during the inquiry period listed in the 

calendar of events. To make an inquiry, Offerors must submit questions to CCI.questions@ofcc.ohio.gov.  
 

Internet Inquiries. Offerors must use the following process to find inquiry responses: 
 
• Access the OFCC website at http://ofcc.ohio.gov    
• Select the “Opportunities” tab 
• Select the “Best Value RFQs/RFPs” tab 
• Find the project number in the list 

 
Offerors can view all current state purchasing contracts and by selecting a specific contract view all the 
contract documents, make inquiries, view all other inquiries submitted, and the response to each inquiry. 
Inquiries about a specific portion of this RFP must reference the relevant part of this RFP and the heading 
for the provision in question.  

 
 The State will attempt to respond to all inquiries within 72 hours, excluding weekends and state holidays. 

The State will not respond to any inquiries received after 2:00 pm, March 8, 2016. All inquiries and their 
responses will be distributed to all Offerors. The originator of the inquiry will not be disclosed in the 
distribution.  

 
2.7 Interpretation. If the Offeror finds any perceived conflict, error, omission or discrepancy on or between the 

Drawings, Specifications, attachments, or any of the Contract Documents, the Offeror shall submit a written 
request to the Engineer for an interpretation or clarification. The Offeror is responsible for prompt delivery of 
such request. Inquiries of this nature are subject to the same deadlines as other inquiries. 

 
Any interpretation of the Contract Documents made by any party other than the Engineer, or in any manner 
other than a written response, is not binding and the Offeror may not rely upon any such interpretation. The 
Offeror may not, at any time after the execution of the Contract, be compensated for a Claim alleging 
insufficient data, incomplete Contract Documents, or incorrectly assumed conditions regarding the nature or 
character of the Work, if no request for interpretation was made by the Offeror prior to the end of the inquiry 
period. 

 
2.8 Addenda to the RFP. Should an inquiry prompt the State to amend the RFP, a notice will be posted on the 

web and sent to all Offerors via postal mail or facsimile or e-mail with confirmation. The Addenda will be 
deemed to have been validly given if the Addenda is issued and mailed or otherwise furnished to each 
Offeror’s contact person of record. 

 
 When an Addendum to this RFP is necessary less than 5 days before the Proposal deadline, the State may 

extend the Proposal deadline through an announcement via postal mail or facsimile or e-mail with 
confirmation. Addenda announcements may be provided any time before 2:00 pm, March 4, 2016. The 
State will make reasonable attempts to contact all Offerors; however, it is the responsibility of each Offeror 
to check for announcements, addenda, and other current information regarding this RFP. 

 
2.9 Basis of Design Components and Substitutions. The articles, devices, materials, equipment, forms of 

construction, fixtures and other items named in the specifications to denote kind and quality will be known 

mailto:CCI.questions@ofcc.ohio.gov
http://ofcc.ohio.gov/


Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Request for Proposal Publish Date: December 23, 2015 Ohio Register #268 

as Basis of Design Components and all Proposals must be based upon them. Where two or more 
components are named, the Offeror may furnish any one of those components. 

 
If the Offeror proposes to use an article, device, material, equipment, form of construction, fixture or other 
item other than those components named, the Offeror must certify that the item is equal in quality, and all 
aspects of performance and appearance, to that specified. The Offeror must submit information as an 
inquiry to the Engineer no later than 10 days prior to the Proposal deadline, which submission must include: 
 
 The name and a complete description of the proposed substitution, including drawings, performance 

and test data, and other information necessary for an evaluation; 
 A statement setting forth any changes that the proposed substitution will require in the Project. 

 
If the Engineer approves the proposed substitution, the Engineer will, no later than 72 hours prior to the 
Proposal deadline, excluding Saturdays, Sundays and legal holidays, issue an addendum to all Offerors. If 
the Engineer finds the proposed substitution is not acceptable, the Engineer will respond to the Offeror in 
writing, no later than 72 hours prior to the Proposal deadline, excluding Saturdays, Sundays and legal 
holidays, stating the reason for the rejection, which decision will be final. The Engineer will have the 
discretion to reject a proposed substitution for the reason that the Offeror failed to provide sufficient 
information to enable the Engineer to evaluate the proposed substitution without delay in the scheduled 
Proposal deadline. 

 
No consideration will be given to any proposed substitution unless submitted to the Engineer 10 days prior 
to the Proposal deadline. 

 
2.10 Communication Restrictions. From the release of this RFP until a Proposal is selected and the Contract 

executed, Offerors shall not communicate with any State staff concerning this RFP except through the 
inquiry method. Exceptions to this restriction are the pre-proposal meeting, walk-throughs, and any 
communication that the State initiates during the evaluation process. If an Offeror engages in any 
unauthorized communication, the State may reject that Offeror’s Proposal. 

 
2.11 Form and Content. The requirements for the Proposal's formatting and contents are contained in 

Attachment 1 to this RFP. Each Proposal should be organized in an indexed binder ordered in the same 
manner as the response items are ordered in the Attachment 1 to this RFP. 

 
 Each Proposal should be prepared simply and economically, providing a straightforward, concise 

description of the Offeror’s ability to meet the requirements of the RFP. Fancy bindings, colored displays, 
promotional material, etc., shall receive no evaluation credit. Emphasis should be on completeness and 
clarity of content. 

 
 All pages of the Proposal Form, including a completed “Offeror Affirmation and Disclosure” page 

acknowledging that the Offeror affirms, understands, and will abide by the requirements of Executive Order 
2011-12K, and a completed “Commitment to Participate in the EDGE Business Assistance Program” page, 
shall be submitted with the Bid. Failure to do so may cause the Proposal to be rejected as non-responsive. 

 
2.12 Multiple or Alternate Proposals. The State discourages, but does not prohibit, multiple Proposals from a 

single Offeror. The State requires each such Proposal to be submitted separately from every other Proposal 
the Offeror makes. Additionally, the Offeror must treat every Proposal submitted as a separate and distinct 
submission and include in each Proposal all materials, information, documentation and other items this RFP 
requires for a Proposal to be complete and acceptable. No alternate Proposal may incorporate materials by 
reference from another Proposal made by the Offeror or refer to another Proposal. The State will judge 
each alternate Proposal on its own merits. 

 
2.13 Proposal Submittal. Each Offeror must submit 5 copies of its Proposal, which will include one signed 

original and four copies, in a sealed envelope. The envelope should be clearly marked “DRC-15N001, DRC: 
Chillicothe Correctional Institution” on the outside. 

 
Proposals are due no later than March 11, 2016 at 2:00 pm. Proposals must be submitted to: 
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Bureau of Workers’ Compensation Security Desk 
Ohio Facilities Construction Commission 
Attention: Office of Energy Services 
30 W. Spring Street, 4th Floor 
Columbus, Ohio 43215 

 
The Contracting Authority may, in its sole discretion, reject any Proposals or unsolicited Proposal 
amendments that are received after the deadline. An Offeror who mails a Proposal should allow adequate 
mailing time to ensure its timely receipt. The State may, in its sole discretion, reject late Proposals 
regardless of the cause for the delay. 

 
2.14 Acknowledgement. By submitting a Proposal, the Offeror acknowledges that it has read this RFP, 

understands it, and agrees to be bound by its requirements. The Offeror also agrees that the Contract shall 
be the complete and exclusive statement of the agreement between the State and the Offeror and shall 
supersede all communications between the parties regarding the Contract’s subject matter. 

 
2.15 Amendments to Proposals. Amendments or withdrawals of Proposals shall be allowed only if the 

amendment or withdrawal is received before the Proposal deadline. No amendment or withdrawal shall be 
permitted after the Proposal deadline, except as authorized by this RFP. 

 
2.16 Public Disclosure. All Proposals and other material submitted shall become the property of the State and 

may be returned only at the State’s option. Sensitive or proprietary information should not be included in a 
Proposal or supporting materials. Additionally, all Proposals will be available to the public after the Contract 
has been awarded, pursuant to O.R.C. Section 149.43. 

 
 The State will retain all Proposals or a copy of them, as part of the Contract file for at least 3 years. After the 

retention period, the State may return, destroy, or otherwise dispose of the RFP Proposals or the copies. 
 
2.17 Drug Free Safety Program. The Offeror shall comply with all Applicable Law regarding smoke-free and 

drug-free workplaces and shall make a good faith effort to ensure that none of its employees or permitted 
subcontractors or Consultants engaged in the services being performed hereunder purchase, transfer, use, 
or possess illegal drugs or alcohol, or abuse prescription drugs in any way while on, or about, the Project. 

 
2.18 Campaign Contributions. The Offeror hereby certifies that neither Offeror nor any of Offeror’s partners, 

officers, directors, or shareholders, nor the spouse of any such person, have made contributions in excess 
of the limitations specified in O.R.C. Section 3517.13. 

 
2.19 Ethics Compliance. The Offeror hereby certifies, by its signature on this document, that it has reviewed and 

understands the Ohio ethics and conflict of interest laws, and shall take no action inconsistent with those 
laws. The Offeror certifies that it is currently in compliance with, and will continue to adhere to, the 
requirements of Ohio ethics laws. 

 
2.20 EDGE Business Development Program Participation. The Offeror shall participate in the "Encouraging 

Diversity Growth and Equity" Program ("EDGE") by contracting with, and using one or more, businesses 
certified as an EDGE Business Enterprise ("EDGE-certified business") by the Ohio Department of 
Administrative Services, Equal Opportunity Division ("EOD") as proposed for this Contract by the Offeror 
and as approved by the State. The Offeror  shall provide evidence acceptable to the Contracting Authority 
of the Offeror’s participation in the EDGE Program by contracting with EDGE-certified Business 
Enterprise(s) for the Project by submitting a fully completed EDGE Affidavit for each EDGE-certified 
Business Enterprise, by requesting a waiver or partial waiver of the advertised EDGE Program participation 
goal for the Project on the Offeror’s company letterhead including full documentation of the Offeror’s good 
faith effort to contract with EDGE-certified Business Enterprise(s) for this Project, or both. 
 

2.21 Findings for Recovery. The Offeror represents and warrants that it is not subject to an "unresolved" finding 
for recovery under O.R.C. Section 9.24. If this representation and warranty is found to be false, this 
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Contract shall be void, and the Offeror shall immediately repay to the State any funds paid under this 
Contract. 

 
 

PART THREE: EVALUATION OF PROPOSALS 
 
3.1 Proposal Opening. The State will open the Proposals in a manner that avoids disclosing their contents. After 

the Proposals are opened, the State will prepare a public registry of Proposals containing the name and 
address of each Offeror. In order to ensure fair and impartial evaluation, Proposals and related documents 
submitted in response to a request for Proposals are not available for public inspection and copying under 
O.R.C. Section 149.43 until after the award of the Contract. 

 
3.2 Right of Rejection. The State may, in its sole discretion, reject any Proposal, in whole or in part, if: 

 it is delivered after the Proposal deadline; 
 it is unrealistic in cost savings or excessive in price; 
 the Offeror engages in collusion; 
 the Offeror takes exception to the terms and conditions of this RFP; 
 the Offeror fails to comply with the procedure for participating in the RFP process; 
 the Offeror’s Proposal fails to meet any requirement of this RFP; 
 the State believes that the Proposal is not in its interests to consider or accept. 

 
 In addition, the State may, in its sole discretion and for any reason, cancel this RFP, reject all the Proposals, 

and seek to perform the Project through a new RFP or other means. The State shall not be liable for any 
costs incurred by an Offeror in responding to this RFP, regardless of whether the State awards the Contract 
through this process, cancels this RFP for any reason, or contracts for the Project through another RFP or 
another process. 

 
3.3 Evaluation Phases. The evaluation process may consist of up to four distinct phases: 
 
 1. Initial review of all Proposals for defects; 
 2. The evaluation committee's evaluation of the Proposals; 
 3. Request for more information (interviews, presentations, and/or demonstrations); 

4. Negotiations. 
 Phases three and four may be deemed unnecessary at the discretion of the evaluation committee. 
 
3.4 Clarifications. During the evaluation process, the evaluation committee may request clarifications from any 

Offeror under active consideration. The State reserves the right to allow any Offeror a reasonable opportunity 
to cure a minor irregularity or technical deficiency in a Proposal, provided that the irregularity or deficiency 
does not give the Offeror an unfair competitive advantage. Such a clarification shall not be considered an 
amendment to a Proposal. 

 
3.5 Initial Review. The Engineer will review all Proposals for their timeliness, format, and completeness. The 

Engineer normally rejects any late, incomplete, or incorrectly formatted Proposal, though he may, in his sole 
discretion, waive any defects or allow an Offeror to submit a correction. 

 
 If a late Proposal is rejected, the Engineer shall not open it or evaluate it for format or completeness. The 

Engineer will forward all timely, complete, and properly formatted Proposals to an evaluation committee, 
which the Engineer will chair. 
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3.6 Committee Review. The evaluation committee will evaluate and numerically score each Proposal that passes 
the initial review. The evaluation will be according to the criteria contained in this part of the RFP. 

 The committee may also have the Proposals, or portions of them, reviewed and evaluated by independent 
third parties or other State personnel with relevant technical or professional experience. The committee may 
also seek the review of end users of the Project or the advice of other State committees that have subject 
matter expertise or an interest in the Project. 

 
 The evaluation will result in a point total being calculated for each Proposal. The Offeror(s) submitting the 

highest-rated Proposal(s) may be scheduled for the next phase. The number of Proposals forwarded to the 
next phase shall be within the committee's sole discretion. 

 
 At any time during the Committee Evaluation phase, the committee may ask an Offeror to correct, revise, or 

clarify any portions of its Proposal. The evaluation committee will document all major decisions in writing and 
make these a part of the RFP file along with the evaluation results for each Proposal considered. 

 
3.7 Proposal Evaluation Criteria. In the evaluation phase, the committee will rate the Proposals based on the 

following criteria and the following weight assigned to each criterion: 
 
3.7.1. Responsibility, Capability, and Qualifications (20 points). The Proposal shall indicate the ability of the 

Offeror to meet the terms of the RFP, especially the quantity and quality of recent projects similar in 
scope to that described in the RFP. In determining whether an Offeror is responsible, factors to be 
considered include, without limitation: 

 The experience of the Offeror; 
 The financial condition of the Offeror; 
 The conduct and performance of the Offeror on previous contracts; 
 The management skills of the Offeror; 
 The ability of the Offeror to execute the Contract properly. 
 References for projects similar in size and scope; 
 Audited financial statements for the past 3 years; 
 A valid contractor's license from a certified county, municipal, or health department that required 

a test to obtain such license; 
 Certification by the Ohio Construction Industry Examining Board; or 
 Registration of certification by a certified municipality or county for the preceding consecutive 5 

years, pursuant to demonstration of proof of bonding and insurance. 
 

3.7.2. Qualified Personnel (15 points). The Proposal shall indicate the competence of personnel whom the 
Offeror intends to assign to the Project. Qualifications will be measured by education, engineering 
certification, and experience, with particular emphasis on experience with projects of similar scope as 
that described in the RFP. Emphasis will be placed upon the qualifications of the Offeror’s Engineer 
and the manager’s dedicated management time, as well as that of other key personnel working on 
this Project. 
 

3.7.3 Technical Approach (35 points). The Proposal shall indicate the methods used by the Offeror to define 
the Project. Factors to be considered include: 
 
 Listing of energy conservation measures investigated; reasons for inclusion and exclusion of 

various measures; 
 Data collection: methods used, thoroughness, and accuracy; 
 Calculation methodology: acceptability of assumptions and methods, adjustments to calculations 

based upon experience from similar projects; margins of error and conservatism in approach; 
historical accuracy of predictions based upon similar projects; 
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 Awareness and responsiveness of Offeror to Owner preferences, operational factors, and 
limitations at the facility; 

 Mention of additional maintenance, operational, or other measures which may increase savings, 
but have not been quantified in savings amounts; 

 Consideration of utility rate structures and utility incentives, if any; 
 Incorporation of ongoing training, maintenance, and customer support following installation; 
 Verification of savings and adherence to performance contract, including adjustments for weather 

and load changes; and 
 Creativity and innovation 
 

3.7.4. Estimated Cost and Savings (30 points). Points will be awarded based upon the relative value of the 
Project to the State over a 10 year period.  

 
Points will be calculated as follows: 
 
20 points will be awarded to the proposal with the highest total savings over the 10 year period.  
Other competing proposals will be awarded points based upon their relative savings compared to the 
proposal with the highest savings.  
 
Example:   
Proposal 1 = $2,000,000 savings = highest savings = 20 points 
Proposal 2 = $1,000,000 savings; $1,000,000 / $2,000,000 x 20 points = 10 points 
 
10 points will be awarded to the proposal with the highest cumulative cash flow over the 10 year 
period.  Cumulative cash flow will be calculated by subtracting a proposal’s total costs from its total 
savings over the 10 year period.  Other competing proposals will be awarded points based upon 
their relative cumulative cash flow compared to the proposal with the highest cumulative cash flow.   
 
Example: 
Proposal 2 = $1,000,000 savings - $800,000 cost = $200,000 cash flow = highest = 10 points 
Proposal 1 = $2,000,000 savings - $1,900,000 cost = $100,000 cash flow; $100,000 / $200,000 x 10 
points = 5 points 
Proposal 1 total = 20 (total savings points) + 5 (cash flow points) = 25 points 
Proposal 2 total = 10 (total savings points) + 10 (cash flow points) = 20 points 
 
A Cost and Savings Summary Form is included as Attachment 10 of this RFP.  
 
On this form the Offeror shall submit a savings and cash flow estimate.  Evaluation points will be 
calculated initially based upon these estimated numbers submitted on the Cost and Savings 
Summary Form. 
 
As a condition precedent to contract award for the selected Offeror, the Offeror shall submit a final 
Cost and Savings Summary Form with final numbers that the Offeror shall guarantee with the award 
of the contract.  The final savings should be an amount not lower than 10% below the estimated 
savings, and the final cash flow should be an amount not lower than 10% below the estimated cash 
flow.  If the final Cost and Savings Summary Form includes changes to ECMs, then the Offeror shall 
update its Attachment 9 - Energy Conservation Measure (ECM) Forms for consistency with its final 
Cost and Savings Summary Form.    
 
Cost and savings points shall be recalculated based upon final guaranteed cost and savings.  See 
Part Four of this RFP for more information. 
 
One example of an acceptable final proposal: 
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Proposal 1 estimated: $2,000,000 savings - $1,900,000 cost = $100,000 cash flow 
Proposal 1 final: $1,800,000 savings - $1,710,000 cost = $90,000 cash flow  
Final savings of $1,800,000 is 10% less than estimated savings of $2,000,000 (an amount not lower 
than 10% below the estimate), and final cash flow of $90,000 is 10% below (an amount not lower 
than 10% below the estimate). 
 
Another example of an acceptable final proposal: 
 
Proposal 1 estimated: $2,000,000 savings - $1,900,000 cost = $100,000 cash flow 
Proposal 1 final: $2,500,000 savings - $2,400,000 cost = $100,000 cash flow  
Final savings of $2,500,000 is 25% greater than estimated savings of $2,000,000 (an amount not 
lower than 10% below the estimate), and cash flow of $100,000 is equal to the estimate (an amount 
not lower than 10% below the estimate). 

 
3.8 Interviews, Demonstrations, and Presentations. The Proposal evaluation committee may require some 

Offerors to interview with the committee, make a presentation about their Proposal, and/or demonstrate their 
products or services. Such presentations, demonstrations, and interviews provide an Offeror with an 
opportunity to clarify its Proposal and to ensure a mutual understanding of the Proposal's content. The 
presentations, demonstrations, and interviews will be scheduled at the convenience and discretion of the 
evaluation committee. 

 
 The evaluation committee may record any presentations, demonstrations, and interviews. 
 
3.9 Contract Negotiations. The State reserves the right to conduct negotiations with one or more competing 

Offerors during the evaluation process. If the State determines that negotiations are in its best interests, 
negotiations will be conducted according to the following: 

 
3.9.1  State's Obligations. The State will select which Offeror(s) to negotiate with by determining which 

Offeror(s) is reasonably likely to be awarded the contract under this RFP. The State’s determination 
will be based upon each Offeror's Proposal. 

 
 Offerors the State determines to be not reasonably susceptible of Contract award do not have a right 

to participate in Proposal negotiations. 
 
 The State shall treat selected Offeror(s) fairly and equally with respect to any opportunity for discussion 

and revision of Proposals. 
 
 The State may determine, during negotiations that it is no longer reasonably likely for an Offeror to be 

awarded a Contract under this RFP. If the State makes this determination the State will notify the Offeror 
in writing of its determination to terminate negotiations. The State may re-evaluate which of the 
remaining Offerors are reasonably likely to be awarded a Contract under this RFP and begin 
negotiations with a new Offeror and or continue negotiations with other Offerors. If negotiations with an 
Offeror again result in the State determining that an Offeror is no longer reasonably likely to be awarded 
a Contract under this RFP, the State will provide written notice to that Offeror and may follow the 
process to continue negotiations outlined in this section, or may determine that negotiations are no 
longer in the State's best interests. The State may reject all Proposals and cancel this RFP at any time 
during the RFP process. 

 
 The State may not disclose any information derived from any of the Proposals to competing Offerors. 

The State must limit access to information contained in the Proposals to those people with a need to 
know the information. 

 
 The State will limit negotiations to specific aspects of the requirements of the RFP. 
 
 If negotiations result in revisions or additions to existing Proposals, the State will determine the time 

and date by which all best Proposals must be submitted to the State. 
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 Best Proposals may be submitted only once, unless the evaluation committee determines that it is in 

the State's best interests to conduct additional negotiations with one or more of the Offerors that 
submitted best Proposals, or to change the State's requirements. If the evaluation committee 
determines that additional discussions or revisions to the State’s requirements are necessary, the State 
may require submission of best and final Proposals. 

 
 The State shall negotiate in good faith. 
 
 The State must maintain a contract file that contains the basis for each of the State's decisions during 

the negotiation process, including with whom to negotiate, the evaluation committee's basis to 
determine to negotiate further after receiving best and final Proposals, if the State allows additional best 
and final Proposals, and the basis for awarding the Contract to the selected Offeror. 

 
3.9.2  Offeror’s Obligations. Offeror(s) shall negotiate in good faith. 
 
 Offeror(s) may negotiate only the specific aspects of the RFP that the State, in its sole discretion, 

selects for negotiation. Offeror(s) may not attempt to negotiate the General Conditions of the Contract, 
Performance Contract, or Service Agreement, except as to those permitted modifications that may be 
proposed for the Service Scope of Work (Exhibit 1 of the Service Agreement). 

 
 Offeror(s) may not attempt to gain access to the contents of another Offeror's Proposal before the 

award of the Contract or cancellation of this RFP. Any Offeror that attempts to gain access to another's 
Proposal before Contract award or cancellation of this RFP may be disqualified. 

 
 Offeror(s) shall not submit a Proposal assuming that there will be an opportunity to negotiate. 

 
 

PART FOUR: CONTRACT AWARD 
 
4.1 Notice of Intent to Award. Upon completion of the evaluation, the State will issue a Notice of Intent to Award 

to the selected Offeror. The Notice of Intent to Award will state that award and execution of the Contract is 
based upon the expectation that the highest scoring Offeror will comply with all conditions precedent for 
Contract execution within 90 days of the date of the Notice of Intent to Award. 

 
Noncompliance with such conditions may be cause for the State to cancel the Notice of Intent to Award and 
award the Contract to the next highest scoring Offeror, or resubmit the Contract for Proposals, at the State’s 
sole discretion. 

 
The State, in its sole discretion, may extend the time for submittals precedent for Contract execution for 
good cause shown. No extension shall serve as a waiver of the conditions precedent for Contract 
execution. 

 
4.2 Timely Execution. The failure to award and execute the Contract within 90 days of the Proposal deadline 

invalidates the entire Proposal process and all Proposals submitted, unless the time is extended by written 
consent of the Offeror whose Proposal the State has accepted, and the State concurs with such an 
extension. 

 
4.3 Cost and Savings Adjustments.  
 

From the date of the Notice of Intent to Award, the selected Offeror will have 30 days to submit a final Cost 
and Savings Summary Form (Attachment 10) with guaranteed cost and savings amounts.  Submission of 
final guaranteed amounts submitted on the initial Cost and Savings Summary Form that are not within the 
guidelines of section 3.7.4 of this RFP may be considered a condition of noncompliance under section 4.1 
above. 
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The state will recalculate cost and savings evaluation points based upon submission of the final Cost and 
Savings Summary Form.  If this recalculation changes the potential outcome of the award, the State 
reserves the right to proceed with the award of the Capital contract, cancel the Notice of Intent to Award 
and consider award of the Contract to the next highest scoring Offeror, reissue the Request for Proposals, 
or cancel the Request for Proposals, at the State’s sole discretion. 

 
If the Contract is awarded within 60 days of receipt of the Offeror’s final Cost and Savings Summary Form, 
any increases in material, labor, financing costs and subcontract costs must be borne by the Offeror without 
alteration of the amount of the Proposal. 
 
If the Contract is not awarded within 60 days of receipt of the Offeror’s final Cost and Savings Summary 
Form due to delays on the part of the State, the Offeror will be entitled to a Change Order authorizing 
payment of verifiable increased costs in materials, labor, financing costs or subcontracts. The State shall 
also be entitled to verifiable decreases in such costs. 
 
If the Contract is not awarded within 60 days of receipt of the Offeror’s final Cost and Savings Summary 
Form due to delays on the part of the Offeror, any increased costs will be borne by the Offeror. 

 
4.4 Conditions Precedent to Contract Execution. Documents necessary for Contract execution include, but are 

not limited to, the following: 
 

 Final Cost and Savings Summary Form (Attachment 10).  
 

 Performance Contract. 
 

 Service Agreement, and associated Energy Cost Savings Guarantee. 
 

 Performance and Payment Bond. To support the Bond, a Certificate of Compliance issued by the 
Department of Insurance, showing the Performance and Payment Bond Surety is licensed to do 
business in Ohio. Provide a valid Power of Attorney of the agent signing for the Surety. 
 

 Guarantee Bond. To support the Bond, a Certificate of Compliance issued by the Department of 
Insurance, showing the Guarantee Bond Surety is licensed to do business in Ohio. Provide a valid 
Power of Attorney of the agent signing for the Surety. 
 

 Ohio Workers' Compensation Certificate. 
 

 Certificate of Insurance (ACORD form is acceptable) and copy of additional insured endorsement. The 
State reserves the right to request a certified copy of the Offeror's insurance policies. 
 

 If the Offeror is a foreign corporation, e.g., not incorporated under the laws of Ohio, a Certificate of 
Good Standing from the Secretary of State showing the right of the Offeror to do business in the State; 
or, if the Offeror is a person or partnership, the Offeror has filed with the Secretary of State a Power of 
Attorney designating the Secretary of State as the Offeror’s agent for the purpose of accepting service 
of summons in any action brought under O.R.C. Section 153.05 or under O.R.C. Sections 4123.01 to 
4123.94, inclusive. 
 

 Delinquent Personal Property Tax Statement 
 

 Certificate of Compliance with Affirmative Action Programs, issued pursuant to O.R.C. Section 9.47, by 
the Equal Employment Opportunity Division of the Department of Administrative Services. 
 

 Plumbing, electrical, hydronics, refrigeration and HVAC Contractors shall submit proof of current 
licensing by Applicable Law. 
 

 Financing Documents, if Offeror proposes, and State selects, financing by Offeror. 
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 Approved State Controlling Board request, if applicable. 
 

 If entering into a contract of $2,000,000, or more, Contractor shall submit a legible copy of all the 
Proposal Information used to prepare the Contractor’s Proposal for the Contract to the Proposal 
Information Escrow Agent and attach a Proposal Information Escrow Agreement and Affidavit. 
 

 Drug Free Safety Program Participation: All Offeror(s) entering into a Contract on a State administered 
Project will be required to be enrolled, and in good standing in an Ohio Bureau of Workers’ 
Compensation (OBWC) Drug-Free Safety Program (DFSP) or an equivalent BWC approved DFSP that 
meets the requirements specified in O.R.C. Section 153.03 (“OBWC-approved DFSP”). Contractors 
entering into a Contract shall require each of its Subcontractors on the Project to also be enrolled in a 
BWC approved DFSP. Prior to authorizing a Subcontractor to commence work on the Project, the 
Contractor shall submit confirmation of enrollment of their Subcontractors to the Engineer. In addition to 
BWC approved DFSP Level 1 requirements, the Department also requires that each Contractor and 
each Subcontractor include random drug testing of 5 percent of their employees that provide on-site 
labor on State administered construction site(s) for each Project. The random drug testing percentage 
shall also include the on-site supervisors of the Contractors and Subcontractors. Level 1 random drug 
testing shall otherwise comply with the same testing guidelines and criteria as required for BWC 
approved Level 2 testing. 

 

END OF DOCUMENT 
 



Request for Proposal 
State of Ohio Standard Forms and Documents 
 

Attachment 1 - Proposal Format 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 1 - PROPOSAL FORMAT 
 
These instructions describe the required format for a responsive Proposal. The Offeror may include any additional 
information it believes is relevant. An identifiable tab sheet shall precede each section of a Proposal, and each 
Proposal must follow the format outlined below. All pages, except pre-printed technical inserts, shall be 
sequentially numbered. 
 
Each Proposal must include sufficient data to allow the evaluation committee to verify the total cost for the Project 
and all of the Offeror's claims of meeting the RFP's requirements. Each Proposal must respond to every request 
for information in this Attachment 1 whether the request requires a simple "yes" or "no" or requires a detailed 
explanation. Simply repeating the RFP's requirement and agreeing to comply will be an unacceptable response 
and may cause the Proposal to be rejected. 
 
Any material deviation from the format outlined below may result in a rejection of the non-conforming Proposal. 
 
Each Proposal must contain the following: 

 
1. Offeror Profile and Information Form (Attachments 6 & 7) 

 
2. Subcontractor Profile 

 
3. Offeror Performance 

 
4. Staffing Plan 

 
5. Personnel Profile Summaries (Attachment 8)  

 
6. Technical Approach (including Attachment 9) 

 
7. Project Schedule 

 
8. Support Requirements 

 
9. Cost and Savings Summary (Attachment 10) 

 
10. Letters of Commitment for Guarantee Bond and Performance Bond 

 
11. Conflict of Interest Statement 

 
12. Financial Requirements  

 
13. Proof of Insurance 

 
14. Service Agreement Cost Summary Form (Attachment 11) 

 
15. Evidence that the Offeror is enrolled and in good standing, prior to submitting a Proposal, in a Drug- 

Free Safety Program (“DFSP”) approved by the Ohio Bureau of Workers’ Compensation. 
  

  



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Attachment 1 - Proposal Format 

1. Offeror Profile. Each Proposal must include a profile of the Offeror and its relevant experience working on 
projects similar to this Project. The Offeror Profile Form is included as Attachment 6 and must include: 
 
 Offeror's legal name, address, and telephone number; 
 Date established; 
 Offeror’s Federal Tax Identification number; 
 Principal place of business; 
 Local office from which Project will be managed; 
 Ownership (such as public firm, partnership, or subsidiary); 
 Firm leadership (such as corporate officers or partners); 
 Number of employees; 
 Number of employees engaged in work directly related to the Project; 
 Contact person for all correspondence regarding this RFP, to include name, title, phone number, fax 

number, postal address, and e-mail address; 
 List of subcontractors, if any, that the Offeror will use on the Project; 
 Any other background information that will help the evaluation committee gauge the Offeror’s ability to 

successfully complete the Project. 
 
 The Offeror must also include three references for which the Offeror has successfully provided services on 

projects that were similar in their nature, size, and scope to the Project. These references must be from 
current projects or projects that were completed within the past seven years. This RFP includes an Offeror 
Reference Form as Attachment 7. The Offeror must complete this form for each reference.  

 
 Each reference shall be willing to discuss the Offeror's performance on the reference project with the 

evaluation committee. 
 
2. Subcontractor Profile. For each proposed subcontractor, the Offeror must attach a letter from the 

subcontractor, signed by a representative authorized to legally bind the subcontractor, with the following 
included in the letter:  

 
a. The subcontractor's legal name, tax identification number, and principal place of business address; 
b. Printed name and phone number of the authorized subcontractor representative; 
c. A description of the Work the subcontractor will perform; 
d. A certified commitment to perform the Work if the Offeror is selected;  
e. A certified statement that the subcontractor has read and understood the RFP and will comply with the 

requirements of the RFP. 
 
3. Offeror Performance. The Offeror must provide the following information for this section for the past seven 

years: 
 

a. Whether the Offeror has had a contract terminated for default or cause. If so, the Offeror must submit 
full details, including the other party's name, address, and telephone number. 

b. Whether the Offeror has been assessed any damages in excess of ($100,000), including liquidated 
damages, under any of its existing or past contracts with any organization (including any governmental 
entity). If so, the Offeror must provide complete details, including the name of the other organization, 
the reason for the damages, and the amount for each incident. 

c. Whether the Offeror was the subject of any governmental action limiting the right of the Offeror to do 
business with that entity or any other governmental entity. 
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d. Whether trading in the stock of the company has ever been suspended with the date(s) and 
explanation(s). 

e. Whether the Offeror, any officer of the Offeror, or any owner of a 20% interest or greater in the Offeror 
has filed for bankruptcy, reorganization, a debt arrangement, moratorium, or any proceeding under any 
bankruptcy or insolvency law, or any dissolution or liquidation proceeding. 

f. Whether the Offeror, any officer of the Offeror, or any owner with a 20% interest or greater in the 
Offeror has been convicted of a felony or is currently under indictment on any felony charge. 

If the answer to any item in (a) through (f) is affirmative, the Offeror must provide complete details about the 
matter. While an affirmative answer to any of these items will not automatically disqualify an Offeror from 
consideration, such an answer and a review of the background details may result in a rejection of the 
Offeror’s Proposal, at the sole discretion of the evaluation committee. The committee will make this decision 
based on its determination of the seriousness of the matter, the matter’s possible impact on the Offeror’s 
performance on the Project, and the best interests of the Owner. 
 

4. Staffing Plan. The Offeror must provide a staffing plan that identifies all personnel required to perform the 
Project. The plan must have the following information: 
 
a. A matrix matching each key team member to the staffing requirements in this RFP. 
b. A contingency plan that shows the ability to add more staff if needed to meet the Project's due 

date(s).  
c. A discussion of the Offeror's ability to provide qualified replacement personnel. 
The Offeror must submit a statement that clearly indicates the time commitment of the proposed Project 
team, including the Project Manager, to this Project and other projects during the term of the Contract. The 
Offeror must also include a statement indicating to what extent, if any, the Project Manager may be used on 
other projects during the term of the Contract. The evaluation committee may reject any Proposal that 
commits the proposed Project Manager to other projects during the term of the Project if the committee 
believes that doing so will be detrimental to the Offeror’s performance. 
 
One of the criteria on which the Contracting Authority and the Owner will base the award of the Contract is 
the quality of the Offeror's Project team. Switching personnel after Contract award shall not be permitted 
without the Contracting Authority and the Owner’s prior written approval. 

 
5. Personnel Profile Summaries. Each Proposal must include a profile for each member of the proposed 

Project team. The profile form is included in this RFP as Attachment 8. Offerors may duplicate this form and 
complete it for each team member. If additional space is needed for completion of the form for any team 
member, the Offeror should use the back of the form. Each form must be completed using the format given 
in the attachment. The various sections of the form are described below. 

 
a. Name and Title. 
b. Education and Training. This section must be completed to list the education and training of the 

proposed candidates and will demonstrate, in detail, the proposed candidate’s ability to properly 
execute the Contract based on the relevance of the education and training to the requirements of the 
RFP.  

c. References. Provide three references for which the proposed candidate has successfully 
demonstrated meeting the requirements of the RFP on a project of similar size and scope within the 
past seven years. If fewer references are provided, the Offeror must include an explanation. For each 
reference the following information must be provided: 
1. Contact Information. The contact name, phone number, company name, and address. An 

alternate contact name in the company, address, and phone number shall also be provided, in 
case the primary contact cannot be reached. 

2. Dates of Service. Must be completed to show the length of time the candidate performed the 
technical experience being described, not the length of time the candidate worked for the 
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company. The Offeror must complete these dates with a beginning month and year and an 
ending month and year. 

3. Description of the Related Service Provided. Offerors must reiterate the technical experience 
being described, including the capacity in which the experience was performed and the role of the 
candidate in the project. It is the Offeror’s responsibility to customize the description to clearly 
substantiate the candidate’s qualification. 

d. Resume. The candidate’s resume must follow the completed form. 
6. Technical Approach. The Offeror must fully describe its approach, methods, and specific work steps for 

completing this Project and producing the deliverables required under the Contract. The Contracting 
Authority and the Owner seek insightful responses that demonstrate a thorough understanding of the nature 
of the Project and the Owner’s needs and limitations. Recommended solutions should demonstrate that the 
Offeror would be prepared to quickly undertake and successfully complete the required tasks. The Offeror 
should describe the Offeror’s experience and ability to work in a correctional environment. 

 
 The Offeror's work plan should be consistent with its staffing plan, project schedule, support requirements, 

and other parts of its Proposal. 
 

 For each energy conservation measure (“ECM”) listed in the work plan, the Offeror must complete the ECM 
Form included in this RFP as Attachment 9. 

 
7. Project Schedule. The Offeror must provide a high-level Project schedule for significant Project milestones 

and deliverables. The Project schedule may be delivered as a Gantt chart. 
 
8. Support Requirements. The Offeror must describe the nature and extent of the support it requires from the 

Contracting Authority and the Owner to accomplish the Project other than what the Contracting Authority 
and the Owner have offered elsewhere in this RFP. 

  
 The Contracting Authority and the Owner may not be able or willing to provide the additional support the 

Offeror lists in this part of its Proposal. The Offeror must therefore indicate whether its request for additional 
support is a requirement for its performance. If any part of the list is a requirement, the Contracting Authority 
may reject the Offeror's Proposal if the Contracting Authority and the Owner are unwilling or unable to meet 
the requirements. 

 
9. Cost and Savings Summary. This RFP includes a Cost and Savings Summary and Certification Form 

provided as Attachment 10. The Offeror must fill in all relevant blank spaces in the Cost and Savings 
Summary and Certification Form in ink or typewritten and not in pencil. The Offeror must initial any 
alteration or erasure on the form. A representative who is authorized to legally bind the Offeror must read 
the certification and sign the form. 

 
The Offeror must show all Proposal amounts in both words and figures. In the case of a conflict between 
the words and figures, the amount shown in words shall govern, where such words are not ambiguous. 
When the Offeror’s intention and the meaning of the words are clear, omissions or misspellings of words will 
not render the words ambiguous. 

 
 The figures from individual ECM Forms must be summed to equal the figures shown on the Cost and 

Savings Summary Form. The Offeror must indicate on the Cost and Savings Summary Form: 
 

Items 1 and 2 shall be estimated to within 10% of final amounts that will be guaranteed and included in 
the Contract. 

 
 Item 1 – Estimated Total Cost Savings, in today’s dollars, based upon the recommended ECM. 

Savings from electricity, natural gas, water and sewer, propane, diesel fuel, or other fuels may be 
included on this line.  

 
 Item 2 – Estimated Total Cost of ECMs and Services necessary to achieve the savings of Item 1. This 

amount must include all costs associated with the Project, including without limitation: design, 
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equipment, material, labor, disposal, warranties, equipment service agreements, and financing costs. 
The Project must not require capital funds in addition to the Item 2 amount, pursuant to O.R.C. Section 
156.04. 

 
 Item 3 - Estimated time of completion, in consecutive days following the date set forth in the Notice to 

Proceed. This line will receive no evaluation credit but will become part of the Contract Documents. 
 

10. Guarantee Bond and Performance Bond. Before Contract execution, the Offeror must provide a Guarantee 
Bond in the amount of savings listed on its final Cost and Savings Summary Form and a Performance Bond 
assuring that the Contractor will perform the Work of the Contract. For the purposes of this RFP, the 
Offeror’s Surety must provide a letter of commitment or other written assurance that it will deliver the 
necessary Guarantee Bond and Performance Bond should this Offeror be selected for the Project. 

 
11. Conflict of Interest. Each Proposal must include a statement indicating whether the Offeror or any Person 

that may work on the Project through the Offeror have a possible conflict of interest and, if so, the nature of 
that conflict. The Contracting Authority may, in its sole discretion, reject a Proposal in which a conflict is 
disclosed or cancel the Contract if any interest is later discovered that could give the appearance of a 
conflict.  

 
12. Financial Requirements. Part of the Proposal evaluation criteria is the Offeror's financial ability to perform 

the Contract. In order to be considered responsive, an Offeror must provide its audited annual financial 
statements for the past 3 most recently completed fiscal years. A Proposal may be rejected if the Offeror 
has not demonstrated to the satisfaction of the evaluation committee its financial ability to perform the 
Contract. 

 
13. Proof of Insurance. In this section, the Offeror must provide the certificate(s) of insurance required by the 

General Conditions of the Contract and the Service Agreement. 
 
14. Service Agreement. As a part of the Proposal, and to assure that the Offeror has adequate access to and 

control over the operation and maintenance of the energy conservation measures to achieve the 
guaranteed energy cost savings, a separate Service Agreement will be entered into for the ongoing 
maintenance of the facility operating systems. This Service Agreement and associated requirements are 
included in Attachment 15. Attachment 11, Service Agreement Cost Summary Form, is to be provided in 
this section. 

 
15. Drug Free Safety Program. Evidence that the Offeror is enrolled and in good standing, prior to submitting an 

Proposal, in a Drug- Free Safety Program (“DFSP”) approved by the Ohio Bureau of Workers’ 
Compensation. 

 

END OF DOCUMENT 
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Energy Conservation Project 
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Chillicothe, Ross County 

ATTACHMENT 2 - SITE INFORMATION 
 
 

Chillicothe Correction Institution  
15802 State Route 104 
Chillicothe, Ohio 45601 

• The complex was opened in 1966, but some buildings date back to the 1930’s. 
• Approximately 540 employees work at the institution with approximately 2,716 inmates. 
• The complex contains approximately 725,000 gross square feet of various space types. 
• There are approximately 33 buildings at the complex.  

 

 

 
 
 
 
 
 
 
 
 
 
  
 
 
←N 
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Recent energy improvements 
• Boiler replacement (natural gas fired steam boiler) – 2002 installation 
• Steam trap replacement – continued maintenance 
• Steam line insulation – 5-6 years ago 

Improvements/ changes which could affect energy use 
• Electrical upgrade throughout the institution 
• High mast lighting (LED) will be added to the “Perimeter” electric account 
• The institution is purchasing the existing poles on the “Perimeter” electric account; the account will switch 

from tariff to metered usage based billing. The HID fixtures will be replaced with LEDs. 
• The dairy operation is planned to end in the fall of 2016 and will switch to a beef operation. 

Notes from the institution 
Lighting 
The institution does not have an interior lighting schedule and few occupancy sensors for control, exterior lighting 
for the perimeter and security are controlled via photocell. The dormitory lighting is on from 6:00 am to 9:30 pm 
unless adequate daylight allows lighting to be manually turned off. The lighting system consists of majority 
fluorescents with some high intensity discharge and incandescent fixtures, on either 120 or 277 volts. Most of the 
existing light fixtures are not vandal resistant. This allows for fixture tampering and increased maintenance costs.  
 
HVAC 
Heating is provided by a central steam plant and was originally used by steam radiators. Some radiators are not 
currently in operation due to age and lack of repair parts; currently forced air steam unit heaters are in use in 
many areas which require high maintenance to sustain optimal airflow. Only the Food Service and Main 
Gymnasium have scheduled heating and cooling control. There is no central cooling system; staff offices, medical 
treatment rooms, and school classrooms are cooled by window A/C units. Many air handling units are past their 
expected useful life with consistent maintenance issues. 
Institution laundry demands steam year around for dryers. Consider converting the heating system throughout the 
campus from steam to hot water.  
 
Water 
Investigate the cause of poor water quality that reduces the serviceable life of plumbing fixtures. 
 
List of possible ECMs identified by the owner 

• Interior lighting replacement with LED or high efficiency fixtures (vandal resistant new fixtures are 
desirable) 

• Add ceiling mounted interior lighting controls where feasible (offices, mop closets, storage rooms, etc.) 
• Add more localized HVAC system controls (help reduce over heating issue) 
• Investigate water quality/ treatment issues before any water savings measures are implemented 
• Replace steam heating system including radiators and unit heaters (if steam system to remain) 
• Steam/ hot water heat recovery unit in the boiler room 
• Repair/ add steam piping insulation: steam traps, etc. (if steam system to remain) 
• Add steam traps with remote monitoring (if steam system to remain) 
• Convert heating system throughout campus from steam to hot water  
• Update/ replace window units with more efficient cooling system 
• Add/ replace insulation in walls and/or roof areas 
• Building envelope improvements 
• Replace domestic water heaters in the food service building 
• Window replacements (except for in the dormitory units) 
• Eliminate steam load for central steam plant in summer months; consider localized boilers or converting 

steam users to hot water, gas, or electric 
END OF DOCUMENT 
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ATTACHMENT 3 - UTILITY INFORMATION 

 
 
Utility Summary 
 
 
Table 1: Utility Summary 

Utility 4/2014 – 3/20151 
Baseline 2013 2014 2015 

(Jan to March) 
Electricity $1,026,906.25 $926,037.24 $992,238.89 $355,446.06 

Gas $998,590.34 $894,734.28 $1,041,225.98 $327,795.99 

Water/ Sewer $0.00 $0.00 $0.00 $0.00 

Total $2,025,496.59 $1,820,771.52 $2,033,464.87 $683,242.05 

 
  

                                                 
1 Most recent complete year of data for both utilities 
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Electricity 
Overall Summary 
There are fifteen (15) electricity accounts, of which four (4) make up 95% of the customer costs. One account is 
with South Central Power Co., the rest are with AEP Ohio. 
 
CCI has signed a new 36 month electric generation contract which will take effect 12/1/2016, the new rate will be 
$0.04641/ kWh. There will be no additional monthly service or peak demand charges included in this contract. 
The new contract will not affect any AEP Ohio charges except for generation and applies to the accounts below 
highlighted in yellow. 
 
 
Table 2: All Electric Accounts 

Utility 
Company  Service Address  Service ID  Account #  Meter # 

Annual Cost
(4/2014 – 
3/2015) 

% of 
Total 

AEP Ohio  15802 State Route 104 
Scioto Twp. 

Main2  106‐410‐249‐0‐5  321438502  $577,152.80  56.20% 

AEP Ohio 
14600 State Route 104 
Scioto Twp. 

Waste Water 
Treatment Plant 
(WWTP) 

104‐076‐411‐2‐4  428170242  $241,562.62  23.52% 

AEP Ohio  15900 State Route 104 
Scioto Twp. 

Water Treatment 
Plant (WTP) 

109‐676‐411‐2‐6  428107906  $82,349.53  8.02% 

AEP Ohio  15802 State Route 104  Perimeter  104‐134‐918‐0‐3  Unmetered3  $70,477.69  6.86% 

AEP Ohio  16149 State Route 104 
Dairy Barn 

Dairy 1  101‐224‐967‐0‐5  428992743  $16,149.91  1.57% 

AEP Ohio  14234 Pleasant Valley 
Rd Scioto Twp. 

Dairy 2  104‐390‐901‐1‐8  441118455  $11,781.72  1.15% 

AEP Ohio  15800 State Route 104 
Scioto Twp. 

Rear Gate  106‐576‐411‐1‐3  95308186  $6,078.84  0.59% 

AEP Ohio  425 Cincinnati Blvd 
Union Twp. 

Farm Center  106‐849‐880‐1‐6  321435385  $4,760.26  0.46% 

AEP Ohio  15433 State Route 104 
Scioto Twp. 

Garage/ 
Maintenance Bldg. 

100‐376‐411‐1‐4  428741271  $4,709.42  0.46% 

AEP Ohio  15100 State Route 104 
Scioto Twp. 

Piggery  107‐176‐411‐1‐1  428931032  $3,655.71  0.36% 

AEP Ohio  431 Sandusky Blvd 
Union Twp. 

Beef Barn  105‐494‐111‐1‐3  428148498  $2,914.97  0.28% 

South Central 
Power 

15802 State Route 104  Water Storage Tank 
07‐408‐011‐179‐
002‐2 

10030599  $2,652.22  0.26% 

AEP Ohio  14573 Pleasant Valley 
Rd Scioto Twp. 

Barn Lights  107‐490‐901‐0‐5  Unmetered  $2,083.99  0.20% 

AEP Ohio  15802 State Route 104  Range  109‐261‐101‐0‐6  2266088525  $331.47  0.03% 

AEP Ohio  15435 State Route 104 
Scioto Twp. 

Hammack Hall  103‐476‐411‐1‐9  89313857  $245.10  0.02% 

  $1,026,906.25  100% 

 
  

                                                 
2 The additional high mast fixtures the institution is installing will be added to this account. 
3 This account is being switched from a utility owned pole with lease (tariff) based billing to a metered (usage) based 
account. The change will affect the baseline. 
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Table 3: Annual Consumption and Cost History 

 Energy Use (kWh) Annual Costs 
Service ID 2013 2014 2013 2014 
Main 6,369,600 6,153,600 $526,828.78 $534,338.11 
WWTP 2,562,080 2,622,400 $210,489.52 $241,616.42 
WTP 803,520 843,320 $69,740.79 $87,276.16 
Perimeter 0 0 $71,624.30 $72,308.20 
Dairy 1 51,428 61,006 $14,716.55 $16,546.43 
Dairy 2 73,399 84,791 $8,183.68 $11,969.36 
Rear Gate 52,307 57,021 $5,387.87 $5,766.70 
Farm Center 38,235 41,352 $4,206.08 $4,613.73 
Garage/ Maintenance Bldg 31,955 43,828 $3,849.26 $4,859.39 
Piggery 36,840 43,120 $4,256.68 $4,745.00 
Beef Barn 21,075 24,691 $2,255.83 $2,931.89 
Water Storage Tank 20,677 21,985 $2,347.36 $2,613.53 
Barn Lights   $2,039.70 $2,112.81 
Range4  429  $331.47 
Hammack Hall   $110.83 $209.69 

Total 10,061,116 9,997,543 $926,037.24 $992,238.89 

 
 
 
Large Account Histories 
Please note for cells with bold text the values listed are an estimate as exact costs were not available. 
 
Table 4: Main Account History 

Billing End Date Days AEP Ohio Cost kWh Demand (kW) First Energy  
Generation Cost Total Monthly Cost 

7/2/2012 30 $12,824.12  568,800   $32,876.64  $45,700.76  
8/1/2012 30 $14,555.65  645,600   $37,315.68  $51,871.33  

8/30/2012 29 $14,065.35  628,800 1,447.20 $36,344.64  $50,409.99  
10/1/2012 32 $13,242.63  573,600 1,401.60 $33,154.08  $46,396.71  

10/30/2012 29 $10,745.61  458,400 1,128.00 $26,495.52  $37,241.13  
11/30/2012 31 $10,677.41  501,600 988.8 $28,992.48  $39,669.89  

1/3/2013 34 $12,315.58  537,600 1,039.20 $31,073.28  $43,388.86  
2/1/2013 29 $11,422.69  472,800 1,044.00 $27,327.84  $38,750.53  
3/4/2013 31 $11,663.86  494,400 1,017.60 $28,576.32  $40,240.18  
4/3/2013 30 $11,157.43  472,800 988.8 $27,327.84  $38,485.27  
5/2/2013 29 $11,429.85  451,200 1,120.80 $26,079.36  $37,509.21  

                                                 
4 Energy use and annual costs for the range account are estimates, only four months of history were provided. 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Attachment 3 - Utility Information  

Billing End Date Days AEP Ohio Cost kWh Demand (kW) First Energy  
Generation Cost Total Monthly Cost 

6/3/2013 32 $13,591.75  547,200 1,305.60 $31,628.16  $45,219.91  
7/2/2013 29 $14,309.33  583,200 1,353.60 $33,708.96  $48,018.29  
8/1/2013 30 $16,380.68  667,200 1,555.20 $38,564.16  $54,944.84  

8/30/2013 29 $14,687.59  597,600 1,389.60 $34,541.28  $49,228.87  
10/1/2013 32 $14,600.76  578,400 1,440.00 $33,431.52  $48,032.28  

10/30/2013 29 $11,388.17  463,200 1,120.80 $26,772.96  $38,161.13  
12/2/2013 33 $12,317.31  530,400 1,051.20 $32,672.64  $44,989.95  
1/3/2014 32 $11,758.40  511,200 1,020.00 $31,489.92  $43,248.32  
2/3/2014 31 $11,898.72  513,600 1,044.00 $31,637.76  $43,536.48  
3/4/2014 29 $11,734.80  484,800 1,075.20 $29,863.68  $41,598.48  
4/2/2014 29 $11,282.44  468,000 1,020.00 $28,828.80  $40,111.24  
5/2/2014 30 $11,854.44  477,600 1,113.60 $29,420.16  $41,274.60  
6/3/2014 32 $14,561.19  573,600 1,363.20 $35,333.76  $49,894.95  
7/2/2014 29 $15,506.35  624,000 1,413.60 $38,438.40  $53,944.75  
8/1/2014 30 $15,814.16  624,000 1,372.80 $38,438.40  $54,252.56  

8/15/2014 14 $7,356.85  292,800 1,348.80 $18,036.48  $25,393.33  
9/15/2014 31 $16,334.08  655,200 1,377.60 $40,360.32  $56,694.40  

10/14/2014 29 $12,109.81  453,600 1,108.80 $27,941.76  $40,051.57  
11/12/2014 29 $12,167.88  456,000 1,113.60 $28,819.20  $40,987.08  
12/16/2014 34 $13,077.39  530,400 1,060.80 $33,521.28  $46,598.67  
1/20/2015 35 $13,171.81  542,400 979.2 $34,279.68  $47,451.49  
2/17/2015 28 $11,720.01  439,200 1,008.00 $27,757.44  $39,477.45  
3/18/2015 29 $12,049.83  458,400 1,008.00 $28,970.88  $41,020.71  
4/17/2015 30 $11,537.57  484,800 1,020.00 $30,639.36  $42,176.93  
5/20/2015 33 $14,663.38  549,600 1,351.20 $34,734.72  $49,398.10  
6/17/2015 28 $18,619.38  554,400 1,466.40 $35,038.08  $53,657.46  
7/21/2015 34 $22,967.36  698,400 1,449.60 $44,138.88  $67,106.24  
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Table 5: WWTP Account History 

Billing End Date Days AEP Ohio Cost kWh Demand (kW) First Energy  
Generation Cost Total Monthly Cost 

9/11/2012 32 $4,475.16 208,320 350.40 $12,393.57 $16,868.73 
10/10/2012 29 $4,385.48 201,840 345.84 $11,807.64 $16,193.12 
11/8/2012 29 $4,736.55 218,640 365.60 $12,790.44 $17,526.99 

12/11/2012 33 $4,661.19 206,960 377.04 $12,107.16 $16,768.35 
1/14/2013 34 $5,022.60 221,840 336.80 $12,977.64 $18,000.24 
2/12/2013 29 $5,164.41 220,320 366.24 $12,888.72 $18,053.13 
3/13/2013 29 $5,013.70 214,000 351.12 $12,519.00 $17,532.70 
4/12/2013 30 $5,583.73 223,200 436.56 $13,057.20 $18,640.93 
5/13/2013 31 $4,931.88 216,320 336.24 $12,654.72 $17,586.60 
6/12/2013 30 $5,190.19 224,720 361.52 $13,146.12 $18,336.31 
7/12/2013 30 $4,769.01 203,680 339.04 $11,915.28 $16,684.29 
8/12/2013 31 $5,196.71 228,640 352.40 $13,375.44 $18,572.15 
9/11/2013 30 $4,656.66 194,000 342.40 $11,349.00 $16,005.66 

10/10/2013 29 $4,837.13 196,320 371.20 $11,484.72 $16,321.85 
11/8/2013 29 $4,330.68 174,400 34888.00 $10,394.24 $14,724.92 

12/11/20135 33 $5,450.20 244,640 352.48 $14,580.54 $20,030.74 
1/14/2014 34 $22,827.22 256,320 368.16  $22,827.22 
2/12/2014 29 $20,314.12 214,400 368.88  $20,314.12 
3/13/2014 29 $19,672.26 207,200 356.56  $19,672.26 
4/11/2014 29 $22,128.51 212,640 352.80  $22,128.51 
5/13/2014 32 $22,870.86 224,240 347.12  $22,870.86 
6/12/2014 30 $20,281.60 192,080 329.12  $20,281.60 
7/14/2014 32 $21,304.38 217,680 390.32  $21,304.38 
8/12/2014 29 $20,769.42 225,280 391.68  $20,769.42 
9/11/2014 30 $18,743.37 228,880 397.60  $18,743.37 

10/10/2014 29 $19,388.17 235,920 420.00  $19,388.17 
11/10/2014 31 $19,073.41 231,600 419.04  $19,073.41 
12/11/2014 31 $14,243.10 176,160 269.76  $14,243.10 
1/14/2015 34 $22,290.81 274,640 412.48  $22,290.81 
2/12/2015 29 $19,780.56 239,360 417.84  $19,780.56 
3/13/2015 29 $20,688.43 251,040 425.92  $20,688.43 

 

  

                                                 
5 Last month generation is supplied by First Generation for this account, switched to AEP. 
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Table 6: WTP Account History 

Billing End Date Days AEP Ohio Cost kWh Demand (kW) First Energy  
Generation Cost Total Monthly Cost 

9/10/2012 32 $1,801.69 73,560 161.68 $4,303.26 $6,104.95 
10/10/2012 30 $1,623.64 62,600 152.40 $3,662.10 $5,285.74 
11/8/2012 29 $1,631.84 62,160 152.52 $3,636.36 $5,268.20 

12/11/2012 33 $1,780.54 73,000 154.92 $4,270.50 $6,051.04 
1/11/2013 31 $1,893.48 70,680 157.36 $4,134.78 $6,028.26 
2/12/2013 32 $2,058.26 77,200 170.52 $4,516.20 $6,574.46 
3/12/2013 28 $2,008.25 65,600 188.84 $3,837.60 $5,845.85 
4/12/2013 31 $1,772.14 62,200 157.88 $3,638.70 $5,410.84 
5/10/2013 28 $1,559.54 47,800 156.24 $2,796.30 $4,355.84 
6/11/2013 32 $1,859.08 68,560 157.36 $4,010.76 $5,869.84 
7/12/2013 31 $1,985.47 73,640 167.28 $4,307.94 $6,293.41 
8/12/2013 31 $1,990.48 75,160 164.16 $4,396.86 $6,387.34 
9/11/2013 30 $2,140.32 70,600  $4,130.10 $6,270.42 

10/10/2013 29 $1,801.83 63,080 161.48 $3,690.18 $5,492.01 
11/8/2013 29 $1,724.59 59,400 159.60 $3,474.90 $5,199.49 

12/11/20136 33 $1,941.43 69,600 166.60 $4,071.60 $6,013.03 
1/13/2014 33 $7,875.43 75,080 166.60  $7,875.43 
2/12/2014 30 $8,014.57 76,560 169.12  $8,014.57 
3/12/2014 28 $7,660.12 70,880 167.56  $7,660.12 
4/10/2014 29 $8,139.99 70,080 160.04  $8,139.99 
5/13/2014 33 $8,419.14 72,680 164.16  $8,419.14 
6/12/2014 30 $8,395.77 71,440 166.08  $8,395.77 
7/17/2014 35 $8,847.47 80,440   $8,847.47 
8/15/2014 29 $7,405.43 66,080 163.60  $7,405.43 
9/15/2014 31 $5,984.42 69,800 162.72  $5,984.42 

10/14/2014 29 $5,105.48 57,720 159.52  $5,105.48 
11/12/2014 29 $5,172.32 58,920 156.28  $5,172.32 
12/16/2014 34 $6,256.02 73,640 159.88  $6,256.02 
1/20/2015 35 $6,843.96 80,640 167.04  $6,843.96 
2/17/2015 28 $5,908.54 66,960 175.40  $5,908.54 
3/18/2015 29 $5,870.99 67,440 162.16  $5,870.99 

 
  

                                                 
6 Last month generation is supplied by First Generation for this account, switched to AEP. 
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Table 7: Perimeter Account History (Tariff Based Account)7 

Billing End Date Days AEP Ohio Cost First Energy 
Generation Cost 

Total Monthly 
Cost 

6/27/2012 29 $20,606.20  $20,606.20 
7/27/2012 30 $20,641.97  $20,641.97 
8/27/2012 31 $20,641.97  $20,641.97 
9/26/2012 30 $21,695.40  $21,695.40 

10/25/20128 29 $2,005.20 $3,793.04 $5,798.24 
11/27/2012 33 $2,012.93 $3,793.04 $5,805.97 
12/28/2012 31 $2,016.38 $3,793.04 $5,809.42 
1/29/2013 32 $2,179.95 $3,793.04 $5,972.99 
2/27/2013 29 $2,179.95 $3,793.04 $5,972.99 
3/28/2013 29 $2,196.05 $3,793.04 $5,989.09 
4/29/2013 32 $2,172.79 $3,793.04 $5,965.83 
5/29/2013 30 $2,172.79 $3,793.04 $5,965.83 
6/27/2013 29 $2,172.79 $3,793.04 $5,965.83 
7/29/2013 32 $2,172.79 $3,793.04 $5,965.83 
8/27/2013 29 $2,173.86 $3,793.04 $5,966.90 
9/26/2013 30 $2,176.82 $3,793.04 $5,969.86 

10/25/2013 29 $2,162.56 $3,793.04 $5,955.60 
11/25/2013 31 $2,130.15 $3,802.09 $5,932.24 
12/30/2013 35 $2,199.22 $3,802.09 $6,001.31 
1/29/2014 30 $2,172.69 $3,802.09 $5,974.78 
2/27/2014 29 $2,172.69 $3,802.09 $5,974.78 
3/28/2014 29 $2,199.56 $3,802.09 $6,001.65 
4/29/2014 32 $2,219.75 $3,802.09 $6,021.84 
5/29/2014 30 $2,219.75 $3,802.09 $6,021.84 
6/27/2014 29 $2,219.75 $3,802.09 $6,021.84 
7/29/2014 32 $2,219.75 $3,802.09 $6,021.84 
8/27/2014 29 $2,238.92 $3,802.09 $6,041.01 
9/26/2014 30 $2,246.91 $3,802.09 $6,049.00 

10/27/2014 31 $2,252.54 $3,802.09 $6,054.63 
11/25/2014 29 $2,252.54 $3,802.09 $3,802.09 
12/30/2014 35 $2,268.27 $3,802.09 $6,070.36 
1/29/2015 30 $2,318.78 $3,802.09 $6,120.87 
2/27/2015 29 $2,318.78 $3,802.09 $6,120.87 
3/30/2015 31 $2,329.41 $3,802.09 $6,131.50 

 
 
                                                 
7 This account had a change in billing in October 2012 which caused the significant reduction in costs (tariff based billing). 
8 First month generation is provided by First Energy for this account. 
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Natural Gas (Columbia Gas of Ohio) 
Overall Summary 
There are five (5) natural gas accounts, of which one (1) makes up 97% of the customer costs. 
 
Table 8: All Gas Accounts 

Service Address Service ID Account # Meter # 4/2014 - 3/2015 % of Total 
15802 N SR 104 Main 12984740-001-000-7 615024 $965,079.70 97.4% 
N SR 104 WWTP 12984740-002-000-6 9535305 $10,264.56 0.9% 
15435 SR 104 Garage Garage 14919113-001-000-1 9820111 $10,329.35 0.7% 
132 Cincinnati Ave Suite 3 Farm Center 12984740-004-000-4 9011986 $6,979.18 0.6% 
14074 Pleasant Valley Rd Barn Dairy Barn 12984740-003-000-5 11600628 $5,937.55 0.5% 

 Total $998,590.34 100% 

 
Table 9: Annual Gas Consumption History by Calendar Year (Ccf) 

Service ID 2012 2013 2014 20159 
Main 1,811,260 1,765,350 1,829,360 1,118,790 

WWTP 1,692 11,147 13,055 10,034 
Garage 5,624 6,540 14,828 7,640 

Farm Center 2,538 7,922 8,309 6,387 
Dairy Barn 2,189 5,297 6,567 5,292 

Total 1,823,303 1,796,256 1,872,119 1,148,143 

 
Table 10: Annual Gas Cost History by Calendar Year 

Service ID 2012 2013 2014 201510 
Main $886,142.85 $1,018,859.44 $1,117,920.66 $506,628.55 

WWTP $1,252.03 $7,587.19 $11,353.39 $6,701.72 
Garage $4,069.03 $4,888.72 $12,505.06 $4,972.09 

Farm Center $1,720.17 $5,737.52 $7,623.92 $4,279.95 
Dairy Barn $1,550.19 $4,153.11 $6,215.43 $3,680.74 

Total $894,734.28 $1,041,225.98 $1,155,618.46 $526,263.06 

 
 
  

                                                 
9 Consumption through 8/13/2015 
10 Cost through 8/13/2015 
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Main Account History 
Please note for “Cost” cells with bold text the values listed are an estimate as exact costs were not available. 
 

Billing End Date # of Days Consumption 
(Ccf) Cost 

9/12/2011 32 73,710 $35,834.13 
10/10/2011 29 75,750 $36,825.88 
11/11/2011 32 193,350 $93,997.15 
12/12/2011 32 240,000 $116,676.06 
1/10/2012 31 249,560 $121,323.66 
2/15/2012 36 318,170 $154,678.42 
3/12/2012 27 218,900 $106,418.29 
4/11/2012 31 141,190 $68,639.55 
5/11/2012 31 127,520 $61,993.88 
6/12/2012 33 74,060 $32,893.61 
7/11/2012 29 62,420 $31,850.52 
8/14/2012 35 66,810 $35,540.03 
9/10/2012 29 56,950 $28,256.08 

10/10/2012 31 72,070 $33,982.01 
11/12/2012 34 207,710 $96,141.75 
12/11/2012 30 215,900 $114,425.05 
1/10/2013 31 248,470 $122,960.72 
2/12/2013 33 280,950 $135,313.21 
3/13/2013 30 237,040 $119,078.63 
4/10/2013 30 206,600 $115,788.97 
5/15/2013 36 104,170 $65,054.24 
6/10/2013 27 56,120 $37,838.05 
7/10/2013 31 60,500 $40,844.66 
8/13/2013 34 66,810 $43,137.90 
9/10/2013 30 53,570 $35,567.64 

10/11/2013 31 72,820 $49,741.18 
11/15/2013 35 190,970 $127,968.34 
12/10/2013 26 187,330 $125,565.90 
1/10/2014 32 257,620 $165,141.38 
2/10/2014 32 282,090 $130,469.08 
3/10/2014 29 246,080 $168,854.60 
4/11/2014 32 233,190 $151,706.50 
5/13/2014 33 101,090 $69,082.54 
6/10/2014 29 69,400 $46,736.22 
7/10/2014 31 66,590 $43,187.83 
8/11/2014 33 67,750 $39,899.84 
9/11/2014 31 63,810 $38,628.79 

10/10/2014 31 67,520 $40,939.58 
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Billing End Date # of Days Consumption 
(Ccf) Cost 

11/10/2014 31 154,110 $87,309.91 
12/11/2014 32 220,110 $135,964.39 
1/12/2015 33 237,300 $116,949.82 
2/10/2015 30 219,100 $101,070.10 
3/11/2015 30 231,660 $93,604.18 
4/10/2015 31 170,750 $77,303.67 
5/12/2015 33 71,590 $32,410.95 
6/10/2015 30 64,190 $29,060.75 
7/10/2015 30 65,010 $29,431.99 
8/13/2015 35 59,190 $26,797.10 

 
 
 
 
 
Water & Sewer 
The institution uses well water, both water and waste water treatment occur onsite.  
 
 
 
Note 
Only large account histories are included, making up over 95% of the annual costs for the institution. All of the 
available data for these accounts are included. Account history for the smaller accounts are available and can be 
provided if desired. 
 

END OF DOCUMENT 
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Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ARTICLE 1 - CONTRACTOR’S RESPONSIBILITIES 

1.1 Nondiscrimination 
1.1.1 The Contractor shall comply with Applicable Law regarding equal employment opportunity, including ORC 
Section 153.59 and all Executive Orders issued by the Governor of the state of Ohio. 

1.1.1.1 As required under ORC Section 153.59, the Contractor agrees to both of the following: (1) “in the hiring of 
employees for the performance of work under the contract or any subcontract, no contractor, subcontractor, or any 
person acting on a contractor’s or subcontractor’s behalf, by reason of race, creed, sex, disability or military status as 
defined in section 4112.01 of the Revised Code, or color, shall discriminate against any citizen of the state in the 
employment of labor or workers who is qualified and available to perform the work to which the employment 
relates; and” (2) “no contractor, subcontractor, or any person on a contractor’s or subcontractor’s behalf, in any 
manner, shall discriminate against or intimidate any employee hired for the performance of work under the contract 
on account of race, creed, sex, disability or military status as defined in section 4112.01 of the Revised Code, or 
color.” 
1.1.1.2 The Contractor shall cooperate fully with the State’s Equal Opportunity Coordinator (“EOC”), with any 
other official or agency of the state or federal government that seeks to eliminate unlawful employment 
discrimination, and with all other state and federal efforts to assure equal employment practices under the Contract. 
1.1.1.3 In the event the Contractor fails to comply with these nondiscrimination clauses, the Contracting Authority 
shall deduct from the amount payable to the Contractor a forfeiture of the statutory penalty pursuant to ORC 153.60 
for each person who is discriminated against or intimidated in violation of this Section 1.1.1. 
1.1.1.4 The Contract may be terminated or suspended in whole or in part by the Contracting Authority and all 
money to become due hereunder may be forfeited in the event of a subsequent violation of this Section 1.1.1. 

1.1.2 Hiring Under State Public Improvement Contracts. Any provision of a hiring hall contract or agreement which 
obligates the Contractor to hire, if available, only employees referred to the Contractor by a labor organization shall be 
void as against public policy and unenforceable with respect to employment under any public improvement contract 
unless at the date of execution of the hiring hall contract or agreement, or within 30 days thereafter, the labor 
organization has procedures in effect for referring qualified employees for hire without regard to race, color, religion, 
national origin, military status as defined in ORC Section 4112.01, or ancestry and unless the labor organization includes 
in its apprentice and journeyperson’s membership, or otherwise has available for job referral without discrimination, 
qualified employees, both whites and non-whites (including African-Americans). 

1.1.3 Affirmative Action. The Contractor and Subcontractors shall comply with the State’s Equal Employment 
Opportunity requirements described under OAC Sections 123:2-3 through 123:2-9 that include, without limitation, the 
requirements described under this Section 1.1.3. The Contractor shall demonstrate its good faith efforts to comply with 
the utilization goals currently established for minority and women employees and submit documentation to the EOC. By 
the 10th day of each month, the Contractor and Subcontractors shall submit to the EOC via the internet a completed Ohio 
Construction Contract Information Report - Input Form 29 (I-29) for the preceding month. The form shall be submitted 
through the Ohio Business Gateway: http://business.ohio.gov/efiling/. 

1.2 Prevailing Wages 
1.2.1 The Contractor shall comply with the prevailing wage requirements described under ORC Chapter 4115 that 
include, without limitation, the requirements described under this Section 1.2. 

1.2.2 If the Project is subject to payment of prevailing wage rates, the Contractor shall: (1) pay to laborers and mechanics 
performing Work on the Project the prevailing wage rates of the Project locality, as determined by the Ohio Department 
of Commerce, Wage and Hour Bureau; (2) post in a prominent place readily accessible by all workers on the Site, a 
legible listing of the current classifications of laborers, workers, and mechanics employed under this Contract; (3) ensure 
that the rates posted are current and remain posted in legible condition during the period of the Contract; and (4) not be 
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entitled to an increase in the Contract Sum on account of an increase in prevailing wage rates, except as otherwise 
provided by Applicable Law. 

1.2.3 The Contractor may access the Ohio Department of Commerce, Wage & Hour Bureau at its website, 
http://198.234.41.198/w3/webwh.nsf/pages/PrevailingWageBid, to obtain the current wage rates. 

1.3 Royalties and Patents 
1.3.1 The Contractor shall pay all royalties, license fees, and assume all costs incident to the use, in the performance of 
the Work or the incorporation in the Work, of any invention, design, process, product, or device that is the subject of 
patent rights or copyrights held by others. 

1.3.2 If the Contractor has reason to believe that use of the specified item is subject to patent or copyright protection, the 
Contractor shall immediately notify the Contracting Authority. 

1.4 Assignment of Antitrust Claims 
1.4.1 By signing the Performance Contract Form, the Contractor assigns, conveys and transfers to the Contracting 
Authority any right, title, and interest to any claims or causes of action it may have or acquire under state or federal 
antitrust laws relating to any goods, products, or services purchased, procured, or rendered to the State pursuant to the 
Contract. 

1.5 Use of Domestic Steel 
1.5.1 The Contractor is required by law to supply domestically produced steel products used for load bearing structural 
purposes on all projects funded in whole or in part with State funds. 

1.5.2 The Contractor and its Subcontractors shall comply with the requirements of the Ohio Facilities Construction 
Commission’s policy regarding the specification and use of domestically produced steel products, including furnishing 
the required certifications. This policy is available on the Commission’s website at http://ofcc.ohio.gov. 

1.6 Drug Free Safety Program Participation 
1.6.1 Throughout the performance of the Work, the Contractor shall be enrolled in and remain in good standing in the 
Ohio Bureau of Workers’ Compensation (“OBWC”) Drug-Free Safety Program (“DFSP”) or a comparable program 
approved by the OBWC that meets the requirements specified in ORC Section 153.03 (“OBWC-approved DFSP”). 

1.6.2 As required under ORC Section 153.03(E): 
1.6.2.1 “Each contractor shall require all subcontractors with whom the contractor is in contract for the public 
improvement to be enrolled in and be in good standing in the Bureau of Workers’ Compensation’s Drug-Free 
Workplace Program or a comparable program approved by the Bureau that meets the requirements specified in 
section 153.03 of the Revised Code prior to a subcontractor providing labor at the project site of the public 
improvement.” 
1.6.2.2 “Each subcontractor shall require all lower-tier subcontractors with whom the subcontractor is in contract for 
the public improvement to be enrolled in and be in good standing in the Bureau of Workers’ Compensation’s Drug-
Free Workplace Program or a comparable program approved by the Bureau that meets the requirements specified in 
section 153.03 of the Revised Code prior to a lower-tier subcontractor providing labor at the project site of the 
public improvement.” 
1.6.2.3 “Failure of a contractor to require a subcontractor to be enrolled in and be in good standing in the Bureau of 
Workers’ Compensation’s Drug-Free Workplace Program or a comparable program approved by the Bureau that 
meets the requirements specified in section 153.03 of the Revised Code prior to the time that the subcontractor 
provides labor at the project site will result in the contractor being found in breach of the contract and that breach 
shall be used in the responsibility analysis of that contractor or the subcontractor who was not enrolled in a program 
for future contracts with the State for 5 years after the date of the breach.” 
1.6.2.4 “Failure of a subcontractor to require a lower-tier subcontractor to be enrolled in and be in good standing in 
the Bureau of Workers’ Compensation’s Drug-Free Workplace Program or a comparable program approved by the 
Bureau that meets the requirements specified in section 153.03 of the Revised Code prior to the time that the lower-
tier subcontractor provides labor at the project site will result in the subcontractor being found in breach of the 
contract and that breach shall be used in the responsibility analysis of that subcontractor or the lower-tier 
subcontractor who was not enrolled in a program for future contracts with the State for 5 years after the date of the 
breach.” 
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1.6.3 Prior to authorizing a Subcontractor to commence Work on the Site, the Contractor shall obtain the Contracting 
Authority’s approval, and shall also submit written confirmation of the Subcontractor’s enrollment on the 
Subcontractor and Material Supplier Declaration form to the Contracting Authority. 

1.6.4 In addition to OBWC-approved DFSP Basic requirements, the Contractor and each Subcontractor that provides 
labor on the Site shall participate in a pool that performs random drug testing of at least 5 percent of its employees who 
perform labor on the Site. The random drug testing percentage shall also include the on-site supervisors of the Contractor 
and Subcontractor. Basic random drug testing shall otherwise comply with the same testing guidelines and criteria as 
required for OBWC-approved advanced testing. The Contractor and Subcontractor shall provide evidence of required 
testing to the Contracting Authority upon request. 

1.7 Use of the State’s Web-based Project Management Software 
1.7.1 If the Contracting Authority decides, in its sole discretion, to utilize the State’s web-based project management 
software for the Project, the Contractor shall use such software for all compatible services required under this Contract. 

1.7.2 All costs for the Contractor’s use of the State’s web-based project management software for the Project shall be 
included in the Contract Sum. If the Contractor is unfamiliar with the proper use of such software, the Contractor shall 
provide its employees for training without additional compensation. 

1.8 EDGE Participation and Reporting 
1.8.1 The Contractor shall participate in the “Encouraging Diversity Growth and Equity” (“EDGE”) Program by 
subcontracting with, and using one or more, businesses certified as an EDGE Business Enterprise (“EDGE-certified 
Business”) by the EOC. 

1.8.2 The Contractor shall provide an EDGE Participation Report with each Contractor Payment Request. 

1.8.3 The Contractor shall provide an EDGE Participation Final Report simultaneously with its final Contractor Payment 
Request. 

1.8.4 The Contractor shall provide the EDGE Participation Reports in detail and form acceptable to the Contracting 
Authority. 

1.8.5 The Contractor shall cooperate fully with requests for additional EDGE information and documentation from the 
EOC or Contracting Authority. 

1.9 Owner Work Rules 
1.9.1 The Contractor shall consult with the Owner to obtain full knowledge of the Owner’s rules, regulations, or 
requirements affecting the Project.  

1.10 Emergency 
1.10.1 In the event of an emergency affecting the safety of the Project, other property, or individuals, the Contractor, 
without special instruction or authorization, shall act to prevent the threatened damage, injury, or loss. If the Contractor 
believes that it is entitled to an adjustment of the Contract Sum or Contract Time, or both, on account of its actions in 
response to an emergency, the Contractor may request a Modification by giving written notice under Section 7.2.2. 

1.11 Testing and Inspection Services 
1.11.1 Unless otherwise specified in the Contract Documents, the Contractor shall apply for, secure, and pay for the costs 
of structural testing and special inspections under Chapter 17 of the Ohio Building Code; testing including geotechnical 
analysis, environmental testing and analysis, concrete, masonry, structural steel, reinforcing steel, welding, bolts, steel 
connections, HVAC systems and controls, plumbing and piping, air and water balancing and testing, or other testing; or 
approval required by Applicable Law. 

1.12 Contractor’s Standard of Care 
1.12.1 The Contractor shall perform the professional design services portion of the Work consistent with the professional 
skill and care ordinarily provided by registered architects, landscape architects, professional engineers, and professional 
surveyors regularly providing comparable services in the same or similar locality under the same or similar 
circumstances. 

1.12.1.1 The Contractor shall also perform the professional design services portion of the Work in accordance with 
the applicable rules established by the applicable state boards of registration, including, but not limited to, OAC 
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Section 4703-3-07 for registered architects, OAC Section 4703-3-07 for landscape architects, and OAC Section 
4733-35 for professional engineers and professional surveyors. 

1.12.2 The Contractor shall perform the portion of the Work, which does not involve professional design services, in a 
competent manner, consistent with the standards of skill and care exercised by entities licensed to perform (where 
required under Applicable Law) and regularly performing comparable work in the same or similar locality under the 
same or similar circumstances. 

1.12.3 The Contractor shall perform the Work as expeditiously as is consistent with the skill and care required under 
Sections 1.12.1 and 1.12.2 and the orderly progress of the Project. 

1.12.4 The Contractor hereby warrants and represents that the Contractor is financially solvent, able to pay its debts as 
they mature, and in possession of sufficient working capital to perform its obligations under the Contract. 

1.13 Limit of Contractor’s Responsibility 
1.13.1 The Contractor is not responsible for the Criteria Engineer’s negligence or the Criteria Engineer’s failure to 
properly perform the Criteria Engineer’s Services. 

ARTICLE 2 - STATE’S RIGHTS AND RESPONSIBILITIES 

2.1 Contracting Authority 
2.1.1 The Contracting Authority shall designate a Project Manager for the Project. The Project Manager is authorized to 
act on behalf of the Contracting Authority to perform specific responsibilities under the Contract. 

2.1.2 The Contracting Authority shall furnish information and services required of it in a timely manner. 

2.1.3 The Contracting Authority shall have access to the Work at all times, whenever the Project is in preparation or 
progress. 

2.1.4 The Ohio Facilities Construction Commission requires use of its forms where indicated in the Contract Documents. 
The party responsible for initiating forms shall utilize the latest edition obtained from the Commission’s website: 
http://ofcc.ohio.gov. The Commission may make modifications to its forms at any time. 

2.1.4.1 The Contractor shall not modify any form provided by the Commission or Contracting Authority. 
2.1.4.2 If the Project is administered using the State’s web-based project management software, the Contractor shall 
utilize the web-based forms and reports within the applicable business process. The State’s web-based project 
management software is sponsored by the Commission, and such web-based forms and reports are acceptable to the 
Commission in lieu of its paper forms. 

2.1.5 The Contracting Authority is not responsible for construction means, methods, manners, techniques, sequences, 
procedures, safety precautions, and programs in connection with the Work, or for the Contractor's failure to carry out the 
Work in conformity with the Contract Documents. 

2.2 Owner 
2.2.1 The Owner shall designate a representative authorized to act on behalf of the Owner during the Project. 

2.2.2 The Owner shall furnish information and services required of it in a timely manner. 

2.2.3 The Owner shall have access to the Work at all times whenever the Project is in preparation or progress. 

2.2.4 Upon issuance of the Notice to Proceed, the Owner shall provide the Site to the Contractor in a condition to permit 
the Contractor to perform the Work. 

2.2.5 The Owner may request a change in the Work subject to the Contracting Authority’s approval. 

2.2.6 The Owner shall communicate with the Contractor through the Contracting Authority. 

2.2.7 The Owner is not responsible for construction means, methods, manners, techniques, sequences, procedures, or for 
safety precautions, and programs in connection with the Work, or for the Contractor's failure to carry out the Work in 
conformity with the Contract Documents. 
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2.3 Approval of Owner, Contracting Authority, and State 
2.3.1 The Owner, Contracting Authority, or State’s review and approval of the Work and any information the Contractor 
submits to them is for the sole purpose of determining whether the Work and information are generally consistent with 
the Contract’s intent, and will not relieve the Contractor of its sole responsibility for the performance, preparation, 
completeness, and accuracy of the Work and information. 

ARTICLE 3 - CRITERIA ENGINEER’S RESPONSIBILITIES 

3.1 Criteria Engineer’s Site Visits and Observations 
3.1.1 The Criteria Engineer shall notify, advise, and consult with the Owner throughout completion of the Project, which 
includes the Correction Period. 

3.1.1.1 The Criteria Engineer may designate a field representative, subject to the Contracting Authority’s approval, 
to attend to the Project. 

3.1.2 The Criteria Engineer is authorized to disapprove or reject Defective Work. The Criteria Engineer shall 
immediately notify the Owner and the Contracting Authority any time the Criteria Engineer disapproves or rejects an 
item of Work. 

3.1.3 The Criteria Engineer is not responsible for construction means, methods, manners, techniques, sequences, 
procedures, safety precautions, and programs in connection with the Work, or for the Contractor's failure to carry out the 
Work in conformity with the Contract Documents. 

3.2 Delegation to the Criteria Engineer 
3.2.1 Except as otherwise prohibited by Applicable Law, the Contracting Authority may delegate to the Criteria Engineer 
any of the Contracting Authority’s rights and responsibilities under the Contract. No such delegation will be subject to 
the Contractor’s consent or approval. 

3.3 Limitation of Criteria Engineer’s Authority 
3.3.1 Under no circumstances is the Criteria Engineer authorized to: (1) accept any defective or non-conforming services, 
Work, or vendor-furnished items; (2) make any settlements on behalf of the Owner or Contracting Authority; or 
(3) assume any responsibilities of the Contractor or Subcontractors. 

ARTICLE 4 - SUBCONTRACTORS 

4.1 Evaluation and Approval 
4.1.1 Within 10 days after the Notice to Proceed, or other period as mutually agreed by the Contractor and Contracting 
Authority, the Contractor shall submit to the Contracting Authority a Subcontractor and Material Supplier Declaration 
form through which the Contractor identifies its Subcontractors. 

4.1.2 The Contractor’s failure to timely submit the information regarding a proposed Subcontractor may result in the 
Contracting Authority withholding its approval of payment in accordance with Section 9.3. 

4.1.3 After receiving the Subcontractor and Material Supplier Declaration form, the Contracting Authority shall verify 
that it is complete and deliver it to the Owner. If the Contracting Authority finds the form incomplete, the Contracting 
Authority shall return it to the Contractor and identify the incomplete information. 

4.1.4 If the Contracting Authority rejects any proposed Subcontractor, the Contractor shall propose a replacement 
Subcontractor with no adjustment of the Contract Sum. The proposed replacement Subcontractor will be evaluated as 
described above. 

4.1.5 If the Project is administered using the State’s web-based project management software, the Contractor shall 
identify its proposed Subcontractors through the “Subcontractor Supplier Declaration” business process. 

4.2 Replacement of Subcontractors 
4.2.1 The Contractor shall not replace any Subcontractor after execution of the Subcontract without the prior written 
approval of the Contracting Authority. 
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4.3 Contractor’s Responsibility 
4.3.1 The Contractor is fully responsible for all acts and omissions of its Subcontractors and is responsible for scheduling 
and coordinating the Work of its Subcontractors. 

4.3.1.1 The Contractor is fully responsible for any delay, interference, disruption, or hindrance attributable to the 
Contractor's Subcontractors. 
4.3.1.2 The Contractor shall require that each of its Subcontractors have a competent supervisor at the Site whenever 
the Subcontractor is performing Work. 
4.3.1.3 The Contractor shall bind its Subcontractors to the terms of the Contract Documents, so far as applicable to 
the Work of the Subcontractor, and shall not agree to any provision, which seeks to bind the State to terms 
inconsistent with or at variance from the Contract Documents. 

4.3.2 The Contractor will not be relieved of its full responsibility for Subcontractors and their performance of the Work 
by (1) the participation of the Owner and Contracting Authority in the processes described under this Article 4 or other 
related provisions of the Contract Documents or (2) the Contracting Authority’s rejection of a Subcontractor or failure to 
reject a Subcontractor under Section 4.1. 

4.4 Contingent Assignment of Subcontracts 
4.4.1 The Contractor hereby assigns its agreement with each Subcontractor to the Contracting Authority provided that 
the assignment is effective only after termination of the Contract by the Contracting Authority and only for those 
agreements that the Contracting Authority accepts by notifying the Contractor and applicable Subcontractor in writing. 
The Contracting Authority may re-assign accepted agreements. 

4.5 Prompt Payment 
4.5.1 The Contractor shall make payments to Subcontractors in accordance with Applicable Law, including ORC Section 
4113.61 that include, without limitation, the requirements described under this Section 4.5. 

4.5.1.1 If a Subcontractor requests payment in time to allow the Contractor to include the request in its Contractor 
Payment Request, the Contractor shall pay within 10 days after receipt of payment from the State: 

.1 To a Subcontractor other than a Material Supplier, an amount equal to the percent of completion allowed 
by the Contracting Authority for the Subcontractor's Work. 

.2 To a Material Supplier, an amount equal to all or that portion of the Contractor Payment Request that 
represents the materials furnished by the Material Supplier. 

4.5.2 The Contractor may reduce the amount paid to a Subcontractor pursuant to Section 4.5.1 at a rate equal to the 
percentage retained from the Contractor and may withhold amounts necessary to (1) resolve disputed liens or claims 
involving the Work of the Subcontractor or (2) account for the failure of the Subcontractor to perform its obligations 
under its agreement with the Contractor. 

4.5.3 If the Contractor fails to comply with this Section 4.5, the Contractor shall pay to the applicable Subcontractor 
18 percent interest, compounded annually, on any unpaid amount beginning on the 11th day after receipt of payment 
from the State. 

4.5.4 In order to establish lien rights, Subcontractors shall comply with Applicable Law, including ORC Sections 
1311.26, 1311.261, and 1311.29. 

4.5.5 If the Contracting Authority receives a Claim Affidavit from a Subcontractor, it shall proceed as required by 
Applicable Law, including ORC Sections 153.63 and 1311.31. 

4.5.6 Laborers, Subcontractors, and Material Suppliers may secure payment rights in accordance with Applicable Law, 
including ORC Section 153.56. 

ARTICLE 5 - PRECONSTRUCTION SERVICES 

5.1 General Requirements 
5.1.1 Commencement. The Contractor’s Preconstruction Services will begin on the date set forth in a notice that the 
Contracting Authority will issue to the Contractor (“Notice to Commence Services”). 
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5.1.2 Scope of Preconstruction Services. The Contractor shall perform the Preconstruction Services, which consist of the 
activities and stages set forth in Sections 5.1 through 5.3, inclusive. The Contractor shall provide its services according 
to a Staffing Plan approved by the Contracting Authority. 

5.1.3 Consultation. The Contractor shall schedule and attend regular meetings with the Contracting Authority and 
Owner. The Contractor shall consult with the Contracting Authority and Owner regarding Site use and improvements 
and the selection of materials, building systems, and equipment. The Contractor shall provide recommendations to the 
Contracting Authority and Owner on construction feasibility; actions designed to minimize adverse effects of labor or 
material shortages; time requirements for procurement, installation and construction completion; and factors related to 
construction cost, including estimates of alternative designs or materials, budgets and possible economies. At all 
appropriate times throughout the performance of the Work, the Contractor shall contact, meet, consult, and otherwise 
coordinate with the Contracting Authority, Owner, governmental authorities with jurisdiction over the Project, and others 
for the purpose of facilitating the Project’s design and construction. 

5.1.4 Project Schedule. The Contractor shall provide and maintain a Project Schedule with a logical sequence of events 
coordinated with the Contractor’s Design Schedule; reasonable periods of time for the Contracting Authority, Owner, 
and Criteria Engineer to review the Contractor’s deliverables and for the Contractor to revise and resubmit those 
deliverables; and sufficient detail to properly anticipate and monitor progress on the Project. 

5.1.5 Long-Lead-Time Items. The Contractor shall recommend to the Contracting Authority and Owner a schedule for 
procurement of long-lead-time items that will constitute part of the Work as required to meet the Project Schedule. The 
Contractor shall expedite the delivery of long-lead-time items. 

5.1.6 Unless the Contracting Authority agrees otherwise in writing, the Contractor’s Preconstruction Services will begin 
with an organizational meeting between the Contracting Authority, Owner, Criteria Engineer, and Contractor. All of the 
Contractor’s key personnel involved in the Project shall attend the organizational meeting. 

5.1.7 If the organizational meeting resulted in changes to a previously submitted Project Schedule, within 5 days after the 
organizational meeting is adjourned the Contractor shall submit a revised Project Schedule to the Contracting Authority 
and Owner. 

5.1.7.1 The Contracting Authority, Owner, and Contractor will promptly thereafter consult with one another as 
necessary to reach agreement on the revised Project Schedule, which shall be used as the basis for moving forward 
with the Project subject to revision as described elsewhere in the Contract. 

5.1.8 Within 5 days after the organizational meeting is adjourned, the Contractor shall prepare and distribute the 
meeting’s minutes. 

5.1.8.1 If the Project is administered using the State’s web-based project management software, the Contractor shall 
distribute the minutes of the organizational meeting through the “Meeting Minutes” business process. 

5.2 Design 
5.2.1 Commencement. Unless the Contracting Authority agrees otherwise in writing, the Design Stage will begin upon 
completion of the activities described in Section 5.1. 

5.2.2 In addition to performing those services required to comply with Sections 5.2.3 and 5.2.5, during the Design 
Stage, the Contractor shall: 

5.2.2.1 advise the Contracting Authority and Owner in writing if at any time it appears that the Project Schedule or 
Construction Budget may be exceeded and make recommendations for corrective action; 
5.2.2.2 meet with the Contracting Authority and Owner at intervals acceptable to the Contracting Authority and 
Owner, to review drawings and other documents that depict the current status of the Design Stage of the Project; 
5.2.2.3 resolve all issues related to compliance with Applicable Law; 
5.2.2.4 develop the Construction Progress Schedule in increasing detail taking into account Owner-provided 
information and the Owner’s occupancy requirements; 
5.2.2.5 update and re-issue the Project Schedule as necessary to keep the Contracting Authority and the Owner 
apprised of the schedule’s current status; 
5.2.2.6 ensure that the scopes of Work of the various Subcontractors is coordinated, all requirements for the Project 
have been assigned to the appropriate subcontract, the likelihood of jurisdictional disputes between trades has been 
minimized, and proper coordination has been provided for Phased construction (if any); 
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5.2.2.7 analyze the types and quantities of labor required for the Project and review the availability of appropriate 
categories of labor required for critical portions of the Work; 
5.2.2.8 make recommendations to the Contracting Authority and Owner for actions designed to minimize adverse 
effects of labor shortages; 
5.2.2.9 file documents required for the approvals of governmental authorities with jurisdiction over the Project; and 
5.2.2.10 provide recommendations on value engineering, constructability, logistics, site use and improvements, 
availability and suitability of materials, equipment, labor and systems, long-lead items, safety and security plans, 
quality control, time requirements for construction, and factors related to the cost of the Project including costs of 
alternative designs or materials, preliminary budgets, and possible economies of scale. 

5.2.3 During the Contractor’s completion of the Design Documents: 
5.2.3.1  The Contractor shall verify that the Design Documents include requirements and assignment of 
responsibilities for safety precautions and programs and for temporary facilities for common use of the Contractor 
and Subcontractors. 
5.2.3.2 The Contractor shall prepare the Design Documents for each Subcontract to minimize areas of conflict, gaps, 
and overlaps in the Work to be performed by various Subcontractors. 

5.2.4 Contractor’s Design Submission. 
5.2.4.1 On the basis of Contractor-gathered and Contracting Authority-provided information, the Contractor shall 
prepare the Design Documents. 

.1 The Contractor shall submit the provisional Design Documents to the Contracting Authority, Owner, and 
Criteria Engineer on or before the date identified in the Project Schedule for that submission. 

5.2.4.2 The provisional Design Documents shall include: 
.1 as appropriate for a Performance Contract, Drawings setting forth in detail the requirements for the 

construction of the Project; 
.2 as appropriate for a Performance Contract, Specifications prepared in accordance with the most-current CSI 

MasterFormat and that establish in detail the quality levels of all materials and systems required for the 
Project and include all stipulations pertaining to the furnishing and installation of the Work as required for 
completion of the Project; 

.3 an updated Project Schedule; 

.4 a written description of all proposed or previously agreed upon Allowances (if any); 

.5 an identification of any unresolved issues related to compliance with Applicable Law; 

.6 a fully developed Construction Progress Schedule (“Design Schedule”) for the entire Project; 

.7 a cash-flow forecast for the Project; 

.8 a Site Logistics Plan indicating how the Contractor intends to use the Site and illustrating things such as 
areas to be used for lay down of material and equipment; office and storage trailer locations; vehicular 
access gates with ingress and egress routes; locations of wheel wash and concrete truck wash-out activities; 
and offloading and hoisting locations; and 

.9 an updated Staffing Plan. 
5.2.4.3 If the Project is administered using the State’s web-based project management software, the Contractor shall 
create, approve, and submit the provisional Design Documents to the Contracting Authority, Owner, and Criteria 
Engineer through the “Design Review” business process. 

5.2.5 Design Documents Review. 
5.2.5.1 After the Contracting Authority, Owner, and Criteria Engineer have had a reasonable period to review the 
provisional Design Documents, the Contracting Authority, Owner, Criteria Engineer, and Contractor shall meet to 
discuss the provisional Design Documents and reach agreement on any Contracting Authority-authorized 
adjustments to the Project Schedule and any necessary clarifications of the provisional Design Documents. 
5.2.5.2 Unless the Contracting Authority agrees otherwise in writing, within 5 business days after the review 
meeting, the Contractor shall revise its provisional Design Documents to reflect the adjustments and clarifications 
agreed upon in the review meeting, and resubmit those documents to the Owner and Contracting Authority. 
5.2.5.3 When the Contracting Authority and Owner approve the revised Design Documents and sign the related 
Design Review Acceptance form, the revised Design Documents shall become the final Design Documents, subject 
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to (1) execution of an appropriate Modification to incorporate adjustments into the Contract and (2) further revisions 
as provided in the General Conditions. 

5.3 Building and Trade Permits and Licenses 
5.3.1 Plan Approval. 

5.3.1.1 The Contractor shall secure any required structural, plumbing, HVAC, and electrical plan approvals from the 
Ohio Department of Commerce, Division of Industrial Compliance. 

.1 If the Project is not on State property, the Contractor shall secure the plan approvals from the local certified 
building department with jurisdiction. 

5.3.1.2 The Contractor shall schedule and attend all intermediate and final inspections required for any permit 
applicable to the Work. The Contractor shall schedule the State Fire Marshal or local fire authority for the life safety 
inspection for occupancy permits. The Contractor shall give the Contracting Authority and Owner reasonable notice 
of the dates and times arranged for inspections. 

.1 The Contractor shall pay for any reinspections required as a result of the Contractor’s failure to receive 
approval of its Work. 

5.3.2 Trade Permits and Licenses. 
5.3.2.1 The Contractor shall obtain, maintain, and pay for any permit, inspection, or license applicable to the 
Contractor’s particular trade. 

5.3.3 Local Permits. 
5.3.3.1 The Contractor shall secure and pay the fees for any permits, inspections, licenses, capacity charges, or tap 
fees required by local authorities having jurisdiction over the Project. The Contractor shall give the Contracting 
Authority and Owner reasonable notice of the date arranged for inspections. 

ARTICLE 6 - CONSTRUCTION AND CLOSEOUT 

6.1 Commencement of Work on the Site 
6.1.1 Unless the Contracting Authority agrees otherwise in writing, the Construction Stage will commence with the 
Contracting Authority’s issuance of the Notice to Proceed and will terminate upon Contract Completion. 

6.2 Responsibility of the Contractor 
6.2.1 The Contractor shall complete portions of the Work in the sequence and time in the Construction Progress 
Schedule. 

6.2.2 The Contractor shall supervise the Work. 

6.2.3 The Contractor shall cooperate with the Contracting Authority so as not to interfere with, disturb, hinder, or delay 
the responsibilities of the Contracting Authority. 

6.2.4 The Contractor shall consult with the Owner to obtain full knowledge of the Owner’s rules, regulations, or 
requirements affecting the Project. The Contractor shall establish the Project’s regular working hours, subject to approval 
by the Contracting Authority and Owner. 

6.2.5 The Contractor shall coordinate the Work with the activities and responsibilities of the Owner and the Contracting 
Authority to complete the Project in accordance with the Contract Documents. 

6.2.6 The Contractor shall develop and keep current the Construction Progress Schedule in accordance with Section 6.5, 
and prepare and keep current a schedule of submittals that is coordinated with the Construction Progress Schedule, for 
the Contracting Authority’s acceptance. 

6.2.7 The Construction Progress Schedule shall not exceed the time limits current under the Contract Documents, shall 
provide for reasonable, efficient, and economical execution of the Project, and shall relate to the entire Project to the 
extent required by the Contract Documents. 

6.2.8 The Contractor shall use the Construction Progress Schedule to plan, organize, and execute the Project, record and 
report actual performance and progress, and show how it plans to coordinate and complete all remaining work by the 
Contract Completion date. 
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6.2.9 The Contractor shall monitor the progress of the Work for conformance with the Construction Progress Schedule 
and shall initiate revisions as required by Section 6.5.8. 

6.2.10 In the event of default of the Contractor, the Contractor shall cooperate with the Owner, Contracting Authority, 
and Contractor's Surety to achieve the Substantial Completion date and Contract Completion. 

6.2.11 The Contractor shall remove all snow and ice as may be required for reasonably safe access to the Project 
including, but not limited to, building entries, driveways, parking lots and sidewalks. 

6.2.12 The Contractor shall keep a daily log containing a record of weather, number of workers on Site for the 
Contractor, identification of equipment, Work accomplished, problems encountered, and other similar relevant data. 

6.3 Construction Procedures 
6.3.1 The Contractor is solely responsible for and has control over all construction means, methods, manners, techniques, 
sequences, and procedures and for coordinating all portions of the Work. 

6.3.2 The Contractor shall lay out and coordinate all lines, levels, elevations, and measurements for all the Work, 
coordinate and verify existing conditions, and notify the Contracting Authority of discrepancies and conflicts before 
proceeding with installation or excavation. 

6.3.3 The Contractor shall perform all cutting, fitting, or patching required for the Work and shall not endanger the 
Project by cutting, excavating, or otherwise altering the Project, or any part of it. The Contractor’s patching shall match 
and blend with the existing or adjacent surface(s). 

6.3.4 The Contractor shall comply with ORC Sections 3781.25 through 3781.32. In addition, before starting excavation 
or trenching, the Contractor shall determine the location of any underground utilities and notify any public authority or 
utility having jurisdiction over the Project and secure any required approval. 

6.3.5 The Contractor shall install all Work in accordance with the Contract Documents and any installation 
recommendations of the manufacturer, including required temperature and humidity limits for installation of the various 
materials. 

6.4 Project Team Members 
6.4.1 The Contractor shall not replace its  Project team members as identified and set forth in the Contractor’s Proposal 
without prior written approval of the Contracting Authority. 

6.4.1.1 If the Contractor proposes to change any of its Project team members, the Contractor shall submit written 
justification to the Contracting Authority, along with the name and qualifications of the Contractor’s proposed 
replacement. 
6.4.1.2 The Contracting Authority reserves the right to reject any changes to, or proposed replacement of the 
Contractor's Project team members. Failure to notify the Contractor of the rejection within 30 days of receiving the 
required information shall indicate that the Contracting Authority has no objection 

6.5 Construction Progress Schedule 
6.5.1 The Contractor shall provide a bar chart schedule with a logical sequence of events and sufficient detail to properly 
anticipate and monitor construction progress. 

6.5.2 The Contractor shall develop the Construction Progress Schedule using commercially available, personal computer 
software acceptable to the Contracting Authority. The Contractor shall submit all baseline and updated schedules to the 
Contracting Authority in the schedules’ native electronic format. 

6.5.3 The Project participants shall use the Construction Progress Schedule as a tool for scheduling and reporting 
sequenced progress of the Work. The Contractor shall provide a clear graphics legend and other data including, but not 
limited to, Milestone dates, constraints, and other items required by the Project and Contracting Authority. Each 
submission shall show the Contracting Authority’s Project number and Project name, and provide a signature approval 
and date line for the Contractor. 

6.5.4 The Construction Progress Schedule shall show all submittal dates, review and approval durations for coordination 
drawings, Shop Drawings, other action submittals, and mock-up Work. 

6.5.5 The Contractor shall submit the Construction Progress Schedule in graphic and tabular form. Provide a 2-week 
look-ahead schedule. 
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6.5.6 Within 30 days of the date of the Notice to Proceed, the Contractor shall submit to the Contracting Authority a 
proposed Construction Progress Schedule approved by the Contractor. 

6.5.7 The Contractor shall provide monthly progress reports to the Contracting Authority and Owner, which shall include 
recommendations for adjusting the Construction Progress Schedule to meet Milestone dates and the Substantial 
Completion date. 

6.5.8 The Contractor shall update the Construction Progress Schedule on a monthly basis, or other interval approved by 
the Contracting Authority, in accordance with Section 6.5.6. 

6.6 Progress Meetings 
6.6.1 The Contractor shall schedule a weekly progress meeting for the Contracting Authority and other Persons involved 
in the Project. The purpose of the progress meeting is to review progress on the Project during the previous week, 
discuss anticipated progress during the following weeks, review critical operations, and discuss critical problems. 

6.6.2 The Contractor shall be represented at every progress meeting by a Person authorized with signature authority to 
make decisions regarding possible modification of the Contract Documents or Construction Progress Schedule. 

6.6.3 The Contractor shall prepare a written report of each progress meeting and distribute the report to the Contracting 
Authority and Owner. The Contractor shall not delegate the duty to prepare a written report of any progress meeting. 

6.7 Review of Contract Documents and Field Conditions 
6.7.1 Before starting each portion of the Work, the Contractor shall carefully study and compare the various Contract 
Documents relative to that portion of the Work, shall take field measurements of any existing conditions related to that 
portion of the Work, and shall observe any conditions at the Site affecting it. 

6.7.2 If the Contractor finds any perceived ambiguity, conflict, error, omission, or discrepancy on or between any of the 
Contract Documents, or between any of the Contract Documents and any Applicable Law, the Contractor, before 
proceeding with the Work, shall promptly submit a Request for Interpretation (“RFI”) to the Contracting Authority for an 
interpretation or clarification. 

6.7.3 If the Contractor believes that it is entitled to an adjustment of the Contract Sum and Guaranteed Savings, or 
Contract Time, or both, on account of clarifications or instructions issued by the Contracting Authority in response to an 
RFI, the Contractor may request a Modification by giving written notice within 7 days of receiving the Contracting 
Authority’s RFI response under Section 7.2.2. 

6.7.4 If the Contractor does not notify the Contracting Authority per Section 6.7.3, the Contractor will have accepted the 
RFI response without an adjustment to the Contract Sum, Guaranteed Savings, or Contract Time. 

6.8 Protection of the Project 
6.8.1 The Contractor shall protect the Work from weather and maintain the Work and all materials, apparatus, and 
fixtures free from injury or damage until Substantial Completion of the Work. 

6.8.2 The Contractor shall protect the Project and existing or adjacent property from damage at all times and shall erect 
and maintain necessary barriers, furnish and keep lighted necessary danger signals at night, and take reasonable 
precautions to prevent injury or damage to individuals or property. 

6.8.3 The Contractor shall not load, nor permit any part of the Project to be loaded, in any manner that endangers the 
Project, or any portion thereof. The Contractor shall not subject any part of the Project or existing or adjacent property to 
stress or pressure that endangers the Project or property. 

6.8.4 The Contractor shall provide all temporary bracing, shoring, and other structural support required for safety of the 
Project and proper execution of the Work. 

6.8.5 The Contractor shall provide controls/barriers for vibrations, noise and dust control in occupied buildings as 
required by the construction operations. 

6.8.5.1 Exhaust of unfiltered air, dust, construction debris or other undesirable products released into the exterior 
atmosphere or into occupied areas of the building outside the Site will not be permitted. The Project Manager may 
limit or stop the Work if the Contractor does not maintain proper air-quality standards. 
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6.9 Materials and Equipment 
6.9.1 The Contractor shall provide new materials and equipment of the quality specified in the Contract Documents. 
Prior to incorporating such materials and equipment into the Project, the Contractor shall obtain the Contracting 
Authority’s approval with respect to any specific materials or equipment or categories of materials or equipment as and 
when required by the terms of the RFP. 

6.9.2 The Contractor shall bring to or store at the Site only the materials and equipment required in the Work. If possible, 
materials and equipment should be installed in their final positions when brought to the Site. 

6.9.2.1 The Contractor shall properly store and protect all materials and equipment it provides to the Project. 
6.9.2.2 The Contractor shall timely remove from the Site any materials or equipment no longer required for the 
Work. 

6.9.3 The Contractor shall not allow materials or equipment to damage the Project or adjacent property, nor to endanger 
any individual at or near the Site. 

6.9.4 If the Contractor provides approved Substitutions that require changes to the Contract Documents, the Contractor 
shall be solely responsible for the additional costs incurred as a result. 

6.9.5 The Contracting Authority shall consider Requests for Substitutions after the Proposal deadline only when the 
Contractor can conclusively demonstrate to the Contracting Authority the following conditions: 

6.9.5.1 the specified components or previously-approved Substitutions, through no fault of the Contractor or the 
Contractor's Subcontractors and Material Suppliers, are not available; or 
6.9.5.2 use or implementation of the proposed Substitution will result in an adjustment to neither the Contract Sum 
nor Guaranteed Savings; and 
6.9.5.3 the specified components, or previously-approved Substitutions will not perform as designed or intended. 

6.9.6 The Contractor’s incorporation of unapproved Substitutions in the Work shall constitute Defective Work. 

6.10 Labor 
6.10.1 The Contractor shall maintain a sufficient workforce and enforce good discipline and order among its employees 
and the employees of its Subcontractors. The Contractor shall not permit employment of individuals not skilled in tasks 
assigned to them. 

6.10.2 The Contractor shall dismiss from the Project any individual employed by the Contractor, or the Contractor's 
Subcontractors, who the Contracting Authority finds, in its sole discretion, to be incompetent, guilty of misconduct, or 
detrimental to the Project. 

6.10.3 The Contractor shall employ all legal efforts to minimize the likelihood or effect of any strike, work stoppage, or 
other labor disturbance. Informational pickets shall not justify any work stoppage.  

6.11 Safety Precautions 
6.11.1 The Contractor shall take reasonable precautions to ensure the safety of individuals on the Project. 

6.11.2 The Contractor is responsible for designing and implementing its own safety program, including compliance with 
OSHA regulations. The Contractor’s safety plans, such as fall protection, hazards, communications, competent person, 
etc., shall meet or exceed the Owner’s safety plan. 

6.11.3 The Contractor shall pay any fine or cost incurred because of the Contractor’s violation, or alleged violation, of 
Applicable Law. 

6.11.4 Before starting any Work, the Contractor shall submit to the Contracting Authority a copy of the Contractor’s site-
specific safety plan and safety manuals. 

6.11.5 The Contractor shall not introduce Hazardous Materials to the Project or burn any fires on the Site. 
6.11.5.1 The Contractor shall notify the Contracting Authority 24 hours before the start of non-routine or non-
recurring hot-work. Use of sources of fire, flame or sparks and flammable materials shall be kept to an absolute 
minimum. At the beginning of the Project the Contractor shall inform the Contracting Authority of its intent to use 
blowtorches, welding apparatus or similar exposed flame and sparking devices. Similar notice shall be given in 
regard to the use of flammable liquids, adhesives, and cleaners. 
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6.11.5.2 The Contractor shall furnish an appropriate number of fire extinguishers (minimum of 1), which shall be 
within the immediate areas where work is being done at all times. The extinguisher shall be adequate and suitable 
for the class of fire likely to be caused by the Contractor's operations. 

6.11.6 Work Stoppage Due to Hazardous Materials. 
6.11.6.1 If the Contractor encounters material the Contractor reasonably believes to be, or contain, a Hazardous 
Material that has not been rendered harmless, the Contractor shall immediately stop Work in the affected area and 
verbally report the condition to the Contracting Authority, and within 1 business day deliver written notice of the 
condition to the Contracting Authority. 
6.11.6.2 The Contracting Authority shall investigate and if required, engage the services of a licensed abatement 
Contractor who shall issue a report of the condition to the Contracting Authority in writing and remove the material 
or render it harmless as directed. 
6.11.6.3 The Contractor shall resume Work in the affected area upon written notice from the Contracting Authority 
that (1) the suspect material was evaluated and found not to be or contain a Hazardous Material, or (2) the suspect 
material has been removed or rendered harmless. 
6.11.6.4 If the Contractor knowingly or negligently proceeds with the Work in an area where a Hazardous Material 
exists and has not been rendered harmless, the Contractor shall be solely responsible for all related claims, damages, 
losses, and expenses, including, but not limited to, attorneys’ fees, arising out of or resulting from performing the 
Work in the affected area. 
6.11.6.5 The term "rendered harmless" means that the level of exposure is less than any applicable exposure 
standards set forth in Applicable Law. 

6.11.7 Safety Data Sheets. 
6.11.7.1 The Contractor shall identify any material it uses at the Site with a Safety Data Sheet (“SDS”) meeting the 
requirements of OSHA’s Hazard Communication Standard (formerly known as a Material Safety Data Sheet). 
6.11.7.2 The Contractor shall maintain a notebook containing all of its applicable SDSs. This notebook shall be kept 
at the Site for the duration of the Project. 

6.12 Construction Facilities, Utilities, and Equipment 
6.12.1 Facilities. The Contractor shall provide and maintain in a clean condition suitable temporary facilities, equipment, 
services, and enclosed storage for its use at the Site. The Contractor shall provide and maintain in a clean condition: 
(1) suitable facilities, equipment, and services for use by the Contracting Authority; (2) adequate space, equipment, and 
furnishings to conduct progress meetings, and store approved documents and permits; and (3) adequate sanitary facilities 
for use by all Persons at the Site. 

6.12.2 Environmental Controls. 
6.12.2.1 The Contractor shall protect its Work and materials from weather and damage from heat, cold, and 
humidity. 
6.12.2.2 Until the permanent HVAC system is complete and available for use, the Contractor shall make 
arrangements and pay for installation and maintenance of temporary heating and ventilating systems. 
6.12.2.3 When the permanent HVAC system is complete and available for use, the Contractor shall start up and 
maintain operation of the permanent HVAC system, including filters, and promptly remove temporary heating and 
ventilating systems. 
6.12.2.4 The Owner shall pay the costs of energy consumed in operating the temporary heating and ventilating 
systems and the permanent HVAC system. 

6.12.3 Water and Drainage. 
6.12.3.1 The Contractor shall provide water necessary for the Work until the permanent plumbing system is 
available for use. The Contractor shall provide temporary drainage and dewatering necessary for the Work and shall 
employ pumps, trenches, drains, sumps, and other necessary elements required to provide satisfactory working 
conditions for the protection, execution, and completion of the Project. 
6.12.3.2 The Contractor shall make arrangements and pay for installation and maintenance of temporary plumbing 
systems until the permanent plumbing system is available for use. 
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6.12.3.3 When the permanent plumbing system is complete and available for use, the Contractor shall start up and 
maintain operation of the permanent plumbing systems, and make arrangements and pay for removal of temporary 
plumbing systems. 
6.12.3.4 The Owner shall pay the costs of water consumed and sewerage charges. 

6.12.4 Electric Service. 
6.12.4.1 The Contractor shall provide temporary light and power; pay the charges for temporary electric service 
installation, and removal if required. 
6.12.4.2 A Contractor requiring these services shall subcontract with a licensed contractor for the service 
requirements and shall pay the costs of the services. 
6.12.4.3 The Owner shall pay the cost of energy consumed. 

6.12.5 Hoisting Facilities. 
6.12.5.1 The Contractor shall erect and maintain any hoisting equipment required for its Work. 
6.12.5.2 If the electric service requirements of hoisting facilities differ from that available at the Site, the Contractor 
shall provide and pay for all necessary connections. 
6.12.5.3 A Contractor requiring use of hoisting facilities shall transport Persons and materials required for its Work. 

6.13 Progress Cleaning 
6.13.1 The Contractor shall remove all waste materials, rubbish, and mud attributable to the Work to an appropriate 
disposal location acceptable to the Owner at, or near, the Site. 

6.13.2 The Contractor shall perform daily broom cleaning of hard flooring surfaces in the area of the Work and maintain 
the Site in a clean condition acceptable to the Owner. 

6.13.3 The Contractor shall remove, once each working day or as appropriate for the Project, all waste materials, and 
rubbish from the disposal location at, or near, the Site. 

6.13.4 The Contractor shall remove, as appropriate for the Project or as the Contracting Authority directs, any waste 
materials or rubbish from areas adjacent to the Project. The Contractor shall dispose of waste materials, rubbish, and 
construction debris in a lawful manner in approved recycling facilities or landfills. 

6.13.5 If the Contractor fails to clean up during the progress of the Work, the Contracting Authority may clean up on 
behalf of the Contractor and at the Contractor’s expense. If the Contractor fails to maintain the areas adjacent to the 
Project clean and free of waste materials and rubbish, the Contracting Authority may also direct the local jurisdiction 
responsible for the area to have the area cleaned to its satisfaction at the Contractor’s expense. 

6.14 Use of Premises 
6.14.1 The Contractor shall use corridors, stairs, and elevators as designated by the Owner. Extreme care shall be 
exercised to not exceed the carrying capacity of elevators nor to damage the cab interior in any way. 

6.14.2 Loitering or wandering through interior of buildings or exterior grounds outside the limits of the Work will not be 
permitted. 

6.14.3 The Contractor shall confine its apparatus, materials, and the operations of its workers to the limits indicated by 
law, ordinances, permits and the directions of the Contracting Authority. Short-term storage of equipment shall be 
scheduled by the Contracting Authority. 

6.14.4 No signs or advertising of any kind will be permitted on or about the Site, except those appearing on trucks and 
trailers. 

6.14.5 All State buildings are smoke free. Smoking will not be permitted in any indoor area. The ban on tobacco 
products will be observed in all indoor and outdoor areas and parking areas on all State-owned and leased property. The 
Contractor shall enforce these restrictions on any individual employed by the Contractor, or a Subcontractor. 

6.15 Interruption of Existing Services 
6.15.1 Whenever it becomes necessary to interrupt existing services in use by the Owner or its tenants, including but not 
limited to sewer, water, gas, and steam lines, electric, telephone, and cable service, the Contractor shall continue the 
associated Work on a non-stop 24-hour per day basis until that Work is completed and the service restored, or at an 
alternate time required by the Owner. 
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6.15.2 Before beginning that Work, the Contractor shall apply in writing to, and receive approval in writing from the 
Owner to establish a time when interruption of the service will cause a minimum of interference with the activities of the 
Owner. 

6.16 Action Submittals 
6.16.1 Submittal Description. Shop Drawings, Product Data, Samples, and other submittals for the Engineer’s review 
and action shall be provided by the Contractor for any item required by the Contract Documents or Applicable Law but 
not fully described in the Contract Documents, unless waived by the Contracting Authority, and include, but are not 
limited to: 

6.16.1.1 construction of the various parts, method of joinery, type of materials, grade, quality and thickness of 
materials, alloy of materials, profiles of all sections, reinforcement, method of hanging doors or installing windows, 
anchorage, and type and grade of finish; 
6.16.1.2 capacities, types of materials and performance charts that are pertinent to the materials, and performance 
charts that are pertinent to the equipment item; and 
6.16.1.3 wiring diagrams, control diagrams, schematic diagrams, working and erection dimensions, arrangement and 
specifications. 

6.16.2 Form of Submittals. The Contractor shall provide a transmittal letter, review and stamp its approval, and transmit 
the submittals to the Contracting Authority in accordance with the submittal schedule established by the Contracting 
Authority and Contractor. 

6.16.2.1 The Contractor shall submit a minimum of 1 reproducible and 3 copies of Shop Drawings, and a minimum 
of 4 copies of any other submittal, except when using the State’s web-based project management software under 
Section 6.16.2.4. 
6.16.2.2 The data shown on the Shop Drawings shall be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials, and similar data to communicate to the Contracting Authority the 
materials and equipment that the Contractor proposes to provide. 
6.16.2.3 Each Sample shall be identified clearly as to materials, supplier, pertinent data as catalog numbers, the 
intended use, and other uses as the Contracting Authority may require enabling the Contracting Authority to review 
the submittal. 
6.16.2.4 If the Project is administered using the State’s web-based project management software, the Contractor 
shall submit electronic files of its submittals for review, using the “Submittals” business process. 

6.16.3 Variation from Contract Documents. If the submittals show variations from the requirements of the Contract 
Documents, the Contractor shall specifically and clearly identify the variations in its letter of transmittal. 

6.16.3.1 Variations that may affect the construction quality, cost or timeline shall be submitted by the Contracting 
Authority to the Owner for review, and if approved, shall be incorporated into the Work by amendment. 
6.16.3.2 The Contractor shall not be relieved of responsibility for deviations from the Contract Documents by the 
Contracting Authority's approval of submittals. 
6.16.3.3 Submittals are not Contract Documents. In the event of conflicts between submittals and the Contract 
Documents, the Contract Documents take precedence and govern the Work. 

6.16.4 Contractor’s Submittal Review. The Contractor shall review and stamp “approved” all submittals before 
forwarding them to the Contracting Authority. If it is apparent to the Contracting Authority that the Contractor has not 
reviewed the submittals, or has conducted an incomplete review, the Contracting Authority may reject the submittals.  

6.16.4.1 The Contractor shall field verify conditions as necessary and make corrections of dimensions, locations of 
various items, encroachments of work of other contractors, or variations from the requirements of the Contract 
Documents. 
6.16.4.2 If required by the Contract Documents or Applicable Law, the Contractor shall have Shop Drawings or 
other submittals prepared by Persons possessing expertise and experience in an appropriate trade or profession or by 
a licensed architect, registered engineer, or other professional. 
6.16.4.3 By approving and submitting submittals, the Contractor represents that the Contractor has determined and 
verified materials, field measurements, and field construction criteria related to the associated Work, or shall do so, 
and has checked and coordinated the information contained within the submittals with the requirements of the Work 
and of the Contract Documents. 
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6.16.5 Contracting Authority’s Submittal Review. The Contracting Authority shall review submittals for conformity with 
design intent within 14 days of receiving them or in accordance with the approved submittal schedule, or other period as 
mutually agreed by the Contracting Authority and Contractor. It is not the purpose of the Contracting Authority’s review 
of submittals to determine the accuracy and completeness of other details, such as dimensions and quantities, or for 
substantiating instructions for installation or performance of equipment or systems, all of which remain the Contractor’s 
responsibility. 

6.16.5.1 If the Project is administered using the State’s web-based project management software, the Contractor 
shall submit electronic files of its submittals for review, using the “Submittals” business process. 
6.16.5.2 The Contractor shall make corrections required by the Contracting Authority and resubmit the required 
number of corrected copies of submittals until approved, which re-submission shall be acted upon by the 
Contracting Authority within 14 days of receiving them, or other period mutually agreed by the Contracting 
Authority and Contractor. 
6.16.5.3 When resubmitting corrected submittals, the Contractor shall direct the Contracting Authority's attention to 
revisions made by noting revisions on the resubmittal. 
6.16.5.4 The Contracting Authority's review shall not extend to means, methods, manners, techniques, sequences, or 
procedures of construction, or to safety precautions or incident programs. 
6.16.5.5 The review and approval of a separate item shall not indicate approval of the assembly in which the item 
functions. 

6.16.6 Risk of Nonpayment. The Contractor shall not commence any portion of the Work requiring Shop Drawings, 
Product Data, Samples, or other submittals until the submittal has been approved by the Contracting Authority. If the 
Contractor starts Work before the Contracting Authority’s final approval of the submittal, the Contractor does so at its 
own risk that payment may not be approved by the Contracting Authority for the related Work. 

6.16.7 Equipment Statement. Shop Drawings on equipment shall include the following written statement from the 
manufacturer of the equipment: “This equipment submitted for approval shall perform as specified when installed in the 
arrangement shown on this drawing and in the Contract Documents and in conjunction with all other accessories such as 
flues, breechings, piping, controls, and equipment not furnished by this manufacturer, but required as an accessory or 
supplement to this equipment, provided that the accessory or supplementary items perform as specified and are installed 
as shown in the Contract Documents.” 

6.17 Warranty 
6.17.1 The Contractor warrants to the Contracting Authority and Owner that all materials and equipment furnished under 
the Contract shall be new and of good quality unless otherwise required or permitted by the Contract Documents, that the 
Work shall be free from defects not inherent in the quality required or permitted, and that the Work shall conform to the 
requirements of the Contract Documents. Work not conforming to those requirements, including Substitutions not 
properly approved and authorized, may be considered Defective Work. If required by the Contracting Authority, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. 

6.17.2 Notwithstanding any other provision of the Contract Documents, the warranty pursuant to Section 6.17.1 shall 
commence for each individual ECM/WCM upon acceptance of the ECM/WCM by the Contracting Authority as 
evidenced by a properly executed Certification of Warranty Commencement. 

6.18 Uncovering the Work 
6.18.1 If the Contractor covers Work contrary to the requirements of the Contract Documents or contrary to the written 
request of the Contracting Authority, the Contractor shall, if the Contracting Authority requests in writing, uncover that 
Work for observation, correct it if not in conformity with the Contract Documents, and recover it at the Contractor’s 
expense without adjustment of the Contract Time. 

6.18.2 If the Contractor covers Work in accordance with the Contract Documents and not contrary to a request from the 
Contracting Authority for an opportunity to observe the Work prior to covering, the Contractor shall, if the Contracting 
Authority requests in writing, uncover that Work. 

6.18.2.1 If the uncovered Work is Defective Work, the Contractor shall pay the costs of uncovering, correcting, and 
recovering the Work and shall not be entitled to an adjustment of the Contract Time. 
6.18.2.2 If the uncovered Work is not Defective Work and the Contractor believes that it is entitled to an adjustment 
of the Contract Sum and Guaranteed Savings, or Contract Time, or both, on account of the uncovering and 
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recovering of the Work, the Contractor may request a Modification by giving written notice to the Contracting 
Authority under Section 7.2.2. 

6.19 Correction of the Work 
6.19.1 Before Substantial Completion. 

6.19.1.1 If the Contractor provides Defective Work or fails or neglects to perform the Work in accordance with the 
Construction Progress Schedule, the Contracting Authority may issue a written notice to the Contractor and 
Contractor’s Surety directing the Contractor to correct the Defective Work or recover schedule deficiencies. Unless 
otherwise specified in that written notice, the Contractor shall begin to correct the Defective Work and recover the 
schedule deficiencies within no more than three days after the Contracting Authority issues the written notice (“72-
Hour Notice”). 
6.19.1.2 If the Contractor fails to promptly commence and diligently pursue correction of Defective Work or 
recovery of schedule deficiencies required under Section 6.19.1.1, the Owner may correct the Defective Work or 
take action to recover schedule deficiencies without giving further notice to the Contractor or Contractor’s Surety. 

6.19.2 After Substantial Completion. 
6.19.2.1 In addition to the Contractor’s other obligations under the Contract Documents, if any of the Work is found 
to be Defective Work after Substantial Completion, the Contractor shall correct it promptly after receipt of written 
notice from the Contracting Authority or Owner to do so, unless the Contracting Authority and Owner have 
previously acknowledged and accepted the Defective Work in writing. The Contracting Authority or Owner may 
send a copy of the written notice to the Contractor’s Surety, but are not obligated to do so. 
6.19.2.2 During the Correction Period. If the Contracting Authority or Owner issues a notice under Section 6.19.2.1 
during the Correction Period, the Owner may correct the Defective Work itself without giving further notice to the 
Contractor or Contractor’s Surety if the Contractor fails to (1) notify the Owner in writing of the Contractor’s intent 
to correct the Defective Work within 7 days after the Contracting Authority or Owner issues the notice and 
(2) thereafter promptly commence and diligently pursue correction of Defective Work. 
6.19.2.3 The Correction Period: (1) commences on the date of Substantial Completion of the Work or a designated 
portion of the Work which the Contracting Authority and Owner have agreed to take Partial Occupancy; (2) relates 
only to the Contractor’s specific obligation and opportunity to correct the Work during the Correction Period; 
(3) does not establish a period of limitation with respect to any of the Contractor’s other obligations under the 
Contract Documents; (4) has no relationship to the time within which the State or Owner may seek to enforce the 
Contract; (5) does not establish a period of limitation within respect to the commencement of litigation to establish 
the Contractor’s liability under the Contract or otherwise; and (6) shall not be extended by corrective Work 
performed by the Contractor under this Section 6.19.2. 
6.19.2.4 After the Correction Period. If the Owner issues notice under Section 6.19.2.1 after expiration of the 
Correction Period, the Owner may correct the Defective Work without giving further notice to the Contractor or the 
Contractor’s Surety if the Contractor fails to (1) notify the Owner in writing of the Contractor’s intent to correct the 
Defective Work within 14 days after the Owner issues the notice and (2) thereafter promptly commence and 
diligently pursue correction of Defective Work. 

6.19.3 Emergency Correction of Defective Work. 
6.19.3.1 Notwithstanding any other provision of the Contract to the contrary, if in the Contracting Authority or 
Owner’s opinion the Defective Work presents a threat of imminent harm or danger to people, property, or the 
environment, the Contracting Authority or Owner may order the Contractor to immediately correct Defective Work 
or the Owner may correct the Defective Work itself without any prior notice to the Contractor or Contractor’s 
Surety. 

6.19.4 Responsibility for Costs of Correction. 
6.19.4.1 The Contractor shall pay all of the costs and damages associated with the correction of Defective Work and 
the recovery of schedule deficiencies under this Section 6.19. Those costs and damages may include, but are not 
limited to, the related fees and charges of contractors, engineers, architects, attorneys, and other professionals; and 
the cost of correcting or replacing adjacent work. The Contracting Authority may deduct those costs and damages 
from payments then or thereafter due the Contractor. If payments then or thereafter due the Contractor are not 
sufficient to cover those amounts, the Contractor shall immediately pay the amount of the insufficiency to the 
Owner. 
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6.20 Acceptance of Defective Work 
6.20.1 The Owner may accept any Defective Work instead of requiring its removal or correction, in which case the 
Contract Sum must be equitably reduced as described under Article 7. The Owner may only accept Defective Work 
though a deduct amendment that makes explicit reference to this Section 6.20. 

6.20.2 None of the following will constitute (1) acceptance of Defective Work, (2) a release of the Contractor’s obligation 
to perform the Work in accordance with the Contract, or (3) a waiver of any rights set forth in the Contract or otherwise 
provided by Applicable Law: 

6.20.2.1 observations or inspections by the Owner, Contracting Authority, or Engineer; 
6.20.2.2 the making of any payment; 
6.20.2.3 Substantial Completion or the issuance of a Certificate of Substantial Completion; 
6.20.2.4 Partial Occupancy and the Owner’s use or occupancy of the Work or any part of it; 
6.20.2.5 Contract Completion or the issuance of a partial or final Certificate of Contract Completion; 
6.20.2.6 any review or approval of a submittal; 
6.20.2.7 any inspection, test, or approval by other Persons; or 
6.20.2.8 any correction of Defective Work by the Owner. 

6.21 Project Document Maintenance and Submittal 
6.21.1 During Construction. 

6.21.1.1 The Contractor shall maintain in good order at a secure location on the Site: (1) a complete copy of all 
Contract Documents; Shop Drawings, Product Data, Samples and similar required submittals; manufacturer 
operating and maintenance instructions; certificates; warranties; RFIs and responses thereto; and other Project-
related documents, all marked currently and accurately to record field changes and selections made during 
construction and to show actual installation where installation varies from Work as originally shown, including the 
exact location and depth of underground utility lines; and (2) a set of Drawings and Specifications, approved in 
accordance with Section 5.3.1.1, and the records required by Section 6.2.12. 
6.21.1.2 Before submitting each Contractor Payment Request, the Contractor shall record all changes on the 
Contract Documents, neatly in a contrasting color, noting new information not shown on the original Contract 
Documents. Failure to record all changes may cause payment to be withheld or delayed by the Contracting 
Authority. 
6.21.1.3 The Contractor shall keep a record of changes made to the Specifications, noting particularly any approved 
variation from manufacturer’s installation instructions and recommendations. 
6.21.1.4 If the Contractor uses Shop Drawings to indicate as-built conditions, the Contractor shall cross-reference 
the Shop Drawing sheet numbers to the corresponding sheet numbers on the Contract Documents. The Contractor 
shall note related numbers where applicable. 
6.21.1.5 The Contractor shall at all times permit access to the documents described in this Section 6.21.1 to 
authorized representatives of the State, local authorities having jurisdiction, Contracting Authority, Owner, and 
Criteria Engineer. 

6.21.2 Before Contract Completion. 
6.21.2.1 The Contractor shall revise the original Contract Documents and related electronic files. The Contractor 
shall label the revised original Contract Documents and related electronic files as “Record Documents” and reflect 
the date. 
6.21.2.2 The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and final 
payment, shall organize the Record Documents into manageable sets, bind the sets with durable paper cover sheets, 
and deliver the Record Documents to the Contracting Authority. 
6.21.2.3 The Contractor’s Record Documents submission shall include, but is not limited to: 

.1 Certificate of Occupancy; 

.2 inspection certificates for pressure piping, elevator, boiler, electrical, plumbing or piping purification, etc.; 

.3 Letter of Approval from the local fire authority or State Fire Marshal for the fire suppression system; 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution 

Attachment 4 - General Conditions (Performance Contract) 2015-DEC - GC Page 19 of 40 

.4 Operation and Maintenance Manuals, organized into suitable sets of manageable size. Indexed data bound 
in individual binders, with pocket folders for folded sheet information and appropriate identification 
marked on the front and the spine of each binder; 

.5 neatly and accurately marked sets of as-built documents, and other Contract Documents reflecting the 
actual construction of the Project; 

.6 detailed Drawings reflecting the exact location of any concealed utilities, mechanical or electrical systems, 
and components; 

.7 assignment to the Owner of all warranties and guarantees, including the most-recent address and telephone 
number of any Subcontractors or manufacturers; 

.8 an affidavit to certify that all Subcontractors have been paid in full for all Work performed or materials 
furnished for the Project; 

.9 final certified payroll reports; and 

.10 an affidavit to certify that the Contractor and each of its Subcontractors, regardless of tier, have complied 
with all requirements of ORC Chapter 4115. 

6.21.2.4 By submitting the Record Documents to the Contracting Authority, the Contractor certifies that its Record 
Documents are complete, correct, and accurate. 
6.21.2.5 After the Contracting Authority has reviewed the Contractor’s Record Documents and determines they are 
complete, the Contracting Authority will deliver the Record Documents to the Owner. The Owner may thereafter 
use the Record Documents for any purpose relating to the Project including, but not limited to, additions to or 
completion of the Project. 

6.22 Final Cleaning 
6.22.1 Before requesting the Substantial Completion inspection of the Work, the Contractor shall clean the Site, remove 
waste materials and rubbish attributable to the Project, and restore the property to its original condition so that upon 
Substantial Completion, the premises are ready for occupancy by the Owner. 

6.22.2 If the Contractor performs any Work after final cleaning, the Contractor shall clean the affected area as provided 
above so that upon Substantial Completion, the premises are ready for occupancy by the Owner. 

6.22.3 Final cleaning shall be done to the reasonable satisfaction of the Contracting Authority and Owner. 

6.23 Substantial Completion 
6.23.1 Contractor’s Punch List. 

6.23.1.1 When the Contractor considers the Work, or a designated portion thereof, Substantially Complete the 
Contractor shall inspect the Work and prepare a list of Defective Work and incomplete or unacceptable Work 
(“Contractor’s Punch List”). The Contractor shall list all items of Work not in compliance with the Contract 
Documents, including items the Contractor is requesting to be deferred. 

.1 The Contractor shall proceed to correct all items listed on the Contractor's Punch List and certify that the 
incomplete items listed on the Contractor’s Punch List are to its knowledge an accurate and complete list 
by signing the Contractor’s Punch List. 

.2 The Contractor’s failure to include an item on the Contractor’s Punch List shall not alter the Contractor’s 
responsibility to complete the Work in accordance with the Contract Documents. 

.3 The Contractor shall submit the signed Contractor's Punch List to the Contracting Authority, together with 
a request for the Substantial Completion inspection of the Work. 

6.23.1.2 If the Project is administered using the State’s web-based project management software, the Contractor 
shall submit the Contractor’s Punch List, using the “Punch List” business process. 

6.23.2 Substantial Completion Inspection. 
6.23.2.1 Within 3 business days of receipt of the request for the Substantial Completion inspection of the Work, the 
Contracting Authority shall notify the Contractor of acceptance or rejection of the request, stating reasons for any 
rejection. 

.1 Within 7 days of its acceptance of the Contractor's request, the Contracting Authority shall conduct the 
Substantial Completion inspection to determine whether the Work, or designated portion, is in conformity 
with the Contract Documents and Substantially Complete. The Contracting Authority shall notify the 
Contractor and Owner of the scheduled time of the inspection. 
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.2 If the Contracting Authority determines that the Work is Substantially Complete, within 3 business days 
after the Substantial Completion inspection, the Contracting Authority shall prepare a Certificate of 
Substantial Completion that shall establish the date of Substantial Completion and include a list of 
Defective, incomplete, or unacceptable Work (“Contracting Authority’s Punch List“). The Contracting 
Authority’s Punch List shall include (1) the items on the Contractor’s Punch List that are not yet completed 
or corrected as of the date of the Substantial Completion inspection, and (2) comments from the Owner. 

.3 The Contracting Authority shall submit the Certificate of Substantial Completion to the Contracting 
Authority, Owner, and Contractor for their written acceptance. 

6.23.3 Completion of Punch List Items. 
6.23.3.1 Within 30 days after the date of Substantial Completion and before the date of Final Contract Completion, 
the Contractor shall complete all items on the Contracting Authority’s Punch List. After completing all items on the 
Contracting Authority’s Punch List, the Contractor shall provide a written request for Final Inspection of the Work 
to the Contracting Authority. 

.1 If Work on the Contracting Authority’s Punch List cannot be timely completed, the Contractor shall justify 
in writing to the reasonable satisfaction of the Contracting Authority the reasons the items cannot be 
completed, and the Contractor may propose, for the Contracting Authority’s approval, a time when the 
Contractor shall complete those items. 

.2 Within 3 business days after receipt of the request for Final Inspection of the Work, the Contracting 
Authority shall complete a Final Inspection of the Work for compliance with the Contract Documents. 

6.23.3.2 If the Project is administered using the State’s web-based project management software, the Contractor 
shall receive the Contracting Authority’s Punch List and submit its written request for Final Inspection of the Work, 
using the “Punch List” business process. 

6.24 Partial Occupancy 
6.24.1 The Owner may occupy or use a portion of the Project prior to Contract Completion if: 

6.24.1.1 the building authority with jurisdiction over the Project issues a partial certificate of occupancy for the 
portion of the Project the Owner intends to occupy; 
6.24.1.2 the Contractor with the Owner’s assistance has provided written notice of the Partial Occupancy to the 
insurers providing property insurance for the Project; and 
6.24.1.3 the Contracting Authority has received notice of the Partial Occupancy from the Contractor and has 
consented to it. 

6.24.2 Before the Owner commences Partial Occupancy, the Owner, Contracting Authority, and Contractor shall proceed 
as described under Section 6.23 for the area designated for Partial Occupancy. 

6.24.3 The Contractor shall be relieved of the obligation to maintain the area accepted for Partial Occupancy, but shall 
remain obligated to complete and correct the Work and to carry the insurance required by the Contract Documents 
during performance of any such Work.. 

6.25 Demonstration and Training, Operating Appurtenances 
6.25.1 The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and final 
payment, shall perform demonstration and training of the Owner’s maintenance personnel as specified in the Contract 
Documents. 

6.25.2 The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and final 
payment, shall organize and submit operating appurtenances and loose items related to the operation and maintenance of 
the completed Project to the Owner including: keys to door and window hardware, panels, and other devices not directly 
provided to the Owner from the manufacturer; operating handles, levers, cranks, specialized wrenches or drivers, remote 
controls, and similar items; and extra materials (e.g., attic stock). 

6.26 Contract Completion 
6.26.1 When all items on the Contracting Authority’s Punch List have been completed to the satisfaction of the 
Contracting Authority, all requirements of the Contract Documents have been completed, and the provisions of 
Sections 6.21 through 6.25 have been fulfilled, the Contracting Authority shall prepare and recommend execution of a 
final Certificate of Contract Completion. The date that the Contracting Authority executes the final Certificate of 
Contract Completion is the date of Contract Completion. 
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ARTICLE 7 - MODIFICATIONS 

7.1 General 
7.1.1 The Contracting Authority may order changes in the Work without invalidating the Contract. Subject to the 
limitations stated in this 6.19.1 and elsewhere in the Contract Documents, a change in the Work may be accomplished by 
an amendment or an order for a minor change in the Work. 

7.1.1.1 The Contractor shall proportionately increase the amount of the Performance Bond whenever the Contract 
Sum is increased. 
7.1.1.2 The Contractor shall proportionately increase the amount of the Guarantee Bond whenever the Guaranteed 
Savings are increased. 
7.1.1.3 If notice of any change affecting the Contract is required by the provision of any Bond, the giving of the 
notice is the Contractor's responsibility, and the amount of each applicable Bond shall be adjusted accordingly. 
7.1.1.4 Because of the difficulty in adjusting the funding, changes in the Work of a Performance Contract shall not 
routinely be ordered nor approved by the Contracting Authority. 

7.1.2 The Contractor shall not proceed with any change in the Work without the Contracting Authority’s prior written 
authorization. 

7.1.2.1 Except as provided in Section 1.10, the Contractor’s failure to obtain prior written authorization for a change 
in the Work constitutes a waiver by the Contractor of an adjustment to the Contract Sum, Guaranteed Savings, 
Contract Time, or any or all of the foregoing, for the related Work. 

7.1.3 The Contractor shall perform all changes in the Work under the applicable provisions of the Contract Documents, 
and the Contractor shall proceed promptly with the change unless otherwise provided in the amendment or order for a 
minor change in the Work. 

7.2 Amendments 
7.2.1 The Contract may be modified only by an amendment prepared by the Contracting Authority and signed by both 
the Contractor and the Contracting Authority, with the concurrence of the Owner. 

7.2.2 The Contractor may initiate an amendment by submitting written notice to the Contracting Authority accompanied 
by an appropriate Proposal. 

7.2.3 If the Project is administered using the State’s web-based project management software, the Contractor shall 
submit its request for an amendment to the Contracting Authority through the “Change Order” (Agency/Higher 
Education) or “Contract Modifications” (School Facilities) business process. 

7.3 Allocation Adjustments 
7.3.1 Without modifying the Contract Sum, the allocation of costs, as described in the Schedule of Values, may be 
adjusted upon request of the Contractor and approval by the Contracting Authority without a formal signed amendment. 

7.3.2 If the Project is administered using the State’s web-based project management software, the Contractor shall 
submit its request for an allocation adjustment to the Contracting Authority through the “Change Order” (Agency/Higher 
Education) or “Contract Modifications” (School Facilities) business process. 

7.4 Minor Changes in the Work 
7.4.1 The Contracting Authority may order minor changes in the Work not involving adjustment of the Contract Sum 
and Guaranteed Savings or extension of the Contract Time and not inconsistent with the intent of the Contract 
Documents. Those changes shall be effected by written order issued to the Contractor. 

7.4.2 The Contractor shall promptly carry out each order for a minor change in the Work if the Contractor agrees that the 
order does not involve adjustment of the Contract Sum, Guaranteed Savings, Contract Time, or any or all of the 
foregoing. 

7.4.3 If the Project is administered using the State’s web-based project management software, the order for a minor 
change in the Work shall be documented through the “Action Items” business process. 
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7.5 Differing Site Conditions 
7.5.1 If the Contractor encounters a Differing Site Condition, the Contractor shall stop Work on that Differing Site 
Condition and give immediate written notice of the condition to the Contracting Authority. 

7.5.2 Promptly after receiving notice from the Contractor under Section 7.5.1, the Contracting Authority shall 
investigate to determine whether the Contractor has encountered a Differing Site Condition. The Contracting Authority 
shall give written notice of its determination to the Contracting Authority and Contractor within 10 days after completing 
the investigation. 

7.6 Cost or Credit Determination and Associated Adjustment to the Guaranteed Savings 
7.6.1 The maximum cost or credit resulting from a change in the Work shall be determined as described below. 

7.6.1.1 Proposals shall include the information required by Section 7.6.4. 
7.6.1.2 The percentages allowed for overhead and profit include all Contractor Project costs relating to field or home 
office operations. Additional costs for overhead or profit shall not be allowed. 
7.6.1.3 The maximum cost or credit includes all compensation for impact costs. Additional costs for impacts shall 
not be allowed. 

7.6.2 The Contractor shall not assign any portion of the Work to another Person whereby the Contractor would benefit 
directly or indirectly from the double application of charges for overhead or profit. 

7.6.3 The Contracting Authority may require notarized invoices for material costs and may audit the records of the 
Contractor and Subcontractors. 

7.6.4 For each change in the Work, the Contractor shall furnish a detailed Proposal. Any Subcontractor pricing shall also 
be itemized. 

7.6.5 The following criteria shall be used to establish the exclusive and maximum amount that the Owner shall pay for 
any amendment, including, but not limited to, all amounts for interference with, delay, hindrance, disruption, or impact 
of the Work (“Pricing Criteria”). These Pricing Criteria shall also be used to determine the value of deduct amendments 
and the Contractor’s entitlement to additional compensation or damages through the Claims and dispute resolution 
processes on account of changes in the Work. In order to expedite the review and approval process, Proposals shall be 
prepared in the categories and order listed below: 

7.6.5.1 additional costs of professional services; 
7.6.5.2 costs of labor, including fringe benefits pursuant to ORC Chapter 4115; 
7.6.5.3 costs of materials, supplies, and equipment, including costs of transportation, whether incorporated or 
consumed; 
7.6.5.4 rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 
others; 
7.6.5.5 costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes on items defined in 
Section 12.7.2; 
7.6.5.6 additional costs of supervision and field office personnel directly attributable to the change in the Work; and 
7.6.5.7 reasonable allowances for overhead and profit. 

7.6.6 Costs that shall not be reimbursed for changes in the Work include the following: 
7.6.6.1 Voluntary employee deductions including, but not limited to, deductions for charitable donations or U.S. 
savings bonds. 
7.6.6.2 Employee profit sharing. 

7.6.7 If an adjustment to the Guaranteed Savings is associated with a request for adjustment to the Contract Sum, the 
Contractor shall substantiate such adjustment of the Guaranteed Savings with: 

7.6.7.1 A detailed written analysis of the affect on the Guaranteed Savings resulting from the requested adjustment 
to the Contract Sum. 
7.6.7.2 Revised calculations demonstrating the requested adjustment to the Guaranteed Savings. 
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7.7 Time Extension 
7.7.1 Every adjustment of the Contract Time associated with any change in the Work shall be determined as provided in 
this Section 7.7, which establishes the Contractor’s maximum entitlement for any change in the Work, including without 
limitation all adjustments for interference, delay, hindrance, or disruption of the Work. This Section 7.7 also governs 
time adjustments for deduct amendments and the Contractor’s entitlement to additional time through the claims and 
dispute resolution processes on account of changes in the Work. 

7.7.2 The Contractor shall substantiate all changes in the Contract Time with: 
7.7.2.1 a written description of the nature of the interference, disruption, hindrance or delay; 
7.7.2.2 identification of Persons and events responsible for the interference, disruption, hindrance or delay; 
7.7.2.3 date, or anticipated date, of commencement of the interference, disruption, hindrance or delay; 
7.7.2.4 identification of activities by schedule activity number and name on the Construction Progress Schedule, 
which may be affected by the interference, disruption, hindrance or delay, or new activities created by the 
interference, disruption, hindrance or delay and the relationship with existing activities; 
7.7.2.5 anticipated duration of the interference, disruption, hindrance or delay and of any remobilization period; 
7.7.2.6 specific number of days of extension requested and specific number of days for remobilization requested; 
7.7.2.7 recommended action to avoid or minimize any future interference, disruption, hindrance or delay; and 
7.7.2.8 a detailed written proposal as described under Section 7.6 for an increase in the Contract Sum which would 
fully compensate the Contractor for all costs of acceleration of the Work needed to completely overcome the 
associated delay, if any. 

7.7.3 In the event that an extension of time is granted under the Contract Documents the schedule for commencement of 
the Guaranteed Savings period shall be adjusted accordingly. 

7.7.4 Critical Path. Time extensions shall depend upon the extent to which the Work on the critical path of the 
Construction Progress Schedule is affected, if applicable. 

7.7.4.1 An amendment granting a time extension may provide that the Contract Time shall be extended for only 
those specific elements so interfered with, disrupted, hindered, or delayed and related remobilization and that 
remaining Milestone dates shall not be altered and may further provide for adjustment of Liquidated Damages. 

7.8 Examination and Audit of Contractor’s Records 
7.8.1 The Contracting Authority and Owner may examine all books, records, documents and other data of the Contractor 
and its Subcontractors related to the Proposal, pricing or performance of the Work for the purpose of evaluating any 
Contractor Payment Request, Proposal, Modification, or Claim. 

7.8.2 The above referenced materials shall be made available at the office of the Contractor or Subcontractor, as 
applicable, at all reasonable times for inspection, audit, and reproduction until the expiration of 6 years after the date of 
Substantial Completion of all Work.  

7.8.3 The Contractor shall maintain, and require its Subcontractors to maintain, complete and accurate business records 
at its principal place of business. If the principal place of business is greater than 50 miles from the Site, the Contractor 
shall timely make records available, and shall require its Subcontractors and Material Suppliers to timely make records 
available, at the office of the Contracting Authority or Owner upon request for the records. 

7.8.4 To the extent that the Contractor or Subcontractor, as applicable, informs the Contracting Authority or Owner in 
writing that any documents provided to the Contracting Authority or Owner are trade secrets, the Contracting Authority 
or Owner shall treat these documents, to the extent permitted by law, as trade secrets of the Contractor or Subcontractor, 
as applicable. 

7.8.5 If a dispute arises with any other Person about whether that Person should be given access to the documents, the 
Contractor, Subcontractor, or Material Supplier as applicable, shall indemnify the Contracting Authority and Owner 
against all costs, expenses, and damages, including but not limited to attorneys’ fees, incurred or paid by reason of that 
dispute. 

7.8.6 The right of inspection, audit, and reproduction extends to all documents necessary to permit adequate evaluation 
of the cost of pricing data submitted along with the computations and projections used therein. 
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7.8.7 If the Contract has been terminated, in whole or in part, the records relating to the Work terminated shall be made 
available to the Contracting Authority or Owner for a period of 6 years from the date of any applicable final settlement 
or payment, as applicable. 

7.8.8 Records that relate to disputes, litigation, or settlement of Claims arising out of the performance of the Work shall 
be made available until the dispute, litigation or claims have been finally decided or settled. 

ARTICLE 8 - DISPUTE RESOLUTION 

8.1 Initiation of a Claim 
8.1.1 Every Claim shall accrue upon the date of occurrence of the event giving rise to the Claim. 

8.1.2 Except as provided under Section 1.10, the Contractor shall initiate every Claim by giving written notice of the 
Claim to the Contracting Authority within 10 days after occurrence of the event giving rise to the Claim, with the 
following exceptions: 

8.1.2.1 The 10 day time limit on a Claim arising from a determination of the Contracting Authority concerning an 
amendment begins to run on the date that the Contracting Authority issues its determination. 
8.1.2.2 The 10 day time limit on a Claim arising from the response of the Contracting Authority to a RFI begins to 
run on the date that the Contracting Authority issues the Contracting Authority’s response to the RFI. 
8.1.2.3 The 10 day time limit on a Claim arising from the Contracting Authority’s determination concerning a 
Differing Site Condition begins to run on the date that the Contracting Authority issues the Contracting Authority’s 
determination under Section 7.5. 

8.1.3 The Contractor’s written notice of a Claim shall provide the following information to permit timely and appropriate 
evaluation of the Claim, determination of responsibility, and opportunity for mitigation: (1) nature and anticipated 
amount of the impact, including all costs for any interference, disruption, hindrance, or delay, which shall be calculated 
in accordance with Section 7.6 and be a fair and reasonably accurate assessment of the damages suffered or anticipated 
by the Contractor; (2) identification of the circumstances responsible for causing the impact, including, but not limited to, 
the date or anticipated date, of the commencement of any interference, disruption, hindrance, or delay; (3) identification 
of activities on the Construction Progress Schedule that will be affected by the impact or new activities that may be 
created and the relationship with existing activities; (4) anticipated impacts and anticipated duration of any interference, 
disruption, hindrance, delay, or impact, and any remobilization period; and (5) recommended action to avoid or minimize 
any interference, disruption, hindrance, delay, or impact. 

8.1.4 The Contracting Authority shall respond to the written notice of the Claim within a reasonable time of receipt. 

8.2 Substantiation of Claims 
8.2.1 Within 30 days after the initiation of a Claim, the Contractor shall submit 3 copies of all information and 
statements required to substantiate a Claim as provided in this Article 8 and all other information that the Contractor 
believes substantiates the Claim. The Contractor shall file the 3 copies by delivery of 2 copies to the Contracting 
Authority and 1 copy to the Owner. 

8.2.2 The Contractor shall substantiate all of its Claims by providing the following minimum information: (1) a narrative 
of the circumstances, which gave rise to the Claim, including, without limitation, the start date of the event or events and 
the actual, or anticipated, finish date; (2) detailed identification of the Work (e.g., activity codes from the Construction 
Progress Schedule) affected by the event giving rise to the Claim; (3) copies of the Contractor’s daily log 
(Section 6.2.12) for each day of impact; (4) copies of relevant correspondence and other information regarding or 
supporting Contractor entitlement; (5) copies of the Contractor’s most recent income statement, including segregated 
general and administrative expenses for the most recent reporting period, and for the period of the Contract, if available, 
and similar information for any Subcontractor claim included; and (6) the notarized certification described under 
Section 8.5.1. 

8.2.3 The Contractor’s failure to comply with the requirements of this Section 8.2 shall constitute an irrevocable waiver 
of any related Claim. 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution 

Attachment 4 - General Conditions (Performance Contract) 2015-DEC - GC Page 25 of 40 

8.3 Substantiation of Claims for Increase of the Contract Sum and Associated Adjustment to the 
Guaranteed Savings 

8.3.1 The Contractor shall substantiate each Claim for an increase of the Contract Sum and associated adjustment to the 
Guaranteed Savings with: 

8.3.1.1 written documentation as described under Section 7.6 of the actual additional direct and indirect costs to the 
Contractor due to the event giving rise to the Claim; 
8.3.1.2 a written statement from the Contractor that the increase requested is the entire increase in the Contract Sum 
associated with the Claim; 
8.3.1.3 a written statement from the Contractor that the requested adjustment to the Guaranteed Savings is the entire 
adjustment to the Guaranteed Savings associated with the Claim; and 
8.3.1.4 the general substantiation documentation described under Section 8.2. 

8.3.2 The Contractor’s failure to comply with the requirements of this Section 8.3 shall constitute an irrevocable waiver 
of any related Claim. 

8.4 Substantiation of Claims for Extension of the Contract Time 
8.4.1 The Contractor shall substantiate each Claim for an extension of the Contract Time with: 

8.4.1.1 written documentation as described under Section 7.7 of the actual delay to the critical path of the 
Construction Schedule due to the event giving rise to the Claim; 
8.4.1.2 a detailed written Proposal as described under Section 7.6 for an increase in the Contract Sum that would 
fully compensate the Contractor for all costs of acceleration of the Work needed to completely overcome the 
associated delay together with a statement consistent with Section 8.3.1.2; 
8.4.1.3 a written statement from the Contractor that the extension requested is the entire extension of the Contract 
Time associated with the Claim; and 
8.4.1.4 the general substantiating documentation described under Section 8.2. 

8.4.2 In addition to the requirements of Section 8.4.1, if adverse weather conditions are the basis for a Claim for 
additional time, the Contractor shall document the Claim with data substantiating that weather conditions were abnormal 
for the period of time, could not have been reasonably anticipated, and had an adverse effect on a critical element of the 
scheduled construction. The support for and evaluation of all adverse weather Claims shall be based upon average 
weather conditions during the 5 years immediately preceding the dates at issue in the Claim as those weather conditions 
were recorded at the government-controlled weather-recording facility nearest to the Site. 

8.4.3 The Contractor’s failure to comply with the requirements of this Section 8.4 shall constitute an irrevocable waiver 
of any related Claim. 

8.5 Certification of the Claim 
8.5.1 The Contractor shall certify each Claim within 30 days after initiating the Claim under Section 8.1 or before 
Contract Completion, whichever is earlier, by providing the notarized certification specified in this Section 8.5.1, signed 
and dated by the Contractor: “The undersigned Contractor certifies that the Claim is made in good faith; that the 
supporting data is accurate and complete to the best of the Contractor’s knowledge and belief; that the amount requested 
is a fair, reasonable, and necessary adjustment for which the Contractor believes the State is liable; and that the 
undersigned is duly authorized to certify the Claim on behalf of the Contractor.” 

8.5.2 The date that the Contractor’s certified and fully substantiated Claim is received by the Contracting Authority, or 
the date that the Contractor is required to certify and fully substantiate a Claim pursuant to Section 8.2.1 and 8.5.1, shall 
trigger the 120 day period for exhaustion of administrative remedies. 

8.6 Delay and Delay Damage Limitations; Derivative Claims 
8.6.1 Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall not be entitled 
to an increase in the Contract Sum, adjustment to the Guaranteed Savings, or an extension of the Contract Time: on 
account of the impact of any normal adverse weather on any of the Work or on account of the impact of any abnormal 
adverse weather on Work not on the critical path; to the extent that a delay occurs concurrently with a delay attributable 
to the Contractor; or on account of the delay of any Work not on the critical path. 

8.6.2 Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor shall not be entitled 
to an increase in the Contract Sum, adjustment to the Guaranteed Savings, or any type of damages on account of a delay 
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in the commencement or progress of Work on the critical path unless (1) the delay is caused by the Owner or a Person 
for whom the Owner is legally responsible and (2) the delay was not authorized or permitted under the Contract. 

8.6.3 Derivative Claims. Notwithstanding any other provision of the Contract Documents to the contrary, the Contractor 
shall not be entitled to an increase in the Contract Sum, adjustment to the Guaranteed Savings, or any type of damages 
arising from a delay in the commencement or progress of any of the Work caused by the occurrence or non-occurrence 
of an event beyond the Owner’s control such as acts of Nature or the public enemy, acts of the government, fires, floods, 
epidemics, labor disputes, unusual delivery delays, weather, or damages caused by the Contractor or a Person for whom 
the Contractor is legally responsible. 

8.7 Liquidated Damages 
8.7.1 If the Contractor fails to achieve the Contract Time, it would be difficult, if not impossible, to determine the 
Owner’s resulting damages. Therefore, if the Contractor fails to achieve the Contract Time set forth in the Contract 
Documents, the Contractor shall pay to or credit the Owner the associated Liquidated Damages per day sum determined 
according to the following schedule for each day that the Contractor fails to achieve the Contract Time. 

Contract Sum Liquidated Damages per day 
Less than $1,000,000 $500 
From $1,000,000.01 to $2,000,000 $1,000 
From $2,000,000.01 to $5,000,000 $2,000 
From $5,000,000.01 to $10,000,000 $5,000 
More than $10,000,000 $7,500 

8.7.1 The Liquidated Damages described in this Section 8.7 are only intended to compensate the Owner for the direct 
damages it incurs as a result of the Contractor’s failure to achieve the Contract Time. 

8.7.1 The Liquidated Damages described in this Section 8.7 are not intended to compensate the Owner for any damages 
the Owner incurs on account of (1) any claims attributable to the Contractor that are brought by others including Separate 
Consultants and Separate Contractors or (2) any failure of the Contractor to timely, properly, and completely perform the 
Contract other than the failure to achieve the Contract Time. 

8.7.2 The parties acknowledge that the above-listed Liquidated Damages per day sums are not penalties, and they each 
irrevocably waive the right (if any) to challenge the validity and enforceability of those Liquidated Damages per day 
sums. Notwithstanding any other provision of the Contract Documents to the contrary, if a court determines that the 
Liquidated Damages per-day sum(s) or their application are void and unenforceable, the Owner shall be entitled to 
recover the actual damages that it incurs on account of the Contractor’s failure to achieve the Contract Time. 

8.7.3 In addition to other rights that the Owner may have relative to the Liquidated Damages, the Owner may deduct the 
Liquidated Damages from the Contract Sum as the damages accrue. If payments then or thereafter due the Contractor are 
not sufficient to cover such amounts, the Contractor shall immediately pay the amount of the insufficiency to the Owner. 

8.8 Mutual Waiver of Consequential Damages 
8.8.1 Except as provided under Section 8.8.2, the Owner and Contractor each waive against the other all Claims for 
consequential damages that may arise out of or relate to this Contract. 

8.8.1.1 The Owner’s waiver includes Claims for loss of use, income, profit, revenue, financing, cost of capital, 
business and reputation, management and employee productivity, and consequential damages arising from 
termination of the Contract or related to insolvency. 
8.8.1.2 The Contractor’s waiver includes Claims for unabsorbed home-office overhead; any other form of overhead 
in excess of that specifically provided for under Section 7.6; delay damages except as otherwise specifically 
provided for in Section 8.6; increased cost of funds for the Project; lost opportunity to work on other projects; losses 
of financing, business, and reputation; loss of profit except anticipated profit arising directly from properly 
performed Work; loss of bonding capacity; and consequential damages arising from termination of the Contract or 
related to insolvency. 

8.8.2 Notwithstanding Section 8.8.1, this Section 8.8: 
8.8.2.1 does not apply to any damages that would be covered by insurance provided in connection with the Project if 
the Contract did not include Section 8.8.1; 
8.8.2.2 does not apply to the Contractor’s indemnity obligations for third-party claims against the Indemnified 
Parties even if those claims are for damages that Section 8.8.1 would otherwise preclude; 
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8.8.2.3 does not preclude the Owner’s recovery of Liquidated Damages under Section 8.7; and 
8.8.2.4 does not apply to Claims for damages arising from the Owner’s or the Contractor’s gross negligence or 
willful misconduct. 

8.8.3 This Section 8.8 shall survive termination of the Contract. 

8.9 Claim Decision 
8.9.1 The Project Manager shall review the Contractor’s Claim and approve or deny all or any part of it, and forward a 
written decision to the Contractor, Owner, and Commission within 30 days after receiving the Contractor’s substantiated 
and certified Claim. 

8.9.2 If the Contractor and Owner agree with the Project Manager’s decision, the decision shall be incorporated into an 
amendment. 

8.9.3 Any Claim remaining unresolved after completion of the process described under this Section 8.9 shall be subject 
to Claim decision review as described under Section 8.10. 

8.10 Claim Decision Review 
8.10.1 The Contractor may request review of the Project Manager’s decision by written notice delivered to the Executive 
Director of the Commission by certified mail within 14 days of the Project Manager’s decision. 

8.10.2 The Commission shall schedule and conduct a meeting within 30 days after receiving the Contractor’s request for 
review. 

8.10.3 The Commission shall determine the final disposition of the Contractor’s request for review and provide a written 
decision to the Contractor and Owner within 14 days after the meeting. 

8.10.4 The decision of the Commission is the final administrative decision of the Contracting Authority. 

8.10.5 If the Contractor and Owner agree with the Commission’s decision, the decision shall be incorporated into an 
amendment. 

8.10.6 Any Claim remaining unresolved after completion of the process described under this Section 8.10 shall be 
subject to litigation, which may be preceded by Alternative Dispute Resolution (“ADR”) as described under 
Section 8.12. 

8.11 Delegation 
8.11.1 No provision of this Article 8 shall prevent the Executive Director from delegating the duties or authorities of the 
Commission to any other person selected at the Executive Director’s sole discretion. 

8.12 Alternative Dispute Resolution 
8.12.1 The intent of the ADR process is to resolve disputes quickly and equitably in a manner agreed upon by all parties 
to the dispute. 

8.12.2 The ADR procedure shall be accepted by all of the Project’s key stakeholders. 

8.12.3 The accepted ADR methods shall not include binding arbitration; alter any of the requirements for Claim 
initiation, certification, and substantiation; or alter the administrative process described under this Article 8. 

8.13 Audit of the Claim 
8.13.1 All Claims shall be subject to audit at any time following filing of the Claim, whether or not the Claim is part of a 
lawsuit. 

8.13.2 The audit may be performed by employees of the Contracting Authority or by a consultant engaged by the 
Contracting Authority. 

8.13.3 The audit may begin upon 10-days’ notice to the affected Contractor or affected Subcontractor. 

8.13.4 The Contractor shall cooperate with the request. 

8.13.5 Failure of the Contractor or Subcontractor to produce sufficient records to allow the Contracting Authority to 
audit and verify a Claim shall constitute an irrevocable waiver of the Claim or portion of the Claim that could not be 
completely audited. 
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8.13.6 The Contractor shall make available to the Contracting Authority all Contractor and Subcontractor documents 
related to the Claim including, without limitation, the following documents: 

8.13.6.1 daily time sheets and superintendent’s daily reports; 
8.13.6.2 union agreements, if any, and employer agreements; 
8.13.6.3 insurance, welfare, fringes, and benefits records; 
8.13.6.4 payroll register; 
8.13.6.5 earnings records; 
8.13.6.6 payroll tax returns; 
8.13.6.7 material invoices, purchase orders, Subcontracts, and all material and supply acquisition contracts; 
8.13.6.8 material cost distribution worksheets; 
8.13.6.9 equipment records (list of Contractor equipment, rates, etc.); 
8.13.6.10 vendor rental agreements and Subcontractor invoices; 
8.13.6.11 subcontractor payment certificates; 
8.13.6.12 canceled checks (payroll and vendors); 
8.13.6.13 job cost report; 
8.13.6.14 job payroll ledger; 
8.13.6.15 general ledger, general journal, (if used) and all subsidiary ledgers and journals together with all 
supporting documentation pertinent to entries made in these ledgers and journals; 
8.13.6.16 cash disbursements journal; 
8.13.6.17 financial statements for all years reflecting operations on the Project; 
8.13.6.18 income tax returns for all years reflecting operations on the Project; 
8.13.6.19 depreciation records on all equipment utilized whether the records are maintained by the Contractor, its 
accountant, or others; 
8.13.6.20 if a source other than depreciation records is used to develop costs for the Contractor’s internal purposes in 
establishing the actual cost of owning and operating equipment, all other source documents; 
8.13.6.21 all documents that reflect the Contractor’s actual profit and overhead during the years the Project was 
being performed; 
8.13.6.22 all documents related to the preparation of the Proposal, including the final calculations on which the 
Proposal was based; 
8.13.6.23 all documents that relate to the Claim together with all documents that support the amount of damages as 
to the Claim; 
8.13.6.24 worksheets used to prepare the Claim establishing the cost components for items of the Claim including, 
but not limited to, labor, fringes, benefits and insurance, materials, equipment, Subcontractors, and all documents 
that establish the periods of time, individuals involved, the hours and rate of pay for the individuals; and 
8.13.6.25 all other documents required by the Contracting Authority to reasonably review the Claim. 

8.14 False Certification of the Claim 
8.14.1 If the Contractor falsely certifies all, or any part, of a Claim, the portion of the Claim falsely certified shall be 
denied, and may be sufficient cause for the State to debar the Contractor from future State contracting opportunities as 
permitted by law. 

8.15 Performance and Payment 
8.15.1 The Contractor shall proceed with the Work during any dispute resolution process, unless otherwise agreed by the 
Contractor and the Contracting Authority in writing. 

8.15.2 The Contracting Authority shall continue to make payment of any undisputed amounts in accordance with the 
Contract Documents pending final resolution of a Claim, unless otherwise agreed by the Contractor and Contracting 
Authority in writing. 
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ARTICLE 9 - COMPENSATION AND PAYMENT 

9.1 Schedule of Values 
9.1.1 Within 10 days after receipt of the Notice to Proceed, or other period as mutually agreed by the Contractor and 
Contracting Authority, the Contractor shall prepare the Schedule of Values on a form published by the Commission, with 
separate amounts shown for labor and materials for each branch of Work. 

9.1.1.1 The Contractor shall clearly indicate on the Schedule of Values, the amount(s) allocated for each EDGE-
certified Business used in the performance of the Work. The amount(s) shall indicate labor and materials, as 
appropriate. 

9.1.2 The grand total shown on the Schedule of Values shall equal the total Contract Sum. The Contracting Authority 
may use the approved Schedule of Values to determine the cost or credit to the Owner resulting from any change in the 
Work. 

9.1.3 The first items shall be actual costs of the Performance Bond, Payment Bond, Guarantee Bond, insurance, permits, 
and tests required for the Project, and the Contractor’s proposed overhead and profit. 

9.1.4 The amounts for labor and materials shall accurately reflect the cost for each item. 

9.1.5 Subcontract Work shall show amounts for labor and materials. Fringe benefits shall be shown as a part of labor 
costs. 

9.1.6 When more than one major structure is included in the Work, the Contractor shall subdivide the Schedule of Values 
accordingly, with cost details for each structure shown separately. 

9.1.7 The line items shall be coordinated with line items in the Project Schedule, which may require division of items of 
Work by area of the Project by floor, phase, or other appropriate area. 

9.1.8 Mechanical and Electrical contractors shall include separate line items for all major pieces of equipment, and group 
smaller equipment items by type. 

9.1.9 Line items shall be included for Punch List Work, Project Record Document Submittals, delivery of attic stock, and 
specified demonstrations and training. 

9.1.10 The Contracting Authority may return the Schedule of Values to the Contractor for re-submittal if it does not meet 
the requirements or contains insufficient items or details of the Work, or approve the Schedule of Values if the 
Contracting Authority determines that it conforms to this Section 9.1. 

9.1.11 No payment shall be made until the Contracting Authority has approved the Contractor’s Schedule of Values. 

9.1.12 If the Project is administered using the State’s web-based project management software, the Contractor shall 
submit its Schedule of Values, using the “Contract Schedule of Values” business process. 

9.2 Contractor Payment Request 
9.2.1 The Contractor may submit a Contractor Payment Request for Work performed based upon the Schedule of Values 
to the Contracting Authority each month or upon another interval approved by the Contracting Authority.  

9.2.2 The Contractor shall support each Contractor Payment Request with documentation substantiating the Contractor’s 
right to payment. The Contractor shall supply additional documentation as the Engineer may request in connection with 
each payment to the Contractor. 

9.2.3 The Contracting Authority may require proof of the renewal of required insurance as a condition precedent to 
payment. 

9.2.4 The Contractor shall attach certified payroll reports for the relevant period to 1 copy of each Contractor Payment 
Request. 

9.2.5 The Contractor may list on the Contractor Payment Request any amendments approved and performed prior to 
submission of the Contractor Payment Request. 

9.2.6 The Contractor shall submit its Contractor Payment Request using the Contractor Payment Request form or forms 
current at the time of each application and as provided by the Contracting Authority in the manner prescribed by the 
Contracting Authority. 
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9.2.7 The Contractor shall clearly indicate on the Contractor Payment Request, the amount(s) requested for each EDGE-
certified Business used in the performance of the Contract. The amount(s) shall indicate labor and materials, as 
appropriate. 

9.2.8 Payments shall be made to the Contractor only for the authorized actual quantities of Work performed or materials 
furnished in accordance with the Contract Documents. 

9.2.9 Subject to Section 9.3, the escrow agent shall pay an approved Contractor Payment Request after the Contracting 
Authority approves the Contractor Payment Request. 

9.2.10 Notwithstanding any other provision of the Contract Documents, partial payments made pursuant to this 
Section 9.2 constitutes neither acceptance of any Defective Work, nor a waiver of any rights set forth in the Contract 
Documents or otherwise provided by Applicable Law. 

9.2.11 The Contracting Authority and Owner may audit Contractor Payment Requests as described under Section 7.8. 

9.3 Payments Withheld 
9.3.1 The Contracting Authority may withhold its approval of any Contractor Payment Request or part thereof, or nullify 
any previous Contractor Payment Request, in whole or in part, to the extent necessary in the Contracting Authority’s sole 
opinion to protect the Owner from loss because of: (1) Defective Work not remedied; (2) damage caused by the 
Contractor; (3) reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 
(4) reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance 
would not be adequate to cover damages under the Contract Documents for the anticipated delay; (5) failure to comply 
with Applicable Law including, but not limited to, the requirements of ORC Chapter 4115; (6) failure to timely submit 
EDGE Participation Reports in accordance with Section 1.8.2; (7) failure to timely identify the Contractor’s proposed 
Subcontractors in accordance with Section 4.1.1; (8) failure to carry out the Work in accordance with the Contract 
Documents; or (9) that which is permitted under other provisions of the Contract Documents. 

9.4 Final Contractor Payment Request 
9.4.1 The Contractor, as a condition precedent to execution of the Certificate of Contract Completion and to final 
payment, shall complete all requirements of the Contract Documents. 

9.4.1.1 The Contractor and each of its Subcontractors, regardless of tier, shall execute a Payment Release Affidavit 
to certify that the Contractor and each of its Subcontractors, regardless of tier, have complied with all requirements 
of ORC Chapter 4115, and to certify that all of its Subcontractors have been paid in full for all Work performed or 
materials furnished for the Project. 

9.4.2 The escrow agent shall pay the final Contractor Payment Request after the Contracting Authority approves the final 
Contractor Payment Request. 

9.4.3 Acceptance of final payment by the Contractor or a Subcontractor constitutes the payee’s waiver of all claims 
against the State except those previously made in writing under Article 8 and identified by that payee as unsettled at the 
time of the final Contractor Payment Request. 

ARTICLE 10 - BONDS, INSURANCE, AND INDEMNIFICATION 

10.1 Performance and Payment Bonds 
10.1.1 Before signing the Performance Contract Form, the Contractor shall provide the Performance Bond and 
Payment Bond required under Applicable Law and below: 

10.1.1.1 The Performance Bond shall be in the form of Document 00 61 13.13 - Performance Bond Form. 
10.1.1.2 The Payment Bond shall be in the form of Document 00 61 13.16 - Payment Bond Form. 
10.1.1.3 Each Surety under the Bonds shall be licensed to do business in Ohio and satisfactory to the Contracting 
Authority. 
10.1.1.4 If there is more than one Surety under the Bonds, each of them shall be jointly and severally liable as surety 
under that Bond. 
10.1.1.5 The penal sum of each of the Bonds, when initially submitted, shall be equal to one-hundred percent of the 
Contract Sum. 
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10.1.2 The Contractor shall submit with each executed Bond (1) a certified copy of the authority to act (power of 
attorney) of the agent signing the Bond on behalf of the Surety and (2) a current and signed Certificate of Compliance 
under ORC Section 9.311 issued by the Ohio Department of Insurance showing the Surety is licensed to do business in 
Ohio. 

10.1.3 If the Contract Sum increases at any time such that it exceeds the penal sum of the Bonds, the Contractor shall 
cause the penal sum of each Bond to be increased such that the penal sum equals one-hundred percent of the increased 
Contract Sum. 

10.1.4 Any time the Contractor increases the penal sum of the Bonds under Section 10.1.3, the Contractor shall deliver 
to the Contracting Authority written consent of the affected Surety or Sureties confirming the increased penal sum. The 
Contracting Authority’s receipt of that written consent is a condition precedent to the Owner’s obligation to pay the 
Contractor for any portion of the Work associated with the increase. 

10.1.5 If notice of any change affecting the Contract is required by any Surety or by the provision of any Bond, the 
Contractor shall provide that notice. 

10.2 Contractor’s General Insurance Requirements  
10.2.1 Throughout the performance of the Work or longer as may be described below, the Contractor shall obtain, pay 
for, and keep in force, the minimum insurance coverage described in this Article 10. 

10.2.1.1 Each requirement of this Article 10 applies to Subcontractors just as it applies to the Contractor. 
10.2.1.2 If a Subcontractor’s usual insurance coverage does not meet the minimum coverage requirements, before 
entering into an agreement with that Subcontractor, the Contractor shall submit to the Contracting Authority (1) a 
certificate of insurance evidencing the insurance the Subcontractor will carry without additional compensation and 
(2) if the Contracting Authority requests, a written proposal from the Subcontractor to provide coverage that meets 
the minimum coverage requirements. The Contracting Authority will decide whether to accept the non-conforming 
insurance coverage or the proposal to provide conforming coverage. 
10.2.1.3 On a case-by-case basis, the Contracting Authority and Contractor may agree to adjust the below 
requirements for any particular Subcontractor. 

10.2.2 Before starting the Work on the Site, upon renewal of any policy, and upon a change of any insurance carrier, the 
Contractor shall deliver to the Contracting Authority certificates evidencing that the required insurance is in force. 

10.2.3 With the exception of government-controlled workers compensation coverage: (1) the Contractor shall place the 
insurance with companies that (a) are satisfactory to the Contracting Authority, (b) hold an A.M. Best Rating of A-, X, or 
higher, and (c) are authorized to conduct business in Ohio; (2) the policies shall be endorsed to require the Contractor’s 
insurance carrier to (a) provide 30-days’ written notice to the Contracting Authority (as certificate holder) of the 
cancellation or non-renewal of the insurance and (b) provide at least 10-days’ written notice to the Contracting Authority 
(as certificate holder) of the cancellation of the insurance for non-payment of premium; and (3) within 30 days of the 
Contracting Authority’s request, the Contractor shall submit insurance-company certified copies of the policies, the 
policy endorsements, loss-run reports, or all three. 

10.2.4 The Contractor shall pay all deductibles, or self-insured retentions, or both contained in the Contractor’s policies 
of insurance required or provided in connection with the Project. The Contracting Authority reserves the right to approve 
or reject all levels of self-insured retention, captive insurance programs, or other alternative risk financing the Contractor 
may use to comply with any insurance requirement. 

10.2.5 The Contractor shall pay a proportionate share of the deductibles, or self-insured retentions, or both contained in 
any insurance policy the Contracting Authority purchases for the Project. The Contractor’s proportionate share will 
derive from the percentage of the associated claim or loss attributable to the alleged or actual negligence of the 
Contractor or a Subcontractor. 

10.2.6 The Contracting Authority and Owner do not represent that required coverage or limits are adequate to protect the 
Contractor. 

10.2.7 Failure of the Contracting Authority to demand a certificate or other evidence of full compliance with the 
insurance requirements or failure of Contracting Authority to identify a deficiency from evidence that is provided shall 
not be construed as a waiver of the Contractor’s obligation to maintain the required insurance. 

10.2.8 The Contracting Authority may terminate the Contract for cause on account of the Contractor’s failure to maintain 
required insurance. 
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10.3 Contractor’s Minimum Coverage Requirements 
10.3.1 Workers Compensation. The Contractor shall maintain workers compensation coverage meeting the requirements 
of Applicable Law. 

10.3.2 Employers Liability Coverage. The Contractor shall maintain employers liability coverage with (1) an each-
accident limit of not less than $1,000,000, (2) a disease each-employee limit of not less than $1,000,000, and (3) a 
disease policy limit of not less than $1,000,000.  

10.3.3 Commercial General Liability. The Contractor shall maintain commercial general liability (“CGL”) coverage that 
provides (1) an each-occurrence limit of not less than $1,000,000, (2) a general-aggregate limit of not less than 
$2,000,000, and (3) a products and completed-operations aggregate limit of not less than $2,000,000. 

10.3.3.1 The CGL insurance shall be written on ISO occurrence form CG 00 01 10 01 or a substitute form, 
providing at least equivalent coverage for liability arising from premises, operations, independent contractors, 
products/completed-operations, personal and advertising injury, and liability assumed under an insured contract. 
10.3.3.2 The Contractor shall include the State, Contracting Authority, and Owner as additional insureds under the 
CGL policy using ISO endorsement CG 20 10 07 04 and ISO endorsement CG 20 37 07 04 or a substitute form(s) 
providing equivalent coverage.  
10.3.3.3 The CGL policy shall be endorsed using ISO endorsement CG 25 03 or a substitute form providing 
equivalent coverage to provide that the general aggregate limit applies separately to each of the insured’s projects. 
10.3.3.4 The CGL insurance shall apply as primary and non-contributory insurance with respect to any other 
insurance or self-insurance programs that cover the additional insured(s). 
10.3.3.5 The CGL policy shall not exclude coverage to the additional insured(s) for bodily injury or property 
damage arising out of the products/completed-operations hazard. 
10.3.3.6 The Contractor shall maintain the CGL insurance in effect for no less than 5 years after the earlier of 
termination of the Contract or Substantial Completion of all Work. 

10.3.4 Business Automobile Liability. The Contractor shall maintain business automobile (“BA”) coverage written on 
ISO form CA 00 01 10 01 or a substitute form, providing at least equivalent coverage with a limit of not less than 
$1,000,000 each accident. 

10.3.4.1 The coverage shall extend to any auto. 
10.3.4.2 The Contractor shall include the State, Contracting Authority, and Owner as additional insureds under the 
BA policy. 

10.3.5 Umbrella/Excess Liability. The Contractor may employ an umbrella/excess liability policy to achieve the above-
required minimum coverage. 

10.3.6 Professional Liability—Contractor. The Contractor shall maintain professional liability insurance without design-
build exclusions with a per-claim limit of not less than $1,000,000 and an annual aggregate limit of not less than 
$2,000,000.  

10.3.6.1 The professional liability policy shall have an effective date on or before the date that the Contractor first 
started to provide any Project-related services. 
10.3.6.2 Upon submission of the associated certificate of insurance and at each policy renewal, the Contractor shall 
advise the Contracting Authority in writing of any actual or alleged claims that may erode the Contractor’s 
professional liability policy’s limits. 
10.3.6.3 The Contractor shall maintain the professional liability insurance in effect for no less than 5 years after the 
earlier of termination of the Contract or Substantial Completion of all Work. 
10.3.6.4 If the Contractor is not authorized under Applicable Law to directly provide professional design services, 
the Contractor may satisfy the requirements of this Section 10.3.6 by providing a contractor’s professional liability 
insurance policy. 

10.3.7 Professional Liability—Consultants. Each Consultant which provides professional design services shall maintain 
professional liability insurance without design-build exclusions with a per-claim limit of not less than $1,000,000 and an 
annual aggregate limit of not less than $2,000,000. 

10.3.7.1 The professional liability policy shall have an effective date on or before the date that the Consultant first 
started to provide any Project-related services. 
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10.3.7.2 Upon submission of the associated certificate of insurance and at each policy renewal, the Contractor shall 
advise the Contracting Authority in writing of any actual or alleged claims that may erode the Consultant’s 
professional liability policy’s limits. 
10.3.7.3 The Consultant shall maintain the professional liability insurance in effect for no less than 5 years after the 
earlier of termination of the Contract or Substantial Completion of all Work. 
10.3.7.4 If the Consultant is not authorized under Applicable Law to directly provide professional design services, 
the Consultant may satisfy the requirements of this Section 10.3.7 by providing a contractor’s professional liability 
insurance policy. 

10.3.8 Professional Liability—Subcontractors. If the Work to be performed by a Subcontractor includes any professional 
design services (including without limitation sprinkler and/or fire protection and other design-build work) the 
Subcontractor shall maintain professional liability insurance without design-build exclusions with a per-claim limit of 
not less than $1,000,000 and an annual aggregate limit of not less than $2,000,000. 

10.3.8.1 The professional liability policy shall have an effective date on or before the date that the Subcontractor 
first started to provide any Project-related services. 
10.3.8.2 Upon submission of the associated certificate of insurance and at each policy renewal, the Contractor shall 
advise the Contracting Authority in writing of any actual or alleged claims that may erode the Subcontractor’s 
professional liability policy’s limits. 
10.3.8.3 The Subcontractor shall maintain the professional liability insurance in effect for no less than 5 years after 
the earlier of termination of the Contract or Substantial Completion of all Work. 
10.3.8.4 If the Subcontractor is not authorized under Applicable Law to directly provide professional design 
services, the Subcontractor may satisfy the requirements of this Section 10.3.8 by providing a contractor’s 
professional liability insurance policy. 

10.3.9 Equipment Coverage. The Contracting Authority and Owner will not insure or be liable for damage to any 
Contractor or Subcontractor owned, leased, rented, or borrowed tools, equipment, or vehicles. The Contractor and 
Subcontractors are solely responsible for maintaining all insurance necessary to cover their tools, equipment, and 
vehicles. 

10.4 Builder’s Risk Insurance  
10.4.1 The Contractor shall provide and maintain, during the progress of the Work and until Contract Completion, a 
builder’s risk, builder’s risk-renovations, or installation floater insurance policy to cover all Work in the course of 
construction including materials used in the construction process, stored on or off-site, or while in transit. This insurance 
shall be on a special cause of loss form that provides coverage on an open perils basis insuring against the direct physical 
loss of, or damage to, covered property including, but not limited to, theft, vandalism, malicious mischief, earthquake, 
tornado, lightning, explosion, breakage of glass, flood, collapse, water damage, and hot and cold testing. This insurance 
shall be written on a replacement cost basis and shall also include debris removal, and/or demolition occasioned by 
enforcement of Applicable Law. 

10.4.1.1 The amount of coverage shall be not less than the total completed value of the Project, including the value 
of permanent fixtures and decorations, with a deductible of not more than $25,000 per occurrence. Any deductible 
over the amount specified shall be authorized in writing by the Owner and Contracting Authority. 
10.4.1.2 Coverage shall include a provision to pay the reasonable extra costs of acceleration and expediting 
temporary and permanent repairs to, or permanent replacement of, damaged property. This shall include overtime 
wages and the extra cost of “express” or other means for rapidly transporting materials and supplies necessary to the 
repair or replacement. 
10.4.1.3 Coverage shall include “soft cost endorsement” including, but not limited to, reasonable Contractor 
extension or acceleration costs. 
10.4.1.4 Coverage shall include material in transit or stored off-site and identified for the Project. 
10.4.1.5 Coverage shall waive all rights between the Owner, Contracting Authority, Contractor, and Subcontractors 
at any tier, for damages caused by fire or any other perils to the extent of actual recovery of any insurance proceeds 
under the policy. 
10.4.1.6 Coverage shall include appropriate sub-limits for installation coverage. 
10.4.1.7 Coverage shall include provisions for mechanical or electrical breakdown, or boiler system testing. 
10.4.1.8 Coverage shall include temporary structures and scaffolding, along with collapse coverage. 
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10.4.1.9 Coverage shall be primary to all other applicable insurance. 
10.4.1.10 The builder’s risk policy shall specifically permit and allow for Partial Occupancy by the Owner prior to 
Contract Completion and coverage shall remain in effect until all punch list items are completed. 
10.4.1.11 The Contractor’s tools and equipment shall not be covered under the builder’s risk policy. It is the 
Contractor’s sole responsibility to maintain such coverage, which shall be included in its overhead and not included 
as a separate item in the Contractor’s Schedule of Values. 

10.5 Waivers of Subrogation 
10.5.1 To the fullest extent permitted by Applicable Law, the Contractor waives all rights against the Owner, Contracting 
Authority, and their agents and employees for damages to the extent covered by any insurance, except rights to the 
proceeds of that insurance. All policies shall accomplish the waiver of subrogation by endorsement or otherwise. 

10.5.2 The Owner, Contracting Authority, and Contractor waive all rights against each other for damages caused by fire 
or other perils to the extent of actual recovery of any insurance proceeds under any property insurance, inland marine 
insurance, or builder’s risk insurance applicable to the Work. 

10.6 Indemnification for Injury or Damage 
10.6.1 Liability Other than Professional Liability. To the fullest extent permitted by Applicable Law and with respect to 
liability other than professional liability claims, the Contractor shall indemnify, defend, and hold harmless the 
Indemnified Parties from and against all claims, costs, damages, losses, fines, penalties, and expenses (including but not 
limited to all fees and charges of attorneys and other professionals and all court, arbitration, or other dispute-resolution 
costs) arising out of or in connection with the Project, provided that any such claim, cost, damage, loss, fine, penalty, or 
expense is attributable to: (1) bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property 
but only to the extent caused by the negligent acts, errors, or omissions of the Contractor or a person or entity for whom 
the Contractor may be liable; (2) infringement of patent rights or copyrights by the Contractor or a person or entity for 
whom the Contractor may be liable; or (3) a violation of Applicable Law but only to the extent attributable to the 
Contractor or a person or entity for whom the Contractor may be liable. 

10.6.2 Professional Liability. To the fullest extent permitted by Applicable Law and with respect to professional liability 
claims, the Contractor shall indemnify and hold harmless the State, Contracting Authority, Owner, and their respective 
officers, officials, and employees from and against all claims, costs, damages, losses, fines, penalties, and expenses 
(including but not limited to all fees and charges of attorneys and other professionals and all court, arbitration, or other 
dispute-resolution costs) arising out of or in connection with (1) the failure of the Contractor or Person for whom the 
Contractor is legally liable to comply with the standard of care described under Section 1.12.1; and (2) infringement of 
patent rights or copyrights by the DB or a Person for whom the DB may be liable. 

10.6.3 The Contractor’s indemnification obligation under Section 10.6 exists regardless of whether or not and the extent 
to which the claim, damage, loss, fine, penalty, or expense is caused in part by a party indemnified under Section 10.6. 
But nothing in Section 10.6 obligates the Contractor to indemnify any individual or entity from and against the 
consequences of that individual or entity’s own negligence. 

10.6.3.1 The Contractor’s obligations under Section 10.6 shall not extend to the liability of the Criteria Engineer, 
the Criteria Engineer’s consultants, agents, representatives, or employees for negligent preparation or approval of 
Drawings, Specifications, amendments, opinions, and any other responsibility of the Criteria Engineer, except to the 
extent covered by the Contractor's insurance. 

10.6.4 In claims against an Indemnified Party by any direct or indirect employee (or the survivor or personal 
representative of that employee) of the Contractor or a person or entity for whom the Contractor may be liable, the 
indemnification obligation under Section 10.6 will not be limited by a limitation on the amount or type of damages, 
compensation, or benefits payable under workers’ compensation acts, disability benefit acts, or other employee benefit 
acts. 

10.6.5 The Contractor’s indemnification obligation under Section 10.6 will not be limited by any insurance policy 
provided or required in connection with the Project. 

10.6.6 The Contractor’s obligations under Section 10.6 shall not negate, abridge, or reduce other rights or obligations of 
indemnity, which would otherwise exist as to an Indemnified Party. 

10.6.7 The Contractor’s indemnification obligation under Section 10.6 will survive termination of the Contract and 
Contract Completion. 
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10.6.8 The Contracting Authority may deduct from the Contract Sum the claims, damages, losses, fines, penalties, and 
expenses for which the Contractor is liable under Section 10.6. If those claims, damages, losses, fines, penalties, and 
expenses exceed the unpaid balance of the Contract Sum, the Contractor shall immediately pay the difference to the 
Owner. 

ARTICLE 11 - SUSPENSION AND TERMINATION 

11.1 Suspension of the Work 
11.1.1 The Contracting Authority, without cause and without prejudice to any other right or remedy it may have, may 
order the Contractor in writing to suspend, delay, or interrupt performance of the Work in whole or in part for such 
period as the Contracting Authority may determine. 

11.1.1.1 If the Contracting Authority suspends the Work under this Section 11.1.1 and the Contractor complies with 
Article 8, the Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by the 
suspension, delay, or interruption. The adjustment of the Contract Sum, however, shall not include profit. 
11.1.1.2 Notwithstanding the foregoing, no adjustment shall be made to the Contract Sum or Contract Time to the 
extent that: (1) performance was, or could have been, suspended, delayed, or interrupted by a cause for which the 
Contractor is responsible; or (2) an equitable adjustment is made or denied under another provision of the Contract. 
11.1.1.3 If the Contracting Authority suspends the Work under this Section 11.1.1 and the Contractor submits a 
proper Contractor Payment Request, subject to all other provisions of the Contract Documents, the Contractor shall 
be entitled to payment of compensation due under the Contract Documents for Work performed before the 
suspension based upon the Schedule of Values. 

11.1.2 Upon receipt of notice of suspension under this Section 11.1, the Contractor shall cease Work on the suspended 
activities and take all necessary or appropriate steps to limit disbursements and minimize respective costs. The 
Contractor shall furnish a report to the Contracting Authority, within 5 days of receiving the notice of suspension, 
describing the status of the Work, including, but not limited to, results accomplished, resulting conclusions, and other 
information as the Contracting Authority may require. 

11.1.3 The Contracting Authority’s right to stop the Work shall not give rise to any duty to exercise the right for the 
benefit of the Contractor or any other party, and the Contracting Authority’s exercise or failure to exercise the right shall 
not prejudice any of the Contracting Authority’s other rights.  

11.2 Termination for Convenience 
11.2.1 The Contracting Authority may, at any time, terminate the Contract in whole or in part for the Owner's 
convenience and without cause, at any time upon 10 days’ written notice to the Contractor. 

11.2.2 Upon receipt of the notice of termination for convenience, the Contractor shall immediately proceed with 
performance of the following duties in accordance with instructions from the Contracting Authority: (1) cease operation 
as specified in the notice; (2) place no further orders and enter into no further subcontracts for materials, labor, services, 
or facilities, except as necessary to complete continued portions of the Project; (3) terminate all subcontracts and orders 
to the extent they relate to the Work terminated; (4) proceed with Work not terminated; and (5) take actions that may be 
necessary, or that the Contracting Authority may direct, for the protection and preservation of the terminated Work. 

11.2.3 Upon termination, the Contracting Authority shall pay the Contractor in accordance with the Schedule of Values 
for Work completed, and the value of materials ordered and delivered, less any salvage credit the Contractor may receive 
for them. 

11.2.3.1 All materials, equipment, facilities, and supplies at the Site or stored off-site, for which the Contractor has 
received payment, shall become the property of the Owner. 
11.2.3.2 The Contractor is entitled to a fair and reasonable profit for Work performed and reasonable expenses 
directly attributable to termination of the Contract. In no event shall the Contractor be entitled to (1) Contractor’s 
Fee on Work not performed or (2) compensation in excess of the total Contract Sum. 

11.2.4 If the Contracting Authority terminates the Contract under this Section 11.2, the termination shall not affect the 
rights or remedies of the State against the Contractor then existing or which may thereafter accrue. 

11.2.5 Notwithstanding Section 11.2.3, if the Contracting Authority terminates the Contract under this Section 11.2, but 
there exists an event of the Contractor’s default, the Contractor shall be entitled to receive only such amounts as it would 
be entitled to receive following the occurrence of an event of default as provided in Section 11.3. 
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11.3 Termination for Cause 
11.3.1 The Contracting Authority may terminate all or a portion of the Contract if the Contractor: (1) fails to prosecute 
the Work with the necessary force or in a timely manner; (2) refuses to remedy Defective Work; (3) fails to supply 
enough properly skilled workers or proper materials; (4) fails to properly make payment to Subcontractors or 
Consultants; (5) performs any services outside of the United States; (6) permits its Subcontractors or Consultants to 
perform any services outside of the United States; (7) disregards laws, ordinances, or rules, regulations, or orders of a 
public authority with jurisdiction over the Project; or (8) during the term of any guaranty applicable pursuant to the 
Performance Contract, fails to comply with the terms of such guaranty. 

11.3.2 If the Contracting Authority intends to exercise its termination rights under this Section 11.3, the Contracting 
Authority shall issue not less than 5 days’ written notice to the Contractor and the Contractor’s Surety (“5-Day Notice”). 

11.3.2.1 Notwithstanding any provision of the Contract to the contrary (1) the issuance of a 72-Hour Notice under 
Section 6.19.1 is not a condition precedent to the Contracting Authority’s exercise of its rights under Section 11.3 
and (2) the Contracting Authority’s decision to not issue a 72-Hour Notice under Section 6.19.1 will not prejudice 
the Contracting Authority’s rights under Section 11.3. 

11.3.3 If the Contractor fails to satisfy the requirements set forth in the 5-Day Notice within 15 days of receipt of the 5-
Day Notice, the Contracting Authority may declare the Contractor in default, terminate the Contract, and employ upon 
the Work the additional force or supply materials or either as appropriate, and remove Defective Work. 

11.3.4 If the Contract is terminated, the Contractor’s Surety may perform the Contract. If the Contractor’s Surety does 
not commence performance of the Contract within 10 days of the date of Contract termination, the Contracting Authority 
may complete the Work by means the Contracting Authority determines appropriate. The Contracting Authority may 
take possession of and use all materials, facilities, and equipment at the Site or stored off-site, for which the State has 
paid. 

11.3.5 If the Contract is terminated, the Contractor shall not be entitled to further payment. If the unpaid balance of the 
Contract Sum exceeds the costs of finishing the Work, including without limitation the fees and charges of engineers, 
architects, attorneys, and other professionals and court costs, and other damages incurred by the Owner and not expressly 
waived, the Contractor or Surety shall immediately pay the amount of the insufficiency to the Owner. This obligation for 
payment shall survive termination of the Contract. 

11.3.6 If the Contractor’s Surety performs the Work, the provisions of the Contract Documents govern the Surety's 
performance, with the Surety in place of the Contractor in all provisions including, but not limited to, provisions for 
payment for the Work, and provisions of the right of the Contracting Authority to complete the Work. 

11.3.7 If the Contracting Authority terminates the Work under this Section 11.3, the termination shall not affect any 
rights or remedies of the State against the Contractor then existing or which may thereafter accrue. The Contracting 
Authority’s retention or payment of funds due the Contractor shall not release the Contractor or the Contractor’s Surety 
from liability for performance of the Work in accordance with the requirements of the Contract Documents. 

11.3.8 If the Contracting Authority is adjudged to have improperly terminated the Work under this Section 11.3, the 
termination will be deemed to have been a termination under Section 11.2. 

11.4 Contractor Insolvency 
11.4.1 Bankruptcy of Contractor. 

11.4.1.1 If the Contractor files a voluntary petition in bankruptcy or has an involuntary petition in bankruptcy filed 
against it, the Contractor, the Contractor as the debtor-in-possession, or the trustee of the Contractor’s bankruptcy 
estate shall file a motion to assume or reject the Contract under Bankruptcy Code §365, 11 U.S.C. §365, within 
20 days after the filing of the voluntary petition or involuntary petition and shall diligently prosecute that motion to 
conclusion so as to obtain an order granting or denying that motion within 45 days after the filing of the voluntary or 
involuntary petition. The failure to file and prosecute that motion within the time limits provided by this 
Section 11.4 shall constitute a material breach of the Contract as time is of the essence with respect to Contractor’s 
performance of all terms of this Contract. The Contractor agrees to the granting of relief from the automatic stay of 
the Bankruptcy Code, 11 U.S.C. §362(a), to permit the Contracting Authority to terminate the Contract for cause in 
such instance and issue and serve all notices necessary to terminate the Contract or arising out of the termination of 
the Contract and to take any and all other action necessary to terminate the Contract. 
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11.4.2 Receivership or Assignment for the Benefit of Creditors. 
11.4.2.1 If the Contractor makes a general assignment for the benefit of creditors or if a receiver is appointed for all 
or a substantial part of the Contractor’s business or property, the Contracting Authority shall serve written notice on 
the Contractor and Contractor’s Surety stating that any failure of the Contractor to provide adequate assurance of 
continued performance shall be considered a rejection of the Contract, which shall result in termination of the 
Contract for cause. Such termination of the Contract need not be evidenced by an order of any court. 

ARTICLE 12 - GENERAL PROVISIONS 

12.1 Contract Documents 
12.1.1 Ownership. 

12.1.1.1 The Owner alone owns the Contractor’s Documents and the Contract Documents and every right, title, and 
interest therein. The Contractor must execute and deliver and cause its employees and agents and all Subcontractors 
and Consultants to execute and deliver, to the Owner any transfers, assignments, documents, or other instruments (if 
any) necessary to vest in the Owner complete right, title, interest in and ownership of the Contractor’s Documents 
and the Contract Documents. 
12.1.1.2 The Contractor may retain copies, including reproducible copies, of the Contractor’s Documents and the 
Contract Documents for information, reference, and performance of the Work. 
12.1.1.3 The submission or distribution of the Contractor’s Documents or the Contract Documents to meet official 
regulatory requirements or for similar purposes in connection with the Project is not a waiver of the Owner’s 
reserved rights in the Contractor’s Documents and the Contract Documents. Any unauthorized use of the 
Contractor’s Documents or the Contract Documents shall be at the sole risk of the entity making the unauthorized 
use. 
12.1.1.4 The Contractor shall provide Electronic Files (in native format) to the Owner, Contracting Authority, and 
Criteria Engineer for their use in connection with the Project. The Contractor shall provide the Electronic Files (1) at 
no additional cost to the Owner, Contracting Authority, or Criteria Engineer and (2) without requiring the Owner, 
Contracting Authority, or Criteria Engineer to agree to any terms or conditions concerning the provision, receipt, or 
use of the Electronic Files that differ in any material respect from the Contract. 

12.1.2 Intent. 
12.1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. 
12.1.2.2 The Contract Documents are complementary, and what is required by one is binding as if required by all. 
12.1.2.3 The Contractor shall provide all labor and materials necessary for the entire completion of the Work 
described in the Contract Documents and reasonably inferable to produce the intended results. 
12.1.2.4 The Drawings govern dimensions, details, and locations of the Work. The Specifications govern quality of 
materials and workmanship. 
12.1.2.5 The organization of the Specifications in divisions, sections, and articles, and the arrangement of Drawings 
shall not restrict the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to 
be performed by any trade. 
12.1.2.6 In the event of inconsistency or conflict within the Contract Documents, the Contractor shall provide the 
better quality or greater quantity of Work, and comply with the stricter requirement. 
12.1.2.7 Unless otherwise defined in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in accordance with those recognized meanings. 
12.1.2.8 The Sections of Division 01 - “General Requirements” govern the performance of the Work of all Sections 
of the Specifications. 

12.1.3 Use of Electronic Files. 
12.1.3.1 The Owner, Contracting Authority, Criteria Engineer, and Contractor reasonably expect that they will 
provide Electronic Files to each other to facilitate the design and construction of the Project consistent with current 
practices and customs in the construction industry. 
12.1.3.2 The Owner, Contracting Authority, Criteria Engineer, and Contractor acknowledge that the use of 
Electronic Files involves risks not generally associated with the use of paper documents. Those risks include, for 
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example and without limitation, alteration (inadvertent or intentional) and deterioration, both of which may not be 
readily apparent through casual observation. 
12.1.3.3 The Owner, Contracting Authority, Criteria Engineer, and Contractor do not warrant to each other that any 
Electronic File they provide (1) was not altered though transmission; (2) is compatible with the recipient’s computer 
system or software; (3) will not be altered through degradation of the recipient’s storage media; or (4) is suitable for 
conversion/translation to and subsequent use in a system or format other than the Electronic File’s original system or 
format. 
12.1.3.4 Before relying on any Electronic File it receives, the recipient is responsible for verifying that the 
Electronic File was not altered though transmission, degradation of the recipient’s own storage media, or other 
causes. 
12.1.3.5 If the recipient of an Electronic File converts/translates the Electronic File from its original system or 
format to an alternate system or format, the recipient assumes the risk that the conversion/translation created errors 
in the converted/translated file. 
12.1.3.6 The Owner, Contracting Authority, Criteria Engineer, and Contractor shall each maintain and operate its 
own computer systems and storage media in a commercially reasonable way and take reasonable steps to prevent 
errors in and deterioration of the Electronic Files it creates, provides, and receives. 
12.1.3.7 In the event of a discrepancy between information contained in a paper version of a document and the 
Electronic File of that document, the paper version will govern. 
12.1.3.8 This Section 12.1.3 does not relieve the Contractor of its responsibility for the preparation, completeness, 
or accuracy of the Contractor’s Documents. 

12.2 Public Relations 
12.2.1 Publicity prior to completion of the Project. Prior to completion of the Project, public relations or publicity about 
the Project shall be solely within the control, and with the consent of, the Owner. 

12.2.2 Publicity after completion of the Project. After completion of the Project, the Contractor may exercise reasonable 
public relations and marketing efforts related to the Project, provided the Contractor properly identifies the Owner and 
Contracting Authority, and their participation in the Project. 

12.3 Application and Governing Law 
12.3.1 The Contract and the rights of the parties thereunder shall be governed by the laws of the state of Ohio and only 
Ohio courts shall have jurisdiction over any action or proceeding concerning the Contract and/or performance 
thereunder. The Contractor irrevocably consents to such jurisdiction. The parties to the Contract shall comply with 
Applicable Law. Other rights and responsibilities of the Contractor, Contracting Authority, and Owner are set forth 
throughout the Contract Documents and included under different titles, articles, and paragraphs for convenience. 

12.4 Conditions of the Contract 
12.4.1 These General Conditions govern, take precedence over, and shall not be superseded or amended by Drawings 
and Specifications, unless so provided in Supplementary Conditions prepared by the Contracting Authority and approved 
by the Ohio Facilities Construction Commission. 

12.5 Notice of Commencement 
12.5.1 The Contracting Authority shall prepare a Notice of Commencement and make it available as required under ORC 
Section 1311.252. Upon request, the Contracting Authority or the Contractor shall furnish the Notice of Commencement 
to Subcontractors or any other member of the public. 

12.6 Written Notice 
12.6.1 Notice under the Contract Documents shall be validly given if: (1) delivered personally to a member of the 
organization for whom the notice is intended; (2) delivered, or sent by registered or certified mail, to the last known 
business address of the organization; or (3) sent by facsimile, email, or Web-based project management software, 
provided the original, signed document is delivered within 3 business days after the date of the electronic transmission. 

12.6.2 When the Owner, Contracting Authority, or Contractor gives notice to one of the other 2, it shall also 
simultaneously send a copy of that notice to the others. 
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12.6.1 In the event of an emergency involving the Project, including, but not limited to, a fatality, serious injury, fire, 
collapse, flood, utility, or power loss to occupied facilities, explosion, or environmental damage, the Contractor shall 
immediately notify the Contracting Authority and Owner by telephone. 

12.6.2 The Contracting Authority, Owner, or Contractor may, by written notice given hereunder, designate addresses, 
telephone numbers, email addresses, or facsimile numbers to which notices, certificates, requests, or communications 
shall be sent. 

12.7 Taxes 
12.7.1 Only those materials that ultimately become a part of the completed structure or improvement that constitutes the 
Project shall be exempt from state sales tax and state use tax. 

12.7.2 The purchase, lease, or rental of material, equipment, parts, or expendable items such as concrete form lumber, 
tools, oils, greases, and fuels, which are used in connection with the Work, are subject to the application of state sales tax 
and state use tax. 

12.8 Computing Time 
12.8.1 When the Contract Documents refer to a period of time by a number of days, the period shall be computed to 
exclude the first and include the last day of the period. If the last day of the period falls on a Saturday, Sunday, or a legal 
holiday, that day shall be omitted from the computation and the period shall end on the next succeeding day that is not a 
Saturday, Sunday, or legal holiday. 

12.8.2 Except as excluded under Section 12.8.1, the Contract Time and all other periods referred to in the Contract 
Documents includes Saturdays, Sundays, and all days defined as legal holidays by Section Error! Reference source not 
found.. 

12.8.3 The standard workdays for State projects are Monday through Friday, excluding legal holidays. 

12.9 Time of the Essence 
12.9.1 Time limits stated in the Contract Documents are of the essence of the Contract and all obligations under the 
Contract. By signing the Performance Contract Form, the Contractor acknowledges that the Contract Time is 
reasonable, taking into consideration the usual weather and other conditions prevailing in the locality of the Project. By 
signing the Construction Progress Schedule, the Contractor acknowledges that the specified Milestone dates are 
reasonable, taking into consideration the usual weather and other conditions prevailing in the locality of the Project. 

12.9.1.1 The Notice to Proceed establishes the date for commencement of the Work. 
12.9.1.2 The Contractor acknowledges that the Owner has entered into, or may enter into, agreements for use of all 
or part of the premises where the Work is to be completed based upon the Contractor achieving Contract 
Completion within the Contract Time. 
12.9.1.3 The Contractor shall perform the Work in a reasonable, efficient, and economical sequence, and in the order 
and time as provided in the Construction Progress Schedule. 

12.9.2 The Contractor acknowledges that it may be subject to interference, disruption, hindrance, or delay in the progress 
of the Work from any cause. The sole remedy for such interference, disruption, hindrance, or delay shall be an extension 
of the Contract Time under Article 8, unless otherwise required by ORC Section 4113.62. 

12.10 Successors and Assigns 
12.10.1 The Contracting Authority and the Contractor each bind themselves, their successors, assigns, and legal 
representatives, to the other party to this Contract and to the successors, assigns, and legal representatives of the other 
party with respect to all terms of this Contract. The Contracting Authority and the Contractor each acknowledge that the 
Owner is an intended third-party beneficiary of this Contract. The Contractor shall not assign, or transfer any right, title, 
or interest in this Contract without the Contracting Authority’s prior written consent. 

12.11 Extent of Contract 
12.11.1 Entire Contract. The Contract Documents represent the entire and integrated agreement between the Contracting 
Authority and Contractor and supersede all prior negotiations, representations, or agreements, either written or oral. 

12.11.2 Multiple Counterparts. This Contract may be executed in any number of counterparts, each of which shall be 
regarded as an original and all of which shall constitute but one and the same instrument. 
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12.11.3 Captions. The captions and headings in this Contract are for convenience only and in no way define, limit, or 
describe the scope or intent of any provisions or sections hereof. 

12.11.4 Precedence. If there are any inconsistencies between the provisions of the Contract Documents and the 
provisions of the Contract, the provisions of this Contract shall prevail. 

12.12 Severability 
12.12.1 If any term or provision of this Contract or the application thereof to any Person or circumstance, is finally 
determined to be invalid or unenforceable by a court of competent jurisdiction, the remainder of this Contract or the 
application of such term or provision to other Persons or circumstances, shall not be affected thereby, and each term and 
provision of this Contract shall be valid and enforced to the fullest extent permitted by Applicable Law. 

12.13 Electronic and Facsimile Signatures 
12.13.1 Any party hereto may deliver a copy of its counterpart signature page to this Contract via electronic signature 
software, fax, e-mail, or web-based project management software. Each party hereto shall be entitled to rely upon an 
electronic, scanned or facsimile signature of any other party delivered in such a manner as if such signature were an 
original. 

12.14 No Third-Party Interest 
12.14.1 Except as expressly provided under Section 12.10.1, (1) no person or entity, other than the Contracting 
Authority and Contractor, will have any right or interest under the Contract, and (2) the Contract does not create a 
contractual relationship of any kind between any people or entities other than the Contracting Authority and Contractor. 

12.15 Ohio Retirement System 
12.15.1 All individuals employed by the Contractor that provide personal services to the Contracting Authority or Owner 
are not public employees for the purposes of ORC Chapter 145, as amended. 

12.15.2 If the Contractor is a PERS retirant, as defined by ORC Section 145.38, the Contractor shall notify the 
Contracting Authority of such status in writing prior to commencement of Work. The Contracting Authority, Owner, or 
State is not responsible for changes to the Contractor’s retirement benefits resulting from entering into this Contract. 

12.16 No Waiver 
12.16.1 The failure of the Contracting Authority or Contractor to insist in any one or more instances upon the strict 
performance of any one or more of the provisions of the Contract or to exercise any rights under the Contract or provided 
by law will not be construed as a waiver or relinquishment of that provision or right or of the right to subsequently 
demand strict performance or exercise the right and the rights will continue unchanged and remain in full force and 
effect. 

12.17 Rights and Remedies 
12.17.1 The duties, obligations, rights, and remedies under the Contract are in addition to and not a limitation of the 
duties, obligations, rights, and remedies otherwise imposed by or available under Applicable Law. 

12.18 Survival of Obligations 
12.18.1 All representations, indemnity obligations, warranties, guarantees, and necessarily continuing obligations under 
the Contract, will survive final payment, completion and acceptance of the Work, and termination or completion of the 
Contract. 

END OF DOCUMENT 
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Attachment 5 - ECM and Energy Savings Guarantee Requirements 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 5 - ECM AND ENERGY SAVINGS GUARANTEE REQUIREMENTS 
 
5.1 Overview 
 

It is the Contracting Authority’s intent to select a Contractor based on the evaluation as described in Part 
Three of the RFP. Once selected, the Contractor, the Contracting Authority, and the Owner will agree to the 
energy conservation measures (ECMs) to be installed by the Contractor and their associated installation 
costs and guaranteed energy cost savings. 
 
Based on the final selection of the ECMs, it is further the Contracting Authority’s intent to enter into two 
separate agreements with the Contractor. The first agreement is to be a “Performance Contract” for the 
procurement of the design, materials and installation of the ECMs. The Performance Contract is attached to 
the RFP as Attachment 14. The ECM descriptions, cost and savings information provided in Attachments 9 
and 10 of the Proposal will be utilized as the description of the scope of work and the cost basis for the 
Performance Contract. 
 
The second agreement will be a “Service Agreement.” The Service Agreement will be written for a period of 
not less than 5 years and not more than the time frame necessary to assure the energy savings projected 
based on the information in Attachments 9 and 10 of the Proposal. A portion of the Service Agreement will 
stipulate that the Contractor guarantee the energy and operational savings projected to the Owner for the 
term of the Service Agreement based on the final ECM selection and will be voided in the event that the 
Service Agreement is not in place. Another portion of the Service Agreement is to assure that the Contractor 
has the access to and capability to monitor the systems operations and utilization to assure that the 
assumptions utilized in the savings projections are being met and that the systems are appropriately 
maintained to achieve the savings guaranteed. Annual energy consumption analysis and reporting will be 
included in the Service Agreement. This will include the analysis necessary to demonstrate the energy 
guarantee performance and the analysis necessary to demonstrate the Owner’s energy performance 
annually against a baseline energy consumption. A copy of the Service Agreement is attached to the RFP 
as Attachment 15. The annual cost of providing the Service Agreement is to be submitted as Attachment 11 
with the Proposal. 

 
5.2 Energy Conservation Measure and Projected Energy Cost Savings Development 
 

Each ECM that the Offeror proposes to be incorporated in the Project is to be summarized individually on an 
Attachment 9 form. For each ECM, the Offeror shall provide the following information for review: 
 

a. ECM Name 
b. ECM Description 
c. Brief scope of work anticipated 
d. Energy savings calculations, with assumptions and methodology 
e. Base year energy cost savings for electrical demand, electrical consumption, natural gas, water, 

sewer, and total 
f. Projected operations and maintenance (non energy) savings, if any 
g. If for the purposes of the guarantee, the annual savings are to be variable adjusted, provide the 

variable and baseline assumption. (For example, boiler efficiency improvement is to be adjusted 
annually based on heating degree days with the baseline equal to the NOAA average for Columbus, 
Ohio) 

h. Interaction effects with other ECMs proposed 
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i. Installation cost 
j. Simple payback period, based on cost savings  

 
Attachment 10, the Cost and Savings Summary and Certification Form, is to be completed for all of the 
ECMs proposed, as a group, to summarize the overall financial performance of the Project. The Cost and 
Savings Summary and Certification Form represents the totals of the Attachment 9 information for all ECMs 
proposed, including interactions, and the Project Cash Flow Projection included on the form is a summary 
based on certain financial assumptions, provided below, up to a 10-year period of projected financing.  

 
5.3 Energy Conservation Measure Associated Operations and Maintenance Savings 

 
An operational and maintenance (O&M) saving measure may be claimed as a separate stand-alone ECM or 
as part of another ECM. O&M savings can be claimed for a period not to exceed five years, using 
Attachments 9 and 10. 

 
5.4 Financing Rates and Fees 

 
For the purposes of the Attachment 10 Project Cash Flow Projection, assume that the  
 

 Owner will procure 10 year project financing at 4.25% for the installation cost of the Project. 
 The OFCC fee is 3.0%;  
 The Ohio Air Quality Development Authority (OAQDA) fee is 2.0%. 

 
If the Offeror chooses to offer financing to the Owner for the project, provide a brief description of the terms 
and conditions and prepare an alternate Attachment 10 for the proposed financing. 

 
5.5 Energy Guarantee 
 

The preparation of the annual energy utilization audits will be a requirement of the selected Contractor and 
will be included in the scope of work for the Service Agreement. 
 
For the purposes of the energy guarantee, calculations of energy cost savings are based upon the utility 
rates paid during the guarantee year, or the baseline utility rates provided in Attachment 3, whichever 
produces the higher cost savings. The energy cost savings will be measured by calculating the difference in 
energy consumption between each guarantee year and the pre-established baseline year and multiplying 
the difference by the utility rate to convert units saved to dollars saved. 
 
5.5.1 A sample annual savings report is required with an RFP response. The sample report should 
demonstrate what Project Manager and the Owner should expect to see in annual savings reports for the 
project. 
 
5.5.2 Continuous utility monitoring is required as part of the measurement and verification. Quarterly 
reviews shall be provided beginning three months after construction begins through three (3) years after 
construction completion, with the options for the Owner to continue service through the entire contract term. 
In addition, quarterly site visits and maintenance reviews are required. The quarterly review shall be 
provided to the Project Manager and the Owner in email form that includes the following: 
- Utility usage summary 
- Utility cost summary 
- Comments and notes for any expected/ unexpected fluctuations and/or issues with usages or billing  
- Any remediation steps, if necessary, to keep the project on track 
- Summary of quarterly site visit 
- Notes from discussions with maintenance staff regarding institution changes which could affect the 
project savings. 

 
END OF DOCUMENT 
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ATTACHMENT 6 – OFFEROR PROFILE AND INFORMATION FORM 
 

Offeror’s Legal Name  

Offeror’s Address  

Offeror’s City, State, ZIP  

Offeror’s Phone   Offeror’s Fax  
 

Date Established  

Federal Tax Identification  

Principal Place of Business  
 

Contact Name  

Contact Title  

Contact Address  

Contact City, State ZIP  

Contact Phone   Contact Person Fax  

Contact E-mail Address  
 

If different from above  

 Local Office Name from which project will be managed  

 Local Office Address  

 Local Office City, State, ZIP  

 Local Office Phone  
 

Form of Corporation  

Key Corporate Management Personnel 

Name  Title   

Name  Title   

Name  Title   

Number of Employees 

Engineers   Project Management   

Project Supervision   Service Management   

Total (not necessarily the sum of the above)   
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List valid contractor license, Certificate by Ohio Construction Industry Examining Board and any Registration or 
Certification by an OBBC municipality or county for preceding five (5) years. 

 

 

 

List of proposed Subcontractors, if any, to be used on the Project: 

1.  Name   Role in Project  

 Address  
 

2.  Name   Role in Project  

 Address  
 

3.  Name   Role in Project  

 Address  
 
 
(A.) Each Offeror shall supply and certify to the accuracy of the following information relative to projects 

engaged in by the Offeror within the last five years. If none, so state. 
 
(1) Indicate Offeror’s overall experience performing the trades proposed, including the years in business 

performing the trade under present and former business names.  
 
(2) The Offeror shall submit, the financial information requested in Attachment 1 in the RFP. This information is 

not a public record under O.R.C. Section 149.43; and shall remain confidential, except under proper order 
of a court. 

 
(3) A description of its experience with projects of comparable size, complexity, and cost demonstrating the 

Offeror’s ability and capacity to perform a substantial portion of the Project with its own forces.  Include 
Scope of Work, Contract value and Project name / contact Person / phone number for each owner and 
Associate for each project. A maximum of 3 projects are to be provided. The provision of Attachment 7, as 
requested in Attachment 1, will satisfy this requirement. 

 
(4) Identification and description of any projects where the Offeror was determined by a public entity not to be a 

responsible bidder although it was the apparent lowest bidder, the reasons given by the public entity and an 
explanation thereof; 

 
(5) Disclosure of any OSHA violation resulting in fines; 
 
(6) Disclosure of any violations pertaining to unlawful intimidation or discrimination against any employee by 

reason of race, creed, color, disability, sex, religion, national origin or employees civil rights or equal 
employment opportunities; 

 
(7) Disclosure of any adverse judgments in an action involving a claim for personal injury or wrongful death 

arising from the performance of work related to any project in which it has been engaged; 
 
(8) Disclosure of any adverse judgments for nonpayment or nonperformance; 
 
(9) Disclosure of violations of the prevailing wage law or any other state or federal labor laws; 
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(10) Disclosure of violations of any Workers’ Compensation laws; 
 
 (11) Disclosure of any felony convictions involving the contractor, its officers, directors, or owners; 
 
 (12) Disclosure of any violations of environmental and/or health laws, codes, rules and/or regulations; 
 
 (13) Disclosure of any occurrences of contract abandonment, contract termination, as either a prime- or sub-

contractor, or surety takeover; 
 
 (14) Disclosure of any occurrences of debarment by state, federal or local jurisdictions; 
 
 (15) Disclosure of any liquidated damages and/or Statutory Delay Forfeiture assessed; 
 
 (16) Identification of Work to be subcontracted and the value of such Work, the names of all the proposed major 

subcontractors, and confirmation by the Offeror that it has or will advise said subcontractors that they are 
obligated to the same levels of responsibility as the Offeror. The provision of the Subcontractor Profile, as 
requested in Attachment 1, will satisfy this requirement 

 
 (B) The Owner reserves the right to further inquire of the Offeror to determine whether the offer contains 

mathematical errors, omissions and/or erroneous assumptions and whether the Offeror has the capability to 
perform and complete the Contract for the proposed amount. 

 
 (C) The Owner retains the right to waive non-compliance with the selection criteria when it is determined that 

non-compliance does not affect the competitive nature of the selection process. 
 
 (D) All invitations, specifications, and similar requests for works of improvement shall advise all applicable 

prospective Offerors of this policy. 
 
 
Certification:  I hereby certify that the information above is factual and complete. 
 

Company Name  

Authorized Official (please print or type)    

Signature of Authorized Official  Date  
 

-- remainder of page left blank intentionally -- 
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OFFEROR AFFIRMATION AND DISCLOSURE 
 
Offeror acknowledges that by signing the Offeror Profile and Information Form, that it affirms, understands, and 
will abide by the requirements of Executive Order 2011-12K. If awarded a Contract, the Offeror will become the 
Contractor and affirms that both the Contractor and its Subcontractors shall perform no services requested under 
this Contract outside of the United States. 
 
The Offeror shall provide the locations where services under this Contract will be performed in the spaces 
provided below or by attachment. Failure to provide this information as part of its Proposal may cause the Offeror 
to be deemed non-responsive and no further consideration will be given to its Proposal. If the Offeror will not be 
using Subcontractors, indicate “Not Applicable” in the appropriate spaces. 
 

Principal business location of Contractor 

 Address  

 City, State ZIP  
 

Location where services will be performed by Contractor 

 Address  

 City, State ZIP  

 

Locations where services will be performed by Subcontractors, if known at time of the Proposal deadline 

 Address   Address  

 City, State ZIP   City, State ZIP  

 

 Address   Address  

 City, State ZIP   City, State ZIP  

 

Location where state data will be stored, accessed, tested, maintained, or backed-up by Contractor 

 Address  

 City, State ZIP  

 
Locations where state data will be stored, accessed, tested, maintained, or backed-up by Subcontractors, if 
known at time of the Proposal deadline 

 Address   Address  

 City, State ZIP   City, State ZIP  

 

 Address   Address  

 City, State ZIP   City, State ZIP  
 

END OF DOCUMENT 
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Attachment 7 - Offeror Reference Form 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 7 – OFFEROR REFERENCE FORM 
 

Company 1   Contact  

Address   Title  

City, State ZIP   Phone  

Program Name  

Dates of Service  

Description of Related Service Provided 
 
 

 

Company 2   Contact  

Address   Title  

City, State ZIP   Phone  

Program Name  

Dates of Service  

Description of Related Service Provided 
 
 

 

Company 3   Contact  

Address   Title  

City, State ZIP   Phone  

Program Name  

Dates of Service  

Description of Related Service Provided 
 
 

END OF DOCUMENT 
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Attachment 8 – Personnel Profile Summary 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 8 – PERSONNEL PROFILE SUMMARY 
 

Name   Title  

Role in Project  

Education/Training  

Degree/Major   Where Obtained  

Degree/Major   Where Obtained  

Other Training  
 

Company 1   Contact  

Address   Title  

City, State ZIP   Phone  

Program Name   Dates of Service  

Description of Related Service Provided 
 

 

 

Company 2   Contact  

Address   Title  

City, State ZIP   Phone  

Program Name   Dates of Service  

Description of Related Service Provided 
 

 

Company 3   Contact  

Address   Title  

City, State ZIP   Phone  

Program Name   Dates of Service  

Description of Related Service Provided 
 

 
Note: Attach resume for the above person. Provide for key project personnel only (e.g. project manager, lead energy engineer, service 
manager, project superintendent). 
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Attachment 9 – Energy Conservation Measure (ECM) Form 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 9 – ENERGY CONSERVATION MEASURE (ECM) FORM 
 

ECM Number   

ECM Name  

Brief description of ECM and associated Scope of Work 
 

 

Equipment to be installed 
 

 

Estimated Useful Life  

Warranty Period    

Key Assumptions 
 
 

Energy Cost Savings (attach calculations to this form) 

Electrical Demand  kwd @ $  /kwd/mo Annual Savings $ 

Electrical Consumption  kwh @ $  /mcf Annual Savings $ 

Natural Gas Consumption  mcf @ $  /mcf Annual Savings $ 

Water Consumption  gal @ $  /gal Annual Savings $ 

Sewer Consumption   gal @ $  /gal Annual Savings $ 

Total Annual Savings $ 
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Installation Cost $  

Simple Payback Period  years  
 

Describe anticipated impact, if any, on annual Operations and Maintenance cost: 
 

Describe interactions, if any, with other ECMs proposed: 
 

 

Have interactions been accounted for in the Energy Cost Savings calculations?   Yes    No 
 

For purposes of the Energy Guarantee, is this ECM to be variable adjusted?   Yes     No 

If Yes, provide the variable, the baseline value and source and describe the adjustment methodology: 
 

 
Is there any anticipated hazardous material expected to need abated as part of implementing this ECM? 

 Yes    No     If Yes, describe: 
 

 
Note: Provide an Attachment 9 for each Energy Conservation Measure proposed. 

END OF DOCUMENT 
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Attachment 10 - Cost and Savings Summary and Certification Form 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 10 – COST AND SAVINGS SUMMARY AND CERTIFICATION FORM 
 

Offeror Name  

Project Address  

Project City, State ZIP  
 
Having read and examined the Contract Documents, including, but not limited to, the Request for Proposal and 
related attachments for the above-referenced Project, and the following Addenda: 

Addendum Number  Date   

Addendum Number  Date   

Addendum Number  Date   
 
The Proposal consists of the design, procurement and installation of the following Energy Conservation 
Measures, as defined in Attachments 9.  For the purposes of the ECM table below: 
 
ECM # = Number assigned to an Energy Conservation Measure from Attachment 9 
ECM Cost = All costs associated with the ECM except service agreement costs included in Attachment 11 
Energy Savings = Total energy savings over the useful life of the ECM 
O & M Savings = Operational and maintenance savings over the useful life of the measure, not to exceed 5 years 
Total Savings = Energy Savings plus O & M Savings 
Net Benefit = Total Savings minus Cost 
 

Energy Conservation Measure (ECM) Table 

ECM
# ECM Description 

ECM Cost 
($) 

Energy 
Savings 

($) 

O & M 
Savings 

($) 

Total 
Savings 

($) 
Net 

Benefit ($) 
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       

Totals      
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For the purposes of the Cash Flow Projection Table below, all figures are expressed in dollars ($).  Express 
negative numbers as “-$” or “($)”.  
  
Annual ECM Cost = All costs associated with all ECMs for that year, except service agreement costs included in 

Attachment 11 
Annual Services Cost = Annual service agreement costs including measurement and verification included in 

Attachment 11 
Annual Total Cost = Annual ECM Cost plus Annual Services Cost (Add Columns 2 and 3) 
Annual Energy Savings = Energy savings of all ECMs in that year 
Annual O & M Savings = Operational and maintenance savings in that year, not to exceed 5 years 
Annual Total Savings = Annual Energy Savings plus Annual O & M Savings (Add Columns 5 and 6) 
Net Benefit, Year = Annual Total Savings minus Annual Total Cost for that year (Subtract Column 4 from Column 

7) 
Net Benefit, Cumulative = Cumulative sum of net benefits through that year; must be a positive number in or 

prior to year 10 
 

Cash Flow Projection Table 

Year 
Annual 

ECM Cost 

Annual 
Services 

Cost 

Annual 
Total  
Cost 

Annual 
Energy 
Savings 

Annual  
O & M 

Savings 

Annual 
Total 

Savings 

Net 
Benefit, 

Year 

Net 
Benefit, 
Cumul. 

1         
2         
3         
4         
5         
6     0    
7     0    
8     0    
9     0    
10     0    

Total         
 Column 2 Column 3 Column 4 Column 5 Column 6 Column 7 Column 8 Column 9 

 
 
The undersigned proposes to perform all Work under its RFP Proposal, in accordance with the Contract 
Documents, for the following sums: 
 

BASE PROPOSAL 
 

ITEM 1: Total Cost Savings (Sum of Column 7) $  

ITEM 1: Number in Words    

ITEM 2: Total Cost of ECMs and Services (Sum of Column 4) $  

ITEM 2: Number in Words    

ITEM 3: Project Time, in number of consecutive days   

ITEM 3: Number in Words    
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LIQUIDATED DAMAGES 
 

Upon failure to have all construction of the Work completed within the Contract Time, the Owner shall be entitled 
to retain or recover from the Contractor, as liquidated damages, and not as a penalty, the amounts set forth in the 
following table for each and every calendar day thereafter until Contract Completion.  The Owner's right to recover 
liquidated damages shall not substitute for any right of recovery for additional costs incurred should the Contractor 
fail to complete the Contract according to the Contract Documents. 
 

Contract Amount Dollars Per Day 

$1.00 to $50,000.00 $150.00 

$50,000.01 to $150,000.00 $250.00 

$150,000.01 to $500,000.00 $500.00 

$500,000.01 to $2,000,000.00 $1,000.00 

$2,000,000.01 to $5,000,000.00 $2,000.00 

$5,000,000.01 to $10,000,000.00 $2,500.00 

$10,000,000.01 or more $3,000.00 
 
 

CONTRACTOR’S CERTIFICATION 
 

The Contractor hereby acknowledges that the following representations in this RFP Proposal are material and 
not mere recitals: 
 
1. Contractor has read and understands the Contract Documents and agrees to comply with all requirements 

of the Contract Documents, regardless of whether the Contractor has actual knowledge of the requirements 
and regardless of any statement or omission made by the Contractor which might indicate a contrary 
intention. 

 
2. The Contractor represents that the RFP Proposal is based upon the Standards specified by the Contract 

Documents. 
 
3. The Contractor has visited the Site, has become familiar with local conditions, and has correlated personal 

observations about the requirements of the Contract Documents.  The Contractor has no outstanding 
questions regarding the interpretation of the Contract Documents. 

 
4. The Contractor understands that the Contract is subject to all the provisions, duties, obligations, remedies 

and penalties of O.R.C. Chapter 4115, "Wages and Hours on Public Works," and that the Contractor shall 
pay any wage increase in the Project locality during the term of the Contract. 

 
5. The Contractor agrees to comply with the Drug Free Workplace Act and the State's Drug Free Workplace 

Policy.  The Contractor shall make a good faith effort to ensure that all the Contractor employees, while 
working on State property, shall not purchase, transfer, use or possess illegal drugs or alcohol or abuse 
prescription drugs in any way. 

 
6. The Contractor agrees to furnish any information requested by the Owner to evaluate the Contractor’s 

responsibility. 
 
7. The Contractor and each individual signing on the Contractor’s behalf certifies, and in the case of a joint 

RFP Proposal, each party thereto certifies as to such party's organization, under penalty of perjury, that to 
the best of the undersigned's knowledge and belief: 

 
7.1 The RFP Proposal has been prepared independently without collusion, consultation, communication 

or agreement, for the purpose of restricting competition as to any matter relating to such RFP Proposal. 
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7.2 Unless otherwise required by law, the costs which have been quoted in the RFP Proposal have not 

been knowingly disclosed by the Contractor and will not knowingly be disclosed by the Contractor prior 
to the RFP Proposal deadline, directly or indirectly, to any other Contractor that would have any 
interest in the RFP Proposal costs. 

 
7.3 No attempt has been made or will be made by the Contractor to induce any other individual, partnership 

or corporation to submit or not to submit an RFP Proposal for the purpose of restricting competition. 
 

8. The Contractor understands and agrees that it may negotiate only the specific aspects of the RFP that the 
Owner, in its sole discretion, selects for negotiation.  The Contractor certifies that it shall not attempt to 
negotiate the General Conditions of the Contract, Performance Contract, or Service Agreement, except as 
to those permitted modifications that may be proposed for the Service Scope of Work (Exhibit 1 of the 
Service Agreement). 

 

 Contractor  Signature for Joint Venture 

Authorized Signature    

Printed Name    

Title    

Company Name    

Mailing Address    

City, State ZIP    

Federal Tax ID    

Contact Person    

Contact Phone Number    

Contact E-mail Address    
 
 

END OF DOCUMENT 
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Attachment 11 - Service Agreement Cost Summary Form 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 11 – SERVICE AGREEMENT COST SUMMARY 
 

FROM: Name   

 Address   

 City/State   

 Phone   

 Fax   

FOR: Energy Conservation Project - Service Agreement 
 
 

PROPOSAL SCHEDULE 
 
The Undersigned Contractor, having visited the Site and familiarized itself with local conditions affecting the cost 
of the Work and with all requirements of the Contract Documents, including the Request for Proposal and the 
Service Agreement (Attachment 15, and associated Exhibits), regardless of whether the Contractor has actual 
knowledge of such requirements and regardless of any statement or omission made by the Contractor which 
might indicate a contrary intention, hereby agrees to comply with all requirements of the Contract Documents and 
proposes to furnish the Work required by said Service Agreement for the following amounts: 
 
See Attachment 15, Service Agreement, Exhibit 1, Service Scope of Work; Section 4 for the Part A & B Work 
below. 
 

A. Building automation and control system preventive maintenance and service, HVAC preventive 
maintenance, HVAC testing, inspection and calibration, HVAC water treatment service, HVAC emergency 
service, HVAC equipment repair and replacement labor, HVAC parts and material per Service Agreement 
(prorated and paid monthly). 

 
The Service Agreement incorporates the guaranteed operational and energy savings as defined in 
Attachments 5 and 10, as long as the Service Agreement remains in effect.  The Contractor is to provide 
services, in addition to those specified that are deemed necessary by the Contractor, to assure 
achievement of the guaranteed energy savings. 

 
5-year period commencing with the issuance of  
Final Certification of Contract Completion  $___________ Per Year 

 
B. Filter replacements (prorated and paid as completed). 

 
5-year period commencing with the issuance of  
Final Certification of Contract Completion  $___________ Per Year 

 
Total (Parts A and B combined) 

 
5-year period commencing with the issuance of  
Final Certification of Contract Completion  $___________ Per Year 

 
 
 
 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Attachment 11 - Service Agreement Cost Summary Form 

UNIT PRICES 
 
C LABOR 
 

For additional work requested by the Owner which is not part of the Service Agreement, the Contractor 
and the Owner shall estimate and come to agreement on the time required of each tradesman to 
complete the task. The Contractor will then be paid based upon the agreed to hours.  Payment will be at 
the prevailing wage rate as established by the State, then in effect, plus a percentage for overhead and 
profit (combined) as quoted hereafter. 

______% 
 
D MATERIALS 
 

For any materials provided for additional work, the reimbursement to the Contractor shall be a rate of 
materials cost (less any rebates or volume discounts) plus 10% for overhead and profit.  Any expedited 
shipment or special handling shall be at cost.  No other mark-ups will be allowed. 

 
SERVICE AGREEMENT EXTENSION: 
 
The Owner may, in its sole discretion, extend the Service Agreement beyond the 5-year term on a year by year 
basis for the duration of the period for the guaranteed operational and energy savings.  This guarantee period 
could potentially run through ___________________, depending on the chosen Energy Conservation Measures 
and schedule for the Performance Contract. 
 
In the event the Owner extends the Service Agreement, the labor and material cost components associated with 
the 5 Year Base Proposal will be adjusted in accordance with the local CPI adjustment factors for labor and 
material based on the then current year factors as compared to year end _______. 
 

 Contractor Signature for Joint Venture 

Authorized Signature   

Printed Name   

Title   

Company Name   

Mailing Address   

City/State/Zip Code   

Where Incorporated   

Federal Tax ID   

Contact person   

Telephone Number   

Fax Number   

END OF DOCUMENT 
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Attachment 12 – Prevailing Wage Rate Requirements 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 12 – PREVAILING WAGE RATE REQUIREMENTS 

Payment of Prevailing Wage Rates 
The Contractor shall pay the prevailing wage rates of the Project locality, as issued by the Ohio Department of 
Commerce, Wage and Hour Bureau to laborers and mechanics performing Work on the Project. 

The Contractor shall comply with the provisions, duties, obligations, and is subject to the remedies and penalties 
of Ohio Revised Code (“O.R.C.”) Chapter 4115. 

If the Contractor or its Subcontractors fail to comply with O.R.C. Chapter 4115, the Contracting Authority may 
withhold payment pursuant to Article 9.6 of the General Conditions. The Contractor is liable for violations 
committed by the Contractor or its Subcontractors. 

The Contractor shall submit all payroll reports in compliance with the requirements of paragraph 1.4 for all of the 
employees of the Contractor and of the Contractor’s Subcontractors. 

By executing a Contract, the Contractor certifies that it based its Bid upon the prevailing rates of wages as 
ascertained by the Ohio Department of Commerce, Wage and Hour Bureau for the Project as provided in O.R.C. 
Sections 4115.03 through 4115.14, which are inserted at the end of this Document. 

Prevailing Wage Rate Revisions 

The Contracting Authority shall, within 7 business days after receipt of a notice of a change in the prevailing wage 
rates, notify the Contractor of the change. The prevailing wage rates are available at the Ohio Department of 
Commerce’s web site:  http://com.state.oh.us/. 

The Contractor shall pay any revised wage rates issued during the term of the Contract. 

Payroll Schedule 

Within 10 days of the date of the Notice to Proceed, the Contractor shall provide the Contracting Authority’s 
Prevailing Wage Coordinator a schedule of dates during the term of the Contract on which wages shall be paid to 
employees for the Project. 

Payroll Reports 

The Contractor shall submit payroll reports with each Contractor Payment Request, which reports shall be 
certified by the Contractor that the payroll is correct and complete and the wage rates shown are not less than 
those required by the Contract. The Contractor is responsible for submitting all payroll reports of its 
Subcontractors. 

1.1.1.1 Each payroll report shall indicate the period covered and include a list containing the name, 
address and social security number of each employee of the Contractor and its Subcontractors paid for 
the Work. 
1.1.1.2 Each payroll report shall list the number of hours each employee worked each day on the Project 
during the reporting period, the total hours each week on the Project, the employee's hourly rate of pay, 
job classification, hourly rate of fringe benefits, and all deductions from wages and net pay. 
1.1.1.3 Each payroll report shall list each fringe benefit and state if it is paid as cash to the employee or to 
a named plan. 
1.1.1.4 The Contractor and its Subcontractors shall submit apprenticeship agreements for all apprentices 
utilized on the Project. 

http://com.state.oh.us/


Prevailing Wage Determination Cover Letter

THE FOLLOWING PAGES ARE PREVAILING RATES OF WAGES ON PUBLIC IMPROVEMENTS FAIRLY 
ESTIMATED TO BE MORE THAN THE AMOUNT IN O.R.C. SEC. 4115.03 (b) (1) or (2), AS APPLICABLE.

Section 4115.05 provides, in part: “Where contracts are not awarded or construction undertaken within ninety 
days from the date of the establishment of the prevailing wages, there shall be a redetermination of the prevailing 
rate of wages before the contract is awarded.” The expiration date of this wage schedule is listed above for your 
convenience only. This wage determination is not intended as a blanket determination to be used for all projects 
during this period without prior approval of this Department.

Section 4115.04, Ohio Revised Code provides, in part: “Such schedule of wages shall be attached to and made a 
part of the specifications for the work, and shall be printed on the bidding blanks where the work is done by 
contract...”

The contract between the letting authority and the successful bidder shall contain a statement requiring that 
mechanics and laborers be paid a prevailing rate of wage as required in Section 4115.06, Ohio Revised Code.

The contractor or subcontractor is required to file with the contracting public authority upon completion of the 
project and prior to final payment therefore an affidavit stating that he has fully complied with Chapter 4115 of the 
Ohio Revised Code.

The wage rates contained in this schedule are the “Prevailing Wages” as defined by Section 4115.03, Ohio 
Revised Code (the basic hourly rates plus certain fringe benefits). These rates and fringes shall be a minimum to 
be paid under a contract regulated by Chapter 4115 of the Ohio Revised Code by contractors and subcontractors. 
The prevailing wage rates contained in this schedule include the effective dates and wage rates currently on file. 
In cases where future effective dates are not included in this schedule, modifications to the wage schedule will be 
furnished to the Prevailing Wage Coordinator appointed by the public authority as soon as prevailing wage rates 
increases are received by this office.

“There shall be posted in a prominent and accessible place on the site of work a legible statement of the 
Schedule of Wage Rates specified in the contract to the various classifications of laborers, workmen, and 
mechanics employed, said statement to remain posted during the life of such contract.” Section 4115.07, Ohio 
Revised Code.

Apprentices will be permitted to work only under a bona fide apprenticeship program if such program exists and if 
such program is registered with the Ohio Apprenticeship Council.

Section 4115.071 provides that no later than ten days before the first payment of wages is due to any employee 
of any contractor or subcontractor working on a contract regulated by Chapter 4115, Ohio Revised Code, the 
contracting public authority shall appoint one of his own employees to act as the prevailing wage coordinator for 
said contract. The duties of the prevailing wage coordinator are outlined in Section 4115.071 of the Ohio Revised 
Code. 

Section 4115.05 provides for an escalator in the prevailing wage rate. Each time a new rate is established, that 
rate is required to be paid on all ongoing public improvement projects.

A further requirement of Section 4115.05 of the Ohio Revised Code is: “On the occasion of the first pay date 
under a contract, the contractor shall furnish each employee not covered by a collective bargaining agreement or 
understanding between employers and bona fide organizations of Labor with individual written notification of the 
job classification to which the employee is assigned, the prevailing wage determined to be applicable to that 
classification, separated into the hourly rate of pay and the fringe payments, and the identity of the prevailing 
wage Coordinator appointed by the public authority. The contractor or subcontractor shall furnish the same 
notification to each affected employee every time the job classification of the employee is changed.”

County: ROSS
Determination Date: 12/23/2015
Expiration Date: 03/23/2016
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Work performed in connection with the installation of modular furniture may be subject to prevailing wage.

THIS PACKET IS NOT TO BE SEPARATED BUT IS TO REMAIN COMPLETE AS IT IS SUBMITTED TO YOU. 
(Reference guidelines and forms are included in this packet to be helpful in the compliance of the 
Prevailing Wage law.)
wh1500
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 forms

 contacts

 about LAWS

 search

Consumers Business License/Permit Holders & Applicants Other Government Agencies      

Back to wage rate search   Back to Home

Classification = All, County = ROSS, Union = All 
County Classification Effective Posted Union

 ROSS  Asbestos Worker 10/14/2015 10/14/2015  Asbestos Local 207 OH
 ROSS  Asbestos Worker 7/15/2015 7/15/2015  Asbestos Local 50 Zone 1
 ROSS  Boilermaker 10/1/2013 9/25/2013  Boilermaker Local 105
 ROSS  Bricklayer 6/1/2015 5/20/2015  Bricklayer Local 45
 ROSS  Bricklayer 7/8/2015 7/8/2015  Bricklayer Local 55 Tile Setter
 ROSS  Bricklayer 7/8/2015 7/8/2015  Bricklayer Local 55 Tile & Marble Finisher
 ROSS  Carpenter 6/17/2010 6/17/2010  Carpenter Local 509 NE District Interior Systems
 ROSS  Carpenter 5/20/2015 5/20/2015  Carpenter Millwright Local 1519 SC District A
 ROSS  Carpenter 3/5/2014 3/5/2014  Carpenter NE District Industrial Dock & Door
 ROSS  Carpenter 7/28/2010 7/28/2010  Carpenter Statewide Office Systems

 ROSS  Carpenter 5/20/2015 5/20/2015  Carpenter & Pile Driver Local 437 SC District C
 Commercial

 ROSS  Carpenter 5/20/2015 5/20/2015  Carpenter & Pile Driver Local 437 SC District C
 Industrial

 ROSS  Carpenter 5/20/2015 5/20/2015  Carpenter & Piledriver SC District HevHwy
 ROSS  Bricklayer 6/3/2015 6/3/2015  Cement Mason Bricklayer Local 97 HevHwy A
 ROSS  Bricklayer 6/3/2015 6/3/2015  Cement Mason Bricklayer Local 97 HevHwy B
 ROSS  Cement Mason 5/7/2015 5/7/2015  Cement Mason Local 132 HvyHwy District III (B)
 ROSS  Cement 6/1/2015 5/27/2015  Cement Mason Local 132 (Columbus)
 ROSS  Electrical 6/2/2014 5/25/2014  Electrical Local 575 Inside
 ROSS  Electrical 3/5/2014 3/5/2014  Electrical Local 575 Inside Lt Commercial South West
 ROSS  Voice Data Video 7/15/2015 7/15/2015  Electrical Local 575 Voice Data Video
 ROSS  Lineman 3/11/2015 3/11/2015  Electrical Local 71 High Tension Pipe Type Cable
 ROSS  Lineman 3/11/2015 3/11/2015  Electrical Local 71 Outside Utility Power
 ROSS  Lineman 3/11/2015 3/11/2015  Electrical Local 71 Outside (Central OH Chapter)
 ROSS  Lineman 12/28/2015 3/11/2015  Electrical Local 71 Outside (Central OH Chapter)
 ROSS  Elevator 3/18/2015 3/18/2015  Elevator Local 37
 ROSS  Elevator 1/1/2016 12/17/2015  Elevator Local 37
 ROSS  Glazier 3/25/2015 3/25/2015  Glazier Local 372
 ROSS  Ironworker 6/17/2015 6/17/2015  Ironworker Local 172
 ROSS  Laborer Group 1 5/1/2015 4/15/2015  Labor HevHwy 3
 ROSS  Laborer 6/1/2015 4/29/2015  Labor Local 83
 ROSS  Operating Engineer 5/1/2015 4/29/2015  Operating Engineers - Building Local 18 - Zone III
 ROSS  Operating Engineer 5/20/2015 5/20/2015  Operating Engineers - HevHwy II
 ROSS  Drywall Finisher 7/29/2015 7/29/2015  Painter Local 1275
 ROSS  Painter 7/29/2015 7/29/2015  Painter Local 1275 HevHwy
 ROSS  Painter 6/10/2015 6/10/2015  Painter Local 639
 ROSS  Painter 6/1/2005 3/20/2003  Painter Local 639 (Columbus Area) Sign
 ROSS  Plasterer 8/5/2015 8/5/2015  Plasterer Local 132 (Columbus)
 ROSS  Plumber Pipefitter 6/10/2015 6/10/2015  Plumber Pipefitter Local 189
 ROSS  Roofer 2/25/2015 2/25/2015  Roofer Local 86
 ROSS  Sheet Metal Worker 8/5/2015 8/5/2015  Sheet Metal Local 24 Columbus
 ROSS  Sprinkler Fitter 7/29/2015 7/29/2015  Sprinkler Fitter Local 669

 ROSS  Truck Driver 5/1/2015 3/31/2015  Truck Driver Bldg & HevHwy Class 1 Locals
 20,40,92,92b,100,175,284,438,377,637,908,957

 ROSS  Truck Driver 5/1/2015 3/31/2015  Truck Driver Bldg & HevHwy Class 2 Locals
 20,40,92,92b,100,175,284,438,377,637,908,957

 ROSS  Painter 7/29/2015 7/29/2015  Painter Local 1275

   Back to home
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Asbestos Local 207 OH

Change # : LCN01-2015fbLoc207OH

Craft : Asbestos Worker Effective Date : 10/14/2015 Last Posted : 10/14/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Asbestos
 Abatement

$24.50 $6.70 $5.60 $0.65 $0.00 $0.00 $0.07 $0.00 $0.00 $37.52 $49.77

 Trainee $16.00 $6.70 $1.30 $0.65 $0.00 $0.00 $0.07 $0.00 $0.00 $24.72 $32.72

Special Calculation Note : 

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

3 Journeymen to 1 Trainee ADAMS, ASHLAND, ASHTABULA*, ATHENS,
 AUGLAIZE, BROWN, BUTLER*, CARROLL,
 CHAMPAIGN, CLARK, CLERMONT, CLINTON,
 COLUMBIANA, COSHOCTON, CRAWFORD,
 CUYAHOGA, DARKE, DELAWARE, FAIRFIELD,
 FAYETTE, FRANKLIN, GEAUGA, GREENE,
 GUERNSEY, HAMILTON, HARDIN, HARRISON,
 HIGHLAND, HOCKING, HOLMES, HURON, KNOX,
 LAKE, LICKING, LOGAN, LORAIN, MADISON,
 MAHONING, MARION, MEDINA, MIAMI,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, PERRY, PICKAWAY,
 PORTAGE, PREBLE, RICHLAND, ROSS, SHELBY,
 STARK, SUMMIT, TRUMBULL, TUSCARAWAS,
 UNION, VINTON, WARREN*, WAYNE

Special Jurisdictional Note : Butler County:( townships of
 Fairfield,Hanover,Liberty,Milford,Morgan,Oxford,Ripley,Ross,StClair,Union & Wayne.) (Lemon & Madison)
 Warren County: (townships of: Deerfield, Hamilton, Harlan, Salem, Union & Washington). ( Clear Creek,
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 Franklin, Mossie, Turtle Creek & Wayney). Ashtabula County: (post offices & townships of Ashtabula,
 Austinburg, Geneva, Harperfield, Jefferson, Plymouth & Saybrook) (townships of Andover, Cherry Valley,
 Colbrook, Canneaut, Denmark, Dorset, East Orwell, Hartsgrove, Kingville, Lenox, Monroe,Morgan,New
 Lyme,North Kingsville, Orwell, Pierpoint, Richmond Rock Creek, Rome, Shefield, Trumbull, Wayne,
 Williamsfield & Windsor) Erie County:(post offices & townships of Berlin, Berlin
 Heights,Birmingham,Florence ,Huron, Milan, Shinrock & Vermilion)

Details :
 Asbestos & lead paint abatement including,but not limited to the removal or encapsulation of asbestos & lead paint,all
 work in conjunction with the preparation of the removal of same & all work in conjunction with the clean up after said
 removal.The removal of all insulation materials, whether they contain asbestos or not, from mechanical systems (pipes,
 boilers, ducts, flues, breaching, etc.) is recognized as being the exclusive work of the Asbestos Abatement Workers.

 On all mechanical systems (pipes, boilers, ducts, flues, breaching, etc.) that are going to be demolished, the removal of
 all insulating materials whether they contain asbestos or not shall be the exclusive work of the Laborers.
 An Abatement Journeyman is anyone who has more than 300 hours in the Asbestos Abatement field.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Asbestos Local 50 Zone 1

Change # : LCN02-2015fbLoc50

Craft : Asbestos Worker Effective Date : 07/15/2015 Last Posted : 07/15/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Asbestos
 Insulation
 Mechanic

$29.23 $6.16 $5.80 $0.30 $0.00 $2.00 $0.15 $0.00 $0.00 $43.64 $58.25

Firestop
 Technician

$29.23 $6.16 $5.80 $0.30 $0.00 $2.00 $0.15 $0.00 $0.00 $43.64 $58.25

Apprentice Percent

1st year 50.00 $14.62 $6.16 $0.00 $0.30 $0.00 $0.00 $0.15 $0.00 $0.00 $21.22 $28.53

2nd year 60.00 $17.54 $6.16 $0.75 $0.30 $0.00 $0.00 $0.15 $0.00 $0.00 $24.90 $33.67

3rd year 70.00 $20.46 $6.16 $1.45 $0.30 $0.00 $0.00 $0.15 $0.00 $0.00 $28.52 $38.75

4th year 80.00 $23.38 $6.16 $1.45 $0.30 $0.00 $0.00 $0.15 $0.00 $0.00 $31.44 $43.14

Special Calculation Note : Other is Industry Fund & Labor/Management Fund

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

4 Journeymen to 1 Apprentice Company Wide 
 except no apprentice may work on the jobsite without a
 Mechanic

ATHENS, CRAWFORD, DELAWARE, FAIRFIELD,
 FAYETTE, FRANKLIN, GUERNSEY, HARDIN,
 HOCKING, KNOX, LICKING, MADISON, MARION,
 MORGAN, MORROW, MUSKINGUM, NOBLE,
 PERRY, PICKAWAY, ROSS, UNION, VINTON

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Boilermaker Local 105

Change # : LCN02-2013fbLoc 105

Craft : Boilermaker Effective Date : 10/01/2013 Last Posted : 09/25/2013
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Boilermaker $35.26 $7.07 $13.28 $0.89 $0.00 $3.00 $0.55 $0.00 $0.00 $60.05 $77.68

Apprentice Percent

1st 6
 months

70.03 $24.69 $7.07 $11.30 $0.89 $0.00 $2.10 $0.55 $0.00 $0.00 $46.60 $58.95

2nd 6
 months

75.02 $26.45 $7.07 $11.30 $0.89 $0.00 $2.25 $0.55 $0.00 $0.00 $48.51 $61.74

3rd 6
 months

80.00 $28.21 $7.07 $11.30 $0.89 $0.00 $2.40 $0.55 $0.00 $0.00 $50.42 $64.52

4th 6
 months

85.02 $29.98 $7.07 $11.30 $0.89 $0.00 $2.55 $0.55 $0.00 $0.00 $52.34 $67.33

5th 6
 months

87.52 $30.86 $7.07 $13.28 $0.89 $0.00 $2.63 $0.55 $0.00 $0.00 $55.28 $70.71

6th 6
 months

90.03 $31.74 $7.07 $13.28 $0.89 $0.00 $2.70 $0.55 $0.00 $0.00 $56.23 $72.11

7th 6
 months

92.50 $32.62 $7.07 $13.28 $0.89 $0.00 $2.78 $0.55 $0.00 $0.00 $57.19 $73.49

8th 6
 months

95.00 $33.50 $7.07 $13.28 $0.89 $0.00 $2.85 $0.55 $0.00 $0.00 $58.14 $74.89

Special Calculation Note : Other is Supplemental Health and Welfare

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

5 Journeymen to 1 Apprentice ADAMS, ATHENS, BROWN, BUTLER, CHAMPAIGN,
 CLARK, CLERMONT, CLINTON, FAIRFIELD,
 FAYETTE, FRANKLIN, GALLIA, GREENE,
 GUERNSEY, HAMILTON, HIGHLAND, HOCKING,
 JACKSON, LAWRENCE, LICKING, MADISON,
 MEIGS, MIAMI, MONTGOMERY, MORGAN,
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 MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE,
 PREBLE, ROSS, SCIOTO, VINTON, WARREN

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 45

Change # : LCN01-2015fbLoc45

Craft : Bricklayer Effective Date : 06/01/2015 Last Posted : 05/20/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Bricklayer $30.11 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $43.86 $58.91

Stone Mason $30.11 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $43.86 $58.91

Pointer
 Caulker
 Cleaner

$30.11 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $43.86 $58.91

Cement
 Mason

$30.11 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $43.86 $58.91

Plaster $30.11 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $43.86 $58.91

Refractory
 Worker

$30.99 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $44.74 $60.24

Layout Man $30.61 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $44.36 $59.66

Apprentice
 Brick,Stone,

 Cement,
 Plasterers,
 Refractory
 & Pointer

 caulker
 Cleaners

Percent

1st 6 month 50.00 $15.06 $7.00 $0.00 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $22.96 $30.49

2nd 6
 months

55.00 $16.56 $7.00 $0.00 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $24.47 $32.75

3rd 6 months 60.00 $18.07 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $31.82 $40.85

4th 6 months 65.00 $19.57 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $33.32 $43.11

5th 6 months 70.00 $21.08 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $34.83 $45.37

6th 6 months 75.00 $22.58 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $36.33 $47.62

7th 6 months 80.00 $24.09 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $37.84 $49.88

8th 6 months 90.00 $27.10 $7.00 $5.84 $0.91 $0.00 $0.00 $0.00 $0.00 $0.00 $40.85 $54.40

Mason
 Trainee 1-

90 Days

45.00 $13.55 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13.55 $20.32
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91-365 Days 45.00 $13.55 $7.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $20.55 $27.32

2nd Year 50.00 $15.06 $7.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $22.05 $29.58

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

3 Journeyman to 1 Apprentice
 8 Journeyman to 2 Apprentice
 13 Journeyman to 3 Apprentice
 18 Journeyman to 4 Apprentice

 1-2 Journeyman to 1 Apprentice permits 1 Mason Trainee
 3-4 Journeyman to 2 Apprentice permits Requires 1 but
 allows 2 Mason Trainee
 5-6 Journeyman to 2 Apprentice permits 2 Mason Trainee
 7-10 Journeyman to 3 Apprentice permits 2 Mason Trainee

FAYETTE, PIKE, ROSS, VINTON, JACKSON

Special Jurisdictional Note : 

Details :
 Mason Trainee work on a job site unless a registered apprentice is on the job and the ratios in table above will be
 strictly enforced. 
 ***BAT registered apprentice must be employed prior to hiring mason trainee (s). A mason trainee MAY NOT work
 on a jobsite unless a registered apprentice is on the job.***
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 55 Tile Setter

Change # : LCN01-2015fbLoc55

Craft : Bricklayer Effective Date : 07/08/2015 Last Posted : 07/08/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Bricklayer
 Tile Setter

$25.40 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $38.29 $50.99

Marble
 Mason

$25.40 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $38.29 $50.99

Terrazzo
 Worker

$25.40 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $38.29 $50.99

Terrazzo
 Worker,
 Installation

$25.65 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $38.54 $51.36

Apprentice Percent

1st 6
 months

60.00 $15.24 $6.67 $0.00 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $22.44 $30.06

2nd 6
 months

70.00 $17.78 $6.67 $0.00 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $24.98 $33.87

3rd 6
 months

75.00 $19.05 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $31.94 $41.46

4th 6
 months

80.00 $20.32 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $33.21 $43.37

5th 6
 months

85.00 $21.59 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $34.48 $45.28

6th 6
 months

90.00 $22.86 $6.67 $5.69 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $35.75 $47.18

Special Calculation Note : Classification title contains "Bricklayer" because contract originates within the
 Bricklayer Local. 
 Note that the classification description is clarified after the local union number at the top of the page.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
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1 - 3 Journeyman to 1 Apprentice
 4 - 8 Journeyman to 2 Apprentice
 9 - 13 Journeyman to 3 Apprentice
 14 - 18 Journeyman to 4 Apprentice

ATHENS, COSHOCTON, DELAWARE, FAIRFIELD,
 FAYETTE, FRANKLIN, GUERNSEY, HOCKING,
 JACKSON, KNOX, LICKING, MADISON, MEIGS,
 MORGAN, MUSKINGUM, NOBLE, PERRY,
 PICKAWAY, PIKE, ROSS, UNION, VINTON,
 WASHINGTON

Special Jurisdictional Note : Noble County: (Townships of Beaver, Buffalo, Seneca & Wayne)

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 55 Tile & Marble Finisher

Change # : LCN01-2015fbLoc55

Craft : Bricklayer Effective Date : 07/08/2015 Last Posted : 07/08/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Bricklayer
 Tile
 Marble
 Finisher

$25.76 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $30.96 $43.84

Terrazzo
 Finisher

$26.01 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $31.21 $44.22

Floor
 Grinder

$26.31 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $31.51 $44.66

Base
 Grinder

$26.51 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $31.71 $44.97

Apprentice Percent

1st 6
 months

60.00 $15.46 $2.45 $0.00 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $18.32 $26.04

2nd 6
 months

70.00 $18.03 $2.45 $0.00 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $20.89 $29.91

3rd 6
 months

75.00 $19.32 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $24.52 $34.18

4th 6
 months

80.00 $20.61 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $25.81 $36.11

5th 6
 months

85.00 $21.90 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $27.10 $38.04

6th 6
 months

90.00 $23.18 $2.45 $2.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $28.38 $39.98

Apprentice
 Improver

40.00 $10.30 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10.30 $15.46

Special Calculation Note : Classification title contains "Bricklayer" because contract originates within the
 Bricklayer Local. 
 Note that the classification description is clarified after the local union number at the top of the page.
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Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 1-2 Journeyman to 1 Apprentice
 3-5Journeyman to 2 Apprentice

ATHENS, BELMONT, COSHOCTON, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GUERNSEY,
 HOCKING, JACKSON, KNOX, LICKING, MADISON,
 MEIGS, MORGAN, MUSKINGUM, NOBLE, PERRY,
 PICKAWAY, PIKE, ROSS, UNION, VINTON,
 WASHINGTON

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Local 509 NE District Interior Systems

Change # : LCN01-2010mmLoc509Int Systems

Craft : Carpenter Effective Date : 06/17/2010 Last Posted : 06/17/2010
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Carpenter
 Window
 Shade
 Venetian
 Blinds
 Drapery
 Installer

$15.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $15.50 $23.25

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DEFIANCE,
 DELAWARE, ERIE, FAIRFIELD, FRANKLIN,
 FULTON, GALLIA, GEAUGA, GREENE, GUERNSEY,
 HAMILTON, HANCOCK, HARDIN, HARRISON,
 HENRY, HIGHLAND, HOCKING, HOLMES, HURON,
 JACKSON, JEFFERSON, KNOX, LAKE, LAWRENCE,
 LICKING, LOGAN, LORAIN, LUCAS, MADISON,
 MAHONING, MARION, MEDINA, MEIGS, MERCER,
 MIAMI, MONROE, MONTGOMERY, MORGAN,
 MORROW, MUSKINGUM, NOBLE, OTTAWA,
 PAULDING, PERRY, PICKAWAY, PIKE, PORTAGE,
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 PREBLE, PUTNAM, RICHLAND, ROSS, SANDUSKY,
 SCIOTO, SENECA, SHELBY, STARK, SUMMIT,
 TRUMBULL, TUSCARAWAS, UNION, VAN WERT,
 VINTON, WARREN, WASHINGTON, WAYNE

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Millwright Local 1519 SC District A

Change # : LCN01-2015fbLoc1519

Craft : Carpenter Effective Date : 05/20/2015 Last Posted : 05/20/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Carpenter
 Millwright

$33.64 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $52.42 $69.24

Apprentice Percent

1st 6
 months

60.00 $20.18 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $38.96 $49.06

2nd 6
 months

65.00 $21.87 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $40.65 $51.58

3rd 6
 months

70.00 $23.55 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $42.33 $54.10

4th 6
 months

75.00 $25.23 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $44.01 $56.62

5th 6
 months

80.00 $26.91 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $45.69 $59.15

6th 6
 months

85.00 $28.59 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $47.37 $61.67

7th 6
 months

90.00 $30.28 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $49.06 $64.19

8th 6
 months

95.00 $31.96 $6.58 $9.12 $0.36 $0.00 $2.50 $0.22 $0.00 $0.00 $50.74 $66.72

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

3 Journeymen to 1 Apprentice ADAMS, FAYETTE, GALLIA, HIGHLAND, HOCKING,
 JACKSON, LAWRENCE, MEIGS, PIKE, ROSS,
 SCIOTO, VINTON

Special Jurisdictional Note : 
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Details :

Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution 

Attachment 12 - Prevailing Wage Rate Requirements



Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter NE District Industrial Dock & Door

Change # : LCN01-2014fbCarpNEStatewide

Craft : Carpenter Effective Date : 03/05/2014 Last Posted : 03/05/2014
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Carpenter $19.70 $5.05 $1.00 $0.15 $0.00 $0.00 $0.00 $0.00 $0.00 $25.90 $35.75

Trainee Percent

1st Year 60.00 $11.82 $5.05 $1.00 $0.15 $0.00 $0.00 $0.00 $0.00 $0.00 $18.02 $23.93

2nd Year 80.20 $15.80 $5.05 $1.00 $0.15 $0.00 $0.00 $0.00 $0.00 $0.00 $22.00 $29.90

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeymen to 1 Trainee ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DEFIANCE,
 DELAWARE, ERIE, FAIRFIELD, FAYETTE,
 FRANKLIN, FULTON, GALLIA, GEAUGA, GREENE,
 GUERNSEY, HAMILTON, HANCOCK, HARDIN,
 HARRISON, HENRY, HIGHLAND, HOCKING,
 HOLMES, HURON, JACKSON, JEFFERSON, KNOX,
 LAKE, LAWRENCE, LICKING, LOGAN, LORAIN,
 LUCAS, MADISON, MAHONING, MARION, MEDINA,
 MEIGS, MERCER, MIAMI, MONROE,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, OTTAWA, PAULDING,
 PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
 PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO,
 SENECA, SHELBY, STARK, SUMMIT, TRUMBULL,
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 TUSCARAWAS, UNION, VAN WERT, VINTON,
 WARREN, WASHINGTON, WAYNE, WILLIAMS,
 WOOD, WYANDOT

Special Jurisdictional Note : Industrial Dock and Door is the installation of overhead doors, roll up doors
 and dock leveling equipment

Details :
 10/27/10 New Contract jc
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Statewide Office Systems

Change # : LCR02-2010jcJurSTWIDEOfficeSystems

Craft : Carpenter Effective Date : 07/28/2010 Last Posted : 07/28/2010
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Carpenter
 Installers

$16.00 $5.47 $1.00 $0.08 $0.00 $0.00 $0.00 $22.55 $30.55

Helper $9.50 $5.47 $0.00 $0.08 $0.00 $0.00 $0.00 $15.05 $19.80

Installer
 Trainee

Percent

1st 6
 months

59.40 $9.50 $5.47 $0.00 $0.08 $0.00 $0.00 $0.00 $15.05 $19.81

2nd 6
 Months

62.00 $9.92 $5.47 $0.00 $0.08 $0.00 $0.00 $0.00 $15.47 $20.43

3rd 6
 Months

65.00 $10.40 $5.47 $0.00 $0.08 $0.00 $0.00 $0.00 $15.95 $21.15

4th 6
 Months

67.95 $10.87 $5.47 $0.79 $0.08 $0.00 $0.00 $0.00 $17.21 $22.65

5th 6
 months

70.95 $11.35 $5.47 $0.83 $0.08 $0.00 $0.00 $0.00 $17.73 $23.41

6th 6
 Months

73.90 $11.82 $5.47 $0.86 $0.08 $0.00 $0.00 $0.00 $18.23 $24.15

7th 6
 Months

76.90 $12.30 $5.47 $0.90 $0.08 $0.00 $0.00 $0.00 $18.75 $24.91

8th 6
 Months

79.85 $12.78 $5.47 $0.93 $0.08 $0.00 $0.00 $0.00 $19.26 $25.64

9th 6
 months

82.80 $13.25 $5.47 $1.00 $0.08 $0.00 $0.00 $0.00 $19.80 $26.42

Special Calculation Note : Helper H&W after 90 days probationary period

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Installer to 1 Trainee or 1 Helper ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
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 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DEFIANCE,
 DELAWARE, ERIE, FAIRFIELD, FAYETTE,
 FRANKLIN, FULTON, GALLIA, GEAUGA, GREENE,
 GUERNSEY, HAMILTON, HANCOCK, HARDIN,
 HARRISON, HENRY, HIGHLAND, HOCKING,
 HOLMES, HURON, JACKSON, JEFFERSON, KNOX,
 LAKE, LAWRENCE, LICKING, LOGAN, LORAIN,
 LUCAS, MADISON, MAHONING, MARION, MEDINA,
 MEIGS, MERCER, MIAMI, MONROE,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, OTTAWA, PAULDING,
 PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
 PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO,
 SENECA, SHELBY, STARK, SUMMIT, TRUMBULL,
 TUSCARAWAS, UNION, VAN WERT, VINTON,
 WARREN, WASHINGTON, WAYNE, WILLIAMS,
 WOOD, WYANDOT

Special Jurisdictional Note : 

Details :
 Office systems is defined as modular systems with demountable units such as desks, partitions and shelving. All work
 in connection with the assembly, reconfiguration and repairof all work in the office system field.
 INSTALLER: is defined as a qualified office systems mechanic capable of laying out, estimating and installing various
 office system manufactured products.
 INSTALL TRAINEE: is defined as a person training in the estimating, layout and installation in all facets of the office
 systems industry. An installer trainee will work to assist an installer or lead installer in all installations. He is NOT
 permitted to work without the assistance of lead installer
 INSTALL HELPER: is defined as a person who assists in the delivery,staging and clean up of related office system
 work. He is NOT to be involved with the installation or layout of work related to office systems.
 Receiving,unloading,unpacking,& removal of rubbish shall be done by install helpers.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter & Pile Driver Local 437 SC District C Commercial

Change # : LCN01-2015fbLoc437&650

Craft : Carpenter Effective Date : 05/20/2015 Last Posted : 05/20/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Carpenter $25.84 $6.45 $9.89 $0.36 $0.00 $1.75 $0.22 $0.00 $0.00 $44.51 $57.43

Apprentice
 paid at %

 of each
 class

 above plus
 listed

 fringes

Percent

1st 6
 Months

60.00 $15.50 $6.45 $4.51 $0.36 $0.00 $0.00 $0.22 $0.00 $0.00 $27.04 $34.80

2nd 6
 Months

65.00 $16.80 $6.45 $4.51 $0.36 $0.00 $0.00 $0.22 $0.00 $0.00 $28.34 $36.73

3rd 6
 Months

70.00 $18.09 $6.45 $5.51 $0.36 $0.00 $0.50 $0.22 $0.00 $0.00 $31.13 $40.17

4th 6
 Months

75.00 $19.38 $6.45 $5.51 $0.36 $0.00 $0.50 $0.22 $0.00 $0.00 $32.42 $42.11

5th 6
 Months

80.00 $20.67 $6.45 $6.51 $0.36 $0.00 $0.75 $0.22 $0.00 $0.00 $34.96 $45.30

6th 6
 Months

85.00 $21.96 $6.45 $6.51 $0.36 $0.00 $0.75 $0.22 $0.00 $0.00 $36.25 $47.24

7th 6
 Months

90.00 $23.26 $6.45 $7.51 $0.36 $0.00 $1.00 $0.22 $0.00 $0.00 $38.80 $50.42

8th 6
 Months

95.00 $24.55 $6.45 $7.51 $0.36 $0.00 $1.00 $0.22 $0.00 $0.00 $40.09 $52.36

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 3 Journeymen to 1 Apprentice ADAMS, FAYETTE, HIGHLAND, JACKSON,
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 LAWRENCE*, PIKE, ROSS, SCIOTO

Special Jurisdictional Note : Lawrence County: Except east of State Route 775

Details :
 Workmen employed on scaffold work, shafts, elevators, open structures or hazardous work, etc. shall be paid a rate of
 twenty-five cents ($0.25) per hour above the regular scale of wages at 40 feet and five ($0.05) per hour for every ten
 feet thereafter.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter & Pile Driver Local 437 SC District C Industrial

Change # : LCN01-2015fbLoc437&650

Craft : Carpenter Effective Date : 05/20/2015 Last Posted : 05/20/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Carpenter $29.32 $6.45 $9.51 $0.36 $0.00 $1.75 $0.22 $0.00 $0.00 $47.61 $62.27

Pile Driver $29.72 $6.45 $9.51 $0.36 $0.00 $1.75 $0.22 $0.00 $0.00 $48.01 $62.87

Apprentice
 paid at %

 of each
 class

 above plus
 listed

 fringes

Percent

1st 6
 Months

60.00 $17.59 $6.45 $4.51 $0.36 $0.00 $0.00 $0.22 $0.00 $0.00 $29.13 $37.93

2nd 6
 Months

65.00 $19.06 $6.45 $4.51 $0.36 $0.00 $0.00 $0.22 $0.00 $0.00 $30.60 $40.13

3rd 6
 Months

70.00 $20.52 $6.45 $5.51 $0.36 $0.00 $0.50 $0.22 $0.00 $0.00 $33.56 $43.83

4th 6
 Months

75.00 $21.99 $6.45 $5.51 $0.36 $0.00 $0.50 $0.22 $0.00 $0.00 $35.03 $46.03

5th 6
 Months

80.00 $23.46 $6.45 $6.51 $0.36 $0.00 $0.75 $0.22 $0.00 $0.00 $37.75 $49.47

6th 6
 Months

85.00 $24.92 $6.45 $6.51 $0.36 $0.00 $0.75 $0.22 $0.00 $0.00 $39.21 $51.67

7th 6
 Months

90.00 $26.39 $6.45 $7.51 $0.36 $0.00 $1.00 $0.22 $0.00 $0.00 $41.93 $55.12

8th 6
 Months

95.00 $27.85 $6.45 $7.51 $0.36 $0.00 $1.00 $0.22 $0.00 $0.00 $43.39 $57.32

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
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 3 Journeymen to 1 Apprentice ADAMS, FAYETTE, HIGHLAND, JACKSON,
 LAWRENCE*, PIKE, ROSS, SCIOTO

Special Jurisdictional Note : Lawrence County: Except east of State Route 775

Details :
 Workmen employed on scaffold work, shafts, elevators, open structures or hazardous work, etc. shall be paid a rate of
 twenty-five cents ($0.25) per hour above the regular scale of wages at 40 feet and five ($0.05) per hour for every ten
 feet thereafter.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter & Piledriver SC District HevHwy

Change # : LCN01-2015fbLoc200

Craft : Carpenter Effective Date : 05/20/2015 Last Posted : 05/20/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Carpenter $28.45 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $43.02 $57.25

Piledriver $28.45 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $43.02 $57.25

Apprentice Percent

1st 6
 months

60.00 $17.07 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $31.64 $40.18

2nd 6
 months

65.00 $18.49 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $33.06 $42.31

3rd 6
 months

70.02 $19.92 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $34.49 $44.45

4th 6
 months

75.00 $21.34 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $35.91 $46.58

5th 6
 months

80.00 $22.76 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $37.33 $48.71

6th 6
 months

85.00 $24.18 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $38.75 $50.84

7th 6
 months

90.02 $25.61 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $40.18 $52.99

8th 6
 months

95.00 $27.03 $6.45 $6.31 $0.36 $0.00 $1.35 $0.10 $0.00 $0.00 $41.60 $55.11

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

2 Journeyman to 1 Apprentice ADAMS, ATHENS, DELAWARE, FAIRFIELD,
 FAYETTE, FRANKLIN, GALLIA, GUERNSEY,
 HIGHLAND, HOCKING, JACKSON, LAWRENCE,
 LICKING, MADISON, MARION, MEIGS, MORGAN,
 MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE,
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 ROSS, SCIOTO, UNION, VINTON, WASHINGTON

Special Jurisdictional Note : **Highway Construction, Airport Construction, Heavy Construction but not
 limited to: (Tunnels, subways, drainage projects, flood control, reservoirs). Railroad Construction, Sewer
 Waterworks & Utility Construction but not limited to: ( storm sewers, waterlines, gaslines). Industrial &
 Building site, Power Plant, Amusement Park, Athletic stadium site, Sewer and Water Plants. When the
 contractor furnishes the necessary underwater gear for the diver, the diver shall be paid one and one half (1
 & 1/2) times the journeyman rate for the time spent in the water.

Details :

Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution 

Attachment 12 - Prevailing Wage Rate Requirements



Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Bricklayer Local 97 HevHwy A

Change # : LCN01-2015fbHvyHwy

Craft : Bricklayer Effective Date : 06/03/2015 Last Posted : 06/03/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Cement
 Mason
 Bricklayer
 Sewer
 Water
 Treatment
 A

$28.49 $7.45 $4.75 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $41.10 $55.35

Apprentice Percent

1st year 50.00 $14.25 $7.45 $4.75 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $26.85 $33.98

2nd year 70.00 $19.94 $7.45 $4.75 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $32.55 $42.52

3rd year 90.00 $25.64 $7.45 $4.75 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $38.25 $51.07

Special Calculation Note : NOT FOR BUILDING CONSTRUCTION.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 3 Journeymen to 1 Apprentice
 6 Journeymen to 2 Apprentice
 9 Journeymen to 3 Apprentice
 12 Journeymen to 4 Apprentice
 15 Journeymen to 5 Apprentice

ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DEFIANCE,
 DELAWARE, ERIE, FAIRFIELD, FAYETTE,
 FRANKLIN, FULTON, GALLIA, GEAUGA, GREENE,
 GUERNSEY, HAMILTON, HANCOCK, HARDIN,
 HARRISON, HENRY, HIGHLAND, HOCKING,
 HOLMES, HURON, JACKSON, JEFFERSON, KNOX,
 LAKE, LAWRENCE, LICKING, LOGAN, LORAIN,
 LUCAS, MADISON, MAHONING, MARION, MEDINA,
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 MEIGS, MERCER, MIAMI, MONROE,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, OTTAWA, PAULDING,
 PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
 PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO,
 SENECA, SHELBY, STARK, SUMMIT, TRUMBULL,
 TUSCARAWAS, UNION, VAN WERT, VINTON,
 WARREN, WASHINGTON, WAYNE

Special Jurisdictional Note : 

Details :
 (A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site Heavy
 Construction, Airport Construction Or Railroad Construction Work.
 (B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work ,Pollution Control,Sewer Plant, Waste Plant,
 & Water Treatment Facilities, Construction.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Bricklayer Local 97 HevHwy B

Change # : LCN01-2015fbHvyHwy

Craft : Bricklayer Effective Date : 06/03/2015 Last Posted : 06/03/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Cement
 Mason
 Bricklayer
 Power
 Plants
 Tunnels
 Amusement
 Parks B

$29.48 $7.45 $4.75 $0.42 $0.00 $0.00 $0.00 $0.00 $0.00 $42.10 $56.84

Apprentice Percent

1st year 50.00 $14.74 $7.45 $4.75 $0.42 $0.00 $0.00 $0.00 $0.00 $0.00 $27.36 $34.73

2nd year 70.00 $20.64 $7.45 $4.75 $0.42 $0.00 $0.00 $0.00 $0.00 $0.00 $33.26 $43.57

3rd year 90.00 $26.53 $7.45 $4.75 $0.42 $0.00 $0.00 $0.00 $0.00 $0.00 $39.15 $52.42

Special Calculation Note : NOT FOR BUILDING CONSTRUCTION.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 3 Journeymen to 1 Apprentice
 6 Journeymen to 2 Apprentice
 9 Journeymen to 2 Apprentice
 12 Journeymen to 4 Apprentice
 15 Journeymen to 5 Apprentice

ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DEFIANCE,
 DELAWARE, ERIE, FAIRFIELD, FAYETTE,
 FRANKLIN, FULTON, GALLIA, GEAUGA, GREENE,
 GUERNSEY, HAMILTON, HANCOCK, HARDIN,
 HARRISON, HENRY, HIGHLAND, HOCKING,
 HOLMES, HURON, JACKSON, JEFFERSON, KNOX,
 LAKE, LAWRENCE, LICKING, LOGAN, LORAIN,
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 LUCAS, MADISON, MAHONING, MARION, MEDINA,
 MEIGS, MERCER, MIAMI, MONROE,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, OTTAWA, PAULDING,
 PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
 PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO,
 SENECA, SHELBY, STARK, SUMMIT, TRUMBULL,
 TUSCARAWAS, UNION, VAN WERT, VINTON,
 WARREN, WASHINGTON, WAYNE

Special Jurisdictional Note : 

Details :
 (A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site Heavy
 Construction, Airport Construction Or Railroad Construction Work.
 (B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work ,Pollution Control,Sewer Plant, Waste Plant,
 & Water Treatment Facilities, Construction.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Local 132 HvyHwy District III (B)

Change # : LCN01-2015fbHvyHwy

Craft : Cement Mason Effective Date : 05/07/2015 Last Posted : 05/07/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Cement
 Mason (B)

$26.54 $7.19 $6.00 $0.55 $0.00 $2.10 $0.00 $0.00 $0.00 $42.38 $55.65

Apprentice Percent

1st Year 60.00 $15.92 $7.19 $6.00 $0.55 $0.00 $2.10 $0.00 $0.00 $0.00 $31.76 $39.73

2nd Year 75.00 $19.91 $7.19 $6.00 $0.55 $0.00 $2.10 $0.00 $0.00 $0.00 $35.75 $45.70

3rd Year 90.00 $23.89 $7.19 $6.00 $0.55 $0.00 $2.10 $0.00 $0.00 $0.00 $39.73 $51.67

Special Calculation Note : Work performed in accordance with detail (A) please see Cement Mason
 HevHwy District 1 (A) wage sheet

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

2 Journeymen to 1 Apprentice
 Company Wide

ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE,
 BELMONT, CARROLL, CHAMPAIGN, CLARK,
 CLINTON, COSHOCTON, CRAWFORD, DARKE,
 DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN,
 GALLIA, GREENE, GUERNSEY, HARDIN,
 HARRISON, HOCKING, HOLMES, JACKSON,
 JEFFERSON, KNOX, LAWRENCE, LICKING, LOGAN,
 MADISON, MARION, MEIGS, MERCER, MIAMI,
 MONROE, MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE,
 PREBLE, RICHLAND, ROSS, SCIOTO, SHELBY,
 TUSCARAWAS, UNION, VAN WERT, VINTON,
 WASHINGTON, WAYNE, WYANDOT

Special Jurisdictional Note : 
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Details :
 (A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site, Heavy
 Construction, Airport Construction Or Railroad Construction Work.
 (B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work ,Pollution Control,Sewer Plant, Waste Plant,
 & Water Treatment Facilities, Construction.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Local 132 (Columbus)

Change # : LCN01-2015fbLoc132

Craft : Cement Effective Date : 06/01/2015 Last Posted : 05/27/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Cement
 Mason

$24.48 $7.05 $3.50 $0.60 $0.00 $2.75 $0.00 $0.00 $0.00 $38.38 $50.62

Apprentice Percent

1st yr 60.00 $14.69 $7.05 $3.50 $0.60 $0.00 $2.75 $0.00 $0.00 $0.00 $28.59 $35.93

2nd yr 70.00 $17.14 $7.05 $3.50 $0.60 $0.00 $2.75 $0.00 $0.00 $0.00 $31.04 $39.60

3rd yr 85.00 $20.81 $7.05 $3.50 $0.60 $0.00 $2.75 $0.00 $0.00 $0.00 $34.71 $45.11

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

3 Journeymen to 1 Apprentice ASHLAND, COSHOCTON, CRAWFORD, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GUERNSEY,
 HOCKING, KNOX, LICKING, MADISON, MARION,
 MORROW, MUSKINGUM, PERRY, PICKAWAY,
 RICHLAND, ROSS, UNION, VINTON, WYANDOT

Special Jurisdictional Note : 

Details :
 Working on swing stage, slip scaffold or window jack scaffold shall receive the following rates:
 $.50 above the regular rate for heights up to fifty (50) feet above grade level
 $1.00 above the regular rate for heights over fifty (50) feet above grade level
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 575 Inside

Change # : LCN01-2014fbLoc575in

Craft : Electrical Effective Date : 06/02/2014 Last Posted : 05/25/2014
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Electrician $31.70 $7.45 $0.95 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $45.91 $61.76

50 to 100
 feet

$34.87 $7.45 $1.05 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $49.18 $66.61

1000 to 200
 feet

$47.55 $7.45 $1.43 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $62.24 $86.01

200 feet &
 over

$63.40 $7.45 $1.90 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $78.56 $110.26

Apprentice Percent

1st period
 0-1000 hrs

40.00 $12.68 $7.45 $0.38 $0.50 $0.00 $0.00 $0.00 $0.00 $0.00 $21.01 $27.35

2nd period
 1001-

 2000 hrs

45.00 $14.27 $7.45 $0.43 $0.50 $0.00 $0.00 $0.00 $0.00 $0.00 $22.64 $29.78

3rd period
 2001-

 3500 hrs

55.00 $17.44 $7.45 $0.52 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $31.21 $39.93

4th period
 3501-

 5000 hrs

65.02 $20.61 $7.45 $0.62 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $34.49 $44.80

5th period
 5001-

 6000 hrs

75.02 $23.78 $7.45 $0.71 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $37.75 $49.64

6th period
 6501 -

 8000 hrs

85.02 $26.95 $7.45 $0.81 $0.50 $0.00 $5.31 $0.00 $0.00 $0.00 $41.02 $54.50

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
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Journeymen Apprentices
 1 to 3 to 2
 4 to 6 to 4
 7 to 9 to 6 etc.

ADAMS, FAYETTE, HIGHLAND, HOCKING,
 JACKSON, PICKAWAY*, PIKE, ROSS, SCIOTO,
 VINTON*

Special Jurisdictional Note : In Pickaway County the following townships: Deer Creek ,Perry, Pickaway,
 Salt Creek and Wayne. 
 In Vinton County the following townships: Clinton, Eagle, Elk, Harrison, Jackson, Richland, and Swan.

Details :
 When workmen are required to work fifty feet or higher from the ground or floor level from trusses, stacks, tanks,
 boatswain chair, scaffolds, platforms, buckets, J.L.G. lifts with platforms (motorized or manual), catwalks, floors &
 decks where there are openings and the workmen are subject to a direct fall, the workmen's straight time rate shall be as
 shown above.

 No high rates are required for work performed from bucket trucks or high lifts, on permanent decking, floors and
 catwalks with permanent hand rails, 40' extension ladders originating from ground level or lighting poles and towers
 where work is performed on permanent catwalks with handrails.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 575 Inside Lt Commercial South West

Change # : LCN01-2014fbLoc575in

Craft : Electrical Effective Date : 03/05/2014 Last Posted : 03/05/2014
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Electrician $31.70 $7.20 $0.95 $0.40 $0.00 $5.31 $0.00 $0.00 $0.10 $45.66 $61.51

50 to 100
 feet

$33.76 $7.05 $1.01 $0.40 $0.00 $4.61 $0.00 $0.00 $0.00 $46.83 $63.71

1000 to 200
 feet

$46.04 $7.05 $1.38 $0.40 $0.00 $4.61 $0.00 $0.00 $0.00 $59.48 $82.50

200 feet &
 over

$61.38 $7.05 $1.84 $0.40 $0.00 $4.61 $0.00 $0.00 $0.00 $75.28 $105.97

CE-3
 12,001-
14,000 Hrs

$20.11 $4.62 $0.60 $0.64 $0.00 $0.60 $0.00 $0.00 $0.10 $26.67 $36.73

CE-2
 10,001-
12,000 Hrs

$15.80 $4.62 $0.47 $0.64 $0.00 $0.47 $0.00 $0.00 $0.10 $22.10 $30.00

CE-1
 8,001-
10,000 Hrs

$14.37 $4.62 $0.43 $0.64 $0.00 $0.43 $0.00 $0.00 $0.10 $20.59 $27.78

CW-4
 6,001-
8,000 Hrs

$12.93 $4.62 $0.39 $0.64 $0.00 $0.39 $0.00 $0.00 $0.10 $19.07 $25.54

CW-3
 4,001-
6,000 Hrs

$11.49 $4.62 $0.34 $0.64 $0.00 $0.34 $0.00 $0.00 $0.10 $17.53 $23.28

CW-2
 2,001-
4,000 Hrs

$10.06 $4.62 $0.30 $0.64 $0.00 $0.30 $0.00 $0.00 $0.10 $16.02 $21.05

CW-1 0-
2,000 Hrs

$10.06 $4.62 $0.30 $0.64 $0.00 $0.30 $0.00 $0.00 $0.10 $16.02 $21.05

Apprentice Percent

1st period
 0-1000 hrs

40.00 $12.68 $7.20 $0.38 $0.40 $0.00 $0.00 $0.00 $0.00 $0.10 $20.76 $27.10

2nd period
 1001-

 2000 hrs

45.00 $14.27 $7.20 $0.43 $0.40 $0.00 $0.00 $0.00 $0.00 $0.10 $22.39 $29.53

3rd period 55.00 $17.44 $7.20 $0.52 $0.40 $0.00 $5.31 $0.00 $0.00 $0.10 $30.96 $39.68
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 2001-
 3500 hrs

4th period
 3501-

 5000 hrs

65.00 $20.60 $7.20 $0.62 $0.40 $0.00 $5.31 $0.00 $0.00 $0.10 $34.24 $44.54

5th period
 5001-

 6000 hrs

74.70 $23.68 $7.20 $0.71 $0.40 $0.00 $5.31 $0.00 $0.00 $0.10 $37.40 $49.24

6th period
 6501 -

 8000 hrs

85.00 $26.94 $7.20 $0.81 $0.40 $0.00 $5.31 $0.00 $0.00 $0.10 $40.77 $54.24

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

Journeymen Apprentices
 1 to 3 to 2
 4 to 6 to 4
 7 to 9 to 6 etc.

 Construction Electrician and Construction Wireman Ratio
 There shall be a minimum ratio of one inside Journeyman
 to every (4) employees of different classification per
 jobsite. An inside Journeyman Wireman is required on the
 project as the fifth (5th) worker or when apprentices are
 used.

ADAMS, FAYETTE, HIGHLAND, HOCKING,
 PICKAWAY*, ROSS

Special Jurisdictional Note : In Pickaway County the following townships: Deer Creek ,Perry, Pickaway,
 Salt Creek and Wayne. 

 The scope of work for the light commercial agreement shall apply to the following facilities not to exceed
 200,000 square feet; office buildings, shopping centers, auto sales agencies and garages, churches, funeral
 homes, nursing homes, hotels, retail and wholesale facilities, small stand-alone manufacturing facilities
 when free standing and not part of a larger facility (not to exceed 50,000 square fee), solar projects (500
 panels or less) unless otherwise covered under the agreement, lighting retrofits (when not associated with
 remodels involving branch re-circuiting) lighting retrofits shall be defined as the changing of lamps and
 ballasts in existing light fixtures and shall also include the one for one replacement of existing fixtures,
 warehouses, gas stations, food service centers, restaurants, entertainment facilities, hospitals, clinics,
 motels, residential buildings.

Details :
 When workmen are required to work fifty feet or higher from the ground or floor level from trusses, stacks, tanks,
 boatswain chair, scaffolds, platforms, buckets, J.L.G. lifts with platforms (motorized or manual), catwalks, floors &
 decks where there are openings and the workmen are subject to a direct fall, the workmen's straight time rate shall be as
 shown above.

 No high rates are required for work performed from bucket trucks or high lifts, on permanent decking, floors and
 catwalks with permanent hand rails, 40' extension ladders originating from ground level or lighting poles and towers
 where work is performed on permanent catwalks with handrails.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 575 Voice Data Video

Change # : LCN01-2015fbLoc575VDV

Craft : Voice Data Video Effective Date : 07/15/2015 Last Posted : 07/15/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Electrical
 Installer
 Technician
 B

$24.99 $6.70 $0.75 $0.70 $0.48 $0.50 $0.58 $0.00 $0.00 $34.70 $47.20

Installer
 Technician
 A

$25.74 $6.70 $0.77 $0.70 $0.50 $0.50 $0.59 $0.00 $0.00 $35.50 $48.37

Cable Puller $13.74 $6.70 $0.41 $0.70 $0.26 $0.50 $0.32 $0.00 $0.00 $22.63 $29.50

Apprentices Percent

1st Period
 750 hours

55.00 $13.74 $6.70 $0.41 $0.70 $0.26 $0.50 $0.32 $0.00 $0.00 $22.63 $29.51

2nd Period
 750 hours

60.00 $14.99 $6.70 $0.45 $0.70 $0.29 $0.50 $0.35 $0.00 $0.00 $23.98 $31.48

3rd Period
 750 hours

65.00 $16.24 $6.70 $0.49 $0.70 $0.31 $0.50 $0.38 $0.00 $0.00 $25.32 $33.45

4th Period
 750 hours

70.00 $17.49 $6.70 $0.53 $0.70 $0.34 $0.50 $0.40 $0.00 $0.00 $26.66 $35.41

5th Period
 750 hours

75.00 $18.74 $6.70 $0.56 $0.70 $0.36 $0.50 $0.43 $0.00 $0.00 $27.99 $37.36

6th Period
 750 hours

80.00 $19.99 $6.70 $0.60 $0.70 $0.38 $0.50 $0.46 $0.00 $0.00 $29.33 $39.33

Special Calculation Note : Other is for Holiday Pay.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Apprentice to 1 Installer Technician ADAMS, FAYETTE, HIGHLAND, HOCKING,
 JACKSON, PICKAWAY*, PIKE, ROSS, SCIOTO,
 VINTON*
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Special Jurisdictional Note : In Pickaway County the following townships: Deer Creek, Perry, Pickaway,
 Salt Creek and Wayne. In Vinton County the following townships: Clinton, Eagle, Elk, Harrison, Jackson,
 Richland and Swan.

Details :
 An employee who is required to wear an electronic device after hours will receive an additional 1.00 per hour for all
 hours worked.

 HOLIDAYS: Memorial Day, 4th of July, Labor Day, Thanksgiving Day, Christmas Day, New Years Day.

 The following work is EXCLUDED from the Teledata Technician work scope:

 - Installation of computer systems in industrial applications such as assembly lines, robotics, computer 
 controller manufacturing systems. 

 - Installation of conduit &/or raceways shall be installed by Inside Wireman . On sites where there is no 
 Inside Wireman employed, the Teledata Technician may install raceway, or conduit not greater than 
 10 foot.

 - Fire Alarm work is excluded on all new construction sites or wherever the fire alarm system is installed 
 in conduit

 - All HVAC control work. 

 TECHNICIAN (A) is a Technician B who holds a current Technician Certification from BICSI (Building Industry
 Consulting Service International, Inc.)

 CABLE PULLERS are for the installation of cable from one termination point to another.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 High Tension Pipe Type Cable

Change # : LCN01-2015fbLoc7

Craft : Lineman Effective Date : 03/11/2015 Last Posted : 03/11/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Electrical
 Lineman

$39.19 $5.00 $1.18 $0.39 $0.00 $8.62 $0.30 $0.00 $0.00 $54.68 $74.28

Certified
 Lineman
 Welder

$39.19 $5.00 $1.18 $0.39 $0.00 $8.62 $0.30 $0.00 $0.00 $54.68 $74.28

Certified
 Cable
 Splicer

$39.19 $5.00 $1.18 $0.39 $0.00 $8.62 $0.30 $0.00 $0.00 $54.68 $74.28

Operator A $31.27 $5.00 $0.94 $0.31 $0.00 $6.88 $0.30 $0.00 $0.00 $44.70 $60.34

Operator B $28.31 $5.00 $0.85 $0.28 $0.00 $6.23 $0.30 $0.00 $0.00 $40.97 $55.13

Operator C $25.34 $5.00 $0.76 $0.25 $0.00 $5.57 $0.30 $0.00 $0.00 $37.22 $49.89

Groundman
 0-12
 months
 Exp

$19.60 $5.00 $0.59 $0.20 $0.00 $4.31 $0.30 $0.00 $0.00 $30.00 $39.80

Groundman
 0-12
 months
 Exp
 w/CDL

$21.55 $5.00 $0.65 $0.22 $0.00 $4.74 $0.30 $0.00 $0.00 $32.46 $43.24

Groundman
 1 yr or
 more

$21.55 $5.00 $0.65 $0.22 $0.00 $4.74 $0.30 $0.00 $0.00 $32.46 $43.24

Groundman
 1 yr or
 more
 w/CDL

$25.47 $5.00 $0.76 $0.25 $0.00 $5.50 $0.30 $0.00 $0.00 $37.28 $50.01

Equipment
 Mechanic
 A

$31.27 $5.00 $0.94 $0.31 $0.00 $6.88 $0.30 $0.00 $0.00 $44.70 $60.34

Equipment
 Mechanic
 B

$28.31 $5.00 $0.85 $0.28 $0.00 $6.23 $0.30 $0.00 $0.00 $40.97 $55.13

Equipment
 Mechanic
 C

$25.34 $5.00 $0.76 $0.25 $0.00 $5.57 $0.30 $0.00 $0.00 $37.22 $49.89
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X-Ray
 Technician

$39.19 $5.00 $1.18 $0.39 $0.00 $8.62 $0.30 $0.00 $0.00 $54.68 $74.28

Apprentice Percent

1st 1000
 hrs

60.00 $23.51 $5.00 $0.71 $0.24 $0.00 $5.17 $0.30 $0.00 $0.00 $34.93 $46.69

2nd 1000
 hrs

65.00 $25.47 $5.00 $0.76 $0.25 $0.00 $5.60 $0.30 $0.00 $0.00 $37.38 $50.12

3rd 1000
 hrs

70.00 $27.43 $5.00 $0.82 $0.27 $0.00 $6.03 $0.30 $0.00 $0.00 $39.85 $53.57

4th 1000
 hrs

75.00 $29.39 $5.00 $0.88 $0.29 $0.00 $6.47 $0.30 $0.00 $0.00 $42.33 $57.03

5th 1000
 hrs

80.00 $31.35 $5.00 $0.94 $0.31 $0.00 $6.90 $0.30 $0.00 $0.00 $44.80 $60.48

6th 1000
 hrs

85.00 $33.31 $5.00 $1.00 $0.33 $0.00 $7.33 $0.30 $0.00 $0.00 $47.27 $63.93

7th 1000
 hrs

90.00 $35.27 $5.00 $1.06 $0.35 $0.00 $7.76 $0.30 $0.00 $0.00 $49.74 $67.38

Special Calculation Note : Other is Health Retirement Account

 Operator "A" 
 John Henry Rock Drill, D-6 (or equivalent) and above, Trackhoe Digger, (320 Track excavator), Cranes
 (greater then 25 tons and less than 45 tons).

 Operator "B" 
 Cranes (greater than 6 tons and up to 25 tons), Backhoes, Road Tractor, Dozer up to D-5, Pressure Digger-
 wheeled or tracked, all Tension wire Stringing equipment.

 Operator "C"
 Trench, Backhoe, Riding type vibratory Compactor, Ground Rod Driver, Boom Truck (6 ton & below), Skid
 Steer Loaders, Material Handler.

 *All Operators of cranes 45 ton or larger shall be paid the journeyman rate of pay. $0.30 is for Health
 Retirement Account.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeyman to 1 Apprentice ADAMS, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GALLIA,
 GEAUGA, GREENE, GUERNSEY, HAMILTON,
 HARRISON, HIGHLAND, HOCKING, HOLMES,
 JACKSON, JEFFERSON, KNOX, LAKE, LAWRENCE,
 LICKING, LOGAN, LORAIN, MADISON, MAHONING,
 MARION, MEDINA, MEIGS, MERCER, MIAMI,
 MONROE, MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE,
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 PORTAGE, PREBLE, RICHLAND, ROSS, SCIOTO,
 SHELBY, STARK, SUMMIT, TRUMBULL,
 TUSCARAWAS, UNION, VINTON, WARREN,
 WASHINGTON, WAYNE

Special Jurisdictional Note : 

Details :
 Heli - Arc Welding will be paid $.30 above Journeyman rate. Additional compensation of 10% over the Journeyman
 Lineman and Journeyman Technician for performing work on structures outside of buildings such as water towers,
 smoke stacks, radio and television towers, more than 75' above the ground. 
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Outside Utility Power

Change # : LCN01-2015fbLoc7

Craft : Lineman Effective Date : 03/11/2015 Last Posted : 03/11/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Electrical
 Lineman

$37.17 $5.00 $1.12 $0.37 $0.00 $8.18 $0.30 $0.00 $0.00 $52.14 $70.72

Substation
 Technician

$37.17 $5.00 $1.12 $0.37 $0.00 $8.18 $0.30 $0.00 $0.00 $52.14 $70.72

Cable
 Splicer

$38.89 $5.00 $1.17 $0.39 $0.00 $8.56 $0.30 $0.00 $0.00 $54.31 $73.75

Operator A $33.42 $5.00 $1.00 $0.33 $0.00 $7.35 $0.30 $0.00 $0.00 $47.40 $64.11

Operator B $29.65 $5.00 $0.89 $0.30 $0.00 $6.52 $0.30 $0.00 $0.00 $42.66 $57.48

Operator C $24.01 $5.00 $0.72 $0.24 $0.00 $5.28 $0.30 $0.00 $0.00 $35.55 $47.56

Groundman
 0-12
 months
 Exp

$18.59 $5.00 $0.56 $0.19 $0.00 $4.09 $0.30 $0.00 $0.00 $28.73 $38.02

Groundman
 0-12
 months
 Exp
 w/CDL

$20.44 $5.00 $0.61 $0.20 $0.00 $4.50 $0.30 $0.00 $0.00 $31.05 $41.27

Groundman
 1 yr or
 more

$20.44 $5.00 $0.61 $0.20 $0.00 $4.50 $0.30 $0.00 $0.00 $31.05 $41.27

Groundman
 1 yr or
 more
 w/CDL

$24.16 $5.00 $0.72 $0.24 $0.00 $5.32 $0.30 $0.00 $0.00 $35.74 $47.82

Equipment
 Mechanic
 A

$29.65 $5.00 $0.89 $0.30 $0.00 $6.52 $0.30 $0.00 $0.00 $42.66 $57.48

Equipment
 Mechanic
 B

$26.84 $5.00 $0.81 $0.27 $0.00 $5.90 $0.30 $0.00 $0.00 $39.12 $52.54

Equipment
 Mechanic
 C

$24.01 $5.00 $0.72 $0.24 $0.00 $5.28 $0.30 $0.00 $0.00 $35.55 $47.56

Line Truck
 w/uuger

$26.45 $5.00 $0.79 $0.26 $0.00 $5.82 $0.30 $0.00 $0.00 $38.62 $51.84
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Apprentice Percent

1st 1000
 hrs

60.00 $22.30 $5.00 $0.67 $0.22 $0.00 $4.91 $0.30 $0.00 $0.00 $33.40 $44.55

2nd 1000
 hrs

65.00 $24.16 $5.00 $0.72 $0.24 $0.00 $5.32 $0.30 $0.00 $0.00 $35.74 $47.82

3rd 1000
 hrs

70.00 $26.02 $5.00 $0.78 $0.26 $0.00 $5.72 $0.30 $0.00 $0.00 $38.08 $51.09

4th 1000
 hrs

75.00 $27.88 $5.00 $0.84 $0.28 $0.00 $6.13 $0.30 $0.00 $0.00 $40.43 $54.37

5th 1000
 hrs

80.00 $29.74 $5.00 $0.89 $0.30 $0.00 $6.54 $0.30 $0.00 $0.00 $42.77 $57.63

6th 1000
 hrs

85.00 $31.59 $5.00 $0.95 $0.33 $0.00 $6.95 $0.30 $0.00 $0.00 $45.12 $60.92

7th 1000
 hrs

90.00 $33.45 $5.00 $1.00 $0.33 $0.00 $7.36 $0.30 $0.00 $0.00 $47.44 $64.17

Special Calculation Note : Other is Health Retirement Account
 Operator "A" 
 John Henry Rock Drill, D-6 (or equivalent) and above, Trackhoe Digger, (320 Track excavator), Cranes
 (greater then 25 tons and less than 45 tons).

 Operator "B" 
 Cranes (greater than 6 tons and up to 25 tons), Backhoes, Road Tractor, Dozer up to D-5, Pressure Digger-
 wheeled or tracked, all Tension wire Stringing equipment.

 Operator "C"
 Trench, Backhoe, Riding type vibratory Compactor, Ground Rod Driver, Boom Truck (6 ton & below), Skid
 Steer Loaders, Material Handler.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

(1) Journeyman Lineman to (1) Apprentice ADAMS, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GALLIA,
 GEAUGA, GREENE, GUERNSEY, HAMILTON,
 HARRISON, HIGHLAND, HOCKING, HOLMES,
 JACKSON, JEFFERSON, KNOX, LAKE, LAWRENCE,
 LICKING, LOGAN, LORAIN, MADISON, MAHONING,
 MARION, MEDINA, MEIGS, MERCER, MIAMI,
 MONROE, MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE,
 PORTAGE, PREBLE, RICHLAND, ROSS, SCIOTO,
 SHELBY, STARK, SUMMIT, TRUMBULL,
 TUSCARAWAS, UNION, VINTON, WARREN,
 WASHINGTON, WAYNE

Special Jurisdictional Note : 0.30 is for Health Retirement Account.
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Details :
 Heli - Arc Welding will be paid $.30 above Journeyman rate. Additional compensation of 10% over the Journeyman
 Lineman and Journeyman Technician for performing work on structures outside of buildings such as water towers,
 smoke stacks, radio and television towers, more than 75' above the ground. 
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Outside (Central OH Chapter) 

Change # : LCR01-2015fbLoc71CentralOhio

Craft : Lineman Effective Date : 03/11/2015 Last Posted : 03/11/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Electrical
 Lineman

$35.02 $5.00 $1.05 $0.35 $0.00 $6.30 $0.06 $0.00 $0.00 $47.78 $65.29

Traffic
 Signal &
 Lighting
 Journeyman

$33.72 $5.00 $1.01 $0.34 $0.00 $6.07 $0.06 $0.00 $0.00 $46.20 $63.06

Equipment
 Operator

$31.52 $5.00 $0.95 $0.32 $0.00 $5.67 $0.06 $0.00 $0.00 $43.52 $59.28

Groundman
 0-12
 months

$19.26 $5.00 $0.58 $0.19 $0.00 $3.47 $0.06 $0.00 $0.00 $28.56 $38.19

Groundman
 1 year plus

$22.76 $5.00 $0.68 $0.23 $0.00 $4.10 $0.06 $0.00 $0.00 $32.83 $44.21

Traffic
 Signal
 Apprentices

1st 1,000
 hours

$20.23 $5.00 $0.61 $0.20 $0.00 $3.64 $0.06 $0.00 $0.00 $29.74 $39.86

2nd 1,000
 hours

$21.92 $5.00 $0.66 $0.22 $0.00 $3.95 $0.06 $0.00 $0.00 $31.81 $42.77

3rd 1,000
 hours

$23.60 $5.00 $0.71 $0.24 $0.00 $4.25 $0.06 $0.00 $0.00 $33.86 $45.66

4th 1,000
 hours

$25.29 $5.00 $0.76 $0.25 $0.00 $4.55 $0.06 $0.00 $0.00 $35.91 $48.56

5th 1,000
 hours

$26.98 $5.00 $0.81 $0.27 $0.00 $4.86 $0.06 $0.00 $0.00 $37.98 $51.47

6th 1,000
 hours

$30.35 $5.00 $0.91 $0.30 $0.00 $5.46 $0.06 $0.00 $0.00 $42.08 $57.26

Apprentice
 Lineman

Percent

1st 1,000
 Hours

60.00 $21.01 $5.00 $0.63 $0.21 $0.00 $3.78 $0.06 $0.00 $0.00 $30.69 $41.20

2nd 1,000
 Hours

65.00 $22.76 $5.00 $0.68 $0.23 $0.00 $4.10 $0.06 $0.00 $0.00 $32.83 $44.21

Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution 

Attachment 12 - Prevailing Wage Rate Requirements



3rd 1,000
 Hours

70.00 $24.51 $5.00 $0.74 $0.25 $0.00 $4.41 $0.06 $0.00 $0.00 $34.97 $47.23

4th 1,000
 Hours

75.00 $26.26 $5.00 $0.79 $0.26 $0.00 $4.73 $0.06 $0.00 $0.00 $37.11 $50.24

5th 1,000
 Hours

80.00 $28.02 $5.00 $0.84 $0.28 $0.00 $5.04 $0.06 $0.00 $0.00 $39.24 $53.24

6th 1,000
 Hours

85.00 $29.77 $5.00 $0.89 $0.30 $0.00 $5.36 $0.06 $0.00 $0.00 $41.38 $56.26

7th 1,000
 Hours

90.00 $31.52 $5.00 $0.95 $0.32 $0.00 $5.67 $0.06 $0.00 $0.00 $43.52 $59.28

Special Calculation Note : Other is National Electrical Benefit Fund (NEBF) and Safety & Education Fund.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 1 Journeymen to 1 Apprentice ADAMS, ASHLAND, ATHENS, COSHOCTON,
 CRAWFORD, DELAWARE, FAIRFIELD, FAYETTE,
 FRANKLIN, GALLIA, GUERNSEY, HIGHLAND,
 HOCKING, JACKSON, KNOX, LAWRENCE,
 LICKING, MADISON, MARION, MEIGS, MONROE,
 MORGAN, MORROW, MUSKINGUM, NOBLE,
 PERRY, PICKAWAY, PIKE, RICHLAND, ROSS,
 SCIOTO, TUSCARAWAS, UNION, VINTON,
 WASHINGTON

Special Jurisdictional Note : 

Details :
 A groundman when directed shall assist a Journeyman Lineman, Traffic Signal and Lighting Journeyman or Equipment
 Operator in the performance of his/her work on the ground, including the use of hand tools. Under no circumstances
 shall this classification climb poles, towers, or work from an elevated platform or bucket truck. This classification shall
 not perform work normally assigned to an Apprentice.

 No more than three (3) Groundmen shall work alone. Jobs with more that three Groundmen shall be supervised by a
 Groundcrew Foreman, Journeyman Lineman, Journeyman Traffic Signal Technician or an Equipment Operator.

 Scope of Work: installation and maintenance of highway and street lighting, highway and street sign lighting, electronic
 message boards and traffic control systems, camera systems, traffic signal work, substation and line construction
 including overhead and underground projects for private and industrial work as in accordance with the IBEW
 Constitution. This Agreement includes the operation of all tools and equipment necessary for the installation of the
 above projects.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Outside (Central OH Chapter) 

Change # : LCR01-2015fbLoc71CentralOhio

Craft : Lineman Effective Date : 12/28/2015 Last Posted : 03/11/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Electrical
 Lineman

$35.82 $5.25 $1.07 $0.36 $0.00 $6.45 $0.06 $0.00 $0.00 $49.01 $66.92

Traffic
 Signal &
 Lighting
 Journeyman

$34.48 $5.25 $1.03 $0.34 $0.00 $6.21 $0.06 $0.00 $0.00 $47.37 $64.61

Equipment
 Operator

$32.24 $5.25 $0.97 $0.32 $0.00 $5.80 $0.06 $0.00 $0.00 $44.64 $60.76

Groundman
 0-12
 months

$19.70 $5.25 $0.59 $0.20 $0.00 $3.55 $0.06 $0.00 $0.00 $29.35 $39.20

Groundman
 1 year plus

$23.28 $5.25 $0.70 $0.23 $0.00 $4.19 $0.06 $0.00 $0.00 $33.71 $45.35

Traffic
 Signal
 Apprentices

1st 1,000
 hours

$20.69 $5.25 $0.62 $0.21 $0.00 $3.72 $0.06 $0.00 $0.00 $30.55 $40.90

2nd 1,000
 hours

$22.41 $5.25 $0.67 $0.22 $0.00 $4.03 $0.06 $0.00 $0.00 $32.64 $43.85

3rd 1,000
 hours

$24.14 $5.25 $0.72 $0.24 $0.00 $4.35 $0.06 $0.00 $0.00 $34.76 $46.83

4th 1,000
 hours

$25.86 $5.25 $0.78 $0.26 $0.00 $4.65 $0.06 $0.00 $0.00 $36.86 $49.79

5th 1,000
 hours

$27.58 $5.25 $0.83 $0.28 $0.00 $4.96 $0.06 $0.00 $0.00 $38.96 $52.75

6th 1,000
 hours

$31.03 $5.25 $0.93 $0.31 $0.00 $5.59 $0.06 $0.00 $0.00 $43.17 $58.69

Apprentice
 Lineman

Percent

1st 1,000
 Hours

60.00 $21.49 $5.25 $0.64 $0.21 $0.00 $3.87 $0.06 $0.00 $0.00 $31.52 $42.27

2nd 1,000
 Hours

65.00 $23.28 $5.25 $0.70 $0.23 $0.00 $4.19 $0.06 $0.00 $0.00 $33.71 $45.35
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3rd 1,000
 Hours

70.00 $25.07 $5.25 $0.75 $0.25 $0.00 $4.51 $0.06 $0.00 $0.00 $35.89 $48.43

4th 1,000
 Hours

75.00 $26.87 $5.25 $0.81 $0.27 $0.00 $4.84 $0.06 $0.00 $0.00 $38.10 $51.53

5th 1,000
 Hours

80.00 $28.66 $5.25 $0.86 $0.29 $0.00 $5.16 $0.06 $0.00 $0.00 $40.28 $54.60

6th 1,000
 Hours

85.00 $30.45 $5.25 $0.91 $0.30 $0.00 $5.48 $0.06 $0.00 $0.00 $42.45 $57.67

7th 1,000
 Hours

90.00 $32.24 $5.25 $0.97 $0.32 $0.00 $5.80 $0.06 $0.00 $0.00 $44.64 $60.76

Special Calculation Note : Other is National Electrical Benefit Fund (NEBF) and Safety & Education Fund.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 1 Journeymen to 1 Apprentice ADAMS, ASHLAND, ATHENS, COSHOCTON,
 CRAWFORD, DELAWARE, FAIRFIELD, FAYETTE,
 FRANKLIN, GALLIA, GUERNSEY, HIGHLAND,
 HOCKING, JACKSON, KNOX, LAWRENCE,
 LICKING, MADISON, MARION, MEIGS, MONROE,
 MORGAN, MORROW, MUSKINGUM, NOBLE,
 PERRY, PICKAWAY, PIKE, RICHLAND, ROSS,
 SCIOTO, TUSCARAWAS, UNION, VINTON,
 WASHINGTON

Special Jurisdictional Note : 

Details :
 A groundman when directed shall assist a Journeyman Lineman, Traffic Signal and Lighting Journeyman or Equipment
 Operator in the performance of his/her work on the ground, including the use of hand tools. Under no circumstances
 shall this classification climb poles, towers, or work from an elevated platform or bucket truck. This classification shall
 not perform work normally assigned to an Apprentice.

 No more than three (3) Groundmen shall work alone. Jobs with more that three Groundmen shall be supervised by a
 Groundcrew Foreman, Journeyman Lineman, Journeyman Traffic Signal Technician or an Equipment Operator.

 Scope of Work: installation and maintenance of highway and street lighting, highway and street sign lighting, electronic
 message boards and traffic control systems, camera systems, traffic signal work, substation and line construction
 including overhead and underground projects for private and industrial work as in accordance with the IBEW
 Constitution. This Agreement includes the operation of all tools and equipment necessary for the installation of the
 above projects.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Elevator Local 37

Change # : LCR01-2015fbLoc37

Craft : Elevator Effective Date : 03/18/2015 Last Posted : 03/18/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Elevator
 Mechanic

$41.22 $13.58 $8.46 $0.60 $3.30 $5.75 $1.27 $0.00 $0.00 $74.18 $94.79

Helper $28.85 $13.58 $8.46 $0.60 $2.31 $5.75 $0.89 $0.00 $0.00 $60.44 $74.86

Mechanic in
 Charge

$46.37 $13.58 $8.46 $0.60 $3.71 $5.75 $1.43 $0.00 $0.00 $79.90 $103.08

Apprentice Percent

Probationary
 Apprentice

50.00 $20.61 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $20.61 $30.91

1st year 55.00 $22.67 $13.58 $8.46 $0.60 $1.81 $5.75 $0.70 $0.00 $0.00 $53.57 $64.91

2nd year 65.00 $26.79 $13.58 $8.46 $0.60 $2.14 $5.75 $0.83 $0.00 $0.00 $58.15 $71.55

3rd year 70.00 $28.85 $13.58 $8.46 $0.60 $2.31 $5.75 $0.89 $0.00 $0.00 $60.44 $74.87

4th year 80.00 $32.98 $13.58 $8.46 $0.60 $2.64 $5.75 $1.02 $0.00 $0.00 $65.03 $81.51

Assistant
 Mechanic

80.00 $32.98 $13.58 $8.46 $0.60 $2.64 $5.75 $1.02 $0.00 $0.00 $65.03 $81.51

Special Calculation Note : Other is for Holiday Pay

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeyman to 1 Apprentice**
 1 Journeyman to 1 Helper
 1 Journeyman to 1 Assistant Mechanic

ATHENS, CHAMPAIGN, CLARK, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GALLIA,
 GUERNSEY, HOCKING, JACKSON, KNOX,
 LAWRENCE, LICKING, LOGAN, MADISON,
 MARION, MEIGS, MORGAN, MORROW,
 MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE,
 ROSS, UNION, VINTON

Special Jurisdictional Note : 
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Details :
 **Art. 10 Par. 2 Apprentice Work Qualifications:
 Par 2- The total number of Helpers and Apprentices employed shall not exceed the number of Mechanics on any one
 job, except on jobs where two teams or more are working, one extra Helper or Apprentice may be employed for the
 first two teams and an extra Helper or Apprentice for each additional three teams. 
 Further, the Company may use as many Helpers and Apprentices as best suits his convenience under the direction of a
 Mechanic in wrecking old plants and in handling and hoisting material, and on foundation work. When removing old
 and installing new cable on existing elevator installations, the Company may use two Helpers or Apprentices to one
 Mechanic.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Elevator Local 37

Change # : LCR02-2015fbLoc37

Craft : Elevator Effective Date : 01/01/2016 Last Posted : 12/17/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Elevator
 Mechanic

$42.03 $14.43 $8.96 $0.60 $3.36 $6.00 $1.30 $0.00 $0.00 $76.68 $97.69

Helper $29.42 $14.43 $8.96 $0.60 $2.35 $6.00 $0.91 $0.00 $0.00 $62.67 $77.38

Mechanic in
 Charge

$47.28 $14.43 $8.96 $0.60 $3.78 $6.00 $1.46 $0.00 $0.00 $82.51 $106.15

Apprentice Percent

Probationary
 Apprentice

50.00 $21.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $21.01 $31.52

1st year 55.00 $23.12 $14.43 $8.96 $0.60 $1.85 $6.00 $0.71 $0.00 $0.00 $55.67 $67.22

2nd year 65.00 $27.32 $14.43 $8.96 $0.60 $2.18 $6.00 $0.84 $0.00 $0.00 $60.33 $73.99

3rd year 70.00 $29.42 $14.43 $8.96 $0.60 $2.35 $6.00 $0.91 $0.00 $0.00 $62.67 $77.38

4th year 80.00 $33.62 $14.43 $8.96 $0.60 $2.69 $6.00 $1.04 $0.00 $0.00 $67.34 $84.16

Assistant
 Mechanic

80.00 $33.62 $14.43 $8.96 $0.60 $2.69 $6.00 $1.04 $0.00 $0.00 $67.34 $84.16

Special Calculation Note : Other is for Holiday Pay

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeyman to 1 Apprentice**
 1 Journeyman to 1 Helper
 1 Journeyman to 1 Assistant Mechanic

ATHENS, CHAMPAIGN, CLARK, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GALLIA,
 GUERNSEY, HOCKING, JACKSON, KNOX,
 LAWRENCE, LICKING, LOGAN, MADISON,
 MARION, MEIGS, MORGAN, MORROW,
 MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE,
 ROSS, UNION, VINTON

Special Jurisdictional Note : 
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Details :
 **Art. 10 Par. 2 Apprentice Work Qualifications:
 Par 2- The total number of Helpers and Apprentices employed shall not exceed the number of Mechanics on any one
 job, except on jobs where two teams or more are working, one extra Helper or Apprentice may be employed for the
 first two teams and an extra Helper or Apprentice for each additional three teams. 
 Further, the Company may use as many Helpers and Apprentices as best suits his convenience under the direction of a
 Mechanic in wrecking old plants and in handling and hoisting material, and on foundation work. When removing old
 and installing new cable on existing elevator installations, the Company may use two Helpers or Apprentices to one
 Mechanic.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Glazier Local 372

Change # : LCN01-2015fbLoc372

Craft : Glazier Effective Date : 03/25/2015 Last Posted : 03/25/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Glazier $24.24 $4.67 $6.75 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $36.07 $48.19

Galzier
 Market
 Recovery

$19.39 $4.67 $6.75 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $31.22 $40.92

Apprentice Percent

1-1000 hrs 50.00 $12.12 $4.67 $0.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $17.54 $23.60

1001- 2000
 hrs

55.00 $13.33 $4.67 $0.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $18.75 $25.42

2001 -3000
 hrs

60.00 $14.54 $4.67 $0.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $19.96 $27.24

3001 - 4000
 hrs

65.00 $15.76 $4.67 $0.34 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $21.18 $29.05

4001 -5000
 hrs

70.00 $16.97 $4.67 $4.05 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $26.10 $34.58

5001 - 6000
 hrs

75.00 $18.18 $4.67 $4.05 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $27.31 $36.40

6001 - 7000
 hrs

80.00 $19.39 $4.67 $4.05 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $28.52 $38.22

7001 - 8000
 hrs

85.00 $20.60 $4.67 $4.05 $0.41 $0.00 $0.00 $0.00 $0.00 $0.00 $29.73 $40.04

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

3 Journeyman to 1 Apprentice DELAWARE, FAIRFIELD, FAYETTE*, FRANKLIN,
 HOCKING, JACKSON, KNOX, LICKING, MADISON,
 MARION, MORROW, MUSKINGUM, PERRY,
 PICKAWAY, PIKE, ROSS, UNION, VINTON
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Special Jurisdictional Note : Fayette Countyexcept the eastern portion with Route #141 being the dividing
 line. 

Details :
 A premium of one dollar ($1.00) per hour above regular hourly rate of pay shall be paid for each hour worked by every
 employee from any mechanical lift or scaffold,either suspended or supported including the Hex type scaffolding.

 MARKET RECOVERY ADDENDUM- All Glazing work within the jurisdiction of Glaziers Local Union 372 with a
 glazing Bid Value of less than $200,000 can Bid at the labor rate listed below (80% of current **11-01-2014**
 collectively bargained journeyman rate) with fringe benifits contribution rate listed below to be paid to the appropriate
 funds and in the manner descibed in the current Collective Bargaining Agreement..
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Ironworker Local 172

Change # : LCN01-2015fbLoc172

Craft : Ironworker Effective Date : 06/17/2015 Last Posted : 06/17/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Ironworker $28.12 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $47.26 $61.32

Rigger
 Welder
 Reinforcing
 Sheeter
 Fence
 Erector
 Machinery
 Mover

$28.12 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $47.26 $61.32

Apprentice Percent

1st YEAR
 0 - 6

 Months

60.03 $16.88 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $36.02 $44.46

1st YEAR
 7 - 12

 Months

65.00 $18.28 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $37.42 $46.56

2nd YEAR
 13 - 18
 Months

70.03 $19.69 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $38.83 $48.68

2nd YEAR
 19 - 24
 Months

75.00 $21.09 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $40.23 $50.78

3rd YEAR
 25 - 30
 Months

80.00 $22.50 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $41.64 $52.88

3rd YEAR
 31 - 36
 Months

85.03 $23.91 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $43.05 $55.01

4th YEAR
 37 - 42
 Months

90.00 $25.31 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $44.45 $57.10
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4th Year
 43 - 48
 Months

95.03 $26.72 $6.60 $9.20 $0.34 $0.00 $3.00 $0.00 $0.00 $0.00 $45.86 $59.22

Special Calculation Note : Impact Fund:Training

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

Rod Work
 3 Journeymen to 1 Apprentice
 Structural Work 
 4 Journeymen to 1 Apprentice

 Finishing, Steel Sash, Stairway and Ornamental
 1 Journeymen to 1 Apprentice
 Sheet Gang
 1 Apprentice for every sheeting gang per project

CHAMPAIGN*, CLARK, CRAWFORD*, DELAWARE,
 FAIRFIELD, FAYETTE*, FRANKLIN, HARDIN*,
 HIGHLAND*, HOCKING, JACKSON*, KNOX,
 LICKING, LOGAN*, MADISON*, MARION,
 MORROW, MUSKINGUM*, PERRY, PICKAWAY,
 PIKE, ROSS, UNION, VINTON, WYANDOT*

Special Jurisdictional Note : Champaign County Twps included: Wayne, Rush, Goshen. Crawford County
 Twps included: Bucyrus, Dallas, Jefferson, Jackson, Whetstone, Polk, Sandusky. Fayette County Twps
 included: Paint, Marion, Perry, Madison, Wayne, Union. Hardin County Twps included: McDonald,
 Taylorcreek, Hale, Dudley, Pleasant, Goshen, Blanchard, Lynn, Jackson, Buck, Cessna, Marion,
 Washington. Highland County Twps included: Madison. Jackson County Twps included: Liberty,
 Washington, Milton, Jackson, Coal, Wilkesville. Logan County Twps included: Monroe, Zane, Jefferson,
 Perry, Rush Creek, Bokes Creek. Madison County Twps included: Range, Paint, Fairfield, Sommerford,
 Jefferson, Pike, Canaan, Pleasant, Oak Run, Union, Deer Creek, Monroe, Darby. Pike County Twps
 included: Perry, Benton, Mifflin, Sunfish, Newton, Prebble, Pee Pee, Seal, Beaver, Jackson. Wyandot
 County Twps included: Jackson, Marseilles, Mifflin, Pitt, Antrim. Muskingum County
 includes:Jackson,Licking,Hope Well, Newton, Clay, Cass, Muskingum
 falls,Springfield,Madison,Washington,Wayne,Brush Creek.

Details :
 Hot Pay $1.00 above the journeymen rate: defined as a work area in which the temperature is in excess of 150 degrees
 F due to the presence of a furnace, smelter, incinerator, or other equipment that emits extreme heat.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Labor HevHwy 3

Change # : LCN01-2015fbLocalHevHwy3

Craft : Laborer Group 1 Effective Date : 05/01/2015 Last Posted : 04/15/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Laborer
 Group 1

$28.72 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $38.67 $53.03

Group 2 $28.89 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $38.84 $53.29

Group 3 $29.22 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $39.17 $53.78

Group 4 $29.67 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $39.62 $54.46

Watch
 Person

$21.45 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $31.40 $42.13

Apprentice Percent

0-1000 hrs 60.00 $17.23 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $27.18 $35.80

1001-2000
 hrs

70.00 $20.10 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $30.05 $40.11

2001-3000
 hrs

80.00 $22.98 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $32.93 $44.41

3001-4000
 hrs

90.00 $25.85 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $35.80 $48.72

More than
 4000 hrs

100.00 $28.72 $6.40 $3.00 $0.45 $0.00 $0.00 $0.00 $0.10 $0.00 $38.67 $53.03

Special Calculation Note : Watchmen have no Apprentices. Tunnel Laborer rate with air-pressurized add
 $1.00 to the above wage rate. 

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeymen to 1 Apprentice
 4 Journeymen to 1 Apprentice thereafter

ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE,
 BELMONT, BROWN, BUTLER, CARROLL,
 CHAMPAIGN, CLARK, CLERMONT, CLINTON,
 COLUMBIANA, COSHOCTON, CRAWFORD, DARKE,
 DEFIANCE, DELAWARE, FAIRFIELD, FAYETTE,
 FRANKLIN, FULTON, GALLIA, GREENE,
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 GUERNSEY, HAMILTON, HANCOCK, HARDIN,
 HARRISON, HENRY, HIGHLAND, HOCKING,
 HOLMES, JACKSON, JEFFERSON, KNOX,
 LAWRENCE, LICKING, LOGAN, MADISON,
 MARION, MEIGS, MERCER, MIAMI, MONROE,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, PAULDING, PERRY,
 PICKAWAY, PIKE, PREBLE, PUTNAM, RICHLAND,
 ROSS, SCIOTO, SENECA, SHELBY, TUSCARAWAS,
 UNION, VAN WERT, VINTON, WARREN,
 WASHINGTON, WAYNE, WILLIAMS, WYANDOT

Special Jurisdictional Note : Hod Carriers and Common Laborers - Heavy, Highway, Sewer, Waterworks,
 Utility, Airport, Railroad, Industrial and Building Site, Sewer Plant, Waste Water Treatment Facilities
 Construction

Details :
 Group 1
 Laborer (Construction); Plant Laborer or Yardman, Right-of-way Laborer, Landscape Laborer, Highway Lighting
 Worker, Signalization Worker, (Swimming) Pool Construction Laborer, Utility Man, *Bridge Man, Handyman, Joint
 Setter, Flagperson, Carpenter Helper, Waterproofing Laborer, Slurry Seal, Seal Coating, Surface Treatment or Road
 Mix Laborer, Riprap Laborer & Grouter, Asphalt Laborer, Dump Man (batch trucks), Guardrail & Fence Installer,
 Mesh Handler & Placer, Concrete Curing Applicator, Scaffold Erector, Sign Installer, Hazardous Waste (level D),
 Diver Helper, Zone Person and Traffic Control.

 *Bridge Man will perfomr work as per the October 31, 1949, memorandum on concrete forms, byand between the
 United Brotherhood of Caprpenters and Joiners of Americ and the Laborers' International Union of North America,
 which states in; "the moving, cleaning, oiling and carrying to the next point of erection, and the stripping of forms
 which are not to be re-used, and forms on all flat arch work shall be done by memebers of the Laborers' International
 Union of North America."

 Group 2
 Asphalt Raker, Screwman or Paver, Concrete Puddler, Kettle Man (pipeline), All Machine-Driven Tools (Gas, Electric,
 Air), Mason Tender, Brick Paver, Mortar Mixer, Skid Steer, Sheeting & Shoring Person, Surface Grinder Person,
 Screedperson, Water Blast, Hand Held Wand, Power Buggy or Power Wheelbarrow, Paint Striper, Plastic fusing
 Machine Operator, Rodding Machine Operator, Pug Mill Operator, Operator of All Vacuum Devices Wet or Dry,
 Handling of all Pumps 4 inches and under (gas, air or electric), Diver, Form Setter, Bottom Person, Welder Helper
 (pipeline), Concrete Saw Person, Cutting with Burning Torch, Pipe Layer, Hand Spiker (railroad), Underground Person
 (working in sewer and waterline, cleaning, repairing and reconditioning). Tunnel Laborer (without air),Caisson,
 Cofferdam (below 25 feet deep), Air Track and Wagon Drill, Sandblaster Nozzle Person, Hazardous Waste (level B),
 ***Lead Abatement, Hazardous Waste (level C)

 ***Includes the erecting of structures for the removal, including the encapsulation and containment of Lead abatement
 process.

 Group 3
 Blast and Powder Person, Muckers will be defined as shovel men working directly with the miners, Wrencher
 (mechanical joints & utility pipeline), Yarner, Top Lander, Hazardous Waste (level A), Concrete Specialist, Curb Setter
 and Cutter, Grade Checker, Concrete Crew in Tunnels. Utility pipeline Tappers, Waterline, Caulker, Signal Person will
 receive the rate equal to the rate paid the Laborer classification for which the Laborer is signaling.
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 Group 4
 Miner,Welder, Gunite Nozzle Person

 A.) The Watchperson shall be responsible to patrol and maintain a safe traffic zone including but not limited to barrels,
 cones, signs, arrow boards, message boards etc.
 The responsibility of a watchperson is to see that the equipment, job and office trailer etc. are secure.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Labor Local 83

Change # : LCN01-2015fbLoc83

Craft : Laborer Effective Date : 06/01/2015 Last Posted : 04/29/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Laborer
 Group 1

$33.74 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $43.97 $60.84

Group 2 $33.99 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $44.22 $61.21

Group 3 $34.14 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $44.37 $61.44

Apprentice Percent

0-1000 hrs 60.00 $20.24 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $30.47 $40.60

1001-2000
 hrs

70.00 $23.62 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $33.85 $45.66

2001-3000
 hrs

80.00 $26.99 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $37.22 $50.72

3001-4000
 hrs

90.00 $30.37 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $40.60 $55.78

More than
 4000 hrs

100.00 $33.74 $6.40 $3.00 $0.40 $0.00 $0.00 $0.00 $0.15 $0.28 $43.97 $60.84

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeymen to 1 Apprentice
 4 Journeymen to 1 Apprentice

ADAMS, ATHENS, GALLIA, HIGHLAND, JACKSON,
 LAWRENCE, MEIGS, PIKE, ROSS, SCIOTO, VINTON

Special Jurisdictional Note : 

Details :
 Group 1
 Building & Construction Laborers, Signalman, Plaster Tenders, Carpenter Tenders, Mason Tenders, Mortar Mixers,
 Pipe Layers, Bottom Man, Sheeting & Shoring Men, Watchmen & Waterboy.
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 Group 2
 Air & Machine Driver Tool Operators, Hand Spikers, Chain Saws, Powered Concrete Buggies, Asphalt Rakers &
 Smoothers, Form Setters (Street & Highway) Burning & Cutting Torches

 Group 3
 Gunnite Machine Operator, Gunnite Nozzle Man, Powder Men & Blasters, Miners (Tunnel & Caisson) Muckers
 (Tunnel & Caisson).

 All Hazardous & High Work performed in excess of 25 ft. above solid base shall pay .25 per hour above Classification.

 In the erection, alteration, repair or demolition of reinforced concrete chimneys, masonry chimneys, silos, and furnaces,
 the following rates shall apply:

 25- 100 ft. $1.00 per hour/over base rate 150-200 ft. $1.50 per hour/over base rate
 100-150 ft. $1.25 per hour/over base rate 200-250 ft. $1.75 per hour/over base rate
 Over 250 ft. $2.00 per hour/over base rate
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Operating Engineers - Building Local 18 - Zone III

Change # : LCN01-2015fbLoc18zone3

Craft : Operating Engineer Effective Date : 05/01/2015 Last Posted : 04/29/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Operator
 Class 1

$33.04 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.29 $63.81

Class 2 $32.92 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.17 $63.63

Class 3 $31.88 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $46.13 $62.07

Class 4 $30.70 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $44.95 $60.30

Class 5 $25.24 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $39.49 $52.11

Class 6 $33.29 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.54 $64.18

Class 7 $33.54 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.79 $64.56

Class 8 $34.04 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $48.29 $65.31

Class 9 $34.29 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $48.54 $65.68

Apprentice Percent

1st Year 50.00 $16.52 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $30.77 $39.03

2nd Year 60.00 $19.82 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $34.07 $43.99

3rd Year 70.00 $23.13 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $37.38 $48.94

4th Year 80.00 $26.43 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $40.68 $53.90

Field
 Mechanic
 Trainee

1st Year 50.00 $16.52 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $30.77 $39.03

2nd Year 60.00 $19.82 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $34.07 $43.99

3rd Year 70.00 $23.13 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $37.38 $48.94

4th Year 80.00 $26.43 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $40.68 $53.90

Special Calculation Note : Other: Education & Safety

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

For every (3) Operating Engineer Journeymen employed by
 the company ,there may be employed (1) Registered
 Apprentice. An apprenice, while employed as part of a

ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE,
 BELMONT, BROWN, BUTLER, CARROLL,
 CHAMPAIGN, CLARK, CLERMONT, CLINTON,
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 crew per Article VIII, paragraph 77, will not be subject to
 the apprenticeship ratios in this collective bargaining
 agreement. On jobs where maintenance engineers are to be
 employed, for every (2) Class 2 Mechanics there may be
 (1) Mechanic Trainee & so fourth.

 COSHOCTON, CRAWFORD, DARKE, DEFIANCE,
 DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN,
 FULTON, GALLIA, GREENE, GUERNSEY,
 HAMILTON, HANCOCK, HARDIN, HARRISON,
 HENRY, HIGHLAND, HOCKING, HOLMES,
 JACKSON, JEFFERSON, KNOX, LAWRENCE,
 LICKING, LOGAN, MADISON, MARION, MEIGS,
 MERCER, MIAMI, MONROE, MONTGOMERY,
 MORGAN, MORROW, MUSKINGUM, NOBLE,
 OTTAWA, PAULDING, PERRY, PICKAWAY, PIKE,
 PREBLE, PUTNAM, RICHLAND, ROSS, SANDUSKY,
 SCIOTO, SENECA, SHELBY, STARK, TUSCARAWAS,
 UNION, VAN WERT, VINTON, WARREN,
 WASHINGTON, WAYNE, WILLIAMS, WYANDOT

Special Jurisdictional Note : 

Details :
 **Apprentices will receive a 10% increase on top of the percentages listed above provided they are operating mobile
 equipment. Mechanic Trainees will receive 10% increase if required to have CDL

 Class 1 - Barrier Moving Machine; Boiler Operators or Compressor Operators, when compressor or boiler is mounted
 on crane (Piggyback Operation); Boom Trucks (all types); Cableways Cherry Pickers; Combination - Concrete Mixers
 & Towers; All Concrete Pumps with Booms; Cranes (all types) Derricks (all types); Draglines Dredges (dipper, clam or
 suction) 3-man crew; Elevating Graders or Euclid Loaders; Floating Equipment; Gradalls; Helicopter Operators;
 hoisting building materials; Helicopter Winch Operators, Hoisting building materials; Hoes (All types); Hoists (with
 two or more drums in use): Hydraulic Gantry (lift system); Laser Finishing Machines; Lift Slab or Panel Jack
 Operators; Locomotives (all types); Maintenance Engineers (Mechanic and/or Welder); Mixers, paving (multiple
 drum); Mobile Concrete Pumps, with booms, Panelboards, (all types on site); Pile Drivers; Power Shovels; Prentice
 Loader; Rail Tamper (with automatic lifting and aligning device);' Rotary Drills (all) used on caissons for foundations
 and sub-structure work; Side Booms; Slip Form Pavers; Straddle Carriers (Building Construction on site); Tug Boats.
 Horizontal Directional Drill, Rough Terrain Fork-lift with Winch/Hoist, Laser Screed, and Like equipment;Compact
 Cranes,track or rubber over 4,000 pound capacity,self-erecting cranes:stationary,track or truck (all configurations)
 bucket trench machines (over 24 " wide).

 Class 2 - Asphalt Pavers; Bobcat-type and/or skid steer loader with hoe attachment greater than 7000 lbs. Bulldozers;
 CMI type Equipment; Endloaders; Hydro Milling Machine; Kolman-type Loaders (Dirt Loading); Lead Greasemen;
 Mucking Machines; Pettibone-Rail Equipment; Power Graders; Power Scoops; Power Scrapers; Push Cats; Vermeer
 Type Concrete Saw;All rotomills, grinders & planers of all types. Articulating/end dumps (minus $4.00/hour from
 Class 2 rate)

 Class 3 - A Frames; Air Compressors, Pressurizing Shafts or Tunnels; All Asphalt Rollers; Bobcat-type and/or skid
 steer loader with or without attachments; Boilers (15 lbs pressure and over); All concrete Pumps (without booms with 5
 inch system); Fork Lifts (except masonry); Highway Drillers - all types (with integral power); Hoists (with one drum);
 House Elevators (except those automatic call button controlled); Man lifts; Mud Jacks; Pressure Grouting; Pump
 Operators (installing or operating Well Points or other types of Dewatering Systems); Pumps (4 inches and over
 discharge); Railroad Tie Inserter/Remover; Rotator (Lime-Soil Stabilizer); Submersible Pumps (4 inches and over
 discharge); Switch & Tie Tampers (without lifting and aligning device); Trench Machines (24 inches and under);
 Utility Operators; Material hoist/elevators.

 Class 4 - Ballast Re-locator; Backfillers and Tampers; Batch Plant Operators; Bar and Joint Installing Machines; Bull
 Floats; Burlap and Curing Machines; Clefplanes; Compressors, on building construction; Concrete Spreader;
 Conveyors, used for handling building materials; Concrete Mixers, one bag capacity (side loader); Concrete Mixers,
 capacity more than one bag; Crushers; Deck Hands; Drum Fireman (in Asphalt Plant); Farm type tractors pulling
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 attachments; Finishing Machines; Form Trenchers; Generators: Gunite Machines; Hydro-Seeders; Pavement Breakers
 (hydraulic or cable); Post Drivers; Post Hole Diggers; Pressure Pumps (over 1/2 inch discharge); Road Widening
 Trenchers; Rollers (except asphalt); All Concrete pumps (without Boom with 4 inch or smaller systems); Self-Propelled
 Power Spreaders; Concrete Spreaders; Self-Propelled Sub-graders; Shotcrete Machines; Tire Repairmen; Tractors,
 pulling sheepfoot rollers or graders; VAC/ALLS; Vibratory Compactors, with integral power; Welder Operators.

 Class 5 - Boilers (less than 15 lbs. pressure); Inboard/outboard Motor Boat Launches; Light Plant Operators; Masonry
 Fork Lifts; Oilers/Helpers; Power Driven Heaters (oil fired); Power Scrubbers; Power Sweepers; Pumps (under 4 inch
 discharge); Signalmen, Submersible Pumps (under 4 inch discharge). Directional Drill Locator and Allen Screed
 Concrete Paver. Fueling and greasing (plus $3.00), compact cranes; track or rubber under 4,000 pounds.

 Class 6 - Master Mechanic

 Class 7 - Boom & Jib 150 - 180 feet

 Class 8 - Boom & Jib 180 - 249 feet

 Class 9 - Boom & Jib 250 - or over
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Operating Engineers - HevHwy II

Change # : LCN01-2015fbLoc18hevhwyII

Craft : Operating Engineer Effective Date : 05/20/2015 Last Posted : 05/20/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Operator
 Class 1

$33.34 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.59 $64.26

Class 2 $33.22 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.47 $64.08

Class 3 $32.18 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $46.43 $62.52

Class 4 $31.00 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $45.25 $60.75

Class 5 $25.54 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $39.79 $52.56

Class 6 $33.59 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.84 $64.64

Class 7 $33.59 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $47.84 $64.64

Class 8 $33.84 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $48.09 $65.01

Great
 Lakes
 Floating
 Agreement

Class 1 $39.70 $6.91 $6.00 $0.60 $0.00 $0.00 $0.04 $0.00 $0.00 $53.25 $73.10

Class 2A $38.20 $6.91 $6.00 $0.60 $0.00 $0.00 $0.04 $0.00 $0.00 $51.75 $70.85

Class 2B $38.20 $6.91 $6.00 $0.60 $0.00 $0.00 $0.04 $0.00 $0.00 $51.75 $70.85

Class 3 $34.00 $6.91 $6.00 $0.60 $0.00 $0.00 $0.04 $0.00 $0.00 $47.55 $64.55

Class 4 $28.30 $6.91 $6.00 $0.60 $0.00 $0.00 $0.04 $0.00 $0.00 $41.85 $56.00

Apprentice Percent

1st Year 50.00 $16.67 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $30.92 $39.26

2nd Year 60.00 $20.00 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $34.25 $44.26

3rd Year 70.00 $23.34 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $37.59 $49.26

4th Year 80.00 $26.67 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $40.92 $54.26

Field Mech
 Trainee
 Class 2

1st year 49.82 $16.61 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $30.86 $39.16

2nd year 59.78 $19.93 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $34.18 $44.15

3rd year 69.73 $23.25 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $37.50 $49.12

4th year 79.73 $26.58 $7.41 $6.00 $0.75 $0.00 $0.00 $0.09 $0.00 $0.00 $40.83 $54.12
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Special Calculation Note : Other: Education & Safety Fund is $0.09 per hour.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

For every (3) Operating Engineer Journeymen employed by
 the company , there may be employed (1) Registered
 Apprentice. An apprentice, while employed as part of a
 crew per Article VIII paragraph 65, will not be subject the
 apprenticeship ratios in this collective bargaining
 agreement. On jobs where maintenance engineers are to be
 employed, for every (2) Class 2 Mechanics there may be
 (1) Mechanic Trainee & so fourth. Mechanic Trainee rate is
 a percentage of Class 2 rate.

ADAMS, ALLEN, ASHLAND, ATHENS, AUGLAIZE,
 BELMONT, BROWN, BUTLER, CARROLL,
 CHAMPAIGN, CLARK, CLERMONT, CLINTON,
 COSHOCTON, CRAWFORD, DARKE, DEFIANCE,
 DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN,
 FULTON, GALLIA, GREENE, GUERNSEY,
 HAMILTON, HANCOCK, HARDIN, HARRISON,
 HENRY, HIGHLAND, HOCKING, HOLMES, HURON,
 JACKSON, JEFFERSON, KNOX, LAWRENCE,
 LICKING, LOGAN, LUCAS, MADISON, MARION,
 MEIGS, MERCER, MIAMI, MONROE,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, OTTAWA, PAULDING,
 PERRY, PICKAWAY, PIKE, PREBLE, PUTNAM,
 RICHLAND, ROSS, SANDUSKY, SCIOTO, SENECA,
 SHELBY, STARK, TUSCARAWAS, UNION, VAN
 WERT, VINTON, WARREN, WASHINGTON, WAYNE,
 WILLIAMS, WOOD, WYANDOT

Special Jurisdictional Note : 

Details :
 **Apprentices will receive a 10% increase on top of the percentages listed above provided they are operating mobile
 equipment. Mechanic Trainees will receive 10% increase if they are required to have CDL.

 Class 1 - Air Compressors on Steel Erection; Barrier Moving Machine; Boiler Operators, on Compressors or
 Generators, when mounted on a rig: Cableways, Combination Concrete mixers & Towers; Concrete Pumps; Concrete
 Plants ( over 4 yd capacity); Cranes (all types, including Boom Trucks, Cherry Pickers); Derricks; Draglines, Dredgers
 (dipper, clam or suction); Elevating Graders or Euclid Loaders; Floating Equipment (all types); Gradalls, Helicopter
 Crew (Operator- hoist or winch); Hoes (all types); Hoisting Engines, on shaft or tunnel work; Hydraulic Gantry (lifting
 system); Industrial - Type Tractors; Jet Engine Dryers (D8 or D9), Diesel Tractors; Locomotives (standard gage);
 Maintenance Operators (class A); Mixers, paving (single or double drum); Mucking Machines; Multiple Scrapers;
 Piledriving Machines (all types); Power Shovels, Prentice Loader; Quad 9 (double pusher); Rail Tamper (with
 automatic lifting and aligning device); Refrigerating Machines (freezer operation); Side Booms; Slip Form Pavers;
 Tower Dericks; Tree Shredders; Truck Mounted Concrete Pumps; Tug Boats; Tunnel Machines and /or Mining
 Machines; Wheel Excavators. Rough Terrain Fork-lift with Winch/Hoist; Compact Cranes, track rubber over 4,000
 pound capacity, self-erecting cranes; stationary, track or truck (all configurations) Bucket trench machines (over 24
 inches wide).

 Class 2 - Asphalt Pavers; Automatic Subgrade Machines, self-propelled (CMI-type); Bobcat-type and /or skid steer
 loader with hoe attachment greater than 7000 lbs.; Boring Machine Operators (more than 48 inches); Bulldozers;
 Endloaders; Hydro Milling Machine; Kolman-type Loaders (production type-dirt); Lead Greasemen; Maintenance
 Operators, Class B (Portage and Summit Counties only); Pettibone-Rail Equipment; Power Graders; Power Scrapers;
 Push Cats; Lighting and Traffic Signal Installation Equipment includes all groups or classifications; Trench Machines
 (24inch wide and under); Vermeer Type Concrete saw. Material Transfer Equipment (Shuttle buggy) Asphalt; All
 rotomills,grinders and planers of all types. Horizontal Directional Drill (Over 50,000 ft.lbs.thrust and over) 

 Class 3 - A-Frames; Air Compressors, on tunnel work (low Pressure); Asphalt Plant Engineers; Bobcat-type and/or skid
 steer loader with or without attachments; Power Boilers (15 lbs pressure and over); Highway Drills (all types); Rollers,
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 asphalt; Pump Operators (installing or operating well Points); Pumps (4 inch and over discharge); Railroad Tie
 Inserter/Remover; Rotator (lime-soil Stabilizer), Switch & Tie Tampers (without lifting and aligning device);
 Locomotives (narrow gage); Mixers, concrete (more than one bag capacity); Mixers, one bag capacity (side loader);
 Utilities Operators, (small equipment); Welding Machines; Material hoist/elevators. Articulating/straight bed end
 dumps if assigned (minus $4.00 per hour).

 Class 4 -Ballast Re-locator; Backfillers, Batch Plants; Bar and Joint Installing Machines; Boring Machine Operators (48
 inch or less); Bull Floats; Burlap and Curing Machines; Concrete Plants (capacity 4 yd and under); Conveyors
 (highway); Concrete Saws (multiple); Crushers; Deckhands; Farm type tractors, with attachments (highway), except
 masonry; Finishing Machines; Firemen, Floating Equipment (all types); Fork Lifts (highway); Form Trenchers; Hydro
 Hammers; Hydro Seeders; Pavement Breakers; Plant Mixers; Post Drivers; Post Hole Diggers (power auger); Power
 Brush Burners; Power Form Handling Equipment; Road Widening Trenchers; Rollers (brick, grade, macadam); Self-
Propelled Power Spreaders; Self-Propelled Sub-Graders; Tractors, pulling sheepsfoot rollers or graders; Steam Firemen;
 Vibratory Compactors, with integral power.

 Class 5 - Compressors (portable, Sewer, Heavy and Highway); Generators; Inboard-Outboard Motor Boat Launches;
 Masonry Fork Lifts; Oilers/Helpers; Power Driven Heaters; Power Scrubbers; Power Sweepers; Pumps (under 4 inch
 discharge); Signalmen; Drum Fireman (in Asphalt Plant); Oil Heaters (Asphalt Plant); Tire Repairmen; VAC/ALLS;
 Fueling and greasing (plus $3.00), compact cranes: track or rubber under 4,000 pounds.

 Class 6 - Master Mechanic

 Class 7 - Crane Boom 150 ft - 180 ft

 Class 8 - Crane Boom over 180 ft . 

 GREAT LAKES FLOATING AGREEMENT:
 Class 1 - Diver,Wet Tender, Engineer, (Hyd.Dredge), Craft Foreman ( Master Mechanic)
 Class 2A - Crane Backhoe Operator,Mechanic/Welder,Assistant Engineer (Hyd. Dredge), Leverman (Hyd Dredge)
 Diver Tender, Tug Operator ( Tug 70T and over)
 Class 2B - Friction Crane, Lattice Boom or any Crane Certification.
 Class 3 - Deck Equipment Operator, (Machineryman), Maint. of Crane, Tug/Launch Operator, Loader/Dozer on Barge,
 Deck Machinery, Maintenance of Crane ( over 50T capacity), or Backhoe (115,000lbs or more) Loaders/Dozer and like
 equipment on Barge, Breakwater Wall, Slip/Dock Scow.
 Class4 - Deck Equipment Operator, (Machineryman/Fireman)(4 equipment Units or more), Deck Hand, Tug Engineer,
 Crane Maintenance, 50T and under/Backhoe 115,000lbs or less, Assistant Tug Operator, add off Road Truck.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 1275

Change # : LCN03-2015fbLoc1275

Craft : Drywall Finisher Effective Date : 07/29/2015 Last Posted : 07/29/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Painter
 Drywall
 Finisher

$24.85 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $36.11 $48.54

Painter
 Taper

$24.85 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $36.11 $48.54

Drywall
 Sanders

$24.20 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $35.46 $47.56

Apprentice Percent

0-1000 50.00 $12.43 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $18.21 $24.43

1001-2000 55.00 $13.67 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $19.46 $26.29

2001-3000 60.00 $14.91 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $20.70 $28.16

3001-4000 65.00 $16.15 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $21.94 $30.02

4001-5000 70.03 $17.40 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $23.19 $31.89

5001-6000 75.00 $18.64 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $24.43 $33.75

6001-7000 85.00 $21.12 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $26.91 $37.47

7001-8000 90.00 $22.37 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $28.16 $39.34

Special Calculation Note : APPRENTICES BASED ON % OF EACH CLASS ABOVE PLUS FULL
 FRINGES

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeyman to 1 Apprentice DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN,
 KNOX, LICKING, MADISON, MUSKINGUM, PERRY,
 PICKAWAY, ROSS, UNION

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 1275 HevHwy

Change # : LCN01-2015fbLoc1275

Craft : Painter Effective Date : 07/29/2015 Last Posted : 07/29/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Painter
 Bridge
 Class 1

$33.93 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $45.19 $62.15

Painter
 Bridges
 Class 1
 Qualified
 Painters
 Blasters
 Riggers

$33.93 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $45.19 $62.15

Painter
 Bridges
 Class 2
 Equipment
 Tenders
 and/or
 Containment
 Builders

$27.14 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $38.40 $51.97

Painter
 Bridges
 Class 3
 Support
 Personal

$22.05 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $33.31 $44.34

Apprentice Percent

0-1000 50.00 $16.96 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $22.75 $31.24

1001-2000 55.00 $18.66 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $24.45 $33.78

2001-3000 60.00 $20.36 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $26.15 $36.33

3001-4000 65.00 $22.05 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $27.84 $38.87

4001-5000 70.00 $23.75 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $29.54 $41.42

5001-6000 75.00 $25.45 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $31.24 $43.96

6001-7000 85.00 $28.84 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $34.63 $49.05
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7001-8000 90.00 $30.54 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $36.33 $51.60

Special Calculation Note : APPRENTICES BASED ON % OF EACH CLASS ABOVE PLUS FULL
 FRINGES

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeyman to 1 Apprentice DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN,
 KNOX, LICKING, MADISON, MUSKINGUM, PERRY,
 PICKAWAY, ROSS, UNION

Special Jurisdictional Note : 

Details :
 Heavy Highway Class 1 are qualified painters,blasters,riggers. Class 2 Equipment Tenders /or containment Builders are
 hired to tend employers equipment also engage in the building & moving of containment systems. Class 3 support
 personnel will perform Quality control duties,clean abrasive blast materials, load and unload trucks, handle all
 materials, man safety boats, & handle traffic control.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 639

Change # : LCNO1-2015fbLoc639

Craft : Painter Effective Date : 06/10/2015 Last Posted : 06/10/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Painter Metal
 Finisher/Helpers

Top Helper
 Class A

$19.09 $3.65 $0.00 $0.00 $0.66 $0.00 $0.00 $0.00 $0.00 $23.40 $32.94

Top Helper
 Class B

$19.09 $3.65 $0.65 $0.00 $1.03 $0.00 $0.37 $0.00 $0.00 $24.79 $34.33

Top Helper
 Class C

$19.09 $3.65 $1.00 $0.00 $1.76 $0.00 $0.37 $0.00 $0.00 $25.87 $35.41

Helper Class A $14.69 $3.65 $0.00 $0.00 $0.51 $0.00 $0.00 $0.00 $0.00 $18.85 $26.19

Helper Class B $14.69 $3.65 $0.65 $0.00 $0.79 $0.00 $0.28 $0.00 $0.00 $20.06 $27.40

Helper Class C $14.69 $3.65 $1.00 $0.00 $1.64 $0.00 $0.28 $0.00 $0.00 $21.26 $28.60

New Hire 90
 Days

$11.00 $3.65 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $14.65 $20.15

Special Calculation Note : Other is Sick and Personal Time

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, CUYAHOGA, DARKE, DEFIANCE,
 DELAWARE, ERIE, FAIRFIELD, FAYETTE,
 FRANKLIN, FULTON, GALLIA, GEAUGA, GREENE,
 GUERNSEY, HAMILTON, HANCOCK, HARDIN,
 HARRISON, HENRY, HIGHLAND, HOCKING,
 HOLMES, HURON, JACKSON, JEFFERSON, KNOX,
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 LAKE, LAWRENCE, LICKING, LOGAN, LORAIN,
 LUCAS, MADISON, MAHONING, MARION, MEDINA,
 MEIGS, MERCER, MIAMI, MONROE,
 MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, OTTAWA, PAULDING,
 PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
 PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO,
 SENECA, SHELBY, STARK, SUMMIT, TRUMBULL,
 TUSCARAWAS, UNION, VAN WERT, VINTON,
 WARREN, WASHINGTON, WAYNE, WILLIAMS,
 WOOD, WYANDOT

Special Jurisdictional Note : 

Details :
 Top Helper: Shall perform the responsibilities of a Helper and be responsible for the setup, break down, safety and
 quality of the company's product.
 Helper : Shall be responsible for performing tasks in refinishing, compliance with safety procedures, setting up and
 breaking down job sites, scaffolding and swing stages and preparing surfaces for refinishing including but not limited
 to, masking and stripping and cleaning, oxidizing, polishing and scratch removal on various surfaces
 .
 Class A Workers: Less than 1 Year of Service.
 Class B Workers: More than 1 and less than 8 Years of Service.
 Class C Workers: More than 8 Years of Service.

 Metal Polisher Scope of Work: Polishing, buffing, stripping, coloring, lacquering, spraying, cleaning and maintenance
 of ornamental and architectural metals, iron, bronze, nickel, aluminum and stainless steel and in mental specialty work,
 various stone finishes, stone specialty work and any other work pertaining to the finishing of metal, stones, woods, and
 any window washing/cleaning done in conjunction with this work, using chemicals, solvents, coatings and hand applied
 lacquer thinner, removing scratches from mirrow finished metals, burnishing of bronze, statuary finishes on exterior
 and interior surfaces and the use of all tools required to perform such work, including but not limited to polishes, spray
 equipment and scaffolding.

 Swing State Rate: All work on scaffold 4 sections or higher, including any boom lifts and swing stage scaffolds
 including the rigging and derigging of hanging/suspended swing stage systems and rappelling/bolson chair work, ADD
 $1.50 per hour. 
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 639 (Columbus Area) Sign

Change # : CN01-2003Loc639BCols

Craft : Painter Effective Date : 06/01/2005 Last Posted : 03/20/2003
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Painter
 Sign

$19.16 $2.84 $0.16 $0.00 $1.47 $0.00 $0.00 $23.63 $33.21

Apprentice Percent

0-1 year 40.00 $7.66 $2.84 $0.16 $0.00 $1.47 $0.00 $0.00 $12.13 $15.97

1-2 yrs 50.00 $9.58 $2.84 $0.16 $0.00 $1.47 $0.00 $0.00 $14.05 $18.84

2-3 yrs 60.00 $11.50 $2.84 $0.16 $0.00 $1.47 $0.00 $0.00 $15.97 $21.71

3-4 yrs 75.00 $14.37 $2.84 $0.16 $0.00 $1.47 $0.00 $0.00 $18.84 $26.02

4-5 yrs 90.00 $17.24 $2.84 $0.16 $0.00 $1.47 $0.00 $0.00 $21.71 $30.34

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
ADAMS, ATHENS, BROWN, BUTLER, CLARK,
 CLERMONT, CLINTON, DARKE, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GALLIA,
 GREENE, HAMILTON, HIGHLAND, HOCKING,
 JACKSON, LAWRENCE, LICKING, MADISON,
 MEIGS, MIAMI, MONTGOMERY, MORGAN,
 MUSKINGUM, PERRY, PICKAWAY, PREBLE, ROSS,
 SCIOTO, UNION, VINTON, WARREN

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Plasterer Local 132 (Columbus)

Change # : LCN01-2015fbLoc132

Craft : Plasterer Effective Date : 08/05/2015 Last Posted : 08/05/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Plasterer $23.44 $6.80 $3.50 $0.45 $0.00 $2.00 $0.00 $0.00 $0.00 $36.19 $47.91

Apprentice Percent

1st 800 hrs 50.00 $11.72 $6.80 $3.50 $0.45 $0.00 $2.00 $0.00 $0.00 $0.00 $24.47 $30.33

2nd 800 hrs 60.00 $14.06 $6.80 $3.50 $0.45 $0.00 $2.00 $0.00 $0.00 $0.00 $26.81 $33.85

3rd 800 hrs 70.00 $16.41 $6.80 $3.50 $0.45 $0.00 $2.00 $0.00 $0.00 $0.00 $29.16 $37.36

4th 800 hrs 80.00 $18.75 $6.80 $3.50 $0.45 $0.00 $2.00 $0.00 $0.00 $0.00 $31.50 $40.88

5th 800 hrs 90.00 $21.10 $6.80 $3.50 $0.45 $0.00 $2.00 $0.00 $0.00 $0.00 $33.85 $44.39

6th 800 hrs 95.00 $22.27 $6.80 $3.50 $0.45 $0.00 $2.00 $0.00 $0.00 $0.00 $35.02 $46.15

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

3 Journeymen to 1 Apprentice ASHLAND, COSHOCTON, CRAWFORD, DELAWARE,
 FAIRFIELD, FAYETTE, FRANKLIN, GUERNSEY,
 HOCKING, KNOX, LICKING, MADISON, MARION,
 MORROW, MUSKINGUM, PERRY, PICKAWAY,
 RICHLAND, ROSS, UNION, VINTON, WYANDOT

Special Jurisdictional Note : 

Details :
 PLASTERER IMPROVERS:
 Is a person who has skills between an Apprentice and a Journeyman can be signed in as an Improver. An Improver
 receives 85% of the current wage and pension. All other benefits are same as Journeyman. The Improver has the
 opportunity to advance to Journeyman level by:
 (1) Working through a trial period of no more than 2,000 hrs.
 (2) Attending all safety and upgrading classes held or required.
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 Working on swing stage, slip scaffold or window jack scaffold shall receive the following rates:
 $.50 above the regular rate for heights up to fifty (50) feet above grade level
 $1.00 above the regular rate for heights over fifty (50) feet above grade level
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Plumber Pipefitter Local 189

Change # : LCN01-2015fbLoc189

Craft : Plumber Pipefitter Effective Date : 06/10/2015 Last Posted : 06/10/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Plumber
 Pipefitter

$34.23 $7.69 $7.19 $0.80 $0.00 $6.28 $0.00 $0.00 $0.00 $56.19 $73.30

Heating
 Piping
 Refrigeration,
 Temperature
 Control, Air
 Conditioning

$34.23 $7.69 $7.19 $0.80 $0.00 $6.28 $0.00 $0.00 $0.00 $56.19 $73.30

1st Year 35.00 $11.98 $5.00 $0.00 $0.80 $0.00 $0.00 $0.00 $0.00 $0.00 $17.78 $23.77

2nd Year 45.00 $15.40 $7.69 $5.30 $0.80 $0.00 $0.00 $0.00 $0.00 $0.00 $29.19 $36.90

3rd Year 55.00 $18.83 $7.69 $5.30 $0.80 $0.00 $0.00 $0.00 $0.00 $0.00 $32.62 $42.03

4th Year 65.00 $22.25 $7.69 $5.30 $0.80 $0.00 $6.28 $0.00 $0.00 $0.00 $42.32 $53.44

5th Year 80.00 $27.38 $7.69 $5.30 $0.80 $0.00 $6.28 $0.00 $0.00 $0.00 $47.45 $61.15

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

Employees-------Journeyman to Apprentice
 per Job
 1) 1-0
 2) 1-1
 3) 2-1
 4) 2-2
 5) 3-2
 6) 4-2
 7) 4-3
 8) 5-3

DELAWARE, FAIRFIELD, FRANKLIN, HOCKING,
 LICKING, MADISON, MARION, PERRY, PICKAWAY,
 ROSS, UNION
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 9) 6-3
 10) 6-4
 11) 7-4
 12) 8-4
 13) 8-5
 14) 9-5
 15) 10-5
 16) 10-6
 17) 11-6
 18) 12-6
 19) 12-7
 20) 13-7
 21) 14-7
 22) 14-8
 23) 15-8
 24) 16-8
 25) 16-9
 Heating Piping refrigeration,Temperature Control,Air
 Conditioning Ratio
 (1) Additional Apprentice to (3) Journeymen thereafter
 Employees Journeyman to Apprentice
 per Job

 1) Employee 1-0
 2) Employees 1-1
 3) Employees 2-1
 4) Employees 2-2
 5)Employees 3-2
 6) Employees 4-2
 7) Employees 5-2 
 8) Employees 5-3
 9) Employees 6-3
 10)Employees 7-3
 11)Employees 8-3
 12)Employees 8-4
 13)Employees 9-4
 14)Employees 10-4 
 15)Employees 11-4
 16) Employees 11-5
 17) Employees 12-5
 18) Employees 13-5
 19) Employees 14-5 
 20)Employees 14-6
 21)Employees 15-6
 22)Employees 17-5
 23)Employees 18-5
 24)Employees 18-6
 25)Employees 19-6
 26)Employees 20-6
 28)Employees 22-6
 29)Employees 22-7
 30) Employees 23-7 
 31)Employees 23-7
 32) Employees 25-7
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 33)Employees 26-7
 34)Employees 26-8

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Roofer Local 86

Change # : LCN01-2015fbLoc86

Craft : Roofer Effective Date : 02/25/2015 Last Posted : 02/25/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Roofer $25.40 $6.48 $6.70 $0.31 $0.00 $0.00 $0.16 $0.00 $0.00 $39.05 $51.75

Apprentice Percent

1st YEAR 50.00 $12.70 $0.00 $0.25 $0.31 $0.00 $0.00 $0.16 $0.00 $0.00 $13.42 $19.77

2nd YEAR 65.00 $16.51 $6.48 $1.77 $0.31 $0.00 $0.00 $0.16 $0.00 $0.00 $25.23 $33.49

3rd YEAR 75.00 $19.05 $6.48 $3.04 $0.31 $0.00 $0.00 $0.16 $0.00 $0.00 $29.04 $38.56

4th YEAR 85.00 $21.59 $6.48 $4.31 $0.31 $0.00 $0.00 $0.16 $0.00 $0.00 $32.85 $43.64

Special Calculation Note : Other is $0.16 for Industry fund.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 1 Journeymen to 1 Apprentices
 per job site

AUGLAIZE, CHAMPAIGN, DELAWARE, FAIRFIELD,
 FAYETTE, FRANKLIN, HARDIN, HOCKING, KNOX,
 LICKING, LOGAN, MADISON, MARION, MERCER,
 MORROW, PERRY, PICKAWAY, PIKE, ROSS,
 UNION, WYANDOT

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Sheet Metal Local 24 Columbus

Change # : LCR01-2015fbLoc24Col

Craft : Sheet Metal Worker Effective Date : 08/05/2015 Last Posted : 08/05/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Sheet Metal
 Worker

$27.71 $8.62 $10.48 $1.01 $0.00 $3.07 $0.00 $0.00 $0.00 $50.89 $64.74

APPRENTICE
 entered
 program
 AFTER June
 1, 2009

1st year 50% $13.86 $7.17 $1.58 $0.80 $0.00 $0.00 $0.00 $0.00 $0.00 $23.41 $30.34

2nd year 60% $16.63 $8.08 $6.66 $0.80 $0.00 $0.00 $0.00 $0.00 $0.00 $32.17 $40.49

3rd year 70% $19.40 $8.25 $7.33 $1.01 $0.00 $2.15 $0.00 $0.00 $0.00 $38.14 $47.84

4th year 80% $22.17 $8.38 $8.39 $1.01 $0.00 $2.46 $0.00 $0.00 $0.00 $42.41 $53.50

Percent

Apprentice
 entered
 program

 AFTER June
 1, 2006 and
 BEFORE

 June 1, 2009

2nd Year 60.00 $16.63 $7.46 $5.79 $0.85 $0.00 $1.41 $0.00 $0.00 $0.00 $32.14 $40.45

3rd Year 70.00 $19.40 $7.58 $6.76 $1.06 $0.00 $1.65 $0.00 $0.00 $0.00 $36.45 $46.15

4th Year 80.00 $22.17 $7.74 $9.13 $1.06 $0.00 $1.88 $0.00 $0.00 $0.00 $41.98 $53.06

Special Calculation Note : No special calculations for this skilled craft wage rate required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeyman to 1 Apprentice 
 2-8 Journeymen to 2 Apprentices

ADAMS, ATHENS, DELAWARE, FAIRFIELD,
 FAYETTE, FRANKLIN, GALLIA, GUERNSEY,
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 9-11 Journeymen to 3 Apprentices
 12-14 Journeymen to 4 Apprentices 
 15-17 Journeymen to 5 Apprentices 
 18-20 Journeymen to 6 Apprentices
 21-23 Journeyman to 7 Apprentices 
 24-26 Journeyman to 8 Apprentices
 27-29 Journeymen to 9 Apprentices 
 30-32 Journeymen to 10 Apprentices
 33-35 Journeymen to 11 Apprentices
 36-38 Journeymen to 12 Apprentices
 39-41 Journeymen to 13 Apprentices
 42-44 Journeymen to 14 Apprentices
 45-47 Journeymen to 15 Apprentices
 48-50 Journeymen to 16 Apprentices
 and so on

 HOCKING, JACKSON, KNOX, LAWRENCE,
 LICKING, MADISON, MARION, MEIGS, MORGAN,
 MORROW, MUSKINGUM, NOBLE, PERRY,
 PICKAWAY, PIKE, ROSS, SCIOTO, UNION, VINTON

Special Jurisdictional Note : 

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Sprinkler Fitter Local 669

Change # : LCN02-2015fbLoc669

Craft : Sprinkler Fitter Effective Date : 07/29/2015 Last Posted : 07/29/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Sprinkler
 Fitter

$33.83 $8.52 $5.90 $0.45 $0.00 $4.72 $0.00 $0.00 $0.00 $53.42 $70.34

Indentured
 prior to
 April 2010

45% $16.92 $7.45 $0.00 $0.45 $0.00 $0.25 $0.00 $0.00 $0.00 $25.07 $33.53

50% $16.92 $7.45 $0.00 $0.45 $0.00 $0.25 $0.00 $0.00 $0.00 $25.07 $33.53

55% $18.61 $8.52 $5.90 $0.45 $0.00 $0.25 $0.00 $0.00 $0.00 $33.73 $43.04

60% $20.30 $8.52 $5.90 $0.45 $0.00 $0.25 $0.00 $0.00 $0.00 $35.42 $45.57

65% $21.99 $8.52 $5.90 $0.45 $0.00 $4.72 $0.00 $0.00 $0.00 $41.58 $52.57

70% $23.68 $8.52 $5.90 $0.45 $0.00 $4.72 $0.00 $0.00 $0.00 $43.27 $55.11

75% $25.37 $8.52 $5.90 $0.45 $0.00 $4.72 $0.00 $0.00 $0.00 $44.96 $57.65

80% $27.06 $8.52 $5.90 $0.45 $0.00 $4.72 $0.00 $0.00 $0.00 $46.65 $60.18

85% $28.76 $8.52 $5.90 $0.45 $0.00 $4.72 $0.00 $0.00 $0.00 $48.35 $62.73

90% $30.45 $8.52 $5.90 $0.45 $0.00 $4.72 $0.00 $0.00 $0.00 $50.04 $65.26

Apprentice
 Indentured
 on or after
 April 2010

Percent

ClLASS 1 45.00 $15.22 $7.45 $0.00 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $23.12 $30.74

CLASS 2 50.00 $16.91 $7.45 $0.00 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $24.81 $33.27

CLASS 3 55.00 $18.61 $8.52 $5.90 $0.45 $0.00 $0.25 $0.00 $0.00 $0.00 $33.73 $43.03

CLASS 4 60.00 $20.30 $8.52 $5.90 $0.45 $0.00 $0.25 $0.00 $0.00 $0.00 $35.42 $45.57

CLASS 5 65.00 $21.99 $8.52 $5.90 $0.45 $0.00 $0.50 $0.00 $0.00 $0.00 $37.36 $48.35

CLASS 6 70.00 $23.68 $8.52 $5.90 $0.45 $0.00 $0.50 $0.00 $0.00 $0.00 $39.05 $50.89

CLASS 7 75.00 $25.37 $8.52 $5.90 $0.45 $0.00 $0.50 $0.00 $0.00 $0.00 $40.74 $53.43

CLASS 8 80.00 $27.06 $8.52 $5.90 $0.45 $0.00 $0.50 $0.00 $0.00 $0.00 $42.43 $55.97

CLASS 9 85.00 $28.76 $8.52 $5.90 $0.45 $0.00 $0.50 $0.00 $0.00 $0.00 $44.13 $58.50

CLASS 10 90.00 $30.45 $8.52 $5.90 $0.45 $0.00 $0.50 $0.00 $0.00 $0.00 $45.82 $61.04

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.
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Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

1 Journeyman to 1 Apprentice ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, DARKE, DEFIANCE, DELAWARE,
 ERIE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON,
 GALLIA, GREENE, GUERNSEY, HAMILTON,
 HANCOCK, HARDIN, HARRISON, HENRY,
 HIGHLAND, HOCKING, HOLMES, HURON,
 JACKSON, JEFFERSON, KNOX, LAWRENCE,
 LICKING, LOGAN, LUCAS, MADISON, MAHONING,
 MARION, MEDINA, MEIGS, MERCER, MIAMI,
 MONROE, MONTGOMERY, MORGAN, MORROW,
 MUSKINGUM, NOBLE, OTTAWA, PAULDING,
 PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
 PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO,
 SENECA, SHELBY, STARK, SUMMIT, TRUMBULL,
 TUSCARAWAS, UNION, VAN WERT, VINTON,
 WARREN, WASHINGTON, WAYNE, WILLIAMS,
 WOOD, WYANDOT

Special Jurisdictional Note : 

Details :
 Sprinkler Fitter work shall consist of the installation,dismantling,maintenance,repairs,adjustments,and corrections of all
 fire protection and fire control systems including the unloading,handling by hand,power equipment and installation of
 all piping or tubing,appurtenances and equipment pertaining thereto,including both overhead and underground water
 mains,fire hydrants and hydrant mains,standpipes and hose connections to sprinkler systems used in connection with
 sprinkler and alarm systems. Also all tanks and pumps connected thereto,also included shall be CO-2 and Cardox
 Systems, Dry Chemical Systems,Foam Systems and all other fire protection systems.

Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution 

Attachment 12 - Prevailing Wage Rate Requirements



Prevailing Wage Rate
Skilled Crafts

Name of Union: Truck Driver Bldg & HevHwy Class 1
 Locals 20,40,92,92b,100,175,284,438,377,637,908,957

Change # : LCON1-2015fbBldgHevHwy

Craft : Truck Driver Effective Date : 05/01/2015 Last Posted : 03/31/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Truck
 Driver
 CLASS 1
 4 wheel
 service,
 dump, and
 batch
 trucks, Oil
 Distributor
 - Asphalt
 Distributor-
 Tandems

$25.28 $6.81 $6.70 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $38.99 $51.63

Apprentice Percent

First 6
 months

80.00 $20.22 $6.81 $6.70 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $33.93 $44.05

7-12
 months

85.00 $21.49 $6.81 $6.70 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $35.20 $45.94

13-18
 months

90.00 $22.75 $6.81 $0.00 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $29.76 $41.14

19-24
 months

95.00 $24.02 $6.81 $0.00 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $31.03 $43.03

25-30
 months

100.00 $25.28 $6.81 $0.00 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $32.29 $44.93

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
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3 Journeymen to 1 Apprentice
 per company/project

ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, DARKE, DEFIANCE, DELAWARE,
 ERIE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON,
 GALLIA, GREENE, GUERNSEY, HAMILTON,
 HANCOCK, HARDIN, HARRISON, HENRY,
 HIGHLAND, HOCKING, HOLMES, HURON,
 JACKSON, JEFFERSON, KNOX, LAWRENCE,
 LICKING, LOGAN, LORAIN, LUCAS, MADISON,
 MAHONING, MARION, MEDINA, MEIGS, MERCER,
 MIAMI, MONROE, MONTGOMERY, MORGAN,
 MORROW, MUSKINGUM, NOBLE, OTTAWA,
 PAULDING, PERRY, PICKAWAY, PIKE, PORTAGE,
 PREBLE, PUTNAM, RICHLAND, ROSS, SANDUSKY,
 SCIOTO, SENECA, SHELBY, STARK, SUMMIT,
 TRUMBULL, TUSCARAWAS, UNION, VAN WERT,
 VINTON, WARREN, WASHINGTON, WAYNE,
 WILLIAMS, WOOD, WYANDOT

Special Jurisdictional Note : 

Details :
 ** Asphalt - Oil spray bar man when operating from cab shall receive $0.20 cents per hour above their Basic Hourly
 Rate.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Truck Driver Bldg & HevHwy Class 2
 Locals 20,40,92,92b,100,175,284,438,377,637,908,957

Change # : CN1-2015-fbBldgHevHwy

Craft : Truck Driver Effective Date : 05/01/2015 Last Posted : 03/31/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Truck Driver CLASS 2
 Tractor Trailer-Semi
 Tractor Trucks-Pole
 Trailers-Ready Mix
 Trucks-Fuel Trucks-
 Asphalt-Oil Spray bar
 men- 5 Axle & Over -
Belly Dumps-End
 Dumps-Articulated
 Dump Trucks- Low
 boys-Heavy duty
 Equipment(irrespective
 of load carried) when
 used exclusively for
 transportation-Truck
 Mechanics (when
 needed)

$25.70 $6.81 $6.70 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $39.41 $52.26

Apprentice Percent

First 6 months 80.00 $20.56 $6.81 $6.70 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $34.27 $44.55

7-12 months 85.00 $21.84 $6.81 $6.70 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $35.56 $46.48

13-18 months 90.00 $23.13 $6.81 $0.00 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $30.14 $41.71

19-24 months 95.00 $24.41 $6.81 $0.00 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $31.42 $43.63

25-30 months 100.00 $25.70 $6.81 $0.00 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $32.71 $45.56

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :
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3 Journeymen to 1 Apprentice
 per company/project

ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS,
 AUGLAIZE, BELMONT, BROWN, BUTLER,
 CARROLL, CHAMPAIGN, CLARK, CLERMONT,
 CLINTON, COLUMBIANA, COSHOCTON,
 CRAWFORD, DARKE, DEFIANCE, DELAWARE,
 ERIE, FAIRFIELD, FAYETTE, FRANKLIN, FULTON,
 GALLIA, GREENE, GUERNSEY, HAMILTON,
 HANCOCK, HARDIN, HARRISON, HENRY,
 HIGHLAND, HOCKING, HOLMES, HURON,
 JACKSON, JEFFERSON, KNOX, LAWRENCE,
 LICKING, LOGAN, LORAIN, LUCAS, MADISON,
 MAHONING, MARION, MEDINA, MEIGS, MERCER,
 MIAMI, MONROE, MONTGOMERY, MORGAN,
 MORROW, MUSKINGUM, NOBLE, OTTAWA,
 PAULDING, PERRY, PICKAWAY, PIKE, PORTAGE,
 PREBLE, PUTNAM, RICHLAND, ROSS, SANDUSKY,
 SCIOTO, SENECA, SHELBY, STARK, SUMMIT,
 TRUMBULL, TUSCARAWAS, UNION, VAN WERT,
 VINTON, WARREN, WASHINGTON, WAYNE,
 WILLIAMS, WOOD, WYANDOT

Special Jurisdictional Note : 

Details :
 ** Asphalt - Oil spray bar man when operating from cab shall receive $0.20 cents per hour above their Basic Hourly
 Rate.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 1275

Change # : LCR03-2015fbLoc1275

Craft : Painter Effective Date : 07/29/2015 Last Posted : 07/29/2015
BHR Fringe Benefit Payments Irrevocable

Fund
Total
PWR

Overtime
Rate

H&W Pension App
 Tr.

Vac. Annuity Other LECET
(*)

MISC
(*)

Classification

Painter
 Brush Roll

$24.45 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $35.71 $47.93

Paperhanger
 Wall
 Washer

$24.45 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $35.71 $47.93

Spray
 Painter

$24.95 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $36.21 $48.68

Structural
 Steel
 Swing
 Stage

$24.75 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $36.01 $48.39

Sandblast
 steam
 Clean
 Water
 Blasting
 (3500 PSI
 and Over)
 and
 Hazardous

$25.15 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $36.41 $48.98

Stacks and
 towers

$27.96 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $39.22 $53.20

Tanks - All
 Tanks
 50,000
 gallon
 capacity or
 more

$27.96 $5.27 $5.54 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $39.22 $53.20

Apprentice Percent

0-1000 50.00 $12.23 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $18.01 $24.13

1001-2000 55.00 $13.45 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $19.24 $25.96

2001-3000 60.00 $14.67 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $20.46 $27.79

3001-4000 65.00 $15.89 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $21.68 $29.63
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4001-5000 70.00 $17.11 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $22.90 $31.46

5001-6000 75.00 $18.34 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $24.13 $33.30

6001-7000 85.00 $20.78 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $26.57 $36.96

7001-8000 90.00 $22.00 $5.27 $0.07 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $27.79 $38.80

Special Calculation Note : APPRENTICES BASED ON % OF EACH CLASS ABOVE PLUS FULL
 FRINGES

Ratio : Jurisdiction ( * denotes special jurisdictional note
 ) :

 1 Journeyman to 1 Apprentice DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN,
 KNOX, LICKING, MADISON, MUSKINGUM, PERRY,
 PICKAWAY*, ROSS*, UNION

Special Jurisdictional Note : 

Details :
 Heavy Highway Class 1 are qualified painters,blasters,riggers. Class 2 Equipment Tenders /or containment Builders are
 hired to tend employers equipment also engage in the building & moving of containment systems. Class 3 support
 personnel will perform Quality control duties,clean abrasive blast materials, load and unload trucks, handle all
 materials, man safety boats, & handle traffic control. All Tanks 50,000 gallon capacity or more will be at the tank stated
 rate.
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Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

 Actual Energy Savings Actual cost savings attributable to the Energy Conservation Measures described in 
the Contract Documents, which are measured and/or calculated as specified in 
Exhibit 3 - Baseline Energy Consumption and Exhibit 1 - Service Scope of Work. 

 Addenda or Addendum Written or graphic instrument issued prior to the Proposal deadline which modifies 
or interprets the proposed Contract Documents by additions, deletions, clarifications, 
or corrections. Addenda become part of the Contract Documents when the 
Performance Contract Form is executed. 

 Allowance A sum stipulated in the Contract Documents for a defined scope of the Work that 
may not be completely defined at the Proposal deadline. 

 Alternate A change in the proposed Project scope, which may include but is not limited to 
alternate materials or methods of construction, and an amount stated on the Proposal 
form to be added to or deducted from the base Proposal if the corresponding 
Alternate is incorporated into the Contract. 

 Alternative Dispute Resolution A voluntary and non-binding process for the administrative review, consideration, 
and attempted settlement of a dispute, without resort to judicial process, including 
but not limited to partnering, negotiation, mediation, impartial fact-finding, dispute 
review board, and mini-trials, but shall not include arbitration. 

 Applicable Law All federal, state, and local codes, statutes, ordinances, and regulations that apply to 
the performance of the Work. 

 As-Built Documents Documents, including but not limited to Drawings, Addenda, Specifications, 
executed amendments, and other elements of the Contract Documents which the 
Contractor annotates and otherwise modifies to indicate changes made during the 
construction process, the location of concealed and buried items, and other 
information useful to the Owner throughout the life of the completed Project. 

 Certificate of 
 Contract Completion A form used to document that the Contractor’s Work is complete, and the Contractor 

has complied with all conditions precedent to final payment. 
 Certificate of 
 Substantial Completion A form used to document (1) that the Contractor has achieved Substantial 

Completion of the Work or a designated portion of the Work for which the 
Contracting Authority and the Owner have agreed to take Partial Occupancy, and 
(2) the date on which the associated Substantial Completion of the Work was 
achieved. 

 Claim A demand or assertion, initiated by written notice, certified by one of the parties to 
the Contract seeking, as a matter of right, adjustment or interpretation of Contract 
terms, payment of money, extension of time, or other relief with respect to the terms 
of the Contract. 

 Claim Affidavit A sworn document used in conjunction with filing a lien, which contains a claim on 
the funds that are due to a Contractor, in favor of a Person supplying labor, materials, 
or services for the value of labor, materials, or services supplied. 

 Commission See “Ohio Facilities Construction Commission.” 
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 Construction Progress Schedule The schedule for performance of the Contract; showing the time for completing the 
Work within the Contract Time; the planned sequence for performing the various 
components of the Work; the interrelationship between the activities of the 
Contractor, Contracting Authority, and Owner; as periodically updated during the 
performance of the Work. 

 Contract The state of legal obligation entered into by the State and the Contractor, whereby 
they have agreed to an exchange of certain acts, materials, equipment, and services 
for certain monetary consideration, under all terms and conditions specified in the 
Contract Documents, which shall remain in full force and effect until such time as all 
obligations under the Contract have been lawfully and completely discharged, or the 
Contract is terminated under other conditions specified in the Contract Documents. 

 Contract Completion The schedule Milestone in the progress of any Phase when the Work is completed in 
accordance with the terms of the Contract Documents and Contractor has satisfied all 
of its other obligations under the Contract Documents, including but not limited to 
(1) all governmental authorities have given final, written approval of the 
Work, (2) a final unconditional certificate of occupancy has been granted and 
issued to the Owner by the appropriate governmental authorities, (3) the 
Contractor's Work is 100 percent complete, and (4) all Punch List items have 
been completed or corrected, and (5) the Contractor has complied with 
conditions precedent to final payment and release of retained funds. 

 Contract Documents Collectively, the documents that constitute the substance of the Contract 
including the Request for Proposals, Drawings, Specifications, Addenda if 
any, General Conditions, Supplementary Conditions if any, Wage Rates; and 
the executed Performance Contract, Bonds, and amendments if any. 

 Contract Sum The amount stipulated in the Performance Contract Form that is the total 
amount payable to the Contractor for performance of the Work, including 
adjustments authorized by executed amendments. 

 Contract Time The period stipulated in the Performance Contract Form for performance of 
the Work, in consecutive days, beginning and ending on the dates established 
by the Notice to Proceed, including adjustments authorized by executed 
amendments. 

 Contracting Authority The party identified in the Agreement, which may be the Ohio Facilities 
Construction Commission; an agency of the state of Ohio; an Institution of 
Higher Education or division thereof; a School District Board; or the 
legislative body of a political subdivision. 

 Contractor A Person, that provides services that form an integrated delivery system, is 
responsible to a public authority for both the design and construction, 
demolition, alteration, repair, or reconstruction of a public improvement, and 
which is party to the Contract for the performance of Work on the Project in 
accordance with the Contract Documents. 

 Contractor’s Documents All Project-related documents, including those in electronic form, prepared 
by the Contractor and its Subcontractors. 

 Contractor Payment Request The form furnished by the Commission that is to be used by the Contractor in 
requesting payments and which, when signed by the Contractor, shall serve 
as an affidavit that payments requested are in proportion to the Work 
completed as shown on the Schedule of Values. 
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 Contractor’s Punch List A document prepared by the Contractor that consists of a list of items of 
Work to be completed or corrected by the Contactor as a condition precedent 
to Contract Completion. 

 Correction Period A period of one year commencing on the date of Substantial Completion of 
the Work or a designated portion of the Work which the Contracting 
Authority and Owner have agreed to take Partial Occupancy. 

 Criteria Engineer The engineer identified in the RFP, that will assist the Contracting Authority 
in connection with the establishment of design criteria for the Project, and, if 
requested by the Contracting Authority, to serve as the representative of the 
Contracting Authority and to provide other design and construction 
administration services on behalf of the Contracting Authority, including but 
not limited to confirming that the design prepared by the Contractor reflects 
the original design intent. 

 Date of Commencement The date established in a Notice to Proceed issued by the Contracting 
Authority to the Contractor to mark the start of the Work and the beginning 
of the running of the Contract Times. 

 day A calendar day of 24 hours measured from midnight to midnight, unless 
otherwise expressly specified to mean a business day. 

 Defective Work Work that does not conform to the Contract Documents; or does not meet the 
requirements of any applicable statute, rule or regulation, inspection, 
reference standard, test or approval; or has been damaged prior to the 
Contracting Authority’s recommendation of final payment, unless 
responsibility for the protection thereof has been expressly assumed by the 
Owner; or that is not free from defects in workmanship, materials or 
equipment during the period of any warranty or guarantee. 

 Differing Site Condition Either (1) a subsurface or otherwise concealed physical condition 
encountered at the Site that differs materially from the conditions indicated in 
the Contract Documents or (2) an unknown physical condition of an unusual 
nature encountered at the Site that differs materially from those ordinarily 
found to exist and generally recognized as inherent in construction activities 
of the character provided for in the Contract Documents. 

 Drawings Graphic portions of the Contract Documents, showing the design, type of 
construction, location, dimension, and character of the Work to be provided 
by the Contractor, which generally includes plans, elevations, sections, 
details, schedules, diagrams, notes, and text. 

 Energy Conservation 
 Measure or ECM An installation or modification of an installation in, or a remodeling of, an 

existing building in order to reduce the Owner’s energy consumption and 
operating costs. 

 energy savings summary A report submitted by the Contractor to the Owner describing Actual Energy 
Savings achieved for each Energy Conservation Measure, including load 
adjustments due to weather, occupancy, or major equipment changes, as 
applicable. 
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 Electronic File Information maintained in a computer system or format that is intended to 
facilitate a Person’s use and manipulation of the information including but 
not limited to Word, Excel, PDF, Primavera, CAD, and BIM files all in their 
native format. 

 Extra Materials Materials required by the Contract Documents that are not incorporated into 
the Project but are given to the Owner to be used for future maintenance or 
repairs. 

 Final Inspection The final review of the Work of the Contractor by the Contracting Authority 
to determine whether issuance of the Certificate of Contract Completion is 
appropriate. 

 furnish Supply and deliver to the Site, or other specified location, ready for 
installation. 

 General Conditions The State’s Standard General Conditions currently in effect, which may be 
modified by the Commission from time to time. 

 Guarantee Bond A bond, letter of credit, or other instrument of security submitted by the 
Contractor, in a form approved by the Contracting Authority, to provide 
assurance that the Contractor will achieve the amount of the Guaranteed 
Savings specified in the Service Agreement. 

 Guaranteed Savings Costs which the Contractor warrants and guarantees the Owner will avoid 
due to implementation of the Energy Conservation Measures set forth in the 
Contract Documents. The Guaranteed Savings are set forth in Schedule B of 
Exhibit 2 - Guaranteed Savings Schedule. 

 Hazardous Materials Any material, substance, pollutant, or contaminant that is defined, regulated, 
referenced, or classified in the Comprehensive Environmental Response, 
Compensation and Liability Act, Federal Water Pollution Control Act, the 
Resource Conservation and Recovery Act, Clean Air Act, Hazardous 
Materials Transportation Uniform Safety Act, Toxic Substances Control Act, 
or any other Applicable Law relating to any hazardous, toxic, or dangerous 
waste, substance, or material.  Any substance or material that, after release 
into the environment or upon exposure, ingestion, inhalation, or assimilation, 
either directly from the environment or directly by ingestion through food 
chains, will, or may reasonably be anticipated to, cause death, disease, 
behavior abnormalities, cancer or genetic abnormalities and specifically 
includes but is not limited to asbestos, polychlorinated biphenyls (“PCBs”), 
radioactive materials, including radon and naturally occurring radio nuclides, 
natural gas, natural gas liquids, liquefied natural gas, synthetic gas, oil, 
petroleum and petroleum-based derivatives and urea formaldehyde. 

 Indemnified Parties The State, Contracting Authority, Owner, and their respective officials, 
officers, consultants, agents, representatives, and employees, in both 
individual and official capacities. 

 install Put into use or place in final position, complete and ready for intended 
service or use. 
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 Institution of Higher Education Any state of Ohio university or college, community college, state of Ohio 
community college, technical college, university branch, community college 
district, technical college district, university branch district, and the 
applicable board of trustees or, in the case of a university branch district, any 
other managing authority. 

 Liquidated Damages A sum established in the Contract Documents to be paid to the Owner due to 
the Contractor’s failure to complete the Work within the Contract Time for 
achievement of Substantial Completion, or any applicable portion of the 
Work on or prior to any Milestone date stated on the Agreement. 

 Material Supplier A Person under a contract with the Contractor to furnish materials or supplies 
in furtherance of the Work, including all such Persons in any tier. Material 
Supplier does not include any Separate Contractor unless expressly assigned 
in writing to the Contractor by the Owner and accepted by the Contractor. 

 Milestone A principal event specified in the Contract relating to an intermediate 
completion date or time prior to Substantial Completion of all Work. 

 Modification A (1) written amendment to the Contract signed by both parties, (2) an 
allocation adjustment, or (3) an order for a minor change in the Work. 

 Notice of Commencement A notice prepared by the Contracting Authority identifying the Project, the 
Contractors, the Surety for each Contractor, and the name of the Contracting 
Authority’s representative upon whom a Claim Affidavit may be served. 

 Notice of Intent to Award A written notice provided by the Contracting Authority to the apparent 
successful Offeror stating that upon satisfactory compliance with all 
conditions precedent for execution of a Contract within the time specified, 
the Contracting Authority intends to execute a Contract with the Offeror. 

 Notice to Proceed A written notice provided by the Contracting Authority authorizing the 
Contractor to proceed with the Work and establishing the dates for 
commencement and completion of the Work. 

 OAC Ohio Administrative Code 

 Offeror A Person that submitted a Proposal. 
 Ohio Facilities 

 Construction Commission The authorized contracting agent for public improvement projects in 
accordance with ORC Chapters 123 and 153, acting by and through its 
Executive Director. 

 ORC Ohio Revised Code 

 Owner The state of Ohio agency, Institution of Higher Education or division thereof, 
School District Board, or other instrumentality for whom the Project is being 
constructed. 

 Partial Occupancy The condition that occurs when the Owner occupies or uses a portion of the 
Project prior to Contract Completion, partial occupancy is approved by 
authorities having jurisdiction, and items of Work cannot be completed until 
a subsequent date. 
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 partnering A voluntary dispute prevention process involving team building activities to 
help define common goals, improve communication, and foster a problem 
solving attitude among a group of contracting parties that must work together 
throughout Contract performance to be less adversarial and more 
cooperative. 

 Payment Bond A written guaranty from a Surety to the Owner providing financial assurance 
that the Contractor will make the required payments to Subcontractors and 
Material Suppliers for all labor, materials, and other services related to the 
Project. 

 Performance Bond A written guaranty from a Surety to the Owner providing financial assurance 
that the Contractor will perform the Work in accordance with the Contract 
Documents. 

 Person An individual, corporation, business trust, estate, partnership, association, or 
other public or private entity. 

 Phase A separation in the Work of the Project by sequence or time intervals, which 
may include separate contractors for each Phase. 

 Product Data Manufacturer’s standard illustrations, schedules, diagrams, performance 
charts, instructions, and brochures that illustrate physical appearance, size, 
and other characteristics of materials and equipment. 

 Project The public improvement, of which the Work performed under the Contract 
Documents may be the whole or a part. 

 Project Manager A permanent employee of the Contracting Authority assigned to the Project 
and authorized to perform specific responsibilities. 

 Project Manual That part of Construction Documents which consists of bound volume(s) of 
primarily written material which generally contain Division 00 - 
“Procurement and Contracting Requirements,” and Divisions 01 through 49 - 
“Specifications,” and other documents pertaining to the Project. 

 Proposal A written offer to perform the Contract, submitted in response to the RFP, 
accompanied by other required documents. 

 provide Furnish and install, complete and ready for intended use. 

 Punch List A document listing items of Work requiring correction or completion by the 
Contractor as a condition precedent to Contract Completion. 

 Record Documents Electronic files and printed documents of all nature prepared by the 
Contractor, which incorporate the information shown on the As-Built 
Documents. They consist of the “Record Drawings” and “Record Project 
Manual,” Certificate of Substantial Completion, Certificate of Contract 
Completion (as complete), Contractor’s Warranty, Manufacturers’ 
Warrantees, certificate(s) of occupancy, approved shop drawings and other 
action submittals, Amendments, Addenda, Balancing Reports, and the final 
version of the approved Construction Progress Schedule. 

 Record Drawings The Drawings, which have been revised by the Contractor to show the 
changes made during the construction process, conformed to represent the 
Work as executed. 
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 Record Project Manual The Project Manual of the Contract Documents, which has been revised by 
the Contractor to show the changes made during the construction process, 
based on the As-Built Project Manual. 

 Request for Interpretation or RFI A written request to the Contracting Authority seeking an interpretation or 
clarification of the Contract Documents. 

 Request for Proposal or RFP An invitation for Offerors to submit a Proposal for the Project. 

 Samples Physical examples, color selection items, field samples, and mock-ups 
furnished by the Contractor to illustrate functional and aesthetic 
characteristics of products, materials, equipment, or workmanship and 
establish criteria by which the Work shall be judged. 

 Schedule of Values A full, accurate, and detailed statement furnished by the Contractor reflecting 
a defined breakdown of the Contract Sum. 

 Service Agreement That certain agreement by and between the Owner and the Contractor titled 
“Service Agreement”. 

 Shop Drawings Drawings, diagrams, illustrations, and schedules specifically prepared for the 
Project provided by the Contractor or a Subcontractor to illustrate some 
portion of the Work. Shop Drawings are not Contract Documents. Shop 
Drawings on equipment shall include a written statement from the 
manufacturer of the equipment certifying the equipment is in compliance 
with the Contract Documents. 

 Site The location designated for the Project. 

 Specifications Those portions of the Contract Documents consisting of detailed written 
administrative, procedural, and technical requirements, included in 
Divisions 01 through 49, for the construction of the Work, whether 
physically on the Drawings or bound in separate volumes, including 
identification of acceptable materials, methods, equipment, quality, and 
workmanship. 

 Stage A distinct period in the life cycle of a facility from concept through 
construction, to use and deconstruction or demolition. Typical Stages include 
the Design and Construction stages, which includes Construction and 
Closeout activities. 

 Standard Requirements The brief name of the “State of Ohio Standard Requirements for Public 
Facility Construction,” including but not limited to General Conditions, and 
other Division 00 Documents and Division 01 Sections; currently in effect, 
which the Commission may modify from time to time. 

 State The government of Ohio, including any organized body, office, or agency 
established by the laws of this state for the exercise of any function of state 
government, any state institution of higher education as defined in ORC 
Section 3345.011. 

 Subcontract Any contract or agreement between the Contractor and a Subcontractor for 
performance of a portion of the Work. 
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 Subcontractor A Person who undertakes to perform any part of the Work on the Project 
under a contract with a Contractor or with any Person other than the State, 
including all such Persons in any tier. The term "Subcontractor" includes 
Material Suppliers, but does not include any Separate Contractor unless 
expressly assigned in writing to the Contractor by the Owner and accepted by 
the Contractor. 

 Substitution An article, device, material, equipment, form of construction, or other item, 
proposed by a prospective Offeror prior to the Proposal Deadline and 
approved by the Contracting Authority by Addendum, for incorporation or 
use in the Work as being functionally and qualitatively equivalent to essential 
attributes of a component specified in the proposed Contract Documents. 

 Substantial Completion The stage in the progress of the Work when the Work (or designated portion 
of the Work for which the Contracting Authority and Owner have agreed to 
take Partial Occupancy) is sufficiently complete in accordance with the 
Contract that the Owner can utilize the Work for its intended use, as 
determined by the Contracting Authority. The issuance of a certificate of 
occupancy or partial certificate of occupancy (if applicable) is a condition 
precedent to the achievement of Substantial Completion. 

 Substantially Complete See “Substantial Completion.” 

 Surety A Person providing a Bid Guaranty or a Bond to a Bidder or a Contractor, as 
applicable, to indemnify the State against all direct and consequential 
damages suffered by failure of the Bidder to execute the Contract, or of the 
Contractor to perform the Contract and to pay all lawful claims of 
Subcontractors, Material Suppliers and laborers, as applicable. 

 Work The labor, materials, equipment, and services, individually or collectively 
which are required by the Contract Documents, to be performed or provided 
by the Contractor for the Project. The furnishing of all material, labor, 
detailing, layout, supplies, plants, tools, scaffolding, transportation, 
temporary construction, superintendence, demolition, and all other services, 
facilities and items reasonably necessary for the full and proper performance 
and completion of the requirements of the Project as set forth in the Contract 
Documents, and items reasonably inferable therefrom and consistent 
therewith for the proper execution and completion of the construction and 
other services required by the Contract Documents, whether provided or to 
be provided by the Contractor or a Subcontractor, or any other entity for 
whom the Contractor is responsible, and whether or not performed or located 
on or off of the Site. 

 

END OF DOCUMENT 
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Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 14a – PERFORMANCE CONTRACT 
 

This Performance Contract, as evidenced by this Contract Form, made by and between: 

 

_______________________________ 
 

(the "Contractor") and the State of Ohio (the "State"), through the Ohio Facilities Construction Commission (the 
"Contracting Authority”), serving as the authorized contracting agent for the Department of Rehabilitation and 
Correction (the “Owner”). 

WHEREAS, pursuant to Ohio Revised Code (“O.R.C”) Chapter 156, the State may implement Energy 
Conservation Measures (“ECM”) to significantly reduce the operating costs and energy consumption of its 
buildings; and 

WHEREAS, in compliance with O.R.C. Chapter 156, the Contracting Authority and the Contractor desire 
to enter into this Performance Contract for the installation and implementation of ECMs in certain of the Owner’s 
facilities; and 

 WHEREAS, in addition to this Performance Contract, the Owner and the Contractor desire to enter into a 
Service Agreement, whereby the Contractor shall agree to perform additional services upon the ECMs and to 
guarantee certain energy savings therefrom; and 

WHEREAS, capitalized terms used in this Performance Contract and not defined herein shall have the 
meanings ascribed to them in Schedule A, Exhibit 3 - Contracting Definitions. 

WHEREAS, in addition to the terms and conditions contained herein, incorporated into this Performance 
Contract are the following Contract Documents: 
 
 Schedule A:   Conditions of the Performance Contract 

Exhibit 1:  Scope of Work 
Exhibit 2:  Performance and Payment Bond Form 
Exhibit 3:  Contracting Definitions 
Exhibit 4:  General Conditions 
Exhibit 5:  Wage Rate Requirements 
Exhibit 6:  Construction Progress Schedule 
 

 Schedule B:   Service Agreement 
Exhibit 1:  Service Scope of Work 
Exhibit 2:  Guaranteed Savings Schedule 
Exhibit 3:  Baseline Energy Consumption 
Exhibit 4:  Guarantee Bond Form 
 

 Schedule C:   Request for Proposal 
Exhibit 1:  Owner’s Request for Proposal (“RFP”), dated December 23, 2015 
Exhibit 2:  RFP Addendum Issued ___________ 
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NOW, THEREFORE, in consideration of the mutual promises, covenants, and agreements set forth 
herein, the parties hereto agree as follows: 

ARTICLE 1 - NATURE OF PERFORMANCE CONTRACT 
1.1  The Contractor shall perform the entire Work described in the Contract Documents and reasonably 

inferable as necessary to produce the results intended by the Contract Documents for: 
 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

1.2  The Contractor shall install identifiable Energy Conservation Measures, facility improvement measures, 
and operational efficiency improvements as delineated in the Contract Documents, including Schedule A, 
Exhibit 1 - Scope of Work, which will result in Guaranteed Savings. 

1.3  After installation of the Energy Conservation Measures, facility improvement measures, and operational 
efficiency improvements delineated in the Contract Documents, the Contractor shall provide the services 
identified in the Service Agreement (Schedule B), which include services that are necessary to monitor, 
measure, and/or achieve the identified Guaranteed Savings. 

1.4  The Owner shall provide the Contractor or other Persons reasonably necessary for the performance of the 
Work, with access to the Site which is reasonably necessary to effectuate the Work. Notwithstanding the 
foregoing, the Owner reserves the right to restrict and/or deny access to the facilities to any of such 
foregoing Persons if such restriction or denial is based upon the Owner’s reasonable safety and/or security 
concerns, and Owner reserves the right to require any such foregoing Persons to execute a waiver in order 
to access the facilities or any part thereof. The Owner may request criminal background checks on any 
Person being provided access to the Site by, or through, the Contractor. 

1.5  By executing this Performance Contract, the Contractor represents that it has visited the Site, become 
familiar with the local conditions under which the Work is to be performed hereunder, and correlated 
these observations with the requirements of the Contract Documents. The Contractor shall immediately 
notify the Contracting Authority of any discrepancies between actual field conditions and the Contract 
Documents. Failure to visit the Site and examine existing conditions shall not relieve the Contractor from 
these requirements. The compensation set forth in Article 2 hereof shall not be increased, in any amount, 
because of local conditions not perceived by the Contractor, or because of the Contractor’s failure to visit 
and inspect the Site. 

1.6  The Contractor shall perform the Work required hereunder and the State shall not hire, supervise, or pay 
any assistants to the Contractor in its performance under this Performance Contract. The State shall not be 
required to provide any training to the Contractor to enable it to perform the Work required by this 
Performance Contract. 

1.7  The State retains the right to ensure that the Contractor’s Work under this Performance Contract is in 
conformity with the terms and conditions hereunder. 

ARTICLE 2 - COMPENSATION 
2.1  In order to finance the Project, the Contractor shall enter into a loan agreement with the Ohio Air Quality 

Development Authority (“OAQDA”) whereby the OAQDA will loan to the Contractor the proceeds from 
the issuance of its air quality revenue bonds as payment for the Contractor’s performance under this 
Contract.  The loan funds will be escrowed and will be distributed in accordance with the payment 
process set forth in Section 2.3.   
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2.2  The Contractor agrees to repay the OAQDA loan in accordance with the loan agreement.  However, the 
Contractor’s obligation to repay the loan shall be limited to, and payable solely from, the rental payments 
made by the Owner in accordance with the schedule set forth in a lease/purchase agreement entered into 
between the Contractor and the Contracting Authority on behalf of the Owner. 

2.3  In accordance with the terms and conditions of any lease/purchase agreement, the Owner agrees to pay 
the Contract Sum of $____________ through the Contracting Authority to the OAQDA or its subsequent 
assignee as payment for the Contractor’s performance under this Performance Contract.   

2.4  In order for the Contractor to be paid the proceeds of the loan by the OAQDA, the Contractor must 
submit a Contractor Payment Request to the Contracting Authority pursuant to Section 9.2 of the General 
Conditions.  The Contractor Payment Request must include an application and certificate for payment as 
prescribed by the Contracting Authority.  The application shall include a description of each ECM 
installed or implemented, scheduled value of the work performed, and percentage of completion for each 
ECM.  Before any OAQDA funds will be released from escrow, the selected escrow agent must receive a 
fully executed Contractor Payment Request from the Contracting Authority.  The Contracting Authority 
may withhold its approval of a Contractor Payment Request pursuant to the terms and conditions of 
Section  9.3 of the General Conditions or if the Contractor is in default of this Performance Contract. The 
Contracting Authority will promptly notify the Contractor, the selected escrow agent, the OAQDA and its 
subsequent assignee if any approval is withheld.   

2.5  The Contractor will not seek any other funds from the Owner or the Contracting Authority as payment for 
the installation of the Equipment or for any other Work completed under this Contract.   

ARTICLE 3 - TIME OF PERFORMANCE 
3.1  The Contractor shall diligently prosecute and complete all Work such that Final Acceptance occurs in 

_____ consecutive days, following the date of the Notice to Proceed, unless an extension of time is 
granted by the Contracting Authority in accordance with the Contract Documents. In the event that such 
an extension of time is granted, the schedule for commencement of the Guaranteed Savings period shall 
be adjusted accordingly. The period established in this paragraph is referred to as the Contract Time. 

3.2  The Contractor shall perform and complete all Work under the Performance Contract within the 
established Contract Time, and each applicable portion of the Work must be completed upon its 
respective Milestone date, unless the Contractor timely requests, and the Contracting Authority grants, an 
extension of time in accordance with the Contract Documents.  In the event that no such extension of time 
is granted, no adjustments shall be made to the schedule for commencement of the Guaranteed Savings 
period. 

3.3  The Contractor’s failure to complete all Work within the period of time specified, or failure to have the 
applicable portion of the Work completed upon any Milestone date, shall entitle the Contracting 
Authority to retain or recover from the Contractor, as Liquidated Damages, the applicable amount set 
forth in the following table for each and every calendar day thereafter until Contract Completion or the 
date of completion of the applicable portion of the Work, unless the Contractor timely requests, and the 
Contracting Authority grants, an extension of time in accordance with these Contract Documents. The 
Liquidated Damages amount is applicable to Milestone dates only when so stated in this Contract Form. 
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LIQUIDATED DAMAGES SCHEDULE 

Contract Sum Amount per day 

Less than $50,000 ..................................................... $150 

From $50,000.01 to $150,000 ................................... $250 

From $150,000.01 to $500,000 ................................. $500 

From $500,000.01 to $2,000,000 ........................... $1,000 

From $2,000,000.01 to $5,000,000 ........................ $2,000 

From $5,000,000.01 to $10,000,000 ...................... $2,500 

More than $10,000,000 .......................................... $3,000 

3.4  The Contracting Authority’s right to recover the Liquidated Damages amount does not preclude any right 
of recovery for actual damages. 

ARTICLE 4 – BONDS 
4.1  Throughout the Contract Time, the Contractor shall provide a Performance Bond. 

4.2  Pursuant to Schedule B, the Contractor warrants and guarantees to the Owner that the facilities shall 
realize the Guaranteed Savings.  In order to ensure payment of any savings shortfall as provided in 
Schedule B, the Contractor shall provide, throughout the Contract Time, a Guarantee Bond or assurances 
acceptable to the Contracting Authority, in its sole discretion, that a Guarantee Bond will be made 
available at the commencement of the Service Agreement. 

4.3  The Contractor’s failure to maintain both a Guarantee Bond or assurances acceptable to the Contracting 
Authority as set forth in Section 4.2, and a Performance Bond during the Contract Time shall be 
considered a default under this Performance Contract. 

ARTICLE 5 - CONTRACT DOCUMENTS 
5.1  The Contract Documents embody the entire understanding of the parties and form the basis of the 

Contract between the Contracting Authority and the Contractor. 

5.2  The Contract and any modifications, amendments, or alterations thereto shall be governed, construed, and 
enforced by and under the laws of the State of Ohio. 

5.3  If any term or provision of the Contract, or the application thereof to any Person or circumstance, is 
finally determined to be invalid or unenforceable by a court of competent jurisdiction, the remainder of 
the Contract or the application of such term or provision to other Persons or circumstances shall not be 
affected thereby, and each term and provision of the Contract shall be valid and enforced to the fullest 
extent permitted by law. 

5.4  The Contract shall be binding on the Contractor and Contracting Authority, their successors and assigns, 
in respect to all respective covenants and obligations contained in the Contract Documents, but the 
Contractor may not assign the Contract without the prior written consent of the Contracting Authority. 

5.5  The Contract shall not be modified, amended or supplemented, or any rights herein waived, unless 
specifically agreed upon in writing by the parties hereto. 

5.6  A waiver by any party of any breach or default by the other party under this Contract shall not constitute a 
continuing waiver by such party of any subsequent act in breach of or in default hereunder. 
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5.7  If there is a conflict between this Performance Contract and any of the Contract Documents incorporated 
herein, the following shall be the order of control: 

1. This Performance Contract 
2. Schedule A:  General Conditions 
3. Schedule C:  Request for Proposal 
4. Schedule B:  Service Agreement 

ARTICLE 6 - EFFECTIVENESS 
6.1  It is expressly understood by the Contractor that none of the rights, duties, and obligations described in 

the Contract Documents shall be valid and enforceable unless the Director of the Office of Budget and 
Management first certifies that there is a balance in the Owner's appropriation not already encumbered to 
pay existing obligations. 

6.2  The Contract shall become binding and effective upon execution by the Contracting Authority and 
approval by the Attorney General. 

6.3  This Performance Contract has been executed in several counterparts, each of which shall constitute a 
complete original Performance Contract, which may be introduced in evidence or used for any other 
purpose without production of any other counterparts. 

6.4  Any signatory hereto may deliver a copy of its counterpart signature page to this Performance Contract 
via fax or e-mail. Each signatory hereto shall be entitled to rely upon a signature of any other signatory 
delivered in such a manner as if such signature were an original. 

ARTICLE 7 - REPRESENTATIONS 
7.1  The Contractor represents and warrants that it is not subject to an unresolved finding for recovery under 

Ohio Revised Code (“O.R.C.”) Section 9.24. If this representation and warranty is found to be false, the 
Contract is void, and the Contractor shall immediately repay to the Owner any funds paid under this 
Contract. 

7.2  The Contractor hereby certifies that neither the Contractor nor any of the Contractor’s partners, officers, 
directors, shareholders nor the spouses of any such person have made contributions in excess of the 
limitations specified in O.R.C. Section 3517.13. 

7.3  The Contractor, by signature on this document, certifies that it has reviewed and understands the Ohio 
ethics and conflict of interest laws and will take no action inconsistent with those laws. 

7.4  The Contractor certifies that it is currently in compliance and will continue to adhere to the requirements 
of Ohio ethics laws. 

7.5  In accordance with Executive Order 2011-12K, the Contractor hereby certifies, by its signature on this 
Contract Form, that it: (1) has reviewed and understands the Executive Order , (2) shall abide by those 
requirements in the performance of this Contract, (3) shall perform no services required under this 
Contract outside of the United States, (4) shall immediately notify the State of any change or shift in the 
location of services performed by the Contractor or its Subcontractors under this Contract, and (5) no 
services shall be changed or shifted to one or more locations that are outside of the United States. Further 
requirements related to offshore services are stipulated in paragraph 1.12 of the General Conditions. 
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SIGNATURES 

IN WITNESS WHEREOF, the parties hereto have executed this Performance Contract as of the date set forth 
below: 

   

 
 

STATE OF OHIO 

   
Signature  Signature 

   
Printed Name  Printed Name 

   
Title  Title 
   

DEPARTMENT OF REHABILITATION AND 
CORRECTION 

 
OHIO ATTORNEY GENERAL 

     Owner’s Concurrence       Approval as to Form 

   
Signature  Signature 

   
Printed Name  Printed Name 

   
Title  Title 

   
  Date 

 

END OF DOCUMENT 



Request for Proposal 
State of Ohio Standard Forms and Documents 
 

Attachment 14b - Performance and Payment Bond Form  

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 14b – PERFORMANCE AND PAYMENT BOND FORM 
 

(Form of Bond prescribed by Ohio Revised Code Section 153.57 - Not to be used as Bid Guaranty) 
 
 KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned 
 
  as Principal, at   

  and   as Surety,  

are hereby held and firmly bound unto the State of Ohio, as Obligee, in the penal sum of _____________ dollars, 
for the payment of which well and truly to be made, we jointly and severally bind ourselves, our heirs, executors, 
administrators, successors, and assigns to undertake the Project known as: 
 

Project Number:   ______________________________________  
 
Project Name:  ______________________________________  
 
Contract Description:  ______________________________________  
 (e.g., General Trades, Plumbing, HVAC, Electrical) 

 
 SIGNED AND SEALED this ______ day of ________________, _______. 
 
 THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above-named 
Principal did on the _____ day of _______________, ______, enter into a Contract with the State of Ohio, which 
said Contract is made a part of this Bond the same as though set forth herein; 
 
 NOW, THEREFORE, if the above-named Principal shall well and faithfully do and perform the things 
agreed by the Obligee to be done and performed according to the terms of said Contract; and shall pay all lawful 
claims of Subcontractors, Material Suppliers, and laborers, for labor performed and materials furnished in the 
carrying forward, performing, or completing of said Contract; we agreeing and assenting that this undertaking 
shall be for the benefit of any Subcontractor, Material Supplier or laborer having a just claim as well as for the 
Obligee herein; then this obligation shall be void; otherwise the same shall remain in full force and effect; it being 
expressly understood and agreed that the liability of the surety for any and all claims hereunder shall in no event 
exceed the penal amount of this obligation as herein stated. 
 
 THE SAID Surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the 
terms of said Contract or in or to the Plans and Specifications therefore shall in any way affect the obligations of 
said Surety on its bond, and it does hereby waive notice of any such modifications, omissions or additions in or to 
the terms of the Contract, the Work or the Contract Documents, including without limitation the Plans and 
Specifications. 
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PRINCIPAL:  

     

By     

Title     
 
SURETY: SURETY INFORMATION: 

   Address  

By   City, State ZIP  

 Attorney-in-Fact  Phone  
 

  SURETY AGENT’S INFORMATION 

  Agency Name  

  Address  

  City, State ZIP  

  Phone  
 

 
 
 

END OF DOCUMENT 
 



Request for Proposal 
State of Ohio Standard Forms and Documents 
 

Attachment 15a - Service Agreement 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 15a – SERVICE AGREEMENT 
 
This Service Agreement (this “Service Agreement” or this “Agreement”) is made by and between: 
 

__________________________________ 
 

 
(the "Contractor") and the Department of Rehabilitation and Correction (the "Owner"). 
 
WHEREAS, pursuant to Ohio Revised Code (“O.R.C”) Chapter 156, the Owner may implement Energy 
Conservation Measures (“ECM”) to significantly reduce the operating costs and energy consumption of its 
buildings; and 
 
WHEREAS, in compliance with O.R.C. Chapter 156, the Owner and the Contractor executed a Performance 
Contract dated ______________ (“Performance Contract”) for the installation and implementation of ECM in 
certain of the Owner’s facilities; and 
 
WHEREAS, in addition to the Performance Contract, the Owner and the Contractor desire to enter into this 
Service Agreement, whereby the Contractor shall agree to perform additional services upon the ECM and to 
guarantee certain energy savings therefrom; and 
 
WHEREAS, in addition to the terms and conditions contained herein, incorporated into this Service Agreement 
are the following Exhibits: 
 

Exhibit 1:  Service Scope of Work 
Exhibit 2:  Guaranteed Savings Schedule 
Exhibit 3:  Baseline Energy Consumption 
Exhibit 4:  Guarantee Bond Form 

 
NOW, THEREFORE, in consideration of the mutual promises, covenants, and agreements set forth herein, the 
parties hereto agree as follows: 
 
ARTICLE 1: NATURE OF SERVICE AGREEMENT 
 
1.1 This Service Agreement incorporates the Performance Contract and all Schedules and Exhibits thereto as 

if fully rewritten herein. 
 

1.1.1 If there is a conflict between this Service Agreement and the Performance Contract, the 
Performance Contract shall control. 

 
1.1.2 If any part of the General Conditions is contrary to, prohibited by, or invalid under this 

Agreement, that provision shall be inapplicable and deemed omitted to the extent so contrary, and 
the remainder of the General Conditions shall be given full force and effect. 

 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Attachment 15a - Service Agreement 

1.1.3 Capitalized terms used in this Contract and not defined hereon shall have the meaning ascribed to 
them in the Performance Contract, including Schedule A, Exhibit 3 - Contracting Definitions 
thereto.  

 
1.2 The Owner enters into this Service Agreement in reliance upon the Contractor’s representations that it has 

the necessary expertise and experience to perform its obligations hereunder, and the Contractor warrants 
that it does possess the necessary expertise and experience. The Owner further enters this Service 
Agreement in reliance upon Contractor’s representations that the work included herein is necessary for 
Contractor to guarantee the savings set forth in Exhibit 2, and Contractor therefore waives any rights to 
setoff of the guaranteed savings based on work performed by Contractor’s own forces. 

 
1.3 By executing this Service Agreement, the Contractor represents that it has visited the Site, become 

familiar with the local conditions under which the Work is to be performed hereunder, and correlated 
these observations with the requirements of the Contract Documents. The Contractor shall immediately 
notify the Owner of any discrepancies between actual field conditions and the Contract Documents. 

 
1.3.1 Failure to visit the Site and examine existing conditions shall not relieve the Contractor from 

these requirements. The compensation set forth in Exhibit 1, Service Scope of Work, shall not be 
increased, in any amount, because of local conditions not perceived by the Contractor, or because 
of the Contractor’s failure to visit and inspect the Site. 

 
1.4 The Contractor shall perform the Work required hereunder and the Owner shall not hire, supervise, or pay 

any assistants to the Contractor in its performance under this Service Agreement. The Owner shall not be 
required to provide any training to the Contractor to enable it to perform the Work required by this 
Service Agreement. 

 
1.5 The Owner retains the right to ensure that the Contractor’s Work under this Service Agreement is in 

conformity with the terms and conditions hereunder. 
 
ARTICLE 2: RELATIONSHIP OF PARTIES 
 
2.1 During the term of this Service Agreement, the Contractor shall be engaged by the Owner solely on an 

independent contractor basis, and the Contractor shall therefore be responsible for all the Contractor’s 
business expenses, including, but not limited to, employees’ wages and salaries, insurance of every type 
and description, and all business and personal taxes, including income and Social Security taxes and 
contributions for Workers’ Compensation and Unemployment Compensation coverage, if any. 

 
2.2 It is fully understood and agreed that the Contractor is an independent contractor and neither the 

Contractor nor its personnel shall at any time, or for any purpose, be considered as agents, servants, or 
employees of the Owner or the State. 

 
2.3 While the Contractor shall be required to perform the Work described hereunder for the Owner during the 

term of this Service Agreement, nothing herein shall be construed to imply, by reason of the Contractor’s 
engagement hereunder on an independent contractor basis, that the Owner shall have or may exercise any 
right of control over the Contractor with regard to the manner or method of the Contractor’s performance 
of Work hereunder. 

 
2.4 Except as expressly provided herein, neither party shall have the right to bind or obligate the other party 

in any manner without the other party’s prior written consent. 
 
2.5 The Contractor agrees to comply with all Applicable Law in the performance of the Work hereunder. 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Attachment 15a - Service Agreement 

 
ARTICLE 3: THE OWNER 
 
3.1 During the term of this Service Agreement, the Owner shall furnish, or authorize its energy suppliers to 

furnish, to the Contractor, upon its reasonable written request, the Owner’s pertinent and complete 
records concerning energy and water consumption and related maintenance for the Site. 

 
3.2 If the Contractor fails to correct Defective Work or persistently fails to perform the Work required by this 

Service Agreement, the Owner may issue a written notice to the Contractor providing 3 days for the 
Contractor to begin to correct the Defective Work (“72-Hour Notice”). 
 
3.2.1 A copy of the 72-Hour Notice shall be issued to the Contractor’s Guarantee Bond Surety. 

 
3.3 If the Contractor fails or refuses to commence and continue to correct the Defective Work with diligence 

and promptness within three business days after receiving the 72-Hour Notice, the Owner may, without 
jeopardizing other remedies, take any action the Owner deems appropriate to correct the Defective Work 
including, but not limited to, exercising its termination rights under paragraph 11.1. 

 
3.3.1 If the Owner proceeds as described in paragraph 3.3, the Contractor shall pay all resulting costs 

and damages. These costs and damages include, but are not limited to, the cost of correcting the 
Defective Work as well as shortfalls in the Guaranteed Savings and the related fees and charges 
of engineers, architects, attorneys, and other professionals. The Owner shall deduct the costs and 
damages from payments then or thereafter due the Contractor. If the payments then or thereafter 
due to the Contractor under this Service Agreement are insufficient to cover such amount, the 
Contractor shall immediately pay the amount of the insufficiency to the Owner. If the Contractor 
cannot reimburse the Owner for all resulting costs and damages, because of bankruptcy or for any 
other reason, the Owner shall collect on the Contractor’s Guarantee Bond. 

 
3.4 The Owner shall notify the Contractor, or its designated Subcontractor, within two business days after the 

Owner’s actual knowledge of: 
 

3.4.1 Malfunction in the operation of an ECM or any preexisting energy-related equipment that Owner 
reasonably determines might materially impact the Guaranteed Savings; 

 
3.4.2 Interruption or alteration to the energy supply to the Site that Owner reasonably determines might 

materially impact the Guaranteed Savings; 
 

3.4.3 Alteration or modification in any energy-related equipment or its operation that Owner 
reasonably determines might materially impact the Guaranteed Savings; or 

 
3.4.4 An emergency condition affecting the ECM that Owner reasonably determines might materially 

impact the Guaranteed Savings. 
 
3.5 The Owner shall adhere to, follow, and implement manufacturer, dealer, and supplier recommendations 

commensurate with the manufacturer, dealer, or supplier warranties that were assigned to the Owner 
under the Performance Contract. The Owner shall adhere to, follow, and implement the energy 
conservation procedures and methods of operation set forth in Exhibit 1, Service Scope of Work, 
including upon the occurrence of one of the events listed in paragraph 3.4 above. 

 
3.6 The Owner is exempt from federal, state, and municipal sales and excise taxes. The compensation 

included in Exhibit 1, Service Scope of Work, shall be net and shall not include the amount of any such 
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tax. The Owner shall provide exemption certificates to the Contractor upon request. 
 
ARTICLE 4: THE CONTRACTOR 
 
4.1 The Contractor shall timely and diligently perform all Work provided in Exhibit 1, Service Scope of 

Work to the satisfaction of the Owner. 
 
4.2 In performing the Work described in Exhibit 1, Service Scope of Work, the Contractor shall: 
 

4.2.1 Comply with all Applicable Law. 
 
4.2.2 Supervise and direct the Work, using the Contractor's best skill and attention. 
 
4.2.3 Be solely responsible for all means, methods, techniques, sequences and procedures and for 

coordinating all portions of the Work. 
 
4.2.4 Keep a supervisor, who is satisfactory to the Owner, constantly upon the Site while the 

Contractor's Work is in progress. The supervisor must have full authority to promptly carry out 
the Owner’s instructions. The supervisor shall represent the Contractor in the Contractor's 
absence, and all directions with reference to materials and workmanship given to the supervisor 
shall be binding as if given to the Contractor. 

 
4.2.5 Employ only skilled and reliable workers and shall not employ on the Work any unfit person or 

anyone not skilled in the task assigned to them. 
 
4.2.6 At all times enforce strict discipline and good order among its workers. The Owner may order the 

discontinuance of the services of any worker employed on the Work who does not, in the 
Owner’s sole opinion, possess satisfactory skill and qualification or is otherwise objectionable. 

 
4.2.7 Work collaboratively with the Owner’s administrative, academic, and maintenance staff to avoid 

labor related and other types of disputes. 
 
4.2.8 Agree that all Persons working for or on behalf of the Contractor whose duties bring them upon 

the Owner’s premises shall obey the rules and regulations that are established by the Owner 
including, but not limited to, those dealing with harassment. 

 
4.2.9 Be solely responsible for the acts of its employees and agents while on the Owner’s premises. 

 
4.2.10 Maintain sole responsibility for any Hazardous Material the Contractor may bring to the Site. 

 
4.2.11 Within 1 day, respond to notice given by the Owner under paragraph 3.4 herein and promptly 

thereafter proceed with corrective measures and/or cooperate with Owner with respect to any 
emergency corrective measures already commenced. 

 
4.2.12 Unless otherwise specifically noted in Exhibit 1, Service Scope of Work, provide and pay for all 

labor, materials, equipment, tools and machinery, transportation and other facilities and services 
necessary for the proper execution and completion of the Work. 

 
4.2.13 Follow all standards and instructions provided by the manufacturers of equipment and material 

used in the performance of the Work, to ensure that the terms and conditions of all applicable 
manufacturer, dealer, or supplier warranties are complied with. 
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4.2.14 Guarantee all of the Work, including any Work performed by Subcontractors, for a period of one 

year after the date of service. Neither payment, nor any provision in the Contract Documents, nor 
partial or entire use of the related premises by the Owner shall constitute acceptance of the Work 
not done in accordance with the Contract Documents, nor shall it relieve the Contractor of 
liability in respect to any express warranties or responsibility for fault in material or quality of 
Work. 

 
4.2.15 Prior to any Subcontractor performing any Work under this Service Agreement, submit the 

Subcontractor’s name and qualifications to the Owner for approval. Upon written approval issued 
by the Owner to the Contractor, the Subcontractor may commence such Work. 

 
4.2.16 Immediately notify Owner in the event that, for any reason, equipment must be shut down for an 

extended period. The Contractor shall report the measures being taken to mitigate the impact to 
Owner and the amount of time required to return the equipment to service. 

 
4.3 The Contractor hereby warrants and represents that the Contractor is financially solvent, able to pay its 

debts as they mature, and in possession of sufficient working capital to perform its obligations under this 
Service Agreement. 

 
ARTICLE 5: TIME OF PERFORMANCE 
 
5.1 The Work as stated in Exhibit 1, Service Scope of Work, shall be commenced on ________________ and 

concluded on _____________. This period shall be the “Initial Term” of this Service Agreement. 
 
5.2 The Owner may, in its sole discretion, renew this Service Agreement for _____________ additional terms 

of 2 years each (“Renewal Term(s)”), aligned with the corresponding biennium, on the same terms and 
conditions as set forth herein. The Owner may exercise its Renewal Terms by giving written notice to the 
Contractor prior to expiration of the then-current term. 

 
5.2.1 Any reference in this Service Agreement to “term of this Service Agreement” shall include the 

Initial Term and any Renewal Terms. 
 
5.3 The term of this Service Agreement shall be completed no later than ten (10) years and three (3) months 

from the date that the Owner executes the Final Certification of Contract Completion. 
 
5.4 It is expressly agreed by the parties that none of the rights, duties, and obligations herein shall be binding 

on either party if award of this Service Agreement would be contrary to the terms of O.R.C. Section 
3517.13, O.R.C. Section 127.16, or O.R.C. Chapter 102. 

 
ARTICLE 6: COMPENSATION 
 
6.1 The Owner shall pay the Contractor, for Work performed under this Service Agreement, in accordance 

with Exhibit 1, Service Scope of Work. 
 
6.2 The Contractor shall not be reimbursed for travel, lodging, or any other expenses incurred in the 

performance of this Service Agreement. 
 
6.3 The Contractor shall submit an invoice for the Work performed consistent with paragraph 6.1, and each 

invoice shall contain a description of the Work performed and total hours worked. Upon receipt and 
approval of the invoice by the Owner, a voucher for payment shall be processed. 
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6.3.1 The Owner may, in its sole discretion, decline to approve an invoice and may withhold payment 

in whole or in part, to the extent reasonably necessary to protect the Owner, if in the Owner’s sole 
opinion: 

 
6.3.1.1 The Work has not been completed in accordance with Exhibit 1, Service Scope of Work; 
 
6.3.1.2 Defective Work has not been remedied; 

 
6.3.1.3 The Contractor fails to perform any provision of this Service Agreement; 

 
6.3.1.4 Third Party claims have been filed or there is reasonable evidence indicating the filing of 

such claims; or 
 

6.3.1.5 The Contractor has not made proper payments to Subcontractors. 
 

6.3.1.6 The Contractor has failed to report as required by paragraph 24.1. 
 

6.3.2 When the grounds listed in paragraph 6.3.1 above are removed, payments shall be made for the 
amount withheld, in accordance with this Article 6, Compensation. 

 
6.4 The Contractor shall make prompt payment to all Persons and Subcontractors providing any Work 

required by Exhibit 1, Service Scope of Work.  
 
6.5 If, at any time, there should be evidence of any lien or claim for which, if established, the Owner may 

become liable and which is chargeable to the Contractor, the Owner shall cause to be retained an amount 
equal to the lien or claim from subsequent payments due to the Contractor for the purpose of securing 
such lien or claim. 

 
6.5.1 Should there prove to be any such lien or claim after payments are made, the Contractor shall 

promptly refund to the Owner a sum of money equal to the sum of all monies that the Owner may 
be compelled to pay in discharging any lien or claim on the premises made obligatory by the 
Contractor’s default. 

 
6.6 In the event that Owner incurs out-of-pocket costs for time and materials in connection with emergency 

attention to a malfunction in the operation of an ECM, provided owner complies with the terms of 
paragraph 3.4 hereof, Contractor shall reimburse owner for such costs promptly upon request therefor. In 
Owner’s sole discretion, Owner may offset against any sums due hereunder any such costs billed but not 
yet paid by Contractor. 

 
6.7 It is expressly understood and agreed by the parties that none of the rights, duties, or obligations described 

in this Service Agreement shall be binding on either party until all relevant statutory provisions of the 
Ohio Revised Code, including, but not limited to, O.R.C. Section 126.07, have been complied with, and 
until such time as all necessary funds are available or encumbered and, when required, such expenditure 
of funds is approved by the Controlling Board of the State. 

 
ARTICLE 7: GUARANTEED SAVINGS AND RECONCILIATION 
 
7.1 The Contractor hereby warrants and guarantees that the Owner shall achieve the Guaranteed Savings. 
 
7.2 The Contractor shall submit an energy savings summary to the Owner on an annual basis, beginning 
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fifteen (15) months from the issuance of the Certification of Contract Completion, and continuing every 
twelve (12) months until the end of this Service Agreement. 

 
7.2.1 The summary shall include and reflect load adjustments due to weather, occupancy, or major 

equipment changes, if applicable. 
 
7.2.2 The summary shall account for the impact of the occurrence of any and all of the factors set forth 

in paragraph 3.4 above, as applicable. The Owner shall receive credit due for malfunction of an 
ECM, Defective Work or any other discrepancy between Actual Energy Savings and Guaranteed 
Savings that is attributable to the Contractor. 

 
7.3 Reconciliation of the Guaranteed Savings shall commence upon the issuance of the Final Certification of 

Contract Completion. 
 
7.4 The Actual Energy Savings shall be measured and/or calculated as specified in Exhibit 3, Baseline Energy 

Consumption, and Exhibit 1, Service Scope of Work. The Contractor shall provide an explanation and 
supplemental documentation of Actual Energy Savings upon request by the Owner. The Contractor shall, 
at the Owner’s request, work cooperatively with the Owner’s representative to reconcile the Actual 
Energy Savings and the Guaranteed Savings. 

 
7.5 If the Actual Energy Savings in any year of the Contract according to the agreed upon Energy Savings 

Summary are less than the Guaranteed Savings for that year, the Contractor shall, in the Owner’s sole 
discretion, pay or credit the Owner the difference, as follows: 

 
7.5.1 Within 30 days of the Owner’s request, the Contractor shall submit payment to the Owner for the 

amount of the difference; or 
 
7.5.2 The Owner may carry the negative balance forward to be included in the following year’s 

reconciliation. 
 
7.6 If the Actual Energy Savings in any year of the Contract prior to the final year exceed the Guaranteed 

Savings for that year, the Owner shall, in its sole discretion: 
 

7.6.1 Carry the positive balance forward and add it to the savings generated during any future years; or 
 

7.6.2 If the prior year produced Actual Energy Savings less than the Guaranteed Savings for that year 
and the Contractor, pursuant to paragraph 7.5.1 above, submitted payment to the Owner for the 
amount of the difference, submit payment to the Contractor as recovery of such amount. Any 
overage, following payment for recovery of such amount, shall be carried forward and added to 
the savings generated during any future years. 

 
7.7 If the Actual Energy Savings in the final year of the Contract exceed the Guaranteed Savings for that 

year, after accounting for any negative or positive balance adjustments pursuant to paragraphs 7.5 and 7.6 
hereof, the Owner shall submit payment to the Contractor in the amount that Actual Energy Savings 
exceed Guaranteed Savings. 

 
7.8 Any disputes between the Owner and the Contractor regarding reconciliation and reimbursement for 

savings shortfalls shall be resolved under Article 8 of the General Conditions (Schedule A-Exhibit 4 of 
the Performance Contract). 
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ARTICLE 8: GUARANTEE BOND 
 
8.1 As a condition precedent to execution of this Service Agreement, the Contractor must file a Guarantee 

Bond payable to the Owner. The Guarantee Bond shall serve as assurance that the Actual Energy Savings 
will meet or exceed the Guaranteed Savings Schedule set forth on Exhibit 2 hereto. 

 
8.1.1 The initial Guarantee Bond shall be a three-year bond in the total amount of the first three (3) 

years of Guaranteed Savings. The amount of the bond shall decrease for the second and third 
years on a pro rata basis.  

 
8.1.2 The Guarantee Bond must be signed by an authorized agent, with a Power of Attorney, from a 

Surety authorized by the Department of Insurance to transact business in the State of Ohio. 
 
8.2 If the Contractor cannot reimburse the Owner for savings shortfalls, because of bankruptcy or for any 

other reason, the Owner shall collect on the Contractor’s Guarantee Bond. If the Owner is unable to 
collect on the Guarantee Bond, the Owner shall collect the remaining amount of Guaranteed Savings 
directly from the Contractor. If the Contractor is in bankruptcy, the Owner shall be a creditor in any 
bankruptcy proceedings for the remaining amount of the Guaranteed Savings. 

 
8.3 The Contractor’s failure to maintain a Guarantee Bond when required by the Owner during the term of 

this Service Agreement shall be considered a default under this Service Agreement. 
 
ARTICLE 9: ECM MODIFICATION, ALTERATION, OR UPGRADING 
 
9.1 During the term of this Service Agreement, the Owner shall not, without the Contractor’s prior written 

approval, which approval shall not be unreasonably withheld, affix or install any accessory, equipment, or 
device on any of the ECM if such addition will materially adversely affect the Actual Energy Savings or 
materially impair the originally intended functionor use of the ECM. 

 
9.2 During the term of this Service Agreement, the Owner shall not, without the Contractor’s prior written 

approval, which approval shall not be unreasonably withheld, move, remove, modify, alter, or change the 
ECM or any part thereof in any way that would materially adversely affect the Actual Energy Savings. 

 
9.2.1 Notwithstanding paragraphs 9.1 and 9.2 above, the Owner may take reasonably necessary action 

to protect the ECM and/or its surrounding property if, because of an emergency, it is not possible 
or reasonable to notify the Contractor before taking such action. 

 
9.2.2 In the event of such emergency, the Owner shall take reasonable steps to protect the ECM from 

damage or harm and shall provide Contractor with any notice required by paragraph 3.4 hereof. 
 
9.3 During the term of this Service Agreement, the Contractor may, with the Owner’s prior written approval, 

change the ECM, revise any procedures for the operation of the ECM, or implement other minor energy 
saving actions on the Site, provided that: 

 
9.3.1 The Contractor complies with this Service Agreement and the Performance Contract; 
 
9.3.2 Such modifications, additions to, or replacement of the ECM, and any operational changes or new 

procedures, are reasonably necessary to enable the Contractor to achieve the Guaranteed Savings;  
 

9.3.3 There is no resulting decrease to the Guaranteed Savings; and 
 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Attachment 15a - Service Agreement 

9.3.4 Any cost incurred relative to such modifications, additions, or replacement of the ECM, or 
operational changes or new procedures shall be the Contractor’s sole responsibility. 

 
9.4 All modifications, additions, or alterations made to the ECM under this Article 9, ECM Modification, 

Alteration, or Upgrading, shall become part of the ECM described in the Contract. 
 
ARTICLE 10: PROJECT PHASES 
 
10.1 In the event the Owner decides to enter into a subsequent phase of energy conservation projects during 

the term of this Service Agreement, the Contractor shall assist the Owner and any relevant third parties in 
separating and accounting for the Guaranteed Savings that are directly attributable to the Contractor and 
the work performed under this Service Agreement and the related Performance Contract. The Contractor 
shall work cooperatively with other Contractors’ administrative, construction, and maintenance staff to 
avoid labor related and other types of disputes. 

 
ARTICLE 11: OWNER DEFAULT 
 
11.1 The following events shall constitute “Owner Default” under this Service Agreement: 
 

11.1.1 Without 30 days prior notification of, and agreement by, the Contractor, changes are implemented 
by the Owner in the use, structure, or operating conditions of the Site, which changes 
significantly and detrimentally affect the ECM. 

 
11.1.2 Additions, deletions, or material alterations of equipment by the Owner, without the Contractor’s 

prior written approval as required under Article 9, ECM Modification, Alteration, or Upgrading. 
 

11.1.3 The Owner’s material failure to perform or comply with the terms of this Service Agreement, 
provided that such failure continues for 60 days after notice to the Owner demanding that such 
failure be cured; or if cure cannot be effected in such 60 days, the Owner shall be deemed to have 
cured the failure upon commencement of a cure within such 60 days and diligent subsequent 
completion thereof. 

 
ARTICLE 12: TERMINATION 
 
12.1 The Owner may, at any time prior to the completion of the Work described in Exhibit 1, Service Scope of 

Work, suspend or terminate this Service Agreement with or without cause by giving written notice to the 
Contractor. 

 
12.1.1 The Owner shall have terminated this Service Agreement “with cause” if the Owner terminates 

this Service Agreement because the Contractor: 
 
12.1.1.1 Fails to prosecute the Work hereunder with the necessary force or in a timely manner; 
 
12.1.1.2 Refuses to remedy Defective Work, whether such Work was performed pursuant to the 

Performance Contract or this Service Agreement; 
 
12.1.1.3 Fails to perform any provision of this Service Agreement; 

 
12.1.1.4 Fails to supply enough properly skilled workers or proper materials; 
 
12.1.1.5 Fails to properly make payment to Subcontractors or Material Suppliers; 
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12.1.1.6 Disregards Applicable Law or orders of a public authority with jurisdiction over the 

Project; 
 

12.1.1.7 During the term of any guaranty applicable pursuant to the Performance Contract or 
this Service Agreement, fails to comply with the terms of such guaranty; or 

 
12.1.1.8 Repeatedly fails to report to the Owner’s security forces as required by paragraph 24.1. 

 
12.1.2 If the Owner terminates this Service Agreement for reasons other than those listed in paragraph 

12.1.1, such termination shall be termination “without cause” under paragraph 12.7.1. 
 
12.2 The Contractor, upon receipt of notice of suspension or termination, shall cease Work on the suspended or 

terminated activities under this Service Agreement, suspend or terminate all subcontracts relating to the 
suspended or terminated activities, take all necessary or appropriate steps to limit disbursements and 
minimize costs, and, if requested by the Owner, furnish a report, as of the date of receipt of notice of 
suspension or termination, describing the status of all Work under this Service Agreement, including, 
without limitation, results, conclusions resulting therefrom, and any other matters the Owner requires. 

 
12.3 The Contractor shall be paid for services rendered up to the date the Contractor received notice of 

suspension or termination, less any payments previously made, provided the Contractor has supported 
such payments with detailed factual data containing services performed and hours worked. In the event of 
suspension or termination, any payments made by the Owner for which the Contractor has not rendered 
services shall be promptly refunded. 

 
12.4 In the event this Service Agreement is terminated prior to its completion, the Contractor, upon payment as 

specified, shall deliver to the Owner all work products and documents which have been prepared by the 
Contractor in the course of performing Work under this Service Agreement. All such materials shall 
become, and remain the property of, the Owner, to be used in such manner and for such purpose as the 
Owner may choose. 

 
12.5 The Contractor agrees to waive any right to, and shall make no claim for, additional compensation against 

the Owner by reason of such suspension or termination. 
 
12.6 Upon an uncured event of Owner Default and 60 days written notice provided to the Owner following 

such event, the Contractor may terminate this Service Agreement and shall be compensated in accordance 
with paragraphs 12.3 and 12.5 hereof. 

 
12.7 The Contractor’s guarantee that the Owner shall achieve the Guaranteed Savings for the period following 

termination shall be cancelled only if: 
 
12.7.1 This Service Agreement is terminated by the Owner without cause; or 

 
12.7.2 This Service Agreement is terminated by the Contractor pursuant to paragraph 11.6 above. 

 
12.7.3 The term of the Guaranteed Savings Period naturally expires. 

 
12.8 If the Owner terminates this Service Agreement with cause or Contractor terminates this Service 

Agreement other than in accordance with paragraph 12.6 hereof, Contractor irrevocably consents to 
accept Owner’s calculations of Actual Energy Savings for the remainder of the Guaranteed Savings 
Period. 
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12.9 In the event that the Contractor’s guarantee that the Owner shall achieve the Guaranteed Savings for the 

period following termination is cancelled pursuant to paragraph 12.7 and such termination occurs other 
than at the end of a Guaranteed Savings year, the Guaranteed Savings for such year shall be prorated. The 
Contractor shall work cooperatively with the Owner’s representative to assist the Owner in determining 
the final prorated amount of the Guaranteed Savings. 

 
ARTICLE 13: RELATED AGREEMENTS 
 
13.1 The Contractor shall not enter into other subcontracts without the Owner’s prior written approval, in 

accordance with paragraph 4.2.14 herein. All Work subcontracted shall be at the Contractor’s sole 
expense. 

 
13.2 The Contractor shall bind its Subcontractors to the terms and conditions of this Service Agreement, so far 

as applicable to the Work performed by the respective Subcontractor, and shall not agree to any provision 
which seeks to bind the Owner to terms inconsistent with, or at variance from, this Service Agreement. 

 
13.3 The Contractor shall furnish the Owner with a list of all Subcontractors, their addresses, tax identification 

numbers, and the dollar amount of each subcontract. 
 
ARTICLE 14: LIABILITY 
 
14.1 To the extent permitted by Applicable Law, the Contractor agrees to indemnify and to hold the Owner 

and the State harmless and immune from any and all claims for injury or damages arising from this 
Service Agreement which are attributable to the Contractor’s own actions or omissions of those of its 
trustees, officers, employees, Subcontractors, suppliers, third parties utilized by the Contractor, or joint 
venturers while acting under this Service Agreement. 

 
14.1.1 Such claims shall include, but are not limited to, any claims made under the Fair Labor Standards 

Act or under any other Applicable Law involving wages, overtime, or employment matters and 
any claims involving patents, copyrights, and trademarks. 
 

14.1.2 The Contractor shall bear all costs associated with defending the Owner and the State against any 
such claims. 

 
14.2 The Contractor shall provide a Certificate of Insurance and an Additional Insured Endorsement, 

collectively showing the Contractor’s compliance with the insurance requirements set forth in this Article 
14, Liability, naming the Department of Rehabilitation and Correction and its affiliated subsidiary units, 
commissions, departments and organizations that now or shall hereafter be constituted" as Additional 
Insured. 

 
14.3 The Contractor shall provide the following minimum insurance requirements during the term of this 

Service Agreement: 
 

14.3.1 Comprehensive or Commercial General Liability (including Premises-Operations, Independent 
Contractors' Protective, Products and Completed Operations, Broad Form Property Damage). 

 
(a)  Bodily Injury and Property Damage, Combined Single Limit, CSL: 
 

General Aggregate          $2,000,000 
Products & Completed Operations Aggregate  $2,000,000 
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Personal & Advertising Injury       $1,000,000 
Each Occurrence           $1,000,000 
Fire Damage            $   100,000 

 
(b)  Products and Completed Operations to be maintained for two years after final payment 

and the Contractor shall continue to provide evidence of such coverage to the Owner on 
an annual basis during the aforementioned period. 

 
(c) Property Damage Liability insurance shall provide X (explosion), C (collapse), and U 

(underground) coverage. 
 

(d) Contractual Liability (Hold Harmless Coverage): 
Bodily Injury and Property Damage (Combined Single Limit) $1,000,000 Each 
Occurrence. 

 
(e) Personal Injury, (with Employment Exclusion deleted), $2,000,000 Aggregate 
 
(f) If the General Liability policy includes a General Aggregate, such General Aggregate 

shall be not less than $2,000,000. Policy shall be endorsed to have General Aggregate 
apply to this project only. 

 
14.3.2 Umbrella Excess Liability: 
 

(a)  $5,000,000 over primary insurance 
 
(b)  Minimal Retention 

 
14.3.3 Automobile Liability (owned, non-owned, hired). 

 
(a) Bodily Injury and Property Damage, Combined Single Limit: 

$1,000,000 each accident 
 

14.3.4 Certificate from the State evidencing Ohio Workers' Compensation insurance. 
 
14.4    Before commencing the Work required hereunder, the Contractor shall furnish a certificate satisfactory to 

the Owner, from each insurance company showing that the above insurance is in force, stating policy 
numbers, dates of expiration, and limits of liability thereunder. Each such certificate shall expressly 
provide that the insurer will endeavor to provide no less than 30 days’ written notice to the Owner in the 
event of cancellation of the coverage evidenced by the certificate.  

 
14.5    The Contractor shall provide no less than 30 days’ prior written notice to the Owner in the event of 

cancellation, non-renewal, expiration or material alteration of the coverage contained in any required 
policy of insurance. If the Contractor fails to procure and maintain such insurance, the Owner shall have 
the right to procure and maintain the said insurance for, and in the name of, the Contractor and the 
Contractor shall pay the cost thereof and shall furnish all necessary information to make effective and 
maintain such insurance.  

 
ARTICLE 15: CLEANING 
 
15.1 The Contractor shall be responsible for continuous removal of all debris created by the Work performed 

under this Service Agreement. The Contractor and its Subcontractors shall deposit their debris at a 
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location designated by the Owner. 
 
15.2 The Contractor shall be responsible for the daily removal of any materials or equipment that the 

Contractor requires to perform the Work hereunder. If the Contractor fails to perform such removal, the 
Owner shall do so and the costs for such shall be charged back to the Contractor. 

 
15.3 The Contractor shall remove any unidentifiable debris and shall transport it to a disposal site acceptable to 

the Owner. 
 
ARTICLE 16: SAFETY AND PROTECTION 
 
16.1 The Contractor shall protect its workers and the public from injury and shall protect the property, in and 

about the Work required hereunder, from damage. The Contractor alone shall be responsible for any 
injury to the workers or public and for any damage to property in and about the Work required hereunder. 

 
16.2 The Contractor shall perform its Work under this Service Agreement in accordance with Applicable Law 

and the best standard safety precautions, including OSHA Regulation 29 CFR Part 1926. 
 
16.3 If the Contractor shall fail, in the Owner’s sole opinion, to properly provide adequate protection, the 

Owner may cause such protection to be provided and the cost and expense thereof shall be deducted from 
the moneys due or to become due the Contractor under this Service Agreement. In the event moneys due 
or to become due are insufficient to pay such costs and expenses, the Contractor shall immediately remit 
payment in the amount of such shortfall to Owner. 

 
16.4 If damage is done to an adjoining property, and the Contractor shall fail to immediately repair the same 

upon the Owner’s order, the Owner shall have power to cause such repairs to be made, and the cost and 
expense thereof shall be deducted from the moneys due or to become due the Contractor under this 
Service Agreement. In the event moneys due or to become due are insufficient to pay such costs and 
expenses, the Contractor shall immediately remit payment in the amount of such shortfall to Owner. 

 
ARTICLE 17: RECORD KEEPING 
 
17.1 During the performance of this Service Agreement, and for a period of three years after its completion, 

the Contractor shall maintain auditable records of (a) all charges pertaining to this Service Agreement and 
(b) all information utilized by Contractor to measure, calculate or otherwise ascertain Actual Energy 
Savings, and shall make such records available to the Owner as the Owner may reasonably require. 

 
17.2 The Contractor shall include in all subcontracts a provision to the effect that the Subcontractor agrees that 

the Subcontractor, during the performance of the subcontract and for a period of three years after its 
completion, shall maintain auditable records of all charges pertaining to the subcontract and shall make 
such records available to the Owner as the Owner may reasonably require. 

 
17.3 If an audit of the Contractor’s or any Subcontractor's records by Owner or Owner’s designee reveals a 

deficiency in any calculation relating to the amount of Actual Energy Savings, Contractor shall pay 
Owner the full amount of the deficiency promptly upon demand. If the deficiency exceeds [3] percent of 
the amount of the Guaranteed Savings for any Guaranteed Savings year, Contractor shall also pay interest 
on the deficiency, starting on the date the relevant energy savings summary was submitted to Owner, plus 
Owner's expense for the audit. The interest charge shall be at the rate per calendar month that equals one-
twelfth of the rate per annum prescribed by O.R.C. 5703.47 of the Revised Code for the calendar year that 
includes the month for which the interest charge accrues. 
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ARTICLE 18: CONFLICTS OF INTEREST AND ETHICS COMPLIANCE 
 
18.1 No personnel of the Contractor or member of the governing body of any locality or other public official or 

employee of any such locality in which, or relating to which, the Work under this Service Agreement is 
being carried out, and who exercise any functions or responsibilities in connection with the review or 
approval of this Service Agreement or carrying out of any such Work, shall, prior to the completion of 
said Work, voluntarily acquire any personal interest, direct or indirect, which is incompatible or in 
conflict with the discharge and fulfillment of his or her functions and responsibilities with respect to the 
carrying out of said Work. 

 
18.2 Any such Person who acquires an incompatible or conflicting personal interest, on or after the effective 

date of this Service Agreement, or who involuntarily acquires any such incompatible or conflicting 
personal interest, shall immediately disclose his or her interest to the Owner in writing. Thereafter, he or 
she shall not participate in any action affecting the Work under this Service Agreement, unless the Owner 
shall determine in its sole discretion that, in the light of the personal interest disclosed, his or her 
participation in any such action would not be contrary to the public interest. 

 
18.3 The Contractor represents, warrants, and certifies that it and its employees engaged in the administration 

or performance of this Service Agreement are knowledgeable of and understand the Ohio Ethics and 
Conflicts of Interest laws. The Contractor further represents, warrants, and certifies that neither the 
Contractor nor any of its employees will do any act that is inconsistent with such laws. 

 
18.4 The Contractor hereby certifies that none of the Contractor’s directors, principle officers or employees are 

employed by, or affiliated with, the Owner. 
 
ARTICLE 19: NONDISCRIMINATION OF EMPLOYMENT 
 
19.1 The Contractor agrees that the Contractor, any Subcontractor, and any person acting on behalf of the 

Contractor or a Subcontractor, shall not discriminate, by reason of race, color, religion, sex, age, national 
origin, or disability against any citizen of the State in the employment of any Person qualified and 
available to perform the Work under this Service Agreement. 

 
19.2 The Contractor further agrees that the Contractor, any Subcontractor, and any Person acting on behalf of 

the Contractor or a Subcontractor shall not, in any manner, discriminate against, intimidate, or retaliate 
against any employee hired for the performance of Work under this Service Agreement on account of 
race, color, religion, sex, age, national origin, or disability. 

 
19.3 The Contractor represents that it has a written affirmative action program for the employment and 

effective utilization of economically disadvantaged persons and shall file a description of the affirmative 
action program and a progress report on its implementation with the equal employment opportunity office 
of the Department of Administrative Services. 

 
ARTICLE 20: PREVAILING WAGE 
 
20.1 The Contractor shall comply with the prevailing wage requirements described under O.R.C. Chapter 

4115. 
 
20.2 The Contractor shall pay to laborers and mechanics performing Work on the Project the prevailing wage 

rates of the Project locality, as determined by the Ohio Department of Commerce, Wage and Hour 
Bureau. 
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20.3 The Contractor shall post in a prominent place readily accessible by all workers on the Site, a legible 
listing of the current classifications of laborers, workers, and mechanics employed under this Contract. 
The Contractor shall ensure that the rates posted are current and remain posted in legible condition during 
the period of the Contract. 

 
20.4 The Contractor shall not be entitled to an increase in the Contract Sum on account of an increase in 

prevailing wage rates, except as otherwise provided by Applicable Law. The Contractor may access the 
Ohio Department of Commerce, Wage & Hour Bureau at its 
website, http://198.234.41.198/w3/webwh.nsf/pages/PrevailingWageBid, to obtain the current wage rates. 

 
 
ARTICLE 21: RIGHTS IN DATA AND COPYRIGHTS/PUBLIC USE 
 
21.1 The Owner shall have unrestricted authority to reproduce, distribute and use (in whole or in part) any 

reports, data or materials prepared by the Contractor pursuant to this Service Agreement. No such 
documents or other materials produced (in whole or in part) with funds provided to the Contractor by the 
Owner shall be subject to copyright by the Contractor in the United States or any other country. 

 
21.2 The Contractor agrees that all deliverables hereunder shall be made freely available to the general public 

to the extent permitted or required by law. 
 
ARTICLE 22: DRUG FREE SAFETY PROGRAM PARTICIPATION 
 
22.1 During the Contract Time, the Contractor shall be enrolled in and remain in good standing in the Ohio 

Bureau of Workers’ Compensation (“OBWC”) Drug-Free Safety Program (“DFSP”) or a comparable 
program approved by the OBWC that meets the requirements specified in O.R.C. Section 153.03 
(“OBWC-approved DFSP”). 

 
22.2 If the Contractor provides Subcontractors that provide labor on the Site, the Subcontractors shall be 

enrolled in and in good standing in the OBWC DFSP or an OBWC-approved DFSP.  

22.2.1 Each Subcontractor shall require all lower-tier Subcontractors with whom the Subcontractor is 
in contract for the Work to be enrolled in and be in good standing in the OBWC DFSP or an 
OBWC-approved DFSP prior to a lower-tier Subcontractor providing labor at the Site. 

22.2.2 Failure of the Contractor to require a Subcontractor to be enrolled in and be in good standing in 
the OBWC DFSP or an OBWC-approved DFSP prior to the time that the Subcontractor 
provides labor at the Site shall result in the Contractor being found in breach of the Contract 
and that breach shall be used in the responsibility analysis of that Contractor, or the 
Subcontractor who was not enrolled in a program, for future contracts with the State for five 
years after the date of the breach. 

22.2.3 Failure of a Subcontractor to require a lower-tier Subcontractor to be enrolled in and be in good 
standing in the OBWC DFSP or an OBWC-approved DFSP prior to the time that the lower-tier 
Subcontractor provides labor at the Site shall result in the Subcontractor being found in breach 
of the Contract and that breach shall be used in the responsibility analysis of that Subcontractor, 
or the lower-tier Subcontractor who was not enrolled in a program, for future contracts with the 
State for five years after the date of the breach. 

22.2.4 Prior to authorizing a Subcontractor to commence Work on the Project, the Contractor shall 
obtain the Owner’s approval, and shall also submit written confirmation of the Subcontractor’s 

http://198.234.41.198/w3/webwh.nsf/pages/PrevailingWageBid
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enrollment on the Declaration of Subcontractors and Material Suppliers form to the Owner. 

 
ARTICLE 23: CONTRACTOR REPRESENTATIONS 

23.1 The Contractor represents and warrants that it is not subject to an "unresolved" finding for recovery under 
O.R.C. Section 9.24. If this representation and warranty is found to be false, this Agreement shall be void, 
and the Contractor shall immediately repay to the Owner any funds paid under this Agreement. 

 
23.2 The Contractor affirms to have read and understands Executive Order 2011-12K and shall abide by those 

requirements in the performance of this Agreement, and shall perform no services required under this 
Agreement outside of the United States. 
 

23.3 The Contractor will not assign any of its rights, nor delegate any of its duties and responsibilities under 
this Agreement, without prior written consent of the Owner. Any assignment or delegation not consented 
to may be deemed void by the Owner. 
 

ARTICLE 24: REPORTING TO AGENCY SECURITY 
 
24.1   Whenever the Contractor arrives on the Owner’s property to perform Work under this Service 

Agreement, the Contractor shall report to the Department of Rehabilitation and Correction Security in 
person or by telephone. Failure to report may prevent invoice approvals. Repeated failure to report may 
result in termination pursuant to paragraph 12.1.1. 

 
ARTICLE 25: CAMPAIGN CONTRIBUTIONS 
 
25.1 The Contractor hereby certifies that neither the Contractor nor any of the Contractor’s partners, officers, 

directors, shareholders nor the spouses of any such person have made contributions in excess of the 
limitations specified in O.R.C. Section 3517.13. 

 
ARTICLE 26: AMENDMENT AND WAIVER 
 
26.1 This Service Agreement shall not be modified, amended or supplemented, or any rights herein waived, 

unless specifically agreed upon in writing by the parties hereto. 
 
26.2 A waiver by any party of any breach or default by the other party under this Service Agreement shall not 

constitute a continuing waiver by such party of any subsequent act in breach of or in default hereunder. 
 
ARTICLE 27: NOTICES 
 
27.1 All notices, consents, and communications hereunder shall be (a) given in writing, (b) either (1) delivered 

personally, (2) deposited with the United States Postal Service as registered or certified mail, return 
receipt requested, (3) sent by overnight express courier with a request that the addressee sign a receipt 
evidencing delivery, or (4) sent by facsimile, email, or Web-based project management software, 
provided the original, signed document is delivered within 3 business days after the date of the electronic 
transmission; and (c) addressed to the following addressees:  

 
Owner Contractor 
Department of Rehabilitation and Correction  _____________________________________  
Contact: Jane McAfee Contact:  _____________________________  
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15802 State Route 104  _____________________________________  
Chillicothe, Ohio 45601  _____________________________________  

 
ARTICLE 28: HEADINGS 
 
28.1 The headings in this Service Agreement have been inserted for convenient reference only and shall not be 

considered in any questions of interpretation or construction of this Service Agreement. 
 
ARTICLE 29: SEVERABILITY 
 
29.1 The provisions of this Service Agreement are severable and independent, and if any such provision shall 

be determined to be unenforceable in whole or in part, the remaining provisions and any partially 
enforceable provision shall, to the extent enforceable in any jurisdiction, nevertheless be binding and 
enforceable. 

 
ARTICLE 30: CONTROLLING LAW 
 
30.1 This Service Agreement and the rights of the parties hereunder shall be governed, construed, and 

interpreted in accordance with the laws of the State of Ohio. Any action or proceeding concerning this 
Service Agreement shall be brought in a court of competent jurisdiction in Ohio. The Contractor 
irrevocably consents to such jurisdiction. 

 
ARTICLE 31: SUCCESSORS AND ASSIGNS 
 
31.1 Neither this Service Agreement, nor any rights, duties, nor obligations hereunder, may be assigned or 

transferred in whole or in part by the Contractor, without the Owner’s prior written consent. 
 
ARTICLE 32: ANTITRUST ASSIGNMENT 
 
32.1 The Contractor assigns to the Owner all state and federal antitrust claims and causes of action that related 

to all goods and services provided for in this Service Agreement. 
 
ARTICLE 33: COUNTERPARTS 
 
33.1 This Service Agreement may be executed in several counterparts, each of which shall constitute an 

original which may be introduced in evidence or used for any other purpose without production of any 
other counterparts, and all of which, when taken together, shall constitute but one instrument. 

 
33.2 Any signatory hereto may deliver a copy of its counterpart signature page to this Agreement via fax or e-

mail. Each signatory hereto shall be entitled to rely upon a signature of any other signatory delivered in 
such a manner as if such signature were an original. 

 
ARTICLE 34: SURVIVAL 
 
34.1 The restrictions and obligations of paragraphs 12.5, 14.1, 14.3, 17.1, and 17.2 of this Service Agreement 

shall survive any expiration, termination or cancellation of this Service Agreement and shall continue to 
bind the parties hereto and their respective successors, heirs and assigns. 

 
ARTICLE 35: EXECUTION 
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35.1 This Service Agreement shall become binding and effective upon execution by the Contractor and the 
Owner and approval by the Attorney General.  
 
 
IN WITNESS WHEREOF, the parties hereto have executed this Service Agreement. 

 
 
CONTRACTOR 
 
____________________________________ 
 
 
Date:  By:   
      (Authorized Signature) 

 
Name:   

 
Title:    

  
 
STATE OF OHIO 
 
 
By:   Date:   
 __________________________, Director 
 Department of Rehabilitation and Correction 
        
    
 
OHIO ATTORNEY GENERAL  
Approved as to Form 
 
 
By:   Date:   
  Assistant Attorney General 
 
 

END OF DOCUMENT 
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Attachment 15b - Guarantee Bond 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 15b – GUARANTEE BOND 
 

 KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned 
 

  as Principal, at   

  and   as Surety,  
 

are hereby held and firmly bound unto the State of Ohio, as Obligee, in the penal sum of ____________ dollars, 
for the payment of which well and truly to be made, we jointly and severally bind ourselves, our heirs, executors, 
administrators, successors, and assigns, jointly and severally, firmly by these presents. 
 
 THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, that whereas the above-bounden Principal 
entered into a certain written Service Agreement with the Department of Rehabilitation and Correction dated 
________________ for services and other work to be performed upon, and to guarantee the achievement of 
certain energy savings from, the Energy Conservation Project (Project Number DRC-15N001), which Service 
Agreement is hereby referred to and made a part of this Guarantee Bond the same as if set forth herein; 
 
 NOW, THEREFORE, if the above-bounden Principal shall well and faithfully do and perform the things 
agreed by the Obligee to be done and performed according to the terms of said Service Agreement, then this 
obligation shall be void; otherwise the same shall remain in full force and effect; it being expressly understood and 
agreed that the liability of the Surety for any and all claims hereunder shall in no event exceed the penal amount 
of this obligation as herein stated. 
 
 THE SAID Surety hereby stipulates and agrees that no modifications, omissions, or additions, in or to the 
terms of said Service Agreement or renewals to said Service Agreement shall in any way affect the obligations of 
said Surety on this Guarantee Bond, and it does hereby waive notice of any such modifications, omissions, 
additions, or renewals. 
 
PRINCIPAL:  

     

By     

Title     
 
SURETY: SURETY INFORMATION: 

   Address  

By   City, State ZIP  

 Attorney-in-Fact  Phone  
 

  SURETY AGENT’S INFORMATION 

  Agency Name  

  Address  

  City, State ZIP  

  Phone  
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Attachment 15c - Service Scope of Work 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 15c – SERVICE SCOPE OF WORK 
 
PAYMENT SCHEDULE: 
 
1. STANDARD OF QUALITY 
 

A. The specific mention of a manufacturer’s name brand of material, equipment, etc., shall be 
considered as indicating a standard of quality, grade, or type required by the Owner.  Material of 
manufacturers other than those mentioned throughout these specifications may be accepted if 
they are equal in quality, dimension, and performance to those specified, and if approval is given 
by the Owner as outlined herein, except if the statement “no substitute” is shown. 

 
B. The intent of these qualifications is to encourage and permit competition, qualified products by all 

reputable and qualified service companies, suppliers, and manufacturers whose products, 
reputations, and performances warrant approval for the conditions, intent of design and 
performance consideration. 

 
C. Whenever a product is specified or shown by describing proprietary items, model number, catalog 

number, manufacturer, trade names or similar references, the Contractor obligates himself to 
submit proposals and accept awards of contracts based upon the use of such products, or their 
equal.  Use of such reference is intended to establish the measure of quality and dimensions 
which the Owner has determined as requisites and necessary for the Services.  The Owner 
reserves the right to approve or disapprove proposed deviations to design, function, construction 
or similar differences that will affect the design intent. 

 
2. CONTRACTOR QUALIFICATIONS 
 

A. The following requirements shall be considered as the minimum standards for a Contractor to be 
considered as qualified to provide the Services, and shall be a prerequisite to any award. 

 
1. A minimum of ten (10) years experience in the performance of HVAC maintenance as 

specified. 
 

2. The Contractor shall maintain a field office and/or warehouse that is within fifty (50) miles 
of the Site. 

 
3. A minimum of two (2) local service personnel employed by the Contractor shall be a 

resident in an area within a maximum of a twenty-five (25) mile radius of the Site. 
 

4. Services that are to be provided shall be performed by qualified and trained service 
personnel that are directly employed by the Contractor.  Subcontracting portions of the 
system or Services shall not be allowed without the Owner’s prior written consent. 

 
5. The Contractor shall maintain an Engineering Department staffed by a minimum of one 

(1) registered Professional Engineer currently practicing in the mechanical engineering 
field.  In addition, the Contractor shall be experienced in and currently engaged in 
design/build projects of HVAC systems. 
The Contractor may, with the Owner’s prior written consent, use outside engineering 
services meeting the specified qualifications. 

  



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution  
 

Attachment 15c - Service Scope of Work 

6. The Contractor shall have the expertise to design, program, install, service, and remotely 
monitor the existing Building Automation System (used throughout the campus) and any 
new Building Automation System or revisions to the existing provided as an Energy 
Conservation Measure.  This service includes the provision of all software, software 
licenses and software maintenance necessary for the continued effective use and 
operation of the Building Automation System.  The Contractor shall provide a minimum of 
three (3) references for which such services are presently being performed. 

 
7. The Contractor shall comply in a timely manner with all EPA rules and regulations 

regarding refrigerants in existing and/or new equipment.  The Contractor shall supply 
evidence of its ability to reclaim and/or recover these compounds. 

 
8. The Contractor shall have the ability to adapt existing refrigeration equipment to comply 

with all EPA rules and regulations regarding refrigerants.  The Contractor shall supply 
copies of training certificates indicating the ability to perform such adaptation, upon 
request. 

 
9. The Contractor shall be a currently licensed mechanical contractor and shall submit, with 

its RFP Proposal, references of major mechanical equipment installations. 
 

10. The Contractor shall provide a minimum of three (3) references, within 50 miles of the 
Site. 

 
11. The Contractor shall submit with its RFP Proposal, data that indicates the use of a 

uniform and detailed method by which preventive maintenance tasks are defined, 
scheduled, recorded, updated and processed.  The Contractor’s preventive maintenance 
program shall be computer generated, based on run time, manufacturer’s 
recommendations, and a historical data bank of similar equipment.  Simple computer 
based, run time only, or hand scheduled programs are not acceptable. 

 
12. A report shall be supplied monthly which identifies preventative maintenance service, 

repairs and tests performed the previous month.  Failure to supply this report will result in 
the Owner withholding payment for that month’s service until the report is filed. 

 
13. A copy of the work order form which the Contractor plans to use shall be included with its 

RFP Proposal, and must be approved in writing by the Owner.  Issuance of work orders 
must be done in conjunction with the Owner. 

 
14. Drawings shall be made available for viewing to the Offerors at ________________, 

Ohio.  It is the sole responsibility of the Contractor to verify equipment items and 
locations on the Site. 

 
The equipment included in the Specifications shall be as per ____________________, 
but any omissions do not relieve the Contractor of the responsibility for maintaining 
omitted items. 

 
15. The Contractor shall follow Applicable Law and the Owner’s mandated safety 

procedures. 
 

16. The Contractor shall be held responsible for damage caused by his or her performance of 
the Services, or through neglect of his or her workmen.  Repairs of damaged Work, or 
buildings’ contents, furnishings or finishes shall be done as directed by the Owner and 
paid for solely by the Contractor. 
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17. Within ten (10) days after notice of the award of the Contract, the Contractor shall 
prepare and submit a list of proposed Subcontractors to the Owner for approval.  This list 
must be resubmitted within thirty (30) days of the start of each new contract period.  No 
subcontractor shall be utilized without prior written authorization of approval by the 
Owner. 

 
18. The Contractor shall accept all equipment in its existing condition at the inception date of 

the Service Agreement, except if excluded by the Owner, and shall immediately perform 
all repairs necessary to restore the equipment to a working maintainable condition. 

 
19. All Contractor trucks shall have the Contractor’s company name on a window placard. All 

workers’ uniforms shall also have the Contractor’s company name in a conspicuous 
location. 

 
3. SCOPE OF THE WORK 
 

A. HVAC Maintenance/Services include: 
1. HVAC Preventive Maintenance 
2. HVAC Emergency Service 

  3. HVAC Equipment Repair 
  4. HVAC Equipment Test and Calibration 
  5. HVAC Water Treatment Service 
  6. HVAC Filter Service 

7. Building Automation Monitoring and Programming and Preventive Maintenance 
 
 B. All buildings on the Owner’s property are covered as listed below: 
 
 1. __________________________________________________ 

 2. __________________________________________________ 

 3. __________________________________________________ 

 
C. All HVAC equipment, DDC and pneumatic control systems, appurtenant devices and systems 

that are related to the HVAC systems and domestic hot water tanks are the equipment to be 
maintained.  Any equipment or system added or revised as an Energy Conservation Measure is 
to be maintained as necessary to assure its energy savings features.  The equipment not to be 
maintained under this Service Agreement are such items as foundations, structural supports, 
domestic water lines, drain plumbing, gas lines, unit cabinets, cooling tower structure, etc. 

 
4. LUMP SUM AND SPECIFIC SERVICES RFP PROPOSAL 
 

A. The cost for the required work to perform the building automation system preventive maintenance 
and service, HVAC preventive maintenance, HVAC test, inspect and calibration, HVAC water 
treatment service, HVAC filter service, HVAC emergency service, HVAC equipment repair and 
replacement labor, HVAC parts and material for the duration of the contract, shall be included in 
Base Proposal A. 

 
B. The cost for HVAC filter service shall be included in Separate Proposal B. Service is to be 

performed annually over the life of the Service Agreement with, as shown on Attachment 11. 
 

 
5. PERFORMANCE REVIEW 
 

A. The Owner may review, at any time, the services provided and reports submitted, to verify that 
the preventive maintenance is, in fact, being properly and adequately performed.  Any lack of 
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maintenance service, complaints, or deficiencies in the performance of the services shall be 
submitted to the Contractor in writing for prompt correction. 

 
B. For problems or deficiencies of significant importance or of a continual nature, a time period of 

compliance shall be established by the Owner.  Failure of the Contractor to correct the 
deficiencies within the time period so established shall constitute cause of termination of the 
Service Agreement and/or withholding of payment. 

 
6. EMPLOYEE PERFORMANCE AND CONDUCT 
 

A. Should any of the Contractor’s employees performing Services under this Service Agreement fail 
to perform or conduct themselves in a manner acceptable to the Owner, they shall be removed 
from performing Services under this Service Agreement at the Owner’s request. 

 
7. EQUIPMENT SHUT DOWN 
 

A. If for some unknown reason or reasons, equipment must be shut down for an extended period of 
time, the Contractor shall immediately notify the Owner.  The Contractor shall report the 
measures being taken to mitigate the impact to the Owner and the time required to put the 
equipment back in service. 

 
8. EQUIPMENT MAINTENANCE SERVICE 
 

A. Equipment Included. 
 

1. The specific quantities, sizes, and model numbers of the major pieces of equipment are 
listed in this specification.  This list is to serve as a guide only.  The Contractor shall be 
responsible for all equipment outlined in these specifications, listed or not. 

 
2. The preventive maintenance and the responsibility of the Contractor shall not be limited 

only to these major pieces of equipment as shown on the EQUIPMENT LIST, but shall 
also include all appurtenant devices and systems as listed below that are related to 
heating, ventilating, and air conditioning system. 

 
The Contractor shall accept all items described on the equipment lists herein as 
maintainable equipment subject to wholesale replacement should the units fail or 
otherwise become non-maintainable.  The Owner shall make the final determination if an 
item is not specifically listed in the Contract, but is under the provisions of the Service 
Agreement. 

 
a. Heating System 

Boilers, furnaces, water heaters, boiler burners, pumps, heating coils, steam 
traps, water strainers, unit heaters, duct heaters, heat exchangers, humidifiers, 
etc. 

 
b. Cooling System 

Air conditioning compressor(s), air cooled condensers, cooling tower fans, 
pumps, water chillers, cooling coils, etc. 

 
c. Air Handling System 

Fans, motors, air grills, plenums, registers, air filters, dampers, induction units, 
mixing boxes, fan coil units, etc. 

 
d. Temperature Control System 

All new, revised and existing building automation system hardware and software 
components, thermostats, pressure controls, relays, limits, valve operators, 
damper motors, humidity controls, step switches, time clocks, contactors, 
controllers, capacity controls, safety controls, recorders, control panels, gauges 
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and air compressors (for pneumatic control systems).  The building automation 
system service includes all software, software licenses and software updates 
necessary for the operation of the system during the term of the Agreement 

 
e. Miscellaneous Equipment 

Exhaust fans, manual valves, float valves, direct expansion valves, 
thermometers, gauges, magnetic starters, manual motor starters, pump and fan 
motor drives, belts, electrical wiring from motor starter to their respective motor, 
check valves, refrigerant piping and piping insulation, refrigerant. 

 
B. Equipment Not Included. 

 
1. Maintenance services, including repair labor and parts replacement, for portions of the 

systems and equipment that are non-moving and not normally maintained are not 
required nor included as part of this specification. 

 
2. Excluded items shall be considered as: 

foundations, structural supports, domestic water lines, drains, oil lines, gas lines, piping, 
oil storage tanks, air handling duct work, unit cabinets, boiler trim and refractory material, 
cooling tower structures, etc. 

 
3. This specification covers the equipment and systems as listed herein, and in the event a 

system is altered, modified, changed or if any equipment is added, or not included in this 
specification, then that portion shall be added or deleted and shall be maintained in 
accordance with this specification. 

 
C. Services Included. 

 
 1. The Contractor shall be responsible for scheduling of the preventative maintenance; and 

task functions to be performed on each scheduled call by calendar periods; and operating 
hours as pertinent to each task.  Master records shall be maintained in the Owner’s 
Facilities Management office and such schedules will be adhered to. 

 
 2. The Contractor shall have in his or her possession the manufacturer’s specified 

maintenance and repair procedures and complete parts lists for all equipment to be 
maintained. 

 
 3. As Services are scheduled, the Contractor shall issue, to the mechanic on the job, the 

necessary and appropriate manufacturer’s recommended maintenance procedures and a 
listing of any special lubricants, tools, etc., that are required for proper maintenance of 
the apparatus concerned. 

 
 4. The Contractor shall indicate to the Owner as part of the Contractor’s RFP Proposal, the 

method by which the Contractor will proceed with Parts 1, 2, and 3, all subject to the 
Owner’s prior written approval. 

 
 5. When performing Services under this Services Agreement, the Contractor shall report to 

the Owner daily.  One individual shall be responsible for reporting the number of workers 
performing Services under this Service Agreement on a daily basis and for completion 
and submission of reports. 

 
a. After each service call, a service report shall be left with the Owner, detailing the 

Services performed. 
 

 6. Throughout the term of this Service Agreement, the Contractor shall record in a neat and 
legible manner all pertinent data relevant to each item of equipment included in this 
program to provide a comprehensive history for the specific equipment or system. 
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 7. This data or historical information shall be maintained on Preventive Maintenance Log 
Sheets provided by the Contractor.  The Contractor shall keep a separate binder for each 
mechanical equipment area for all the equipment located in that area.  The binders shall 
be maintained in the Owner’s Facilities Management office. 

 
 8. The type of data and information recorded shall include, but is not limited to, the 

following: 
 

(1) Type of maintenance (preventive or emergency repair) 
(2) Date of service 
(3) Description of Services performed 
(4) Resultant effect in operating condition, if any 
(5) Proposed follow-up, if any 
(6) Name of repairman 
(7) Time involved for emergency repair work 
(8) List any parts, name and number, installed 

 
 9. The Contractor service reports shall be signed by the Owner’s Facilities Management 

personnel at the Site. 
 

10. A copy of the service report shall be forwarded to the Owner with the Preventive 
Maintenance Quarterly Reports. 

 
11. The Contractor shall submit quarterly reports.  The reports shall be broken down 

summarizing the Services performed in each building or area. 
 
12. The quarterly reports shall be sent to the Owner’s Facilities Management office. 

 
13. The general services listed below shall apply to the systems and equipment as shown on 

the EQUIPMENT LIST and as described in the section entitled EQUIPMENT 
MAINTENANCE SERVICE. 

 
a. Examine each piece of equipment and device to see that it is functioning properly 

and is in good operational condition. 
 

b. Clean all components of dust, old lubricants, etc., to allow the equipment to 
function as designed. 

 
c. Paint all equipment as needed to prevent and protect against corrosion and 

deterioration. 
 

d. Lubricate all equipment where needed to permit bearings, gears, and all contact 
wearing points to operate freely and without undue wear. 

 
e. Adjust all linkages, motors, drives, etc., that have drifted from the initial design 

settings and positions. 
 

f. Calibrate all sensing, monitoring, output, safety, and read-out devices for proper 
ranges, settings, and optimum efficiencies. 

 
g. Repair the equipment and/or devices by the addition of replacement parts, 

should the above maintenance not be adequate. 
 

h. Replace all equipment and/or devices should the above repairs not be 
adequate.  Replacement equipment shall be of like kind and of same 
manufacturer as existing, unless approved in writing by the Owner. 

 
i. Test and cycle all equipment as a system after it has been cleaned, lubricated, 
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adjusted, and calibrated to assure that it is in proper operating condition and 
performing at optimum efficiency. 

 
 D. Chillers 
 

1. All chillers shall have the following services provided: 
 

a. Eddy current test of evaporator and condenser tubes, shall be performed once 
for each unit during the second year of contract period and/or as requested by 
the College. 

 
b. Two (2) oil analysis per compressor per year.  These should be performed at 

mid-season and at shutdown with a formal report as follow up. 
 

c. Condenser tubes to be brushed annually.  Head removal and replacement (with 
new head gaskets) to be performed. 

 
d. Evaporator tubes to be brushed a minimum of one (1) time during the second 

year of the agreement.  Head removal and replacement (with new gaskets) to be 
performed. 

 
e. Leak test all chillers; repair all refrigerant leaks.  The refrigerant charge of each 

chiller is to be checked and adjusted as required.  Change all refrigeration filters. 
 

f. Log all equipment, noting the general condition of the equipment, operating 
temperature, pressures, voltages and amperages, noises and vibrations on the 
preventative maintenance report and in the equipment log book. 

 
g. Lubricate and adjust equipment oil levels as required including the purge system. 

 
h. Motor electrical insulation and wiring insulation between the motor and starter on 

all compressors (except fractional H.P. motors) will be checked in the second 
year of the contract and/or as requested by the Owner.  A report provided to the 
Owner.  Meg OHM readings are to be considered a part of this function. 

 
i. Starters associated with equipment are to be inspected as required. 

 
 E. Parts Replacement 
 

1. All parts, components, or devices for the mechanical systems as listed above that are 
worn or are not in proper operational conditions shall be repaired, and/or replaced with 
new parts, components, or devices. 

 
2. When equipment or parts are replaced in their entirety, and a newer design of this device 

is available and is functionally equivalent and compatible, the device of the newer design 
shall be used as the replacement. 

 
3. All repair and replacement parts, components, and devices for the mechanical systems 

and equipment as listed shall be supplied by the Contractor and shall be included in the 
cost of the service program. 

 
4. All miscellaneous parts and supplies necessary to maintain the mechanical systems and 

equipment shall be supplied by the Contractor and shall be included in the cost of the 
service program (belts, valve packings, lubricants, tools, paints, refrigerant, test 
instruments, meters, etc.). 

 
5. The Contractor shall not be made responsible for repairs or replacements necessitated 

by reason of negligence or misuse of the equipment by others, or by reason of any other 
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cause beyond the control of the Contractor, except ordinary wear and tear. 
 

6. The Contractor shall be available, at no additional charge, for consultation, minor design 
and equipment changes, or modifications to automatic temperature control, and 
mechanical systems.  The Contractor shall be expected to recommend energy saving 
modifications, and low cost/no cost modifications and operating procedure changes to the 
Owner. 

 
If additional engineering services are required for major equipment replacement or 
project design, they shall be charged at the quoted hourly rate, or as agreed in writing by 
the Owner. 

 
7. The Contractor shall provide and maintain a parts box which shall be located in the 

_________________________________________________.  Critical, unique, or 
frequently used parts and supplies shall be stocked within this box.  This equipment shall 
remain the property of the Contractor until used and/or installed in the mechanical 
system. 

 
 F. Additional Services 
 

1. The Contractor shall not be responsible for vandalism of equipment and controls. 
 

2. For other additional services that apply to this equipment maintenance section, refer to 
the following sections: 

 
a. MAINTENANCE PROCEDURES AND RECORDS 

 
b. PREVENTIVE MAINTENANCE AND EMERGENCY SERVICE 

 
9. WATER TREATMENT SERVICE 
 
 A. Equipment Included. 
 

1. Hot water system, chilled water system (open or closed), cooling towers, chilled water 
system, condenser water system, and chilled and hot water circulating pumps. 

 
 B. Services Included. 
 

1. The Contractor shall provide the necessary labor and chemicals to properly maintain all 
water within the heating and cooling circulating system to control freeze-up, metal 
corrosion, scale formation, biological fouling, or contaminated discharge. 

 
2. Meet all existing and anticipated pollution controls standards.  The chemical treatment 

used must be approved by the Owner in writing. 
 

3. The Contractor shall provide the necessary parts, labor, and materials to test and 
maintain the proper treatment level. 

 
4. For open cooling tower systems, an automatic monitoring system shall be used to 

provide continuous water analysis. This equipment shall be programmed on a real time 
basis, to analyze the quality of the circulating water and automatically adjust the chemical 
treatment feed rates and bleed intervals based on the level to total dissolved solids, and 
without effect from variances in water temperature.  The controller shall incorporate 
emergency fail-safe features, which shall result in a visual alarm during emergency 
conditions that may result from high concentration conditions. 

 
5. All necessary control panels, bleed valves, injection pumps, associated piping and 

fittings, and all labor to install this monitoring equipment shall be supplied by the 
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Contractor and shall be included in the cost of the service program. 
 

6. The Contractor shall provide all labor to take test samples, adjust feed rates, change 
settings, drain and flush systems, service automatic monitoring equipment, manually 
inject chemicals (for closed systems), and provide a detailed water analysis and service 
report after performing those services monthly to the Owner. 

 
7. The Contractor shall provide and maintain the freeze protection of propylene glycol 

installed in the following chilled water systems: 
 

Building 
 

 1. _________________________________________________________  

 2. _________________________________________________________  

 3. _________________________________________________________  

 
a. The Contractor shall be responsible for maintaining freeze protection within plus 

or minus 3E of the 0E F protection level for the entire contract period. 
 

b. It is the Owner’s opinion that the installation of glycol to prevent freeze-up and 
associated damage which has been, and shall remain, the Contractor’s 
responsibility will reduce the Contractor’s risk and maintenance cost over the 
term of this Service Agreement. 

 
 C. Additional Services. 
 

1. For other additional services that apply to this water treatment service section, refer to 
the following sections: 

 
a. MAINTENANCE PROCEDURES AND RECORDS 

 
b. PREVENTIVE MAINTENANCE AND EMERGENCY SERVICE 

 
10. AIR FILTER SERVICE 
 
 A. Equipment Included. 
 

1. Air Filtration System: Pre-filters, frame filters, pouch filters, fan coil filters, and automatic 
roll-type filters. 

 
 B. Services Included. 
 

1. Filter frames shall be of the reusable type and shall be of a permanent rigid construction 
that shall permit the insertion of media pads, and may also allow the use of optional pads 
with different efficiencies, if needed. 

 
2. Filter frames shall be sized to fill the entire cross section of the units to prevent blow-by 

and eliminate filter spacers in the system. 
 

3. Filter media (frame or roll type systems) shall be of fiberglass or polyester material, with 
an average resistance range between 70% and 80%. (Except where higher rating by the 
OEM).  

 
A filter schedule is included with this specification to serve as a guide only.  The 
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Contractor shall be responsible for all filters, listed or not. 
 

4. The Contractor shall provide and change all air filters during the months of August, 
December and April. 

 
5. The Contractor shall advise the Owner in writing of when the filter service has been 

completed. 
 

6. Inspection and Payment for Filter Services: Filter services shall be billed for when 
completed.  Accompanying each bill shall be the notification of color or marking of filter 
medium installed.  The Owner shall random sample not less than forty (40) filters to 
determine the extent filters may or may not have been changed and adjust billing 
proportionally.  Contractor will be given ten (10) days to do his or her own inspection and 
cure all deficiencies to collect balance of payment (less a $200 inspection charge) 
pending a reinspection of different sampling showing 100% compliance.  If second 
sampling still shows non-compliance payment will be adjusted accordingly. 

 
 C. Additional Services 
 

1. For other additional services that apply to this air filter service section refer to the 
following sections: 

 
a. MAINTENANCE PROCEDURES AND RECORDS 

 
   b. PREVENTIVE MAINTENANCE AND EMERGENCY SERVICE 
 
11. MAKE-UP WATER SYSTEM AND BACK FLOW PROTECTION DEVICES 
 

A. The maintenance of all make-up and supply water systems shall begin at the outlet port of the 
shut-off valves at the cold water main.  All connections shall be in accordance with the latest Ohio 
Building Code requirements.  The maintenance of all valves and specialties is included although 
the pipe and fittings are not included. 

 
B. The Contractor shall also include the maintenance and required testing of all back flow protection 

devices for hydronic heating and cooling piping.  The test shall be performed annually by a 
mechanic certified for back flow protection device testing.  The testing certification shall be posted 
near the device with a copy submitted to the school designate. 

 
12. ENERGY CONSERVATION MEASURES 
 

A. The Owner reserves the right to require the Contractor to reset room thermostats, boiler, chiller, 
and domestic hot water controls, and change outdoor reset temperature at any time, without 
additional compensation. 

 
B. The Owner reserves the right to institute energy conservation methods on any or all systems 

covered by this Service Agreement.  Before proceeding with such modifications, it shall be 
determined by mutual agreement between the Owner and the Contractor if such requests fall 
under the scope of this Service Agreement.  If so, these services shall be completed at no 
additional cost to the Owner.  If not part of this Service Agreement, charges for the cost of these 
services shall be negotiated between the Owner and the Contractor before the services are 
started, or the Owner may, at their option obtain bids for the services. 

 
The Contractor shall also be responsible for cleaning or clearing the ductwork of any internal 
blockage caused by loose insulation, leaves, trash, etc. 

 
All water filled coils shall be inspected once, during the second year of this Service Agreement, 
and cleaned as needed. 
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13. MAINTENANCE PROCEDURES AND RECORDS 
 

A. The Contractor shall utilize computer generated preventive maintenance directions, which 
indicate task functions to be performed on each scheduled service call, as determined by 
calendar periods, operating hours, (run time), manufacturer’s recommendations, and historical 
data bank, as pertinent to each task. 

 
B. As Services are due, the Contractor shall issue, to his or her mechanic on the job, the necessary 

and appropriate recommended maintenance procedures and a listing of any special lubricants, 
tools, etc., that are required for proper maintenance of the apparatus concerned. 

 
C. The Contractor’s administration system shall provide for continuous updating of maintenance 

procedures and frequencies.  Breakdown experience and frequency shall determine the on-site 
material inventory level and preventive maintenance frequencies. 

 
D. Annually through the course of the service program, the Contractor shall review the system’s 

performance and provide written recommendations in regards to improvements to the mechanical 
system that shall improve performance, conserve energy and minimize utility and maintenance 
expenditures. The annual report shall be submitted beginning fifteen (15) months from the 
issuance of the Certification of Contract Completion, and continuing every twelve (12) months 
until the end of this Service Agreement. The report shall include budget figures. 

 
14. PREVENTIVE MAINTENANCE AND EMERGENCY SERVICE CALLS 
 

A. The Contractor shall schedule and perform the preventive maintenance services on no less than 
a monthly basis. 

 
1. After each service call, a service report shall be left with the Owner, detailing the Services 

provided. 
 

B. The Contractor shall provide emergency service on an as required basis.  Emergency service 
shall be considered as calls in addition to the scheduled preventive maintenance calls. 

 
1. All labor, overtime, travel costs, parts, supplies, and any other expenses incurred and 

expended on such a call shall be provided by the Contractor and shall be included in the 
cost of the service program. 

 
2. Emergency service shall be provided within four (4) hours after notification by the Owner.  

This service, included under this contract, will continue on a 24-hour day, 7-day-a-week 
basis at no cost to the Owner until the repair is complete.  An exception to this 
requirement of continuing service will be determined by the Owner on an individual basis 
when the required repair parts are not available for immediate delivery.  All delays must 
be substantiated in writing to the Owner. 

 
The Owner shall be notified in writing of all “shut-downs” in excess of 48 hours. 

 
3. Emergency service response system shall be a professionally manned telephone 

answering service.  Automatic telephone answering/recording machines or home 
telephone numbers are not acceptable. 

 
4. All non-emergency service calls to be scheduled within twenty-four (24) hours and 

completed within two (2) weeks. 
 
15. SERVICE PERFORMANCE GUARANTEES 
 
 A. Performance Review 
 

1. The Owner may review, at any time, the Services provided and reports submitted, to 
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verify that the preventive maintenance is, in fact, being properly and adequately 
performed.  Any lack of maintenance service, complaints, or deficiencies in the 
performance of the services shall be submitted to the Contractor in writing for correction. 

 
2. For problems or deficiencies of significant importance or of a continual nature, a time 

period of compliance shall be established after discussion and mutual agreement.  
Failure of the Contractor to correct the deficiencies within the time period agreed upon 
shall constitute cause of termination of this Service Agreement and/or withholding of 
payment.  The Owner shall complete the deficiencies in accordance with this Service 
Agreement. 

 
16. SPECIAL CONDITIONS 
 

A. The Contractor’s responsibility for injury to persons or property that may be caused by, or arise 
through the maintenance, service, functioning, or use of the system, shall be limited to injury 
caused directly by the Contractor’s negligence in performing the obligations as set forth in this 
specification.  The Contractor shall not be made liable for consequential or speculative damages. 

 
B. The Contractor shall not be made liable for any loss, delay, injury, or damage, whether direct or 

consequential, that may be caused by conditions beyond the Contractor’s direct control including, 
but not limited to, acts of government, strikes, lockouts, fire, explosion, theft, riot, civil commotion, 
war, malicious mischief, flood and other acts of God. 

 
C. The Contractor shall not be required to make safety tests or install new attachments or additional 

controls or equipment as recommended or directed by an insurance company, laboratory, or 
governmental authority. 

 
D. Access to all devices to be serviced shall be provided for the Contractor. The Contractor shall not 

be held responsible for equipment malfunction or damage, should access to equipment, or the 
inability to start and stop primary equipment incidental to the operation of the mechanical system, 
be denied or not provided. 

 
17. TECHNICAL AND BUSINESS PROSPECTUS 
 

A. Not Used  
 
18. RFP PROPOSAL EVALUATION 
 

A. Each Contractor, by the submission of an RFP Proposal, assents to each and every term and 
condition set forth in this specification and agrees to be bound thereby. 

 
B. Any RFP Proposal which is incomplete, conditional, or obscure, or which contains irregularities of 

any kind, may be cause for rejection. 
 

C. The right is reserved to accept or reject any or all RFP Proposals, to consider the competency 
and responsibility of all Offerors, and to use any information deemed necessary to establish the 
ability of any Offeror to perform all conditions of the Service Agreement in order to avoid awarding 
a contract to a firm unable to produce the quality of service required and intended by this 
specification. 

 
19. REVIEW OF SIGNIFICANT REPORTS REQUIRED (not all inclusive) 
 

A. Service tickets each visit. 
 
B. Monthly payroll reports in the same manner as those required by the State of Ohio on prevailing 

wage projects and outlined herein.  Payrolls shall separately identify hours spent on additional 
work project by project. 
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Attachment 15c - Service Scope of Work 

C. Quarterly work summaries. 
 
D. Annual system reviews and planning proposals. 

 
 
 

END OF DOCUMENT 
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Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 17 – BUILDING SQUARE FOOTAGES 

Building 
# From 
Site Plan 

Name 
# of 
Floors 

Building Type 
Square
Footage 

Bldg. 
Date 

Note 

1001  Administration Bldg.  2  Administration  19,982  1929 

1010  Receiving Bldg.  2  Administration  24,640  1929

6002, 
6004, 
6005, 
6006 

Dormitories DR1, DR2, 
DR3, DR Visiting 

4  Housing  53,736  1929 

7013 
Laundry & 
Quartermaster 

1  Storage  6,454  1929

1001  Cell Block Gym  1  Multipurpose  7,362  1929 

7015  Cell Block Corridor  1  Multipurpose  7,585  1929

9001, 
6012 

Medical Facility & 
Dormitory A1 

3  Medical  19,982  1929 

6015  Dormitory A2  3  Housing  12,621  1929

3002  Chapel  1  Multipurpose  9,023  1929 

6016  Dormitory D4, D5  2  Housing  14,488  1929

6011  Dormitory D1, D2, D3  3  Housing  28,767  1929 

5003  Auditorium Bldg.  2  Multipurpose  12,315  1929

6014  Dormitory C1, C2  1  Housing  24,925  1987 

5002  Population Gymnasium  1  Recreation  15,260  1929

4008 
YUSA 1‐800 Buckeye 
Building 

1  Storage  10,988  1929 

7002  Power Plant  3  Utility/ Power  20,987  1929

7004 
Chemical Distribution & 
Fire Station 

1  Maintenance  4,907  1929 

5001  Commissary  1  Storage  10,984  1929

6001  Dormitory E1  3  Housing  23,357  1929 

6003  Dormitory E2  2  Housing  18,190  1929

7007  Warehouse  4  Storage  51,086  1929 

7005  Old Food Service Bldg.  1  Storage  10,835  1929

1040  OPI Gate House  1  Security  260  1989 

4009  OPI Vehicle Paint Shop  1‐2  Vocational  8,319  1929

4006 
OPI Mfg. & Vocational 
Education 

4  Vocational  38,460  1929 
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Building 
# From 
Site Plan 

Name 
# of 
Floors 

Building Type 
Square 
Footage 

Bldg. 
Date 

Note 

7001  Maintenance Bldg. A  1  Maintenance  11,590  1929   

7014  Office & Maintenance B  1  Maintenance  11,755  1929   

6010  Dormitory F1  3  Housing  27,372  1929   

6008  Dormitory F2  2  Housing  18,266  1929   

3001 
Sherman School & 
Library 

2  Vocational  17,370  1929   

4004  OPI Vehicle Assembly  1  Vocational  38,924  1929   

4003  OPI Vehicle Modification  1‐2  Vocational  17,479  1929   

7005  Hammack Hall  2  Storage  6,324  1929 
Do not 

include in 
scope 

8001  CCI Garage  1  Maintenance  9,709  1987   

5004  Inmate Processing  1  Multipurpose  6,992  1929   

9002  RTU Metal Health  1  Administration  10,809  2000   

7006  New Food Service Bldg.  1  Dining  32,579  2002   

7005  Hammack Hall Annex  2  Storage  7,272  1929 
Do not 

include in 
scope 

8002  Yard Workers Shop  1  Storage  627  1987   

6007  Segregation Cells S1  3  Housing  14,810  1929   

6009  Segregation Cells S2  3  Housing  14,810  1929   

1020  Entrance Bldg. 2A  1  Security  2,812  1963   

‐‐  Guard Tower 10  2  Security  53  1929   

1011  Water Treatment  1  Utility/ Power  5,986  2000   

1003  Rear Gate Guard House  1  Security  332  1989   

7012  Outside Mail Room  1  Security  3,000  1963   

4011  OPI Sand Blast Bldg.  1  Vocational  3,184  1945   

4010  Life Lite Burner Bldg.  1  Vocational  1,681  1963 
Do not 

include in 
scope 

4001, 
4002, 
4007 

OPI Mattress & Chair 
Factory 

4  Vocational  38,742  1929   

 
Total Square 

Footage
757,991   
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Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

 
ATTACHMENT 18 – HVAC EQUIPMENT LIST 

 

Inside the fence 
A‐1                                                       A‐2                               

(2) 3 ton Split systems                                             (12) Window Air Conditioners            

(9) Window Air Conditioners 

Medical                                                      Mental Health 

(23) Window Air Conditioners                               (2) 20 ton Split systems 

Kitchen                                                       Admin. Building 

Office – 3 ton Split systems                                  Visiting (2) 5 ton Split systems 

EDR – 8 ton Split systems              (22) Window Air Conditioners                             

Building – 90 ton room chiller 

Post 5/Death Row/Segregation                   D‐4 

(55) Window Air Conditioners                              (2) Window Air Conditioners 

Chapel                                                      D‐1,2,3 

(3) 5 ton Split systems                                            (5) Window Air Conditioners 

(1) 3 ton Split systems                                            Quarter Master 

(1) Window Air Conditioners                                 (8) Window Air Conditioners 

C‐1                                                              Chemical control 

(1) 3 ton Split systems                                            (2) Window Air Conditioners 

C‐2                                                        Clever gym 

(1) 3 ton Split systems                                             (1) 15 ton Split systems 

Commissary                                               (1) 3 ton Split systems 

(6) 5 ton Split systems                                            Maintenance 

E‐1                                                            (9) Window Air Conditioners 

(3) Window Air Conditioners                               *** Rear gate*** 

E‐2                                                              (1) Window Heat pump 

(1) Window Air Conditioners 

Attachment 18 - HVAC Equipment List Energy Conservation Project- DRC: Chillicothe Correctional Institution 
Project DRC-15N001
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F‐1                                                                 F‐2 

(4) Window Air Conditioners                         (1) Window Air Conditioners 

Library                                                           Warehouse video room 

(13) Window Air Conditioners                                  (1) Window Air Conditioners 

(1) 3 ton Split systems 

Inmate barbershop 

(3) Window Air Conditioners                                   

 

 

Outside the fence 
Mail room                                                      Locksmith        

(1) 3 ton Heat pump                                  (1) 3 ton Heat pump                                              

Farm center                                                   Dairy 

(1) 3 ton Heat pump                                        (1) 3 ton Heat pump            
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Request for Proposal 
State of Ohio Standard Forms and Documents 
 

Energy Conservation Project – Addendum #1 Page 1 of 1 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ADDENDUM NO. 1 
 
January 8, 2016 
 
TO ALL BIDDERS: 
 

Item Page Section Change 

1 4 & 6 2 Email correction from CCI.questions@ohio.ofcc.gov to 
CCI.questions@ofcc.ohio.gov 

2 75 Att. 5 

5.5 Energy Guarantee 
The preparation of the annual energy utilization audits will be a requirement of the 
selected Contractor and will be included in the scope of work for the Service 
Agreement. 
For the purposes of the energy guarantee, calculations of energy cost savings are 
based upon the utility rates paid during the guarantee year, or the baseline utility 
rates provided in Attachment 3, whichever produces the higher cost savings. 
The energy cost savings will be measured by calculating the difference in energy 
consumption between each guarantee year and the pre-established baseline year 
and multiplying the difference by the utility rate to convert units saved to dollars 
saved.  

5.5.1 A sample annual savings report is required with an RFP response. 
The sample report should demonstrate what Project Manager and the Owner 
should expect to see in annual savings reports for the project. 
 
5.5.2 Continuous utility monitoring is required as part of the 
measurement and verification. Quarterly reviews shall be provided beginning 
three months after construction begins through three (3) years after 
construction completion, with the options for the Owner to continue service 
through the entire contract term. In addition, quarterly site visits and 
maintenance reviews are required. The quarterly review shall be provided to 
the Project Manager and the Owner in email form that includes the following: 
- Utility usage summary 
- Utility cost summary 
- Comments and notes for any expected/ unexpected fluctuations and/or 
issues with usages or billing  
- Any remediation steps, if necessary, to keep the project on track 
- Summary of quarterly site visit 
- Notes from discussions with maintenance staff regarding institution 
changes which could affect the project savings. 

3 3 1 The “Owner” is the Department of Rehabilitation and Correction, not the 
Department of Administrative Services. 

4 232 Att. 16 Added Attachment 16 – Sample Utility Bills 
5 238 Att. 17 Added Attachment 17 – Building Square Footages 
6 240 Att. 18 Added Attachment 18 – HVAC Equipment List 
7 242 Att. 19 Added Attachment 19 – Power Plant Reports  
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Energy Conservation Project – Addendum #1 Page 1 of 2 

Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ADDENDUM NO. 1 
 
January 14, 2016 
 
TO ALL BIDDERS: 
 

Item Page Section Change 

1 4 & 6 2 Email correction from CCI.questions@ohio.ofcc.gov to 
CCI.questions@ofcc.ohio.gov 

2 75 Att. 5 

5.5 Energy Guarantee 
The preparation of the annual energy utilization audits will be a requirement of the 
selected Contractor and will be included in the scope of work for the Service 
Agreement. 
For the purposes of the energy guarantee, calculations of energy cost savings are 
based upon the utility rates paid during the guarantee year, or the baseline utility 
rates provided in Attachment 3, whichever produces the higher cost savings. 
The energy cost savings will be measured by calculating the difference in energy 
consumption between each guarantee year and the pre-established baseline year 
and multiplying the difference by the utility rate to convert units saved to dollars 
saved.  

5.5.1 A sample annual savings report is required with an RFP response. 
The sample report should demonstrate what Project Manager and the Owner 
should expect to see in annual savings reports for the project. 
 
5.5.2 Continuous utility monitoring is required as part of the 
measurement and verification. Quarterly reviews shall be provided beginning 
three months after construction begins through three (3) years after 
construction completion, with the options for the Owner to continue service 
through the entire contract term. In addition, quarterly site visits and 
maintenance reviews are required. The quarterly review shall be provided to 
the Project Manager and the Owner in email form that includes the following: 
- Utility usage summary 
- Utility cost summary 
- Comments and notes for any expected/ unexpected fluctuations and/or 
issues with usages or billing  
- Any remediation steps, if necessary, to keep the project on track 
- Summary of quarterly site visit 
- Notes from discussions with maintenance staff regarding institution 
changes which could affect the project savings. 

3 3 1 The “Owner” is the Department of Rehabilitation and Correction, not the 
Department of Administrative Services. 

4 232 Att. 16 Added Attachment 16 – Sample Utility Bills 
5 238 Att. 17 Added Attachment 17 – Building Square Footages 
6 240 Att. 18 Added Attachment 18 – HVAC Equipment List 
7 242 Att. 19 Added Attachment 19 – Power Plant Reports  

8 5 2 
2.3 Eligible Energy Conservation Measures (last paragraph) 

Savings for energy conservation measures may be claimed over a period not 
to exceed the useful life of the equipment that is installed or modified, or the 



Project DRC-15N001 Energy Conservation Project – DRC: Chillicothe Correctional Institution 

Request for Proposal – Addendum #1 Page 2 of 2 

Item Page Section Change 
contract term of ten (10) years, whichever is less. Savings for O&M measures 
may be claimed for a maximum of five years, and shall not be amortized over 
the term of the contract. 

9 24 Att. 3 

CCI has signed a new 36 month electric supply generation contract which will take 
effect 12/1/2016, the new rate will be $0.04641/ kWh. There will be no additional 
monthly service or peak demand charges included in this contract. The new 
contract will not affect any AEP Ohio charges except for generation and applies to 
the accounts below highlighted in yellow.  
(See RFP or Q&A for account list.) 
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Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

ATTACHMENT 17 – BUILDING SQUARE FOOTAGES 

Building 
# From 
Site Plan 

Name 
# of 
Floors 

Building Type 
Square
Footage 

Bldg. 
Date 

Note 

1001  Administration Bldg.  2  Administration  19,982  1929 

1010  Receiving Bldg.  2  Administration  24,640  1929

6002, 
6004, 
6005, 
6006 

Dormitories DR1, DR2, 
DR3, DR Visiting 

4  Housing  53,736  1929 

7013 
Laundry & 
Quartermaster 

1  Storage  6,454  1929

1001  Cell Block Gym  1  Multipurpose  7,362  1929 

7015  Cell Block Corridor  1  Multipurpose  7,585  1929

9001, 
6012 

Medical Facility & 
Dormitory A1 

3  Medical  19,982  1929 

6015  Dormitory A2  3  Housing  12,621  1929

3002  Chapel  1  Multipurpose  9,023  1929 

6016  Dormitory D4, D5  2  Housing  14,488  1929

6011  Dormitory D1, D2, D3  3  Housing  28,767  1929 

5003  Auditorium Bldg.  2  Multipurpose  12,315  1929

6014  Dormitory C1, C2  1  Housing  24,925  1987 

5002  Population Gymnasium  1  Recreation  15,260  1929

4008 
YUSA 1‐800 Buckeye 
Building 

1  Storage  10,988  1929 

7002  Power Plant  3  Utility/ Power  20,987  1929

7004 
Chemical Distribution & 
Fire Station 

1  Maintenance  4,907  1929 

5001  Commissary  1  Storage  10,984  1929

6001  Dormitory E1  3  Housing  23,357  1929 

6003  Dormitory E2  2  Housing  18,190  1929

7007  Warehouse  4  Storage  51,086  1929 

7005  Old Food Service Bldg.  1  Storage  10,835  1929

1040  OPI Gate House  1  Security  260  1989 

4009  OPI Vehicle Paint Shop  1‐2  Vocational  8,319  1929

4006 
OPI Mfg. & Vocational 
Education 

4  Vocational  38,460  1929 
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Building 
# From 
Site Plan 

Name 
# of 
Floors 

Building Type 
Square 
Footage 

Bldg. 
Date 

Note 

7001  Maintenance Bldg. A  1  Maintenance  11,590  1929   

7014  Office & Maintenance B  1  Maintenance  11,755  1929   

6010  Dormitory F1  3  Housing  27,372  1929   

6008  Dormitory F2  2  Housing  18,266  1929   

3001 
Sherman School & 
Library 

2  Vocational  17,370  1929   

4004  OPI Vehicle Assembly  1  Vocational  38,924  1929   

4003  OPI Vehicle Modification  1‐2  Vocational  17,479  1929   

7005  Hammack Hall  2  Storage  6,324  1929 
Do not 

include in 
scope 

8001  CCI Garage  1  Maintenance  9,709  1987   

5004  Inmate Processing  1  Multipurpose  6,992  1929   

9002  RTU Metal Health  1  Administration  10,809  2000   

7006  New Food Service Bldg.  1  Dining  32,579  2002   

7005  Hammack Hall Annex  2  Storage  7,272  1929 
Do not 

include in 
scope 

8002  Yard Workers Shop  1  Storage  627  1987   

6007  Segregation Cells S1  3  Housing  14,810  1929   

6009  Segregation Cells S2  3  Housing  14,810  1929   

1020  Entrance Bldg. 2A  1  Security  2,812  1963   

‐‐  Guard Tower 10  2  Security  53  1929   

1011  Water Treatment  1  Utility/ Power  5,986  2000   

1003  Rear Gate Guard House  1  Security  332  1989   

7012  Outside Mail Room  1  Security  3,000  1963   

4011  OPI Sand Blast Bldg.  1  Vocational  3,184  1945   

4010  Life Lite Burner Bldg.  1  Vocational  1,681  1963 
Do not 

include in 
scope 

4001, 
4002, 
4007 

OPI Mattress & Chair 
Factory 

4  Vocational  38,742  1929   

 
Total Square 

Footage
757,991   
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Project DRC-15N001 
Energy Conservation Project 

DRC: Chillicothe Correction Institution 
Chillicothe, Ross County 

 
ATTACHMENT 18 – HVAC EQUIPMENT LIST 

 

Inside the fence 
A‐1                                                       A‐2                               

(2) 3 ton Split systems                                             (12) Window Air Conditioners            

(9) Window Air Conditioners 

Medical                                                      Mental Health 

(23) Window Air Conditioners                               (2) 20 ton Split systems 

Kitchen                                                       Admin. Building 

Office – 3 ton Split systems                                  Visiting (2) 5 ton Split systems 

EDR – 8 ton Split systems              (22) Window Air Conditioners                             

Building – 90 ton room chiller 

Post 5/Death Row/Segregation                   D‐4 

(55) Window Air Conditioners                              (2) Window Air Conditioners 

Chapel                                                      D‐1,2,3 

(3) 5 ton Split systems                                            (5) Window Air Conditioners 

(1) 3 ton Split systems                                            Quarter Master 

(1) Window Air Conditioners                                 (8) Window Air Conditioners 

C‐1                                                              Chemical control 

(1) 3 ton Split systems                                            (2) Window Air Conditioners 

C‐2                                                        Clever gym 

(1) 3 ton Split systems                                             (1) 15 ton Split systems 

Commissary                                               (1) 3 ton Split systems 

(6) 5 ton Split systems                                            Maintenance 

E‐1                                                            (9) Window Air Conditioners 

(3) Window Air Conditioners                               *** Rear gate*** 

E‐2                                                              (1) Window Heat pump 

(1) Window Air Conditioners 

Attachment 16c - HVAC Equipment List Energy Conservation Project- DRC: Chillicothe Correctional Institution 
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F‐1                                                                 F‐2 

(4) Window Air Conditioners                         (1) Window Air Conditioners 

Library                                                           Warehouse video room 

(13) Window Air Conditioners                                  (1) Window Air Conditioners 

(1) 3 ton Split systems 

Inmate barbershop 

(3) Window Air Conditioners                                   

 

 

Outside the fence 
Mail room                                                      Locksmith        

(1) 3 ton Heat pump                                  (1) 3 ton Heat pump                                              

Farm center                                                   Dairy 

(1) 3 ton Heat pump                                        (1) 3 ton Heat pump            
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RFQ Question and Answer List 
State of Ohio Standard Forms and Documents 
 

F110-17v0912 Page 1 of 1 
 

Project Name 
Energy Conservation Project- DRC: Chillicothe 
Corrections Institution  Project Number DRC-15N001 

Project Location Chillicothe, Ross County    
 
 
Date posted: 1/6/2016 
Date revised:  
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. If you would like to participate in the pre-proposal meeting, the company and employee names of all those to be 
included must be sent to the RFP Q&A email by January 11, 2016, in accordance with Part 2 Section 2.4 of the RFP. 
 

A. Send company information & all attendee’s names to CCI.questions@ofcc.ohio.gov. 
 

2. I. If possible, please provide any maps or drawings in advance of the scheduled walkthrough visits during the week of 
January 18th.  The following are listed in order of importance. 
- Campus map with building labels 
- Fire escape plans for each building and each room (important for lighting surveys, as these are typically more up 

to date than construction drawings) 
- HVAC equipment list 
 
II. If possible please provide drawings of each building on campus, including: 
- Site utilities (steam, natural gas, water, electric, sewer, etc.) 
- Building mechanical drawings 
- Building plumbing drawings 
- Building electrical/lighting drawings 
- Power house mechanical, electrical and plumbing drawings 
- Exterior/fence electrical/lighting drawings 
- Modifications since initial construction 
- Any other drawings if available 
 
III. If possible, please provide the following information: 
- Boiler plant daily records:  monthly summary with daily information is sufficient 
- Sample utility bills for electricity, natural gas and sewer from within the past six months 
- List of building square footages 
 
IV. Is there a walkthrough day designated for water savings? 
 

A. We are gathering all available plans/ drawings and plan to provide the files electronically during the pre-
proposal meeting January 13, 2016. 
We are working with the institution to gather the remaining requests. 

 
3. Is it appropriate for non- ESCO companies to have representatives attend the pre- proposal meeting on 1/13/2016. 

 
A. The pre-proposal meeting is open to all interested parties. 

 

mailto:CCI.questions@ofcc.ohio.gov
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Project Name 
Energy Conservation Project-  
DRC: Chillicothe Corrections Institution  Project Number DRC-15N001 

Project Location Chillicothe, Ross County    
 
 
Date posted: 1/6/2016 
Date revised: 1/12/2016 
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. If you would like to participate in the pre-proposal meeting, the company and employee names of all 
those to be included must be sent to the RFP Q&A email by January 11, 2016, in accordance with Part 2 
Section 2.4 of the RFP. 
 

A. Send company information & all attendee’s names to CCI.questions@ofcc.ohio.gov. 
 

2. I. If possible, please provide any maps or drawings in advance of the scheduled walkthrough visits during 
the week of January 18th.  The following are listed in order of importance. 
- Campus map with building labels 
- Fire escape plans for each building and each room (important for lighting surveys, as these are 

typically more up to date than construction drawings) 
- HVAC equipment list 
 
II. If possible please provide drawings of each building on campus, including: 
- Site utilities (steam, natural gas, water, electric, sewer, etc.) 
- Building mechanical drawings 
- Building plumbing drawings 
- Building electrical/lighting drawings 
- Power house mechanical, electrical and plumbing drawings 
- Exterior/fence electrical/lighting drawings 
- Modifications since initial construction 
- Any other drawings if available 
 
III. If possible, please provide the following information: 
- Boiler plant daily records:  monthly summary with daily information is sufficient 
- Sample utility bills for electricity, natural gas and sewer from within the past six months 
- List of building square footages 
 
IV. Is there a walkthrough day designated for water savings? 
 

A. We are gathering all available plans/ drawings and plan to provide the files electronically during 
the pre-proposal meeting January 13, 2016. 
We are working with the institution to gather the remaining requests. 
The remaining requests have been added as attachments to the RFP. 
There will not be a walkthrough designated for water savings, the institution does not pay water or 
sewage charges. 

 
3. Is it appropriate for non-ESCO companies to have representatives attend the pre- proposal meeting on 

1/13/2016. 
 

A. The pre-proposal meeting is open to all interested parties. 
 

4. Will there be live video streaming for the pre-proposal meeting to be held on Wednesday January 13, 
2016? 
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A. There will not be any video streaming available. 
 

5. I. Can the details of the new electric supply contract that goes into effect 12/16 be provided?   
a. Is this contract for generation only?   
b. Does this contract by-pass AEP’s transmission and distribution charges? 
c. Which electric accounts does the new contract cover? 

 
II. Can you provide one full copy of each electric and natural gas account for one month? 
 
III. Page 5 section 2.3 of the DRC – 15N001 states the following  
“The Offeror should attempt to maximize energy savings and financial benefit through energy 
conservation measures and water conservation at the Site. Savings for energy conservation measures 
may be claimed over a period not to exceed the useful life of the equipment that is installed or modified. 
Savings for O&M measures may be claimed for a maximum of five years, and shall not be amortized over 
the term of the contract. Measures that create verifiable operational and maintenance (O&M) savings, 
Investigate the cause of poor water quality that reduces the serviceable life of the plumbing fixtures and 
investigate any water quality issues before any water savings measures are implemented.”   
 
Question(s):  Given that the response table exhibits only provide for a 10 year term  

a. How can we claim savings for energy conservation measures over a period not to exceed the 
useful life of the equipment?  Many equipment items life is well beyond 10 years and the tables 
provided only include 10 years.   

b. When will the O&M data be provided?  Labor, equipment repair costs, materials, purchased 
services, etc… listed by year with descriptions and values?   

c. Will capital cost savings be incorporated into the savings justification for this project to provide for 
realistic payback for non-energy savings items like poor serviceable plumbing conditions and 
poor water quality issues since water expenses were not provided? 

d. Will planned capital cost plans be provided? 
 
 

A. I. The new electric supply contract is for generation only, there will be no impact to AEP 
transmission and distribution charges, or any other non-generation charges. The contract applies 
to the following accounts: 
 

Utility 
Company Service Address Service ID Account # 

AEP Ohio 15802 State Route 104 Scioto Twp. Main[1] 106-410-249-0-5 
AEP Ohio 15802 State Route 104 Perimeter 104-134-918-0-3 
AEP Ohio 15800 State Route 104 Scioto Twp. Rear Gate 106-576-411-1-3 
AEP Ohio 15433 State Route 104 Scioto Twp. Garage/ Maintenance Bldg. 100-376-411-1-4 
AEP Ohio 15802 State Route 104 Range 109-261-101-0-6 
AEP Ohio 15435 State Route 104 Scioto Twp. Hammack Hall 103-476-411-1-9 

   
  This has also been amended in the RFP. 
 

II. Utility bill copies for the remaining accounts are being collected. 
 
III.  a)  Addendum to be provided for clarification. 

b)  We are working to collect O&M data, internal labor costs will not be included and 
cannot count toward cost savings. We plan to have this information available by 
Monday January 25, 2016. 

c & d)  Capital avoidance is not acceptable for cost savings. 
 

                                                 
[1] The additional high mast fixtures the institution is installing will be added to this account. 
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6. How to sign-up for walkthrough days? Are pictures allowed? 
 

A. The procedure for the pre-proposal meeting will be used for the walkthrough days as well. Names 
of all attendees to participate in the walkthroughs for all three days must be sent to 
CCI.questions@ofcc.ohio.gov before the end of business Friday 1/15/2016. Please include in the 
email a list of people for each day separately. 
 
Cell phones will be allowed for the purposes of taking photos of specific equipment or conditions 
within the institution. Only one phone per group is allowed. With the list of people to attend each 
day include who will be bringing in a cell phone, as well as the make and serial number of the 
phone to be used. The photos taken will be reviewed prior to exiting the institution. Be mindful 
when taking pictures as no inmates can be included in photos. 
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Project Name 
Energy Conservation Project-  
DRC: Chillicothe Corrections Institution  Project Number DRC-15N001 

Project Location Chillicothe, Ross County    
 
 
Date posted: 1/6/2016 
Date revised: 1/14/2016 
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. If you would like to participate in the pre-proposal meeting, the company and employee names of all 
those to be included must be sent to the RFP Q&A email by January 11, 2016, in accordance with Part 2 
Section 2.4 of the RFP. 
 

A. Send company information & all attendee’s names to CCI.questions@ofcc.ohio.gov. 
 

2. I. If possible, please provide any maps or drawings in advance of the scheduled walkthrough visits during 
the week of January 18th.  The following are listed in order of importance. 
- Campus map with building labels 
- Fire escape plans for each building and each room (important for lighting surveys, as these are 

typically more up to date than construction drawings) 
- HVAC equipment list 
 
II. If possible please provide drawings of each building on campus, including: 
- Site utilities (steam, natural gas, water, electric, sewer, etc.) 
- Building mechanical drawings 
- Building plumbing drawings 
- Building electrical/lighting drawings 
- Power house mechanical, electrical and plumbing drawings 
- Exterior/fence electrical/lighting drawings 
- Modifications since initial construction 
- Any other drawings if available 
 
III. If possible, please provide the following information: 
- Boiler plant daily records:  monthly summary with daily information is sufficient 
- Sample utility bills for electricity, natural gas and sewer from within the past six months 
- List of building square footages 
 
IV. Is there a walkthrough day designated for water savings? 
 

A. We are gathering all available plans/ drawings and plan to provide the files electronically during 
the pre-proposal meeting January 13, 2016. 
We are working with the institution to gather the remaining requests. 
The remaining requests have been added as attachments to the RFP. 
There will not be a walkthrough designated for water savings, the institution does not pay water or 
sewage charges. 

 
3. Is it appropriate for non- ESCO companies to have representatives attend the pre- proposal meeting on 

1/13/2016. 
 

A. The pre-proposal meeting is open to all interested parties.. 
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4. Will there be live video streaming for the pre-proposal meeting to be held on Wednesday January 13, 
2016? 
 

A. There will not be any video streaming available. 
 

5. I. Can the details of the new electric supply contract that goes into effect 12/16 be provided?   
a. Is this contract for generation only?   
b. Does this contract by-pass AEP’s transmission and distribution charges? 
c. Which electric accounts does the new contract cover? 

II. Can you provide one full copy of each electric and natural gas account for one month? 
III. Page 5 section 2.3 of the DRC – 15N001 states the following  
“The Offeror should attempt to maximize energy savings and financial benefit through energy 
conservation measures and water conservation at the Site. Savings for energy conservation measures 
may be claimed over a period not to exceed the useful life of the equipment that is installed or modified. 
Savings for O&M measures may be claimed for a maximum of five years, and shall not be amortized over 
the term of the contract. Measures that create verifiable operational and maintenance (O&M) savings, 
Investigate the cause of poor water quality that reduces the serviceable life of the plumbing fixtures and 
investigate any water quality issues before any water savings measures are implemented.”   
 
Question(s):  Given that the response table exhibits only provide for a 10 year term  

a. How can we claim savings for energy conservation measures over a period not to exceed the 
useful life of the equipment?  Many equipment items life is well beyond 10 years and the tables 
provided only include 10 years.   

b. When will the O&M data be provided?  Labor, equipment repair costs, materials, purchased 
services, etc… listed by year with descriptions and values?   

c. Will capital cost savings be incorporated into the savings justification for this project to provide for 
realistic payback for non-energy savings items like poor serviceable plumbing conditions and 
poor water quality issues since water expenses were not provided? 

d. Will planned capital cost plans be provided? 
 
 

A. Answers 
I. The new electric supply contract is for generation only, there will be no impact to AEP 
transmission and distribution charges, or any other non-generation charges. The contract applies 
to the following accounts: 
 

Utility 
Company Service Address Service ID Account # 

AEP Ohio 15802 State Route 104 Scioto 
Twp. Main[1] 106-410-249-0-

5 
AEP Ohio 15802 State Route 104 Perimeter 104-134-918-0-

3 
AEP Ohio 15800 State Route 104 Scioto 

Twp. Rear Gate 106-576-411-1-
3 

AEP Ohio 15433 State Route 104 Scioto 
Twp. 

Garage/ Maintenance 
Bldg. 

100-376-411-1-
4 

AEP Ohio 15802 State Route 104 Range 109-261-101-0-
6 

AEP Ohio 15435 State Route 104 Scioto 
Twp. Hammack Hall 103-476-411-1-

9 
 

II. Utility bill copies for the remaining accounts are being collected. 
 
III.  a. Addendum to be provided for clarification. 

                                                 
[1] The additional high mast fixtures the institution is installing will be added to this account. 
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b. We are working to collect O&M data, internal labor costs will not be included and 
cannot count toward cost savings. We plan to have this information available by Monday 
January 25, 2016. 
c & d. Capital avoidance is not acceptable for cost savings.  

 
6. How to sign-up for walkthrough days? Are pictures allowed? 

 
A. The procedure for the pre-proposal meeting will be used for the walkthrough days as well. Names 

of all attendees to participate in the walkthroughs for all three days must be sent to 
CCI.questions@ofcc.ohio.gov before the end of business Friday 1/15/2016. Please include in the 
email a list of people for each day separately. 
 
Cell phones will be allowed for the purposes of taking photos of specific equipment or conditions 
within the institution. Only one phone per group is allowed. With the list of people to attend each 
day include who will be bringing in a cell phone, as well as the make and serial number of the 
phone to be used. The photos taken will be reviewed prior to exiting the institution. Be mindful 
when taking pictures as no inmates can be included in photos. 
 

7. Since we could not attend yesterday’s Pre-Proposal meeting, we want to know if our company may still 
be considered for this business opportunity and being able to participate starting with next week’s 
walkthroughs. 
 

A. Pre-proposal attendance is not required to participate in the walkthroughs. However, see above 
for requirements to attend.  
 

8. Will the Water and Wastewater Treatment Plant be considered as part of the scope?  Will you allow ECM 
improvements to be considered for these two plants? 
 

A. Cost savings with utilities (electricity or natural gas) and/ or operations & maintenance can be 
included in a proposal, unless otherwise noted. If these options are available at the water and 
wastewater treatment plants the ECM improvements can be considered. 
 

9. I.  Is there boiler stack test data available showing O2% and temperature at various operating loads for all 
boilers?   
II. Are there powerhouse logs available showing daily readings of steam generation, gas use, exhaust 
temperatures, makeup water use, etc? 
III. Can the boiler chart recorders be made available? 
IV. Is there any asbestos at the facility?  If yes, does the cost of the ECM need to include asbestos 
abatement? 
V. In an effort to meet the expected 10 year term, will the evaluation team accept a steam elimination 
concept that reuses some radiators and steam piping?  If so, are these reused radiators and steam piping 
a liability to the ESCO for the 10 year term? 
 

A. Answers 
I. We are gathering all available boiler operation data for the past 6 months. We plan to provide 
this information as soon as possible via Addendum.  
II. The powerhouse logs for fuel use have already been added to the RFP as Attachment 19. 
Additional boiler details will be provided in the boiler reports mentioned above. 
Generator run time reports for January through November 2015 will be been added to the RFP 
via Addendum when all requested reports are available. 
III. Refer to point I. 
IV. The institution has been asked if there is any asbestos at the facility. If there is any known 
asbestos the information will be shared. Please refer to the General Conditions section 6.11.6 
Work Stoppage Due to Hazardous Materials for more information.   
V. Many of the radiators are at the end of their life and cannot be reused. The piping would 
require a redesign to work for a hot water system.  
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10. Will the pre-proposal meeting sign-in sheet be made available? 
 

A. The pre-proposal meeting minutes and sign-in sheet has been posted to the OFCC website with 
the other project files under “Meeting Minutes” (by the Q&A link). 
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Project Name 
Energy Conservation Project-  
DRC: Chillicothe Corrections Institution  Project Number DRC-15N001 

Project Location Chillicothe, Ross County    
 
 
Date posted: 1/6/2016 
Date revised: 1/28/2016 
 
Below are the questions that have been received to date for the RFP of the above-referenced project: 
 

1. If you would like to participate in the pre-proposal meeting, the company and employee names of all 
those to be included must be sent to the RFP Q&A email by January 11, 2016, in accordance with Part 2 
Section 2.4 of the RFP. 
 

A. Send company information & all attendee’s names to CCI.questions@ofcc.ohio.gov. 
 

2. I. If possible, please provide any maps or drawings in advance of the scheduled walkthrough visits during 
the week of January 18th.  The following are listed in order of importance. 
- Campus map with building labels 
- Fire escape plans for each building and each room (important for lighting surveys, as these are 

typically more up to date than construction drawings) 
- HVAC equipment list 
 
II. If possible please provide drawings of each building on campus, including: 
- Site utilities (steam, natural gas, water, electric, sewer, etc.) 
- Building mechanical drawings 
- Building plumbing drawings 
- Building electrical/lighting drawings 
- Power house mechanical, electrical and plumbing drawings 
- Exterior/fence electrical/lighting drawings 
- Modifications since initial construction 
- Any other drawings if available 
 
III. If possible, please provide the following information: 
- Boiler plant daily records:  monthly summary with daily information is sufficient 
- Sample utility bills for electricity, natural gas and sewer from within the past six months 
- List of building square footages 
 
IV. Is there a walkthrough day designated for water savings? 
 

A. We are gathering all available plans/ drawings and plan to provide the files electronically during 
the pre-proposal meeting January 13, 2016. 
We are working with the institution to gather the remaining requests. 
The remaining requests have been added as attachments to the RFP. 
There will not be a walkthrough designated for water savings, the institution does not pay water or 
sewage charges. 

 
3. Is it appropriate for non- ESCO companies to have representatives attend the pre- proposal meeting on 

1/13/2016. 
 

A. The pre-proposal meeting is open to all interested parties. 
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4. Will there be live video streaming for the pre-proposal meeting to be held on Wednesday January 13, 
2016? 
 

A. There will not be any video streaming available. 
 

5. I. Can the details of the new electric supply contract that goes into effect 12/16 be provided?   
a. Is this contract for generation only?   
b. Does this contract by-pass AEP’s transmission and distribution charges? 
c. Which electric accounts does the new contract cover? 

II. Can you provide one full copy of each electric and natural gas account for one month? 
III. Page 5 section 2.3 of the DRC – 15N001 states the following  
“The Offeror should attempt to maximize energy savings and financial benefit through energy 
conservation measures and water conservation at the Site. Savings for energy conservation measures 
may be claimed over a period not to exceed the useful life of the equipment that is installed or modified. 
Savings for O&M measures may be claimed for a maximum of five years, and shall not be amortized over 
the term of the contract. Measures that create verifiable operational and maintenance (O&M) savings, 
Investigate the cause of poor water quality that reduces the serviceable life of the plumbing fixtures and 
investigate any water quality issues before any water savings measures are implemented.”   
 
Question(s):  Given that the response table exhibits only provide for a 10 year term  

a. How can we claim savings for energy conservation measures over a period not to exceed the 
useful life of the equipment?  Many equipment items life is well beyond 10 years and the tables 
provided only include 10 years.   

b. When will the O&M data be provided?  Labor, equipment repair costs, materials, purchased 
services, etc… listed by year with descriptions and values?   

c. Will capital cost savings be incorporated into the savings justification for this project to provide for 
realistic payback for non-energy savings items like poor serviceable plumbing conditions and 
poor water quality issues since water expenses were not provided? 

d. Will planned capital cost plans be provided? 
 
 

A. Answers 
I. The new electric supply contract is for generation only, there will be no impact to AEP 
transmission and distribution charges, or any other non-generation charges. The contract applies 
to the following accounts: 
 

Utility 
Company Service Address Service ID Account # 

AEP Ohio 15802 State Route 104 Scioto 
Twp. Main[1] 106-410-249-0-

5 
AEP Ohio 15802 State Route 104 Perimeter 104-134-918-0-

3 
AEP Ohio 15800 State Route 104 Scioto 

Twp. Rear Gate 106-576-411-1-
3 

AEP Ohio 15433 State Route 104 Scioto 
Twp. 

Garage/ Maintenance 
Bldg. 

100-376-411-1-
4 

AEP Ohio 15802 State Route 104 Range 109-261-101-0-
6 

AEP Ohio 15435 State Route 104 Scioto 
Twp. Hammack Hall 103-476-411-1-

9 
 

II. Utility bill copies for the remaining accounts are being collected.   
     Attachment 16a has been updated to include one bill for each electric and natural gas 
account. 
 

                                                 
[1] The additional high mast fixtures the institution is installing will be added to this account. 
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III.  a. Addendum to be provided for clarification. 
b. We are working to collect O&M data, internal labor costs will not be included and 
cannot count toward cost savings. We plan to have this information available by Monday 
January 25, 2016. The institution is still working to collect the data, it will be made 
available as soon as possible via Addendum. 
c & d. Capital avoidance is not acceptable for cost savings.  

 
6. How to sign-up for walkthrough days? Are pictures allowed? 

 
A. The procedure for the pre-proposal meeting will be used for the walkthrough days as well. Names 

of all attendees to participate in the walkthroughs for all three days must be sent to 
CCI.questions@ofcc.ohio.gov before the end of business Friday 1/15/2016. Please include in the 
email a list of people for each day separately. 
 
Cell phones will be allowed for the purposes of taking photos of specific equipment or conditions 
within the institution. Only one phone per group is allowed. With the list of people to attend each 
day include who will be bringing in a cell phone, as well as the make and serial number of the 
phone to be used. The photos taken will be reviewed prior to exiting the institution. Be mindful 
when taking pictures as no inmates can be included in photos. 
 

7. Since we could not attend yesterday’s Pre-Proposal meeting, we want to know if our company may still 
be considered for this business opportunity and being able to participate starting with next week’s 
walkthroughs. 
 

A. Pre-proposal attendance is not required to participate in the walkthroughs. However, see above 
for requirements to attend.  
 

8. Will the Water and Wastewater Treatment Plant be considered as part of the scope?  Will you allow ECM 
improvements to be considered for these two plants? 
 

A. Cost savings with utilities (electricity or natural gas) and/ or operations & maintenance can be 
included in a proposal, unless otherwise noted. If these options are available at the water and 
wastewater treatment plants the ECM improvements can be considered. 

 
Additional clarification: 
Water & sewer savings- no 
Electric & gas savings- yes 
 

9.  
I.  Is there boiler stack test data available showing O2% and temperature at various operating loads for all 
boilers?   
II. Are there powerhouse logs available showing daily readings of steam generation, gas use, exhaust 
temperatures, makeup water use, etc? 
III. Can the boiler chart recorders be made available? 
IV. Is there any asbestos at the facility?  If yes, does the cost of the ECM need to include asbestos 
abatement? 
V. In an effort to meet the expected 10 year term, will the evaluation team accept a steam elimination 
concept that reuses some radiators and steam piping?  If so, are these reused radiators and steam piping 
a liability to the ESCO for the 10 year term? 
 

A. Answers 
I. We are gathering all available boiler operation data for the past 6 months. We plan to provide 
this information as soon as possible via Addendum.  
II. The powerhouse logs for fuel use have already been added to the RFP as Attachment 19 16d. 
Additional boiler details will be provided in the boiler reports mentioned above. 
Generator run time reports for January through November December 2015 will be been added to 
the RFP via Addendum when all requested reports are available have been added to the RFP as 
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Attachment 16e. Generator fuel & testing reports have also been added to the RFP as 
Attachment 16f. These are the available generator reports. 
III. Refer to point I. 
IV. The institution has been asked if there is any asbestos at the facility. If there is any known 
asbestos the information will be shared. Please refer to the General Conditions section 6.11.6 
Work Stoppage Due to Hazardous Materials for more information.  
  
CCI underwent a major asbestos abatement project in the past and is currently under contract 
with Ohio Penal Industries to abate any and all asbestos remaining in the facility. 
 
V. Many of the radiators are at the end of their life and cannot be reused. The piping would 
require a redesign to work for a hot water system.  
 

10. Will the pre-proposal meeting sign-in sheet be made available? 
 

A. The pre-proposal meeting minutes and sign-in sheet has been posted to the OFCC website with 
the other project files under “Meeting Minutes” (by the Q&A link). 

11.  
I.What is the chemical cost for steam?  
II.How many showerheads are there per building?  
III.What is the flow rate per showerhead?  GPM? 
IV.What is the spend on replacement parts for segregation units for the Acorn/Metcraft pneumatic sink 

manifolds?  
V.Section 12 Financial Requirements of the RFP state an Offeror must provide audited financial 

statements for the past 3 most recently completed fiscal years. Since this can be voluminous, is it 
acceptable to put the financial information on a CD and submit it as part of the response? 

VI.Can additional walk-thru dates be established to permit more time to thoroughly audit the correctional 
facility?  
 
A. Answers 

I.  We are working with the institution regarding this request. 
II. The count of showerheads is not known.  
III. Flow rate per showhead is not known, however per the RFP no water savings are applicable 
to this project. 
IV. Operation and maintenance costs are already being collected per question (5). 
V.  This is acceptable. 
VI. We are discussing scheduling an additional walkthrough day with the institution. 

 
12. Can we get a four year (on cycle) of chemical analysis of well water for all three wells and one year of 

chemical analysis of boiler feed make up water? 
 

A. We are working with the institution regarding this request. 
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Administration of Project: Local Higher Education 
 
Project Name Dodd Hall Chiller Replacement  Response Deadline 01/25/16  2:00 p.m.  local time 
Project Location Dodd Hall at 480 Medical Center Drive  Project Number OSU-160247 
City / County Columbus / Franklin  Project Manager Mark Banta 
Owner The Ohio State University  Contracting Authority Local Higher Education 
Delivery Method Design-Build  Prevailing Wages State 
No. of paper copies requested (stapled, not bound) Five (5)  No. of electronic copies requested (PDF) One (1) 
 
Submit the requested number of Statements of Qualifications (Form F110-330) directly to Mark Banta at 400 Enarson 
Classroom Building, 2009 Millikin Rd, Columbus, OH  43210. See Section G of this RFQ for additional submittal instructions. 
 
Submit all questions regarding this RFQ in writing to Mark Banta at banta.16@osu.edu with the project number included in the 
subject line (no phone calls please). Questions will be answered and posted to the Opportunities page on the OFCC website 
at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party submitting a 
question will not be included on the Q&A document. 
 
 
Project Overview 
 
A. Project Description 
 

For this project, the Owner will be requesting a Competitive GMP at the time of Request for Proposal as part of the Best 
Value selection process. 
 
This project consists of replacing two of the three chillers, and all associated pumps and piping, in Dodd Hall Mechanical 
Room 2104M.  Chiller #1 (200 Ton) and Chiller #3 (242 Ton) have failed and will be replaced in this project.  Chiller #2 
(242 Ton) will remain. Prior to replacing this equipment, an evaluation is to be submitted to OSU by a Mechanical 
Engineer to determine the proper operation/design of the system.  Additionally, replacing chillers #1 and #3 will require a 
substantial amount of electrical and general trades enabling work, including removal of a “knock-out” panel and 
installation of a new 7/0 x 6/0 door set in an existing CMU wall.  The chilled water/cooling system for Dodd/Davis Hall 
must be operational by March 15, 2016.  It is assumed that the new chiller equipment cannot be installed and functional 
by that time, this Contractor must include mobilization and rental of a temporary chiller until the new equipment is 
operational. The duration of the need for the temporary chiller will be dependent on the Design/Build Contractor’s 
schedule.    
 
The Program of Requirements (“POR”) will be developed as a part of this project by the WMC Engineering and FOD 
Project Manager. 
 
All aspects of the project and related issues will be implemented and operated consistent with the Contracting Authority 
and/or Owner’s policies and procedures. 
 
This project is required to be constructed and delivered within a collaborative BIM-enabled environment following The 
Ohio State University BIM Project Delivery Standards. The Primary firm submitting for the project will be required to have 
the BIM expertise capable of meeting the aforementioned standards. The Primary firm is responsible to support their 
subcontractors to meet this requirement. The Ohio State University BIM Project Delivery Standards can be accessed via 
the OSU FOD website: http://fod.osu.edu/bim/ohio-state_bim_pds.pdf. Unless noted otherwise, the minimum required BIM 
Use Cases are outlined in Section 2.
 

 
B. Scope of Services 

 
The Owner will be requesting a GMP as part of the Best Value selection process; therefore self-performed work will be 
approved, subject to the firm submitting an acceptable subcontractor plan. The short-listed firms are treated as approved 
subcontractors for this purpose. There will be no obligation for the selected firm to solicit bids from subcontractors for the 
purpose of comparing the price of proposed self-performed work. In addition, the contingency utilization provisions related 
to the award of a low subcontractor bid are waived. 
 
 

mailto:banta.16@osu.edu
http://ofcc.ohio.gov/
http://fod.osu.edu/bim/ohio-state_bim_pds.pdf
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As required by the Agreement, and as properly authorized, provide the following categories of services: develop 
and maintain estimates of probable construction cost, value engineering, project schedules, and construction 
schedules; lead and manage the Schematic Design, Design Development, Subcontractor Prequalification and 
Bidding process, Construction Documents, Construction and Closeout stages.  
 
The selected DB will be required to sign the standard agreement provided at time of Request for Proposal. No 
modifications to the requirements in the agreement will be accepted. Required Professional Liability Insurance will be per 
General Conditions Articles 10.3.7, 10.3.8 and 10.3.9. 
 
The preconstruction and construction services are generally described below. With the exception of self-performed work, 
subcontracts including but not limited to Plumbing, Fire Protection, HVAC, and Electrical trades will be awarded by the DB 
to prequalified vendors using a competitive process. The parties will engage in an "open book" pricing method in which all 
subcontracted work shall be based upon competitive pricing that will be reviewed by the Contracting Authority/Owner, the 
Criteria A/E and the DB. The Contracting Authority/Owner shall have access to all books, records, documents and other 
data in the DB's possession related to itself, its subcontractors and material suppliers pertaining to bidding, pricing or 
performance of the Agreement. 
 
Preconstruction Services: The DB will work cooperatively with the Contracting Authority/Owner, Criteria A/E and Project 
Team, and will provide, among other services, schedule development, estimate development, program verification, 
schematic design, design development, subcontractor prequalification and bidding, construction documents preparation, 
constructability review, permits, budgeting, value engineering, and preconstruction planning throughout the 
preconstruction stages.  
 
Construction Services: The DB shall construct the Project pursuant to the construction documents and in accordance with 
the schedule requirements. The DB shall hold all subcontracts and shall be fully responsible for the means and methods 
of construction, weekly progress meetings, testing and inspections, project safety, project completion within the schedule 
agreed upon in the preconstruction phase, compliance with all applicable laws and regulations including monitoring 
compliance with all EDGE, equal employment, and prevailing wage requirements, and submitting monthly reports of these 
activities to the Contracting Authority. All subcontracts shall be on the subcontract form prescribed by OAC Section 153:1-
03-02. The Contracting Authority reserves the right to approve the DB’s selection of subcontractors and any supplemental 
terms to the subcontract form. 
 
 
For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ: 

 
1. Project Delivery Method (DB) 
2. Role on Project (DB)  
3. LEED Status (Reg.)
4. Projects delivered in a collaborative BIM-enabled environment  
5. Chilled Water System Replacement in multi-level commercial/institutional buildings 
6. General Trades Renovation 

 
For the purpose of the selection of 10 Relevant Projects in Section F of the Statement of Qualification (Form F110-330), 
projects must be designed by the Lead Firm. 

 
C. Funding / Estimated Budget 
Total Project Cost $599,350  State Funding $0 
Construction Cost $431,000  Other Funding $599,350 
 
D. Anticipated Schedule  E. EDGE Participation Goal 
DB Preconstruction Services Start 03 / 16  Percent of the DB’s total compensation 

excluding DB’s Contingency* 5.0% Construction Stage Notice to Proceed 04 / 16  

Substantial Completion of all Work 08 / 16  *Preconstruction Stage Compensation plus Contract Sum 
minus DB’s Contingency DB Services Completed 10 / 16  

 
F. Evaluation Criteria for Selection 
 

Selection Criteria: The DB will be selected using (i) qualifications-based process during the Request for Qualifications 
(RFQ) stage to develop a short list and (ii) best value process during the Request for Proposal (RFP) stage. The 
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qualifications-based criteria for the RFQ is included in this announcement. The best value criteria used in evaluating 
proposals from short listed firms will include such factors that are determined to derive or offer the greatest value to the 
State and Owner, combining both qualifications and fee. 
 
Short List: Each firm responding to this RFQ will be evaluated and selected based on its qualifications and the 
qualifications and experience of the particular individuals identified as the candidate's proposed team for the Project. After 
evaluating the responses to this RFQ, the Contracting Authority will select a short list of no fewer than three candidates 
that it considers to be the most qualified, except if the Contracting Authority determines that fewer than three firms are 
qualified, it will only select the qualified firms. 
 
Request for Proposal: The short-listed firms shall be sent a Request for Proposal (“RFP”) that will invite the firms to submit 
pricing proposals containing their proposed preconstruction stage compensation, construction stage personnel costs, 
itemized construction stage general conditions costs, construction stage contingency percentage, construction stage 
design fee percentage, and design-build fee percentage. The short-listed candidates will also receive (i) form of the 
Agreement with the Contracting Authority containing the contract terms and conditions, (ii) set of the most recent criteria 
documents and (iii) proposed Project schedule. 
 
Pre-Proposal Meeting: Prior to submitting a response to the RFP, the short-listed firms will be invited to meet individually 
with the Contracting Authority/Owner. The purpose of the pre-proposal meeting is to permit the short-listed firms an 
opportunity to ask the Contracting Authority/Owner questions in an individual setting to help the firms prepare their 
responses to the RFP. The Contracting Authority will notify each short-listed firm to schedule individual times for the pre-
proposal meetings. 
 
Interview: After submitting responses to the RFP, the short-listed firms will be interviewed by the Contracting 
Authority/Owner. The purpose of the interview will be to meet the proposed Project team, become familiar with key 
personnel, and understand the project approach and ability to meet the stated objectives for the Project. Please be 
prepared to discuss with specificity the firm’s capacity to conduct this work in compliance with the timetable, budget and 
EDGE expectations. The Contracting Authority will notify each short-listed firm to schedule individual times for the 
interviews. 
 
Selection Schedule: Tentative schedule is subject to change. 

 
Qualifications Due 01/25/16 
RFP issued to the Short-Listed Firms 02/04/16 
Interviews 02/18/16 
Selection of DB 02/23/16 

 
Cancellation and Rejection: The Contracting Authority reserves the right to reject all proposals and cancel at any time for 
any reason this solicitation, any portion of this solicitation or any phase of the Project. The Contracting Authority shall 
have no liability to any proposer arising out of such cancellation or rejection. The Contracting Authority reserves the right 
to waive minor variations in the selection process. 
 
Interested firms are required to address their BIM project delivery experience and how they will implement Building 
Information Modeling (“BIM”) on the project by documenting: 

• The ability for the entire team to effectively collaborate and share models and data. 
• Each discipline model manager and their relevant experience. 
• How you support a subcontractor that does not have sufficient BIM experience to meet the above expectations. 

 
Interested DB firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program form 
in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract with 
and use EDGE-certified Business Enterprise(s), as a part of the DB’s team. The EDGE Affidavit and / or waiver request 
letter and Demonstration of Good Faith Effort form(s) with complete documentation must be attached to the DB’s 
Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. 
 
The EDGE Participation Statement of Intent to Contract and Perform from Section H. Additional Information must also 
be submitted. For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, 
which will participate in the delivery of the proposed professional services solicited in the RFQ. 

 
G. Submittal Instructions 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  
 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer. Also, please label the 
CD or DVD and the sleeve with the project number and firm name if applicable. 
 
Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or 
coverings of any type. Cover letters and transmittals are not necessary. 
 
Facsimile copies of the Statement of Qualifications will not be accepted. 
 
Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and 
subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following 
information shall remain confidential and will not be released: (1) Proposal Form(s), except for cost category subtotals 
which will be transferred to the Best Value Rating Form; (2) Financial Capacity; and (3) Bonding/Insurance. 
 
Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330. 
 

1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the 
Project. 

2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget 
(e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the 
construction budget if your team is selected) and a copy of the firm's certificate of insurance showing the firm's 
current limits of liability for commercial general liability, employer's liability, business automobile liability, and 
professional liability insurance. 

3. Management Systems: Describe the scheduling and cost control systems the firm would propose to use for the 
Project  

4. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a 
competitive process and, if so, the nature of the work and capability to self-perform. 

5. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the 
Project. 

6. Scheduling: Demonstrated track record of performance of managing projects to the original schedule. 
 

Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED 
GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction 
industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the F110-330 
form. 
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Project Name Dodd Hall Chiller Replacement  Proposer Firm  
Project Number OSU-160247  City, State, Zip  
 

Selection Criteria Value Score 
1.   Primary Firm Location and Workload (Maximum 10 points) 

a.  Proximity of firm to project site 
Less than 50 miles  5 

 50 miles to 100 miles  2 
More than 100 miles  0 

b.  Amount of contracts awarded by Contracting 
Authority in previous 24 months 

Less than $200,000  5 
 $200,000 to $1,000,000  2 

More than $1,000,000  0 
2.   Primary Qualifications (Maximum 35 points) 

a.  Project management lead  Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10  

b.  Project design lead  Experience / creativity of project designer to 
achieve owner’s vision and requirements 0 - 5 

Max = 
25 

 

c.  Technical staff 
Experience / ability of technical staff to 
coordinate construction documents and 
develop accurate estimates and schedules 

0 - 5  

d.  Construction administration staff Experience / ability of field representatives to 
identify and solve issues during construction 0 - 5  

3.   Key Consultant Qualifications (Maximum 15 points) 

a.  Key consultants  Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 10  

b.  Proposed EDGE-certified Consultant participation* 
One point for every 2 percent 
increase in Services compensation** over 
the EDGE participation goal 

0 - 5  

4.   Overall Team Qualifications (Maximum 10 points) 

a.  Previous team collaboration 
Less than 2 sample projects 0 

Max = 3  2 to 4 sample projects 2 
More than 4 sample projects 3 

b.  LEED*** Registered / Certified project experience Registered projects 1 Max = 2  Certified projects 2 

c.  BIM project experience Training and knowledge 1 Max = 3  Direct project experience 3 

d.  Team organization  Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2  

5.   Overall Team Experience (Maximum 30 points) 

a.  Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10  

b.  Experience with similar projects / delivery methods 
Less than 3 projects 0 - 3 

 3 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c.  Budget and schedule management  Performance in completing projects within 
original construction budget and schedule 0 - 5  

d.  Knowledge of Ohio Capital Improvements process 
Less than 3 projects 0 - 1 

 3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

 
* Must be comprised of consulting firm(s) and NOT the lead firm 
** Preconstruction Stage Compensation plus Contract Sum minus Subcontracted Work, Self-performed 
Work, and DB’s Contingency 
*** Leadership in Energy & Environmental Design administered by the Green Building Certification 
Institute 

Subtotal  

 

Notes:  Evaluator: 
 

  
Name  
  

     
  Signature  Date 
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Administration of Project: School District Board + OFCC 

Project Name Champion LSD PK-8  Response Deadline 02/12/2016 1:00 PM  local time 
Project Location 5759 Mahoning Ave NW Project Number SFC-160394 
City / County Warren / Trumbull Project Manager Dennis Kaplan 
Owner Champion Local School District Contracting Authority School District Board + OFCC 
Delivery Method CM at Risk Prevailing Wages None 
No. of paper copies requested (stapled, not bound) 0 No. of electronic copies requested (PDF) 1 

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Jill Hoobler at 
jill.hoobler@ofcc.ohio.gov See Section G of this RFQ for additional submittal instructions. 

Submit all questions regarding this RFQ in writing to Jill Hoobler with the project number included in the subject line (no phone 
calls please). Questions will be answered and posted to Opportunities page on the OFCC website at http://ofcc.ohio.gov on a 
regular basis until one week before the response deadline. The name of the party submitting a question will not be included on 
the Q&A document. 

Project Overview 

A. Project Description 

        Build one (1) new PK-8 Elementary to house 1,010 students. 

-The building is to be 126,956 sf. to be built in accordance with the Ohio School Design Manual. 
-The new K-8 building is to be built on District property next to the existing High School. 
-Scope includes abatement and demolition of two (2) Schools, Champion Central Elementary 84,198 sf. and Champion 
Middle 73,170 sf. 
-There is a site safety access allowance included. 
-There are no LFI’s associated with this project at this time. 
-The District would like the building completed in August 2018 and can delay the start of school till the beginning of 
September if necessary. 
-A Project Agreement between the District and OSFC is anticipated in March 2016. The CMR contract agreement cannot 
be executed until after Project Agreement execution. 

Professional design services are being acquired by the Contracting Authority under a separate contract. 

The Program of Requirements (“POR”) will be developed as a part of this project by the Architect/Engineer (“A/E”). 

All aspects of the project and related issues will be implemented and operated consistent with the Contracting Authority 
and/or Owner’s policies and procedures. 

B. Scope of Services 

The selected Construction Manager at Risk (“CM”), as a portion of its required Scope of Services and prior to submitting 
its proposal, will discuss and clarify with the Contracting Authority and/or Owner, the breakdown of the Agreement 
detailed cost components, to address the Owner’s project requirements and refine the project schedule.  

As required by the Agreement, and as properly authorized, provide the following categories of services: provide 
constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, 
and Construction Document stages; develop and maintain estimates of probable construction cost, value engineering, 
project schedules, and construction schedules; lead and manage the Subcontractor Prequalification and Bidding process, 
Construction and Closeout Stage.  

Refer to the Ohio School Design Manual for additional information about the type and extent of services required for each. 
A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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The preconstruction and construction services are generally described below. Subcontracts including but not limited to 
Plumbing, Fire Protection, HVAC, Electrical and AV/Technology will be awarded by the CM to prequalified vendors using 
a competitive process. The parties will engage in an "open book" pricing method in which all subcontracted work shall be 
based upon competitive pricing that will be reviewed by the Contracting Authority and/or Owner, the A/E and the CM. The 
Contracting Authority and/or Owner shall have access to all books, records, documents and other data in the CM's 
possession related to itself, its subcontractors and material suppliers pertaining to bidding, pricing or performance of the 
Agreement. 

Preconstruction Services: The CM will work cooperatively with the Contracting Authority and/or Owner, A/E, and Project 
Team, and will provide, among other services, schedule development, estimate development, Guaranteed Maximum 
Price (GMP) proposal, subcontractor prequalification and bidding, constructability review, permits, budgeting, value 
engineering, and preconstruction planning throughout the preconstruction stages. When the drawings and specifications 
are at the stage of completion specified in the Agreement, such partially completed documents (the "Basis Documents") 
shall be provided to the CM, together with the A/E's detailed listing of any incomplete design elements and the A/E’s 
statement of intended scope with respect to such incomplete elements (the "Design Intent Statement"). Contingent upon 
the Contracting Authority’s approval of the GMP, the parties will enter into an amendment to the Agreement establishing 
the Contract Sum (“GMP Amendment”). If the proposed Contract Sum exceeds the Project Budget established for 
construction, then the Contracting Authority may terminate the agreement with the CM and seek proposals from other 
firms for completion of the Project. 

Construction Services: The CM shall construct the Project pursuant to the construction documents and in accordance with 
the schedule requirements. The CM shall hold all subcontracts and shall be fully responsible for the means and methods 
of construction, project safety, project completion within the schedule agreed upon in the preconstruction phase, 
compliance with all applicable laws and regulations including monitoring compliance with all EDGE, equal employment, 
and prevailing wage requirements, and submitting monthly reports of these activities to the Contracting Authority. All 
subcontracts shall be on the subcontract form prescribed by OAC Section 153:1-03-02. The Contracting Authority 
reserves the right to approve the CM’s selection of subcontractors and any supplemental terms to the form subcontract. 
It is the intent of the Owners not to hire an Owners Agent (OA) and ask the CMR to perform some OA Scope of Services 
(such as financial reporting, quarterly draw down, monthly project status reports) to be determined at a later date with the 
Owners and Architect. 

For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ: 

1. Project Delivery Method (MP, GC, CMR, DB)
2. Role on Project (CMA, OA, CMR, DB, GC, Trade)
3. LEED Status (Reg., Bronze, Silver, Gold, Platinum)
4. Construction Site (Open, Occupied)
5. Construction Type (New, Reno, Add.)
6. Elementary / Middle School Facility
7. Abatement and Demolition
8. Development of Multiple GMP’s (Indicate number of GMPs)
9. Estimate Reconciliation with A/E Firms (End of Phase, On-going)
10. Ohio Capital Improvement Process (State of Ohio Contracts/OAKS CI)

C. Funding / Estimated Budget 
Total Project Cost $31,344,141.83 State Funding $17,552,720.00 
Construction Cost $24,496,308.00 +($2,134,414 demo) Other Funding $13,791,422.00t 

D. Anticipated Schedule E. EDGE Participation Goal 
CM Preconstruction Services Start 04 / 16 Percent of the CM’s total compensation 

excluding CM’s Contingency* 5% Construction Stage Notice to Proceed 03 / 17 
Substantial Completion of all Work 08 / 18 *Preconstruction Stage Compensation plus Contract Sum

minus CM’s Contingency CM Services Completed 08 / 19 

F. Evaluation Criteria for Selection 
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Selection Criteria: The CM will be selected using (i) qualifications-based process during the Request for Qualifications 
(RFQ) stage to develop a short list and (ii) best value process during the Request for Proposal stage. The qualifications-
based criteria for the RFQ is included in this announcement. The best value criteria used in evaluating proposals from 
short listed firms will include such factors that are determined to derive or offer the greatest value to the State and Owner, 
combining both qualifications and fee. 

Short List: Each firm responding to this RFQ will be evaluated and selected based on its qualifications and the 
qualifications and experience of the particular individuals identified as the candidate's proposed team for the Project. After 
evaluating the responses to this RFQ, the Contracting Authority will select a short list of no fewer than three candidates 
that it considers to be the most qualified, except if the Contracting Authority determines that fewer than three firms are 
qualified, it will only select the qualified firms. 

Request for Proposal: The short-listed firms shall be sent a Request for Proposal (“RFP”) that will invite the firms to submit 
pricing proposals containing their proposed preconstruction stage compensation, construction stage personnel costs, 
itemized construction stage general conditions costs, construction stage contingency percentage, and construction stage 
fee percentage. The short-listed candidates will also receive (i) form of Agreement with the Contracting Authority 
containing the contract terms and conditions, (ii) set of the most recent design documents and (iii) proposed Project 
schedule. 

Pre-Proposal Meeting: Prior to submitting a response to the RFP, the short-listed firms will be invited to meet individually 
with the Contracting Authority and/or Owner. The purpose of the pre-proposal meeting is to permit the short-listed firms an 
opportunity to ask the Contracting Authority and/or Owner questions in an individual setting to help the firms prepare their 
responses to the RFP. The Contracting Authority will notify each short-listed firm to schedule individual times for the pre-
proposal meetings. 

Interview: After submitting responses to the RFP, the short-listed firms will be interviewed by the Contracting Authority and 
Owner. The purpose of the interview will be to meet the proposed Project team, become familiar with key personnel, and 
understand the project approach and ability to meet the stated objectives for the Project. Please be prepared to discuss 
with specificity the firm’s capacity to conduct this work in compliance with the timetable, budget and EDGE expectations. 
The Contracting Authority will notify each short-listed firm to schedule individual times for the interviews. 

Selection Schedule: Tentative schedule is subject to change. 

RFP Issued to Short Listed Firms 03/01/16 
Individual Pre-Proposal Meeting 03/07/16 
RFP Due 03/18/16 
Individual Interviews 03/28/16 
Selection of CM 03/31/16 

Cancellation and Rejection: The Contracting Authority reserves the right to reject all proposals and cancel at any time for 
any reason this solicitation, any portion of this solicitation or any phase of the Project. The Contracting Authority shall 
have no liability to any proposer arising out of such cancellation or rejection. The Contracting Authority reserves the right 
to waive minor variations in the selection process. 

Interested CM firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the CM’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the CM’s Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The Intent to 
Contract and to Perform form is again required at the Fee Proposal stage. 

For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

G. Submittal Instructions 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  

Statements of Qualifications are to be submitted electronically by email.  Submittals are to be limited to a maximum of one 
email with the total file size of 25 MB 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Adobe Acrobat Professional, go to Advanced, then PDF Optimizer. 
Also, please insert the project number and firm name followed by “SOQ” in the email subject line. 

Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and 
subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following 
information shall remain confidential and will not be released: (1) Proposal Form(s), except for cost category subtotals 
which will be transferred to the Best Value Rating Form; (2) Financial Capacity; and (3) Bonding/Insurance. 

Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330. 

1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the
Project. 

2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget
(e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the
construction budget if your team is selected) and a copy of the firm's certificate of insurance showing the firm's
current limits of liability for commercial general liability, employer's liability, business automobile liability, and
professional liability insurance.

3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a
competitive process and, if so, the nature of the work and capability to self-perform.

4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the
Project. 

5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.

Firms are requested to identify professional registrations, memberships and credentials including but not limited to: 
LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and 
construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the 
F110-330 form. 
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Project Name Champion LSD New PK-8 Proposer Firm 
Project Number SFC-160394 City, State, Zip 

Selection Criteria Value Score 
1. Primary Firm Location and Workload (Maximum 10 points)

a. Proximity of firm to project site
Less than 50 miles 5 
50 miles to 100 miles 2 
More than 100 miles 0 

b. Amount of contracts awarded by Contracting
Authority in previous 24 months 

Less than $5,000,000 5 
$5,000,000 to $20,000,000 2 
More than $20,000,000 0 

2. Primary Qualifications (Maximum 40 points)

a. Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10 

b. Project administration lead Experience / ability to effectively administer 
project controls and processes 0 - 10 

Max = 
30 c. Technical staff Experience / ability of technical staff to 

develop accurate estimates and schedules 0 - 10 

d. Construction administration staff Experience / ability of field representative to
identify and solve issues during construction 0 - 10

3. Key Consultant Qualifications (Maximum 10 points)

a. Key consultants Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 5 

b. Proposed EDGE-certified Consultant participation*
One point for every 2 percent increase in 
Services compensation** over the EDGE 
participation goal 

0 - 5 

4. Overall Team Qualifications (Maximum 10 points)

a. Previous team collaboration
Less than 3 sample projects 1 Max = 

3 3 to 6 sample projects 2 
More than 6 sample projects 3 

b. LEED*** Registered / Certified project experience Registered projects 1 Max = 
2 Certified projects 2 

c. BIM project experience Training and knowledge 1 Max = 
3 Direct project experience 3 

d. Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2 

5. Overall Team Experience (Maximum 30 points)

a. Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10 

b. Experience with similar projects / delivery methods
Less than 4 projects 0 - 3 
4 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c. Budget and schedule management Performance in completing projects within 
original construction budget and schedule 0 - 5 

d. Knowledge of Ohio Capital Improvements process
Less than 3 projects 0 - 1 
3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

* Must be comprised of consulting firm(s) and NOT the lead firm
** Preconstruction Stage Compensation plus Contract Sum minus Subcontracted Work, Self-performed 
Work, and CM’s Contingency 
*** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute 

Subtotal 

Notes: Evaluator: 
Name 

Signature Date 
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Administration of Project: Ohio Facilities Construction Commission 

Project Name CJCF Housing Bldg Replacement  Response Deadline 02/12/2016 1:00 pm  local time 
Project Location Circleville Juvenile Correctional Facility Project Number DYS-160143 
City / County Circleville / Pickaway Project Manager Ned Thiell 
Owner Department of Youth Services Contracting Authority OFCC 
Delivery Method CM at Risk Prevailing Wages State 

No. of paper copies requested (stapled, not bound) 0 
No. of electronic copies requested via email 
(PDF) 1 

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Sarah Haight at 
sarah.haight@ofcc.ohio.gov. See Section G of this RFQ for additional submittal instructions. 

Please submit all questions regarding this RFQ in writing to Sarah Haight with the project number included in the subject line 
(no phone calls please). Questions will be answered and posted to Opportunities page on the OFCC website at 
http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party submitting a 
question will not be included on the Q&A document. 

Project Overview 

A. Project Description 

The project will demolish and replace the existing housing buildings at CJCF. The total scope of the project will provide 
(12) housing units of 12 sleeping rooms and programming space. Each of the 144 sleeping rooms will have showers, 
combo units (toilet/sink/drinking faucet), and fixed bed and locker space. Once the new space is occupied the older 
housing units will be demolished.   

DYS is committed to ensuring a safe and secure environment for youthful offenders and correctional staff, with the 
established priorities in the areas of: (1) basic security, (2) improvements to the overall functional design, (3) upgrades 
that improve the supervision and programming of youth and (4) general improvements to the infrastructure to allow more 
effective rehabilitation of offenders within our care.  

The new construction will provide the opportunity to securely meet the housing needs of youth while also supporting: 

• Individual and group treatment
• Unit management
• Education and job skills training
• Recreation
• Volunteer and community services

The new housing units and support areas will maximize staff supervision, of and interaction with, youth. Direct supervision 
of youth, with living spaces easily monitored by staff, will achieve the highest safety possible. The housing-related activity 
spaces will be easily monitored by staff in various locations, with clear and direct physical connection between all spaces. 
Housing spaces will permit a range of smaller group activities so that youth may separate themselves from others (or be 
separated by staff), as necessary.   

Although the conditions are different at each DYS facility, the overall project scope will remain consistent throughout the 
Agency, because the housing unit replacements are the most necessary step to eliminating the single greatest problem 
facing DYS with regards to physical plant needs. The housing unit replacement projects will provide DYS with the current 
best practices for youth. 

Professional design services have been acquired by the Contracting Authority under a separate contract. The AE for the 
Project is K2M Design, Inc. 

The Program of Requirements (“POR”) will be developed as a part of this project by the Architect/Engineer (“A/E”). 

All aspects of the project and related issues will be implemented and operated consistent with the Contracting Authority 
and/or Owner’s policies and procedures. 

mailto:sarah.haight@ofcc.ohio.gov
http://ofcc.ohio.gov/
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B. Scope of Services 

The selected Construction Manager at Risk (“CM”), as a portion of its required Scope of Services and prior to submitting 
its proposal, will discuss and clarify with the Contracting Authority and/or Owner, the breakdown of the Agreement 
detailed cost components, to address the Owner’s project requirements and refine the project schedule.  

As required by the Agreement, and as properly authorized, provide the following categories of services: provide 
constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, 
and Construction Document stages; develop and maintain estimates of probable construction cost, value engineering, 
project schedules, and construction schedules; lead and manage the Subcontractor Prequalification and Bidding process, 
Construction and Closeout Stage.  

Refer to the Ohio Facilities Construction Manual for additional information about the type and extent of services required 
for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  

The preconstruction and construction services are generally described below. Subcontracts including but not limited to 
Plumbing, Fire Protection, HVAC, Electrical and AV/Technology will be awarded by the CM to prequalified vendors using 
a competitive process. The parties will engage in an "open book" pricing method in which all subcontracted work shall be 
based upon competitive pricing that will be reviewed by the Contracting Authority and/or Owner, the A/E and the CM. The 
Contracting Authority and/or Owner shall have access to all books, records, documents and other data in the CM's 
possession related to itself, its subcontractors and material suppliers pertaining to bidding, pricing or performance of the 
Agreement. 

Preconstruction Services: The CM will work cooperatively with the Contracting Authority and/or Owner, A/E, and Project 
Team, and will provide, among other services, schedule development, estimate development, Guaranteed Maximum 
Price (GMP) proposal, subcontractor prequalification and bidding, constructability review, permits, budgeting, value 
engineering, and preconstruction planning throughout the preconstruction stages. When the drawings and specifications 
are at the stage of completion specified in the Agreement, such partially completed documents (the "Basis Documents") 
shall be provided to the CM, together with the A/E's detailed listing of any incomplete design elements and the A/E’s 
statement of intended scope with respect to such incomplete elements (the "Design Intent Statement"). Contingent upon 
the Contracting Authority’s approval of the GMP, the parties will enter into an amendment to the Agreement establishing 
the Contract Sum (“GMP Amendment”). If the proposed Contract Sum exceeds the Project Budget established for 
construction, then the Contracting Authority may terminate the agreement with the CM and seek proposals from other 
firms for completion of the Project. 

Construction Services: The CM shall construct the Project pursuant to the construction documents and in accordance with 
the schedule requirements. The CM shall hold all subcontracts and shall be fully responsible for the means and methods 
of construction, project safety, project completion within the schedule agreed upon in the preconstruction phase, 
compliance with all applicable laws and regulations including monitoring compliance with all EDGE, equal employment, 
and prevailing wage requirements, and submitting monthly reports of these activities to the Contracting Authority. All 
subcontracts shall be on the subcontract form prescribed by OAC Section 153:1-03-02. The Contracting Authority 
reserves the right to approve the CM’s selection of subcontractors and any supplemental terms to the form subcontract. 

For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ: 

1. Project Delivery Method (MP, GC, CMR, DB)
2. Role on Project (CMA, OA, CMR, DB, GC, Trade)
3. LEED Status (Reg., Cert., Silv., Gold, Plat.)
4. Construction Site (Open, Occupied)
5. Construction Type (New, Reno, Add)
6. Restricted Housing Facility
7. Youth Restricted Housing Facility
8. Ohio Capital Improvement Processes (State of Ohio Contracts, OAKS CI)

C. Funding / Estimated Budget 
Total Project Cost $23,969,412 State Funding $23,969,412 

Construction Cost $18,400,000 Other Funding $0 

http://ofcc.ohio.gov/
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D. Anticipated Schedule E. EDGE Participation Goal 
CM Preconstruction Services Start 04 / 16 Percent of the CM’s total compensation 

excluding CM’s Contingency* 5.0% Construction Stage Notice to Proceed 06 / 16 
Substantial Completion of all Work 11 / 17 *Preconstruction Stage Compensation plus Contract Sum

minus CM’s Contingency CM Services Completed 01 / 18 

F. Evaluation Criteria for Selection 

Selection Criteria: The CM will be selected using (i) qualifications-based process during the Request for Qualifications 
(RFQ) stage to develop a short list and (ii) best value process during the Request for Proposal stage. The qualifications-
based criteria for the RFQ is included in this announcement. The best value criteria used in evaluating proposals from 
short listed firms will include such factors that are determined to derive or offer the greatest value to the State and Owner, 
combining both qualifications and fee. 

Short List: Each firm responding to this RFQ will be evaluated and selected based on its qualifications and the 
qualifications and experience of the particular individuals identified as the candidate's proposed team for the Project. After 
evaluating the responses to this RFQ, the Contracting Authority will select a short list of no fewer than three candidates 
that it considers to be the most qualified, except if the Contracting Authority determines that fewer than three firms are 
qualified, it will only select the qualified firms. 

Request for Proposal: The short-listed firms shall be sent a Request for Proposal (“RFP”) that will invite the firms to submit 
pricing proposals containing their proposed preconstruction stage compensation, construction stage personnel costs, 
itemized construction stage general conditions costs, construction stage contingency percentage, and construction stage 
fee percentage. The short-listed candidates will also receive (i) form of Agreement with the Contracting Authority 
containing the contract terms and conditions, (ii) set of the most recent design documents and (iii) proposed Project 
schedule. 

Pre-Proposal Meeting: Prior to submitting a response to the RFP, the short-listed firms will be invited to meet individually 
with the Contracting Authority and/or Owner. The purpose of the pre-proposal meeting is to permit the short-listed firms an 
opportunity to ask the Contracting Authority and/or Owner questions in an individual setting to help the firms prepare their 
responses to the RFP. The Contracting Authority will notify each short-listed firm to schedule individual times for the pre-
proposal meetings. 

Interview: After submitting responses to the RFP, the short-listed firms will be interviewed by the Contracting Authority and 
Owner. The purpose of the interview will be to meet the proposed Project team, become familiar with key personnel, and 
understand the project approach and ability to meet the stated objectives for the Project. Please be prepared to discuss 
with specificity the firm’s capacity to conduct this work in compliance with the timetable, budget and EDGE expectations. 
The Contracting Authority will notify each short-listed firm to schedule individual times for the interviews. 

Selection Schedule: Tentative schedule is subject to change. 

RFP issued to the Short-Listed Firms Feb 29, 2016 
Pre-Proposal Meetings Mar 7, 2016 
Proposals Due Mar 18, 2016 
Interviews Mar 28, 2016 
Selection of CM Mar 30, 2016 

Cancellation and Rejection: The Contracting Authority reserves the right to reject all proposals and cancel at any time for 
any reason this solicitation, any portion of this solicitation or any phase of the Project. The Contracting Authority shall 
have no liability to any proposer arising out of such cancellation or rejection. The Contracting Authority reserves the right 
to waive minor variations in the selection process. 

Interested CM firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the CM’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the CM’s Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The Intent to 
Contract and to Perform form is again required at the Fee Proposal stage. 

For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

http://ofcc.ohio.gov/
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G. Submittal Instructions 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  

Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using 
a scanner. If possible, please reduce the file size of the PDF. In Adobe Acrobat Professional, go to Advanced, then PDF 
Optimizer. Also, please insert the project number and firm name followed by “PMS- SOQ” in the e-mail submit line.  

Statements of Qualifications are to be submitted electronically by e-mail. Submittals are to be limited to a maximum of one 
e-mail with the total file size of 25 MB.  

Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and 
subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following 
information shall remain confidential and will not be released: (1) Proposal Form(s), except for cost category subtotals 
which will be transferred to the Best Value Rating Form; (2) Financial Capacity; and (3) Bonding/Insurance. 

Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330. 

1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the
Project. 

2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget
(e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the
construction budget if your team is selected) and a copy of the firm's certificate of insurance showing the firm's
current limits of liability for commercial general liability, employer's liability, business automobile liability, and
professional liability insurance.

3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a
competitive process and, if so, the nature of the work and capability to self-perform.

4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the
Project. 

5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.

Firms are requested to identify professional registrations, memberships and credentials including but not limited to: 
LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and 
construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the 
F110-330 form. 

http://ofcc.ohio.gov/
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Project Name CJCF Housing Bldg Replacement Proposer Firm 
Project Number DYS-160143 City, State, Zip 

Selection Criteria Value Score 
1. Primary Firm Location and Workload (Maximum 10 points)

a. Proximity of firm to project site
Less than 75 miles 5 
75 miles to 150 miles 2 
More than 150 miles 0 

b. Amount of contracts awarded by Contracting
Authority in previous 24 months 

Less than $2,000,000 5 
$2,000,000 to $20,000,000 2 
More than $20,000,000 0 

2. Primary Qualifications (Maximum 40 points)

a. Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10 

b. Project administration lead Experience / ability to effectively administer 
project controls and processes 0 - 10 

Max = 
30 c. Technical staff Experience / ability of technical staff to 

develop accurate estimates and schedules 0 - 10 

d. Construction administration staff Experience / ability of field representative to
identify and solve issues during construction 0 - 10

3. Key Consultant Qualifications (Maximum 10 points)

a. Key consultants Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 5 

b. Proposed EDGE-certified Consultant participation*
One point for every 2 percent increase in 
Services compensation** over the EDGE 
participation goal 

0 - 5 

4. Overall Team Qualifications (Maximum 10 points)

a. Previous team collaboration
Less than 3 sample projects 1 Max = 

3 3 to 6 sample projects 2 
More than 6 sample projects 3 

b. LEED*** Registered / Certified project experience Registered projects 1 Max = 
2 Certified projects 2 

c. BIM project experience Training and knowledge 1 Max = 
3 Direct project experience 3 

d. Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2 

5. Overall Team Experience (Maximum 30 points)

a. Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10 

b. Experience with similar projects / delivery methods
Less than 4 projects 0 - 3 
4 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c. Budget and schedule management Performance in completing projects within 
original construction budget and schedule 0 - 5 

d. Knowledge of Ohio Capital Improvements process
Less than 3 projects 0 - 1 
3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

* Must be comprised of consulting firm(s) and NOT the lead firm
** Preconstruction Stage Compensation plus Contract Sum minus Subcontracted Work, Self-performed 
Work, and CM’s Contingency 
*** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute 

Subtotal 

Notes: Evaluator: 
Name 

Signature Date 
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Administration of Project: Ohio Facilities Construction Commission 

Project Name CJCF Housing Bldg Replacement  Response Deadline 02/12/2016 1:00 pm  local time 
Project Location Circleville Juvenile Correctional Facility Project Number DYS-160143 
City / County Circleville / Pickaway Project Manager Ned Thiell 
Owner Department of Youth Services Contracting Authority OFCC 
Delivery Method CM at Risk Prevailing Wages State 

No. of paper copies requested (stapled, not bound) 0 
No. of electronic copies requested via email 
(PDF) 1 

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Sarah Haight at 
sarah.haight@ofcc.ohio.gov. See Section G of this RFQ for additional submittal instructions. 

Please submit all questions regarding this RFQ in writing to Sarah Haight with the project number included in the subject line 
(no phone calls please). Questions will be answered and posted to Opportunities page on the OFCC website at 
http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party submitting a 
question will not be included on the Q&A document. 

Project Overview 

A. Project Description 

The project will demolish and replace the existing housing buildings at CJCF. The total scope of the project will provide 
(12) housing units of 12 sleeping rooms and programming space. Each of the 144 sleeping rooms will have showers, 
combo units (toilet/sink/drinking faucet), and fixed bed and locker space. Once the new space is occupied the older 
housing units will be demolished.   

DYS is committed to ensuring a safe and secure environment for youthful offenders and correctional staff, with the 
established priorities in the areas of: (1) basic security, (2) improvements to the overall functional design, (3) upgrades 
that improve the supervision and programming of youth and (4) general improvements to the infrastructure to allow more 
effective rehabilitation of offenders within our care.  

The new construction will provide the opportunity to securely meet the housing needs of youth while also supporting: 

• Individual and group treatment
• Unit management
• Education and job skills training
• Recreation
• Volunteer and community services

The new housing units and support areas will maximize staff supervision, of and interaction with, youth. Direct supervision 
of youth, with living spaces easily monitored by staff, will achieve the highest safety possible. The housing-related activity 
spaces will be easily monitored by staff in various locations, with clear and direct physical connection between all spaces. 
Housing spaces will permit a range of smaller group activities so that youth may separate themselves from others (or be 
separated by staff), as necessary.   

Although the conditions are different at each DYS facility, the overall project scope will remain consistent throughout the 
Agency, because the housing unit replacements are the most necessary step to eliminating the single greatest problem 
facing DYS with regards to physical plant needs. The housing unit replacement projects will provide DYS with the current 
best practices for youth. 

The Project may contain a second phase of work. Phase 2 would include program and support spaces for the 
housing units and may also involve renovation to the existing intake area on campus. Phase 2 work is dependent 
on future capital funding ($10,000,000) which will be known during the design stage of the Project. It is 
anticipated that Phase 2 scope of work would be accomplished concurrent with Phase 1 Housing Units. 

Professional design services have been acquired by the Contracting Authority under a separate contract. The AE for the 
Project is K2M Design, Inc. 

mailto:sarah.haight@ofcc.ohio.gov
http://ofcc.ohio.gov/
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The Program of Requirements (“POR”) will be developed as a part of this project by the Architect/Engineer (“A/E”). 

All aspects of the project and related issues will be implemented and operated consistent with the Contracting Authority 
and/or Owner’s policies and procedures. 

B. Scope of Services 

The selected Construction Manager at Risk (“CM”), as a portion of its required Scope of Services and prior to submitting 
its proposal, will discuss and clarify with the Contracting Authority and/or Owner, the breakdown of the Agreement 
detailed cost components, to address the Owner’s project requirements and refine the project schedule.  

As required by the Agreement, and as properly authorized, provide the following categories of services: provide 
constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, 
and Construction Document stages; develop and maintain estimates of probable construction cost, value engineering, 
project schedules, and construction schedules; lead and manage the Subcontractor Prequalification and Bidding process, 
Construction and Closeout Stage.  

Refer to the Ohio Facilities Construction Manual for additional information about the type and extent of services required 
for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  

The preconstruction and construction services are generally described below. Subcontracts including but not limited to 
Plumbing, Fire Protection, HVAC, Electrical and AV/Technology will be awarded by the CM to prequalified vendors using 
a competitive process. The parties will engage in an "open book" pricing method in which all subcontracted work shall be 
based upon competitive pricing that will be reviewed by the Contracting Authority and/or Owner, the A/E and the CM. The 
Contracting Authority and/or Owner shall have access to all books, records, documents and other data in the CM's 
possession related to itself, its subcontractors and material suppliers pertaining to bidding, pricing or performance of the 
Agreement. 

Preconstruction Services: The CM will work cooperatively with the Contracting Authority and/or Owner, A/E, and Project 
Team, and will provide, among other services, schedule development, estimate development, Guaranteed Maximum 
Price (GMP) proposal, subcontractor prequalification and bidding, constructability review, permits, budgeting, value 
engineering, and preconstruction planning throughout the preconstruction stages. When the drawings and specifications 
are at the stage of completion specified in the Agreement, such partially completed documents (the "Basis Documents") 
shall be provided to the CM, together with the A/E's detailed listing of any incomplete design elements and the A/E’s 
statement of intended scope with respect to such incomplete elements (the "Design Intent Statement"). Contingent upon 
the Contracting Authority’s approval of the GMP, the parties will enter into an amendment to the Agreement establishing 
the Contract Sum (“GMP Amendment”). If the proposed Contract Sum exceeds the Project Budget established for 
construction, then the Contracting Authority may terminate the agreement with the CM and seek proposals from other 
firms for completion of the Project. 

Construction Services: The CM shall construct the Project pursuant to the construction documents and in accordance with 
the schedule requirements. The CM shall hold all subcontracts and shall be fully responsible for the means and methods 
of construction, project safety, project completion within the schedule agreed upon in the preconstruction phase, 
compliance with all applicable laws and regulations including monitoring compliance with all EDGE, equal employment, 
and prevailing wage requirements, and submitting monthly reports of these activities to the Contracting Authority. All 
subcontracts shall be on the subcontract form prescribed by OAC Section 153:1-03-02. The Contracting Authority 
reserves the right to approve the CM’s selection of subcontractors and any supplemental terms to the form subcontract. 

For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ: 

1. Project Delivery Method (MP, GC, CMR, DB)
2. Role on Project (CMA, OA, CMR, DB, GC, Trade)
3. LEED Status (Reg., Cert., Silv., Gold, Plat.)
4. Construction Site (Open, Occupied)
5. Construction Type (New, Reno, Add)
6. Restricted Housing Facility
7. Youth Restricted Housing Facility
8. Ohio Capital Improvement Processes (State of Ohio Contracts, OAKS CI)

http://ofcc.ohio.gov/
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C. Funding / Estimated Budget 

Total Project Cost 
$23,969,412 (excludes $10M for 
potential Phase 2 work)  State Funding $23,969,412 

Construction Cost 
$18,400,000 (excludes approx $9M for 
potential Phase 2 work) Other Funding $0 

D. Anticipated Schedule E. EDGE Participation Goal 
CM Preconstruction Services Start 04 / 16 Percent of the CM’s total compensation 

excluding CM’s Contingency* 5.0% Construction Stage Notice to Proceed 09 / 16 
Substantial Completion of all Work 11 / 17 *Preconstruction Stage Compensation plus Contract Sum

minus CM’s Contingency CM Services Completed 01 / 18 

F. Evaluation Criteria for Selection 

Selection Criteria: The CM will be selected using (i) qualifications-based process during the Request for Qualifications 
(RFQ) stage to develop a short list and (ii) best value process during the Request for Proposal stage. The qualifications-
based criteria for the RFQ is included in this announcement. The best value criteria used in evaluating proposals from 
short listed firms will include such factors that are determined to derive or offer the greatest value to the State and Owner, 
combining both qualifications and fee. 

Short List: Each firm responding to this RFQ will be evaluated and selected based on its qualifications and the 
qualifications and experience of the particular individuals identified as the candidate's proposed team for the Project. After 
evaluating the responses to this RFQ, the Contracting Authority will select a short list of no fewer than three candidates 
that it considers to be the most qualified, except if the Contracting Authority determines that fewer than three firms are 
qualified, it will only select the qualified firms. 

Request for Proposal: The short-listed firms shall be sent a Request for Proposal (“RFP”) that will invite the firms to submit 
pricing proposals containing their proposed preconstruction stage compensation, construction stage personnel costs, 
itemized construction stage general conditions costs, construction stage contingency percentage, and construction stage 
fee percentage. The short-listed candidates will also receive (i) form of Agreement with the Contracting Authority 
containing the contract terms and conditions, (ii) set of the most recent design documents and (iii) proposed Project 
schedule. 

Pre-Proposal Meeting: Prior to submitting a response to the RFP, the short-listed firms will be invited to meet individually 
with the Contracting Authority and/or Owner. The purpose of the pre-proposal meeting is to permit the short-listed firms an 
opportunity to ask the Contracting Authority and/or Owner questions in an individual setting to help the firms prepare their 
responses to the RFP. The Contracting Authority will notify each short-listed firm to schedule individual times for the pre-
proposal meetings. 

Interview: After submitting responses to the RFP, the short-listed firms will be interviewed by the Contracting Authority and 
Owner. The purpose of the interview will be to meet the proposed Project team, become familiar with key personnel, and 
understand the project approach and ability to meet the stated objectives for the Project. Please be prepared to discuss 
with specificity the firm’s capacity to conduct this work in compliance with the timetable, budget and EDGE expectations. 
The Contracting Authority will notify each short-listed firm to schedule individual times for the interviews. 

Selection Schedule: Tentative schedule is subject to change. 

RFP issued to the Short-Listed Firms Feb 29, 2016 
Pre-Proposal Meetings Mar 7, 2016 
Proposals Due Mar 18, 2016 
Interviews Mar 28, 2016 
Selection of CM Mar 30, 2016 

Cancellation and Rejection: The Contracting Authority reserves the right to reject all proposals and cancel at any time for 
any reason this solicitation, any portion of this solicitation or any phase of the Project. The Contracting Authority shall 
have no liability to any proposer arising out of such cancellation or rejection. The Contracting Authority reserves the right 
to waive minor variations in the selection process. 

Interested CM firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the CM’s team. The Intent to Contract and to Perform 
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and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the CM’s Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The Intent to 
Contract and to Perform form is again required at the Fee Proposal stage. 

For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

G. Submittal Instructions 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  

Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer.  

Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or 
coverings of any type. Cover letters and transmittals are not necessary. 

Facsimile copies of the Statement of Qualifications will not be accepted. 

Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and 
subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following 
information shall remain confidential and will not be released: (1) Proposal Form(s), except for cost category subtotals 
which will be transferred to the Best Value Rating Form; (2) Financial Capacity; and (3) Bonding/Insurance. 

Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330. 

1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the
Project. 

2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget
(e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the
construction budget if your team is selected) and a copy of the firm's certificate of insurance showing the firm's
current limits of liability for commercial general liability, employer's liability, business automobile liability, and
professional liability insurance.

3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a
competitive process and, if so, the nature of the work and capability to self-perform.

4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the
Project. 

5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.

Firms are requested to identify professional registrations, memberships and credentials including but not limited to: 
LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and 
construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the 
F110-330 form. 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Project Name CJCF Housing Bldg Replacement Proposer Firm 
Project Number DYS-160143 City, State, Zip 

Selection Criteria Value Score 
1. Primary Firm Location and Workload (Maximum 10 points)

a. Proximity of firm to project site
Less than 75 miles 5 
75 miles to 150 miles 2 
More than 150 miles 0 

b. Amount of contracts awarded by Contracting
Authority in previous 24 months 

Less than $2,000,000 5 
$2,000,000 to $20,000,000 2 
More than $20,000,000 0 

2. Primary Qualifications (Maximum 40 points)

a. Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10 

b. Project administration lead Experience / ability to effectively administer 
project controls and processes 0 - 10 

Max = 
30 c. Technical staff Experience / ability of technical staff to 

develop accurate estimates and schedules 0 - 10 

d. Construction administration staff Experience / ability of field representative to
identify and solve issues during construction 0 - 10

3. Key Consultant Qualifications (Maximum 10 points)

a. Key consultants Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 5 

b. Proposed EDGE-certified Consultant participation*
One point for every 2 percent increase in 
Services compensation** over the EDGE 
participation goal 

0 - 5 

4. Overall Team Qualifications (Maximum 10 points)

a. Previous team collaboration
Less than 3 sample projects 1 Max = 

3 3 to 6 sample projects 2 
More than 6 sample projects 3 

b. LEED*** Registered / Certified project experience Registered projects 1 Max = 
2 Certified projects 2 

c. BIM project experience Training and knowledge 1 Max = 
3 Direct project experience 3 

d. Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2 

5. Overall Team Experience (Maximum 30 points)

a. Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10 

b. Experience with similar projects / delivery methods
Less than 4 projects 0 - 3 
4 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c. Budget and schedule management Performance in completing projects within 
original construction budget and schedule 0 - 5 

d. Knowledge of Ohio Capital Improvements process
Less than 3 projects 0 - 1 
3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

* Must be comprised of consulting firm(s) and NOT the lead firm
** Preconstruction Stage Compensation plus Contract Sum minus Subcontracted Work, Self-performed 
Work, and CM’s Contingency 
*** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute 

Subtotal 

Notes: Evaluator: 
Name 

Signature Date 
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Administration of Project: Local Higher Education 
 

Project Name 
Controls Integration- Central Energy 
System  Response Deadline 01/19/16  2:00 P.M.  local time 

Project Location Ohio University  Project Number OHU-151918 
City / County Athens / Athens  Project Manager Brody Bauers 

Owner Ohio University  Contracting Authority Local Higher Education 
Delivery Method General Contracting  Prevailing Wages State 
No. of paper copies requested (stapled, not bound) 3  No. of electronic copies requested (PDF) 1 

 
Submit the requested number of Statements of Qualifications (Form F110-330) directly to Brody Bauers at 160 W. Union 
Street, Suite 154, Athens, Ohio  45701. See Section H of this RFQ for additional submittal instructions. 
 
Submit all questions regarding this RFQ in writing to Brody Bauers at bauersb@ohio.edu with the project number included in 
the subject line (no phone calls please). Questions will be answered and posted to the Opportunities page on the OFCC 
website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 
 
 
Project Overview 
 
A. Project Description 
 

Ohio University is seeking qualifications packages from industrial control integration firms to support the following projects: 
· West Green Chilled Water Plant Controls Upgrade 
· Permanent Boiler Replacement Project 
· Main Substation replacement project 

Each project is distinct, with its own schedules, requirements and bid packages. The intent is to utilize the same control 
OEMs that currently provide control functions to the Lausche heating plant and main substation, to provide a single unified 
control system.  The existing controls/HMIs are Allen Bradley Controllogix and Wonderware.  The completed control 
system must interface with various BACNET building control systems and the campus IT backbone, forming a wide area 
network.

 
B. Scope of Services 

 
The integrator will provide the following general services for each project: 

· Support the lead design firm on the design development of controls issues, including refinement of the 
sequences of operation, physical space and layout drawings for the hardware and HMIs, and selection of 
instrumentation. 

· Prepare hardware and installation specifications suitable for either independent bidding or inclusion with the 
primary GC bid package. 

· Provide BACNET integration to existing building control systems. 
· Provide complete web integration and remote access to HMI functions 
· Prepare all wiring diagrams. 
· Prepare all software and programming suitable and ready for download. Graphical blockware and ladder logic is 

preferred 
· Prepare all hardwired I/O, including control, instrumentation, and alarms. 
· Prepare all HMI programming, inclusive of control functions, graphics and alarms, ready for download. 
· Prepare historian functionality and programming, develop new screens as appropriate. 
· Program new historian and port existing data into it. 
· Develop all software documentation, inclusive of descriptions, sequences, ladder logic, SAMA drawings, initial 

and final tuning parameters 
· Develop all hardware descriptions, inclusive of hardware layout drawings, I/O lists, I/O and hardware wiring and 

interconnection diagrams 
· Write and assemble all applicable O&M manuals. 
· Provide startup support to: 

o Download all software 
o Verify all field wiring 
o Verify hardware installation 

mailto:bauersb@ohio.edu
http://ofcc.ohio.gov/
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o Develop and install initial tuning parameters prior to startup 
o Tune the systems 
o Verify control functionality of hardware and logic prior to startup 
o Provide direct support during startup for each project including rewiring and software revisions as 

necessary. 
o Prepare and maintain a commissioning log 
o Document final logic, software, hardware, field I/O and tuning parameters. 

 
Project Descriptions: 

· West Green Chilled Water Plant Controls Upgrade scope: 
o Replace most control valves in a 7500T central chilled water plant. 
o Re-pipe the cooling towers for independent and automated sequencing 
o Reconfigure the chemical treatment systems, instruments and controls. 
o Enable automatic chiller start/stop and control 
o Enable automatic chiller water pump start/stop, sequencing and control of the VFDs 
o Provide automatic protective functions for the pumps 
o Provide automatic chiller sequencing for automatic load control and protective functions and trips 
o Provide chilled water metering and historian functions 
o Provide chiller plant controls/HMIs in the Lausche control room, the chiller floor and the pump deck. 
o Lead Design firm: RMF 
o Schedule: Spring 2016 

· Permanent Boiler Replacement Project scope: 
o Install two new ~ 110Klb/hr dual fuel boilers with new combustion controls. 
o Provide new combustion controls on one existing “gas only” boiler and one coal boiler converted to gas. 
o Provide header pressure controls for PRVs on the boiler header, 125psi header and 15 psi header. 
o Reconfigure auxiliary prime movers.  
o Provide CEMS and HMI interfaces if required. 
o Provide all balance of plant control functions (typical for a large boiler plant) 
o Provide energy/steam metering and historian functions 
o Lead Design firm: RMF 
o Schedule:  2016-17 

· Main Substation replacement project scope: 
o Stabilize the substation foundations. 
o Add a third 21/26/33MVA 69kV transformer and SF6 circuit switcher. 
o Add resistance grounding to two existing transformers and the new transformer. 
o Install new transformer protective functions. 
o Provide metering on the primary and secondary windings of the transformers and circuit breakers. 
o Provide interface with AEPs equipment and metering. 
o Replace the primary switchgear with a three bus, ring tie, differentially protected lineup. 
o Provide data logging and historian functionality to the meter and relay components. 
o Lead Design Firm: TBD 
o Schedule: 2016-17 

 
The selected A/E [controls integrator], as a portion of its required Scope of Services and prior to submitting its proposals, 
will discuss and clarify with the Owner and/or the Contracting Authority, the cost breakdown of the Architect/Engineer 
Agreement detailed cost components to address the Owner’s project requirements. Participate in the Encouraging 
Growth, Diversity & Equity (EDGE) Program as required by statute and the Agreement. 
 
As required by the Agreement, and as properly authorized, provide the following categories of services: Program 
Verification, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, 
Conformed Documents, Construction Administration, Post-Construction, and Additional Services of all types. 
 
Refer to the Ohio Facilities Construction Manual for additional information about the type and extent of services required 
for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  
 
During the construction period, provide not less than 8 hours (excluding travel time) on-site construction administration 
services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3) on-site 
representation comprised of the A/E and its consultant staff involved in the primary design of the project, all having 
relevant and appropriate types of construction administration experience. 
 
 
For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements and provide previous experience with the following for 
this RFQ:  

http://ofcc.ohio.gov/
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General: 

1. Allen Bradley Controllogix. 
2. Wonderware HMI and Historian- or equal 
3. Lead on site acceptance testing on large scale projects 
4. Chilled water plant control systems using industrial controls 
5. Integrating industrial chiller controls to BACNET building systems on a large college campus 
6. Large industrial and campus heating plants 
7. Electric substation controls 
8. Training of Owners staff 

 
C. Funding / Estimated Budget 
Total Project Cost $26,000,000 State Funding $0 
Construction Cost $20,000,000  Other Funding $26,000,000  
Estimated A/E Fee 3.0% to 4.5%   
 
NOTE:  The A/E fee percentage for this project includes all professional design services, and consultant services necessary for proper 
completion of the Basic Services for the successful completion of the project, including but not limited to: review and verification of the 
Program of Requirements provided by the Owner, validation of existing site conditions (but not subsurface or hidden conditions), preparation 
of cost estimates and design schedules for the project. Fees may be negotiated and allocated for Additional Services (e.g., creation of a 
Program of Requirements, extensive evaluation or validation of site conditions, extensive pre-design investigations, code-required special 
inspection and testing, Quality Assurance testing during the construction period, and testing due to unforeseen conditions). 
 

D. Services Required (see note below) E. Anticipated Schedule 
 

Primary Industrial controls design  Professional Services Start 03 / 16 

Secondary 
Specification of bid packages, hardware 
and installation  Construction Notice to Proceed 04 / 16 

 Develop all programming and software  Substantial Completion of all Work 12 / 18 

 Develop initial and final tuning parameters  Professional Services Completed 12 / 18 
 Develop new touch screens    
 Startup support and comissioning  F. EDGE Participation Goal  
 Owner training    
Others Long term support  Percent of initial TOTAL A/E Fee 5.0% 
 
NOTE: The primary A/E shall be (1) a registered architect holding a license and certificate of authorization issued by the Ohio Architects Board 
pursuant to ORC Chapter 4703, (2) a landscape architect holding a license and certificate of authorization issued by the Ohio Landscape 
Architects Board pursuant to ORC Chapter 4703, or (3) a professional engineer or professional surveyor holding a license and certificate of 
authorization issued by the Ohio Engineers and Surveyors Board pursuant to ORC Chapter 4733. 
 
G. Evaluation Criteria for Selection 
 

Ohio required components: 
 

· Demonstrated ability to meet Owner’s programmed project vision, scope, budget, and schedule on previous 
projects.  

· Previous experience compatible with the proposed project (e.g., type, size). 
· Relevant past work of prospective firm’s proposed consultants. 
· Past performance of prospective firm and its proposed consultants. 
· Qualifications and experience of individuals directly involved with the project. 
· Proposer’s previous experience (numbers of projects, sizes of projects) when working with its proposed 

consultants.  
· Specification writing credentials and experience. 
· Experience and capabilities of creating or using Critical Path Method (CPM) schedules and of using CPM 

schedules as a project management resource. 
· Approach to and success of using partnering and Alternative Dispute Resolution. 
· Proximity of prospective firms to the project site. 
· Proposer’s apparent resources and capacity to meet the needs of this project. 
· The selected A/E and all its consultants must have the capability to use the Internet within their normal business 

location(s) during normal business hours. 
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Project Specific Components 
 
· Number of years in business 
· Size of firm 
· Location of firm 
· Describe the ability of the firm to provide long term support 
· List of key reference installations broken down by chiller plants, steam plants, boiler combustion controls and 

substations 
· List the total number of chiller plants where the firm has done a similar control scope. Provide a breakdown 

showing what PLC OEMs and head end OEMs were used. 
· List the total number of boiler plants where the firm has done a similar control scope. Provide a breakdown 

showing what PLC OEMs and head end OEMs were used. 
· List the total number of boiler combustion control system. Provide a breakdown showing what PLC OEMs and 

head end OEMs were used. 
· List the total number of transmission voltage substations where the firm has done a similar control scope. 

Provide a breakdown showing what PLC OEMs and head end OEMs were used. 
· Furnish specific references to college campuses. 
· List the PLC systems OEM the firm is fluent with and which is preferred 
· List the head end systems the firm is fluent with which is preferred 
· Describe your firms preferred contracting approach for hardware and software 
· Give the typical turnaround time to develop controls for a chiller project 
· Give the typical turnaround time to develop controls for a boiler plant project 
· Give the typical turnaround time to develop controls for a substation project 
· Provide references where your firm has provided customer training and long term support. 

 
 
Interested A/E firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the A/E’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the A/E’s Technical Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The 
Intent to Contract and to Perform form is again required at the Fee Proposal stage. 
 
For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

 
H. Submittal Instructions 
 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  
 
Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer. Also, please label the 
CD or DVD and the sleeve with the project number and firm name if applicable. 
 
Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or 
coverings of any type. Cover letters and transmittals are not necessary. 
 
Facsimile copies of the Statement of Qualifications will not be accepted. 
 
Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, 
LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. 
Identify that information on the resume page for individual in Block 22, Section E of the F110-330 form. 
 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Project Name Controls Integration- Central Energy System  Proposer Firm  
Project Number OHU-151918  City, State, Zip  
 

Selection Criteria Value Score 
1.   Primary Firm Location, Workload and Size (Maximum 10 points) 

a.  Proximity of firm to project site 
Less than 100 miles  5 

 100 miles to 200 miles  2 
More than 200 miles  0 

b.  Amount of fees awarded by Contracting Authority in 
previous 24 months 

Less than $100,000  2 
 $100,000 to $200,000  1 

More than $200,000  0 

c.  Number of licensed professionals 
Less than 5 professionals 3 Max 

= 3  5 to 10 professionals 2 
More than 10 professionals 1 

2.   Primary Firm Qualifications (Maximum 30 points) 

a.  Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10   

b.  Project design lead Experience / creativity of project designer to 
achieve owner’s vision and requirements 0 - 10 

Max 
= 20 

 
c.  Technical staff Experience / ability of technical staff to create 

fully coordinated construction documents 0 - 5  
d.  Construction administration staff Experience / ability of field representative to 

identify and solve issues during construction 0 - 5  
3.   Key Consultant Qualifications (Maximum 20 points) 

a.  Key discipline leads Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 15  

b.  Proposed EDGE-certified Consultant participation* 
One point for every 2 percent increase in 
professional services over the EDGE 
participation goal 

0 - 5  

4.   Overall Team Qualifications (Maximum 10 points) 

a.  Previous team collaboration 
Less than 4 sample projects 1 Max 

= 3  4 to 8 sample projects 2 
More than 8 sample projects 3 

b.  LEED** Registered / Certified project experience Registered projects 1 Max 
= 2  Certified projects 2 

c.  BIM project experience Training and knowledge 1 Max 
= 3  Direct project experience 3 

d.  Team organization  Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2  

5.   Overall Team Experience (Maximum 30 points) 

a.  Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10  

b.  Experience with similar projects / delivery methods 
Less than 4 projects 0 - 3 

 4 to 8 projects 4 - 6 
More than 8 projects 7 - 10 

c.  Budget and schedule management  Performance in completing projects within 
original construction budget and schedule 0 - 5  

d.  Knowledge of Ohio Capital Improvements process 
Less than 3 projects 0 - 1 

 3 to 8 projects 2 - 3 
More than 8 projects 4 - 5 

 
* Must be comprised of professional design services consulting firm(s) and NOT the lead firm 
** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute Subtotal  

 
Notes:  Evaluator: 
 

  Name  

     
  Signature  Date 
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Project Name Controls Integration- Central Energy System  Project Number OHU-151918 
Project Location Athens, Ohio    
 
 
Date posted: 1/14/16 
Date revised: N/A 
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. Can the selected design firm also provide/install/program the controls under the bidding contractor for the installation 
part of these projects? 
 

A. The controls integration firm serving as design consultant to OU, giving input to design firm, and potentially 
also serving as the installation sub to prime, is acceptable.  The installation portion will be a separate bid 
contract. 

 
2. Do we need to bond the project? 

 
A. No, only design is being provided.  Please reference the OFCC document in the RFQ, which points out 

terms and conditions, contract types, and insurance requirements.  See  question 1. 
 

3. Reading thru the scope it describes the integration but I’m not clear on who’s in charge or installing the hardware, 
conduits, wires, etc. 
 

A. This RFQ is for design scope, and the installation will be bid out at a later time through construction bid 
packages.  See question 1. 
 

4. It is a vendor’s understanding that the controls hardware installation are done by a contractor and we bid the portion 
for the control hardware/software and programming only?  For example, if there’s a PLC, is the PLC hardware 
provided as part of this scope or is it provided by a contractor under their scope? 
 

A. Hardware will not be provided as part of the services described within this design RFQ.  See question 1. 
 

5. It’s not clear how many pieces of computers/HMI to be installed and programmed.  Is there a list or is this just a 
design phase then implementation based on design come in later?  If that’s the case is the bid then a lump sum price 
or hourly rates and bill as time & Materials Cost? 
 

A. This is the design phase.  See question 1. 
 

6. Agreement format clarification/highlight from Ohio University: 
 

A. The selected firm will enter into a form Consultant Agreement which appears under the “consultant 
agreement” tab on the OFCC website.  The selected firm will not be the A/E of record but will be a 
consultant on the matters described in this RFQ. 
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Project Name Controls Integration- Central Energy System  Project Number OHU-151918 
Project Location Athens, Ohio    
 
 
Date posted: 1/14/16 
Date revised: 1/15/16 
 
Below are the questions that have been received to date for the RFQ of the above-referenced project: 
 

1. Can the selected design firm also provide/install/program the controls under the bidding contractor for the installation 
part of these projects? 
 

A. OU is currently evaluating whether the controls integration firm serving as design consultant can also 
potentially serve as the installation sub to prime.  The installation portion will be a separate bid contract.  The 
intent is for OU to be provided with input during the shortlist / interview process. 

 
2. Do we need to bond the project? 

 
A. No, only design is being provided.  Please reference the OFCC document in the RFQ, which points out 

terms and conditions, contract types, and insurance requirements.  See  question 1. 
 

3. Reading thru the scope it describes the integration but I’m not clear on who’s in charge or installing the hardware, 
conduits, wires, etc. 
 

A. This RFQ is for design scope, and the installation will be bid out at a later time through construction bid 
packages.  See question 1. 
 

4. It is a vendor’s understanding that the controls hardware installation are done by a contractor and we bid the portion 
for the control hardware/software and programming only?  For example, if there’s a PLC, is the PLC hardware 
provided as part of this scope or is it provided by a contractor under their scope? 
 

A. Hardware will not be provided as part of the services described within this design RFQ.  See question 1. 
 

5. It’s not clear how many pieces of computers/HMI to be installed and programmed.  Is there a list or is this just a 
design phase then implementation based on design come in later?  If that’s the case is the bid then a lump sum price 
or hourly rates and bill as time & Materials Cost? 
 

A. This is the design phase.  See question 1. 
 

6. Agreement format clarification/highlight from Ohio University: 
 

A. The selected firm will enter into a form Consultant Agreement with Ohio University which appears under the 
“professional services” tab on the OFCC website.  The selected firm will not be the A/E of record but will be 
a consultant on the matters described in this RFQ. 
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Administration of Project: School District Board + OFCC 

Project Name Reading Community CSD  Response Deadline 01/29/2016 4:00 PM  local time 
Project Location Multiple Project Number SFC-160392 
City / County Reading / Hamilton Project Manager Nathan Jones 
Owner Reading Community City School District Contracting Authority School District Board + OFCC 
Delivery Method CM at Risk Prevailing Wages None 
No. of paper copies requested (stapled, not bound) 0 No. of electronic copies requested (PDF) 1 

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Jill Hoobler at 
Jill.Hoobler@ofcc.ohio.gov. See Section H of this RFQ for additional submittal instructions. 

Submit all questions regarding this RFQ in writing to Jill Hoobler at Jill.Hoobler@ofcc.ohio.gov with the project number 
included in the subject line (no phone calls please). Questions will be answered and posted to the Opportunities page on the 
OFCC website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 

Project Overview 

A. Project Description 

Build one new 213,157 square foot PK-12 school to house 1715 students.  The new building will be located on the 
existing Reading Community Junior/Senior High School site, located at 810 E. Columbia Avenue, Reading, OH 45215.  
The total budget for the new PK-12 is $41,612,793 which includes two site safety allowances and a swing space 
allowance.  It is not anticipated that the swing space scope will be included in this contract.  The district many elect to add 
additional locally funded initiatives in the future.  The new building shall achieve or exceed a LEED Certification of Silver 
and incorporate the District’s educational visioning specifications while complying with the latest version of the Ohio 
School Design Manual (OSDM). 

Abatement and demolition of the District’s existing schools is included as part of the scope of work. Abatement and 
demolition of the Junior/Senior High School shall take place prior to the starting construction on the new PK-12 building. 
Upon completion and turnover of the new PK-12 building, abatement and demolition of the existing Hilltop Community 
Elementary School, and Central Community Elementary School may commence.  

A Project Agreement between the District and OSFC is anticipated in February 2016. 

B. Scope of Services 

Upon award of the Agreement, commence by developing the Program of Requirements. 

The selected Architect/Engineer (A/E), as a portion of its required Scope of Services and prior to submitting its proposals, 
will discuss and clarify with the Owner and/or the Contracting Authority, the cost breakdown of the Architect/Engineer 
Agreement detailed cost components to address the Owner’s project requirements. Participate in the Encouraging 
Growth, Diversity & Equity (EDGE) Program as required by statute and the Agreement. 

As required by the Agreement, and as properly authorized, provide the following categories of services: Program of 
Requirements, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, 
Conformed Documents, Construction Administration, Post-Construction, and Additional Services of all types. 

Refer to the Ohio School Design Manual for additional information about the type and extent of services required for each. 
A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  

During the construction period, provide not less than 32 hours (excluding travel time) on-site construction administration 
services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3) on-site 
representation comprised of the A/E and its consultant staff involved in the primary design of the project, all having 
relevant and appropriate types of construction administration experience. 

mailto:Jill.Hoobler@ofcc.ohio.gov
http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ.  

1. Project Delivery Method (MP, GC, CMR, DB)
2. Role on Project (A/E-Lead, A/E-Sub, CAE-Lead, CAE-Sub)
3. Academic Facility
4. K-12 Facility (Elementary, Middle, High, Combination)
5. New Construction on Existing Site
6. LEED Certification (Reg., Cert., Silver, Gold, Platinum)
7. Ohio Capital Improvement Process (State of Ohio Contracts/OAKS-CI)
8. Educational Visioning / 21st Century School Design
9. Managing Environmental Abatement Consultants
10. Managing Community Expectations

For scope items 1, 2, 4, 6 and 7 listed above, insert one of the noted abbreviations in the Relevant Project Experience 
Matrix instead of using an “x” when applicable to one of the 10 Example Projects. 

C. Funding / Estimated Budget 
Total Project Cost $50,972,401 (total Master Plan) State Funding $27,525,097 
Construction Cost $45,586,329 (excluding swing space)  Other Funding  $23,447,304 
Estimated A/E Fee 6.0% to 7.0% 

NOTE:  The A/E fee percentage for this project includes all professional design services, and consultant services necessary for proper 
completion of the Basic Services for the successful completion of the project, including but not limited to: review and verification of the 
Program of Requirements provided by the Owner, validation of existing site conditions (but not subsurface or hidden conditions), preparation 
of cost estimates and design schedules for the project. Fees may be negotiated and allocated for Additional Services (e.g., creation of a 
Program of Requirements, extensive evaluation or validation of site conditions, extensive pre-design investigations, code-required special 
inspection and testing, Quality Assurance testing during the construction period, and testing due to unforeseen conditions). 

D. Services Required (see note below) E. Anticipated Schedule 

Primary Architecture Professional Services Start 02 / 16 
Secondary Civil and Structural Engineer Construction Notice to Proceed 02 / 17 

Mechanical/Electrical/Plumbing Engineer Substantial Completion of all Work 11 / 18 
Technology Design Professional Services Completed 02 / 19 
Interior Design / Furniture 
Food Service Design F. EDGE Participation Goal 
Landscape Architecture 

Others 
Environmental Consultant (Phase 1 and 
Phase 2, Environmental Reports) Percent of initial TOTAL A/E Fee 5.0% 

NOTE: The primary A/E shall be (1) a registered architect holding a license and certificate of authorization issued by the Ohio Architects Board 
pursuant to ORC Chapter 4703, (2) a landscape architect holding a license and certificate of authorization issued by the Ohio Landscape 
Architects Board pursuant to ORC Chapter 4703, or (3) a professional engineer or professional surveyor holding a license and certificate of 
authorization issued by the Ohio Engineers and Surveyors Board pursuant to ORC Chapter 4733. 

G. Evaluation Criteria for Selection 

• Demonstrated ability to meet Owner’s programmed project vision, scope, budget, and schedule on previous
projects.

• Previous experience compatible with the proposed project (e.g., type, size).
• Relevant past work of prospective firm’s proposed consultants.
• Past performance of prospective firm and its proposed consultants.
• Qualifications and experience of individuals directly involved with the project.
• Proposer’s previous experience (numbers of projects, sizes of projects) when working with its proposed

consultants.
• Specification writing credentials and experience.
• Experience and capabilities of creating or using Critical Path Method (CPM) schedules and of using CPM

schedules as a project management resource.
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• Approach to and success of using partnering and Alternative Dispute Resolution.
• Proximity of prospective firms to the project site.
• Proposer’s apparent resources and capacity to meet the needs of this project.
• The selected A/E and all its consultants must have the capability to use the Internet within their normal business

location(s) during normal business hours.

Interested A/E firms are required to address how they will implement Building Information Modeling (“BIM”) on the project, 
experience and level of training of staff related to BIM, incorporation of team partners that have previous BIM experience, 
and an understanding of collaborative BIM processes, including but not limited to the State of Ohio BIM Protocol available 
at the OFCC website at http://ofcc.ohio.gov.  

Interested A/E firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the A/E’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the A/E’s Technical Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The 
Intent to Contract and to Perform form is again required at the Fee Proposal stage. 

For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

H. Submittal Instructions 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  

Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer. 

Statements of Qualifications are to be submitted electronically by e-mail. Submittals are to be limited to 
maximum of one e-mail with the total file size of 25 MB.  

Facsimile copies of the Statement of Qualifications will not be accepted. 

Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, 
LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. 
Identify that information on the resume page for individual in Block 22, Section E of the F110-330 form. 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Project Name Reading Community CSD Proposer Firm 
Project Number SFC-160392 City, State, Zip 

Selection Criteria Value Score 
1. Primary Firm Location, Workload and Size (Maximum 10 points)

a. Proximity of firm to project site
Less than 50 miles 5 
50 miles to 100 miles 2 
More than 100 miles 0 

b. Amount of fees awarded by Contracting Authority in
previous 24 months 

Less than $1,000,000 2 
$1,000,000 to $2,000,000 1 
More than $2,000,000 0 

c. Number of licensed professionals
Less than 3 professionals 1 Max 

= 3 3 to 6 professionals 2 
More than 6 professionals 3 

2. Primary Firm Qualifications (Maximum 30 points)

a. Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10 

b. Project design lead Experience / creativity of project designer to 
achieve owner’s vision and requirements 0 - 10 

Max 
= 20 c. Technical staff Experience / ability of technical staff to create 

fully coordinated construction documents 0 - 5 

d. Construction administration staff Experience / ability of field representative to 
identify and solve issues during construction 0 - 5 

3. Key Consultant Qualifications (Maximum 20 points)

a. Key discipline leads Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 15 

b. Proposed EDGE-certified Consultant participation*
One point for every 2 percent increase in 
professional services over the EDGE 
participation goal 

0 - 5 

4. Overall Team Qualifications (Maximum 10 points)

a. Previous team collaboration
Less than 2 sample projects 1 Max 

= 3 2 to 6 sample projects 2 
More than 6 sample projects 3 

b. LEED** Registered / Certified project experience Registered projects 1 Max 
= 2 Certified projects 2 

c. BIM project experience Training and knowledge 1 Max 
= 3 Direct project experience 3 

d. Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2 

5. Overall Team Experience (Maximum 30 points)

a. Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10 

b. Experience with similar projects / delivery methods
Less than 2 projects 0 - 3 
2 to 4 projects 4 - 6 
More than 4 projects 7 - 10 

c. Budget and schedule management Performance in completing projects within 
original construction budget and schedule 0 - 5 

d. Knowledge of Ohio Capital Improvements process
Less than 3 projects 0 - 1 
3 to 8 projects 2 - 3 
More than 8 projects 4 - 5 

* Must be comprised of professional design services consulting firm(s) and NOT the lead firm
** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute Subtotal 

Notes: Evaluator: 

Name 

Signature Date 
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Project Name Reading Community CSD Project Number SFC-160392 

Date posted: 1/27/2016 
Date revised: [If needed] 

Below are the questions that have been received to date for the RFQ of the above-referenced project: 

1. Please clarify Item D. Services Required, regarding the inclusion of Phase 2 ESA in AE basic service.  A
Phase 2 ESA is only needed if the Phase 1 ESA determines the potential for hazardous conditions that
need further investigation.  The cost and scope of a Phase 2 cannot be determined until the Phase 1
determines the need and defines the scope.  Potential Phase 2 remediation could include anything from
minor testing to major removal and replacement of contaminated soils that could run into tens or even
hundreds of thousands of dollars.  Since the cost of a Phase 2 ESA cannot be determined at the time the
AE Agreement is executed, would this be handled as a reimbursable?

A. Services listed in Item D do not always directly correlate to items covered under the Basic 
Services area of the contract.  Some may be classified as additional services or reimbursables at 
contract time. 



Request for Qualifications (CM at Risk Contract) 
State of Ohio Standard Forms and Documents 

F170-01-2015-MAY Publish Date: January 19, 2016; Ohio Register #269 Page 1 of 5 

Administration of Project: School District Board + OFCC 

Project Name Chippewa New 7-12 MS/HS  Response Deadline 02/19/2016 4:00 PM  local time 
Project Location Doylestown, OH 44230 Project Number SFC-160393 
City / County Doylestown, OH 44230 / Wayne Project Manager Mark Barr 
Owner Chippewa Local School District Contracting Authority School District Board + OFCC 
Delivery Method CM at Risk Prevailing Wages None 
No. of paper copies requested (stapled, not bound) 0 No. of electronic copies requested (PDF) 1 

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Jill Hoobler at 
jill.hoobler@ofcc.ohio.gov. See Section G of this RFQ for additional submittal instructions. 

Submit all questions regarding this RFQ in writing to Jill Hoobler at jill.hoobler@ofcc.ohio.gov with the project number 
included in the subject line (no phone calls please). Questions will be answered and posted to Opportunities page on the 
OFCC website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 

Project Overview 

A. Project Description 

• Build one (1) new Middle/High School to house 638 students in grades 7 - 12.
The building is to be approximately 102,696 sf. not including LFI. Total co-funded budget is approximately $24.5M.
The building will include a fixed seat auditorium LFI with a total budget of approximately $3.0M.

• Project is to be built in accordance with the Ohio School Design Manual.

• Scope also includes Abatement & Demolition of the existing Chippewa Middle School. Co-funded budget is
approximately $578 K.

• The new school building will be built on a new undeveloped site located on the north side of South Portage Street
(County Hwy 5A) in Doylestown; Longitude/latitude: 40.965071,-81.704199.

• The students from the existing two schools will remain in their existing facilities until the new building is complete.
• The Architect selection process is underway and expected to be completed by the end of February 2016.
• The district has their local funding in place and formal OSFC Commission approval is scheduled for the January 2016

meeting. The Project Agreement between the District and OSFC is anticipated by March 2016.

B. Scope of Services 

The selected Construction Manager at Risk (“CM”), as a portion of its required Scope of Services and prior to submitting 
its proposal, will discuss and clarify with the Contracting Authority and/or Owner, the breakdown of the Agreement 
detailed cost components, to address the Owner’s project requirements and refine the project schedule.  

As required by the Agreement, and as properly authorized, provide the following categories of services: provide 
constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, 
and Construction Document stages; develop and maintain estimates of probable construction cost, value engineering, 
project schedules, and construction schedules; lead and manage the Subcontractor Prequalification and Bidding process, 
Construction and Closeout Stage.  

Refer to the Ohio School Design Manual for additional information about the type and extent of services required for each. 
A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  

The preconstruction and construction services are generally described below. Subcontracts including but not limited to 
Plumbing, Fire Protection, HVAC, Electrical and AV/Technology will be awarded by the CM to prequalified vendors using 
a competitive process. The parties will engage in an "open book" pricing method in which all subcontracted work shall be 
based upon competitive pricing that will be reviewed by the Contracting Authority and/or Owner, the A/E and the CM. The 
Contracting Authority and/or Owner shall have access to all books, records, documents and other data in the CM's 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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possession related to itself, its subcontractors and material suppliers pertaining to bidding, pricing or performance of the 
Agreement. 

Preconstruction Services: The CM will work cooperatively with the Contracting Authority and/or Owner, A/E, and Project 
Team, and will provide, among other services, schedule development, estimate development, Guaranteed Maximum 
Price (GMP) proposal, subcontractor prequalification and bidding, constructability review, permits, budgeting, value 
engineering, and preconstruction planning throughout the preconstruction stages. When the drawings and specifications 
are at the stage of completion specified in the Agreement, such partially completed documents (the "Basis Documents") 
shall be provided to the CM, together with the A/E's detailed listing of any incomplete design elements and the A/E’s 
statement of intended scope with respect to such incomplete elements (the "Design Intent Statement"). Contingent upon 
the Contracting Authority’s approval of the GMP, the parties will enter into an amendment to the Agreement establishing 
the Contract Sum (“GMP Amendment”). If the proposed Contract Sum exceeds the Project Budget established for 
construction, then the Contracting Authority may terminate the agreement with the CM and seek proposals from other 
firms for completion of the Project. 

Construction Services: The CM shall construct the Project pursuant to the construction documents and in accordance with 
the schedule requirements. The CM shall hold all subcontracts and shall be fully responsible for the means and methods 
of construction, project safety, project completion within the schedule agreed upon in the preconstruction phase, 
compliance with all applicable laws and regulations including monitoring compliance with all EDGE, equal employment, 
and prevailing wage requirements, and submitting monthly reports of these activities to the Contracting Authority. All 
subcontracts shall be on the subcontract form prescribed by OAC Section 153:1-03-02. The Contracting Authority 
reserves the right to approve the CM’s selection of subcontractors and any supplemental terms to the form subcontract. 

For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ: 

1. Project Delivery Method (MP, GC, CMR, DB)
2. Role on Project (CMA, OA, CMR, DB, GC, Trade)
3. LEED Status (Reg., Cert., Silv., Gold, Plat.)
4. OSFC Projects
5. K-12 Facilities
6. New Construction on new site
7. OAKS CI
8. Abatement / Demolition

For scope items 1, 2 and 3 above, insert on of the noted abbreviations in the Relevant Project Experience Matrix 
instead of using an “x” when applicable to one of the 10 example projects.

C. Funding / Estimated Budget 
Total Project Cost $28,050,778 (includes LFI) State Funding $10,270,819 
Construction Cost $23,500,000 (est C.O.W., incl.LFI) Other Funding $17,779,959 (includes LFI) 

D. Anticipated Schedule E. EDGE Participation Goal 
CM Preconstruction Services Start 05 / 16 Percent of the CM’s total compensation 

excluding CM’s Contingency* 5% Construction Stage Notice to Proceed 03 / 17 

Substantial Completion of all Work 08 / 18 *Preconstruction Stage Compensation plus Contract Sum
minus CM’s Contingency CM Services Completed 08 / 19 

F. Evaluation Criteria for Selection 

Selection Criteria: The CM will be selected using (i) qualifications-based process during the Request for Qualifications 
(RFQ) stage to develop a short list and (ii) best value process during the Request for Proposal stage. The qualifications-
based criteria for the RFQ is included in this announcement. The best value criteria used in evaluating proposals from 
short listed firms will include such factors that are determined to derive or offer the greatest value to the State and Owner, 
combining both qualifications and fee. 

Short List: Each firm responding to this RFQ will be evaluated and selected based on its qualifications and the 
qualifications and experience of the particular individuals identified as the candidate's proposed team for the Project. After 
evaluating the responses to this RFQ, the Contracting Authority will select a short list of no fewer than three candidates 
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that it considers to be the most qualified, except if the Contracting Authority determines that fewer than three firms are 
qualified, it will only select the qualified firms. 

Request for Proposal: The short-listed firms shall be sent a Request for Proposal (“RFP”) that will invite the firms to submit 
pricing proposals containing their proposed preconstruction stage compensation, construction stage personnel costs, 
itemized construction stage general conditions costs, construction stage contingency percentage, and construction stage 
fee percentage. The short-listed candidates will also receive (i) form of Agreement with the Contracting Authority 
containing the contract terms and conditions, (ii) set of the most recent design documents and (iii) proposed Project 
schedule. 

Pre-Proposal Meeting: Prior to submitting a response to the RFP, the short-listed firms will be invited to meet individually 
with the Contracting Authority and/or Owner. The purpose of the pre-proposal meeting is to permit the short-listed firms an 
opportunity to ask the Contracting Authority and/or Owner questions in an individual setting to help the firms prepare their 
responses to the RFP. The Contracting Authority will notify each short-listed firm to schedule individual times for the pre-
proposal meetings. 

Interview: After submitting responses to the RFP, the short-listed firms will be interviewed by the Contracting Authority and 
Owner. The purpose of the interview will be to meet the proposed Project team, become familiar with key personnel, and 
understand the project approach and ability to meet the stated objectives for the Project. Please be prepared to discuss 
with specificity the firm’s capacity to conduct this work in compliance with the timetable, budget and EDGE expectations. 
The Contracting Authority will notify each short-listed firm to schedule individual times for the interviews. 

Selection Schedule: Tentative schedule is subject to change. 

RFP issued to the Short-Listed Firms March 23, 2016 
Interviews Week of May 2, 2016 
Selection of CM By the end of May 2016 

Cancellation and Rejection: The Contracting Authority reserves the right to reject all proposals and cancel at any time for 
any reason this solicitation, any portion of this solicitation or any phase of the Project. The Contracting Authority shall 
have no liability to any proposer arising out of such cancellation or rejection. The Contracting Authority reserves the right 
to waive minor variations in the selection process. 

Interested CM firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the CM’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the CM’s Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The Intent to 
Contract and to Perform form is again required at the Fee Proposal stage. 

For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

G. Submittal Instructions 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  

Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer.  

Statement of Qualifications are to be submitted electronically by e-mail. Submittals are to be limited to a 
maximum of one e-mail with a total file size of 25MB. 

Facsimile copies of the Statement of Qualifications will not be accepted. 

Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and 
subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following 
information shall remain confidential and will not be released: (1) Proposal Form(s), except for cost category subtotals 
which will be transferred to the Best Value Rating Form; (2) Financial Capacity; and (3) Bonding/Insurance. 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330. 

1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the
Project. 

2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget
(e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the
construction budget if your team is selected) and a copy of the firm's certificate of insurance showing the firm's
current limits of liability for commercial general liability, employer's liability, business automobile liability, and
professional liability insurance.

3. Management Systems: Describe the scheduling and cost control systems the firm would propose to use for the
Project 

4. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a
competitive process and, if so, the nature of the work and capability to self-perform.

5. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the
Project. 

6. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.

Firms are requested to identify professional registrations, memberships and credentials including but not limited to: 
LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and 
construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the 
F110-330 form. 
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Project Name Chippewa New 7-12 MS/HS Proposer Firm 
Project Number SFC-160393 City, State, Zip 

Selection Criteria Value Score 
1. Primary Firm Location and Workload (Maximum 10 points)

a. Proximity of firm to project site
Less than 50 miles 5 
50 miles to 100 miles 2 
More than 100 miles 0 

b. Amount of contracts awarded by Contracting
Authority in previous 24 months 

Less than $20,000,000 5 
$20,000,000 to $50,000,000 2 
More than $50,000,000 0 

2. Primary Qualifications (Maximum 40 points)

a. Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10 

b. Project administration lead Experience / ability to effectively administer 
project controls and processes 0 - 10 

Max = 
30 c. Technical staff Experience / ability of technical staff to 

develop accurate estimates and schedules 0 - 10 

d. Construction administration staff Experience / ability of field representative to
identify and solve issues during construction 0 - 10

3. Key Consultant Qualifications (Maximum 10 points)

a. Key consultants Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 5 

b. Proposed EDGE-certified Consultant participation*
One point for every 2 percent increase in 
Services compensation** over the EDGE 
participation goal 

0 - 5 

4. Overall Team Qualifications (Maximum 10 points)

a. Previous team collaboration
Less than 2 sample projects 1 Max = 

3 2 to 4 sample projects 2 
More than 4 sample projects 3 

b. LEED*** Registered / Certified project experience Registered projects 1 Max = 
2 Certified projects 2 

c. BIM project experience Training and knowledge 1 Max = 
3 Direct project experience 3 

d. Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2 

5. Overall Team Experience (Maximum 30 points)

a. Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10 

b. Experience with similar projects / delivery methods
Less than 3 projects 0 - 3 
3 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c. Budget and schedule management Performance in completing projects within 
original construction budget and schedule 0 - 5 

d. Knowledge of Ohio Capital Improvements process
Less than 3 projects 0 - 1 
3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

* Must be comprised of consulting firm(s) and NOT the lead firm
** Preconstruction Stage Compensation plus Contract Sum minus Subcontracted Work, Self-performed 
Work, and CM’s Contingency 
*** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute 

Subtotal 

Notes: Evaluator: 
Name 

Signature Date 
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Administration of Project: Local Higher Education 
 

Project Name Wooster Farm Operations Improvements  Response Deadline 02/04/2016  2:00 p.m.  local time 
Project Location Wooster Ohio   Project Number OSU-150019 
City / County Wooster / Wayne  Project Manager Marjory Trishman 
Owner The Ohio State University  Contracting Authority Local Higher Education 
Delivery Method General Contracting  Prevailing Wages State 
No. of paper copies requested (stapled, not bound) 3  No. of electronic copies requested (PDF) 3 
Submit the requested number of Statements of Qualifications (Form F110-330) directly to Marjory Trishman at 400 Enarson 
Classroom Building, 2009 Millikin Rd, Columbus, OH  43210. See Section H of this RFQ for additional submittal instructions. 
 
Submit all questions regarding this RFQ in writing to Marjory Trishman at Trishman.2@osu.edu  with the project number 
included in the subject line (no phone calls please). Questions will be answered and posted to the Opportunities page on the 
OFCC website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 
 
 
Project Overview 
 
A. Project Description 
 

The Wooster Farm Operations Improvements project will evaluate existing facilities and potential sites on the OSU farms 
located in Wayne County (ATI and OARDC facilities), with the goal of creating one, new and/or renovated centralized 
facility to accommodate combined staff and equipment for the College of Food Agriculture and Environmental Studies 
(CFAES). The facility will include a combination of offices, farm equipment storage and maintenance spaces.  The 
complete scope and program will be determined upon the completion of a Lean study, to review the combined farm 
operational needs, including, but not limited to value stream mapping, logistics, equipment use and storage.  The 
responsibility for the Lean consultant and study will fall under the oversight of the A/E. The Lean consultant is not required 
to be identified as part of this submittal. The University will work in consultation with the successful A/E team to select the 
Lean consultant. 
 
Additional scope of services includes a new animal and teaching facility to be designed for use at the ATI Grace Drake 
Learning Laboratory farm. This consists of a college livestock facility, new classrooms, staff workspace, and infrastructure 
review. A final scope of services also includes improvements to the Soil and Water management for drainage and 
environmental controls at the ATI Grace Drake facility that will likely include installation of new fencing and drainage tile 
installation. 
 
The percentage of the advertised project budget is anticipated to be distributed accordingly:  45%, Centralized Farm 
Operations Facility; 48%, Grace Drake Learning Laboratory Facility; 7%, Soil and Water management, drainage and 
fencing. 
 
Existing building condition assessments will be provided to the shortlisted firms for use as reference. The A/E team will be 
expected to review and expand upon the current information. 

 
B. Scope of Services 

 
Multiple farm locations and existing farm structures will be evaluated for potential reuse, and for general proximity for a 
new centralized farm operations building. The final result may be a completely new facility or the refurbishing and addition 
to an existing facility. Upon award of the Agreement, the Lean study/Programming will commence, and building 
evaluations will begin, followed by the design.   
 
Provide design services for a new Animal and Teaching Facility at the ATI Grace Drake Learning Laboratory. The building 
will house livestock and will accommodate new classrooms and staff workspace and storage. 
 
Additionally, surface and subsurface farm drainage systems will be evaluated and designed to comply with EPA 
requirements  
 
The selected A/E, as a portion of its required Scope of Services and prior to submitting its proposals, will discuss and 
clarify with the Owner and/or the Contracting Authority, the cost breakdown of the Architect/Engineer Agreement detailed 
cost components to address the Owner’s project requirements. Participate in the Encouraging Growth, Diversity & Equity 

mailto:Trishman.2@osu.edu
http://ofcc.ohio.gov/
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(EDGE) Program as required by statute and the Agreement. Required Professional Liability Insurance will be per Exhibit A 
– A/E Terms and Conditions Article 7.2.6. 
 
As required by the Agreement, and as properly authorized, provide the following categories of services: Program 
Verification, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, 
Conformed Documents, Construction Administration, Post-Construction, and Additional Services, of all types, including a 
Lean Consultant. 
 
Refer to the Ohio Facilities Construction Manual for additional information about the type and extent of services required 
for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  
The selected A/E will be required to sign the standard agreement. No modifications to the requirements in the agreement 
will be accepted. 
 
During the construction period, provide not less than the negotiated hours (excluding travel time) on-site construction 
administration services each week, including (1) attendance at progress meetings, (2) a written field report of each site 
visit, (3) on-site representation comprised of the A/E and its consultant staff involved in the primary design of the project, 
all having relevant and appropriate types of construction administration experience. 

 
For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ.  Farm experience is valued, and should be 
identified where applicable:  

 
1. Experience with evaluation of facilities for improvement and/or repurposing.   
2. Experience with teaching facilities, especially animal facilities. 
3. Experience with herd management, animal fencing. 
4. Experience with agricultural drainage. 
5. Experience managing Lean study and/or programming studies. 

 
For the purpose of the selection of 10 relevant projects in Section F of the Statement of Qualifications (Form 110-330) this 
project relevancy will be reduced for consideration.

 
C. Funding / Estimated Budget 
Total Project Cost $4,200,000.00 State Funding $4,200,000.00 
Construction Cost $3,347,500.00  Other Funding $0  
Estimated A/E Fee 8.0% to 12.0%   
 
NOTE:  The A/E fee percentage for this project includes all professional design services, and consultant services necessary for proper 
completion of the Basic Services for the successful completion of the project, including but not limited to: review and verification of the 
Program of Requirements provided by the Owner, validation of existing site conditions (but not subsurface or hidden conditions), preparation 
of cost estimates and design schedules for the project. Fees may be negotiated and allocated for Additional Services (e.g., extensive 
evaluation or validation of site conditions, extensive pre-design investigations, code-required special inspection and testing, Quality Assurance 
testing during the construction period, and testing due to unforeseen conditions). 
 

D. Services Required (see note below) E. Anticipated Schedule 
 

Primary Architect  Professional Services Start 04 / 16 

Secondary *Lean Consultant  Construction Notice to Proceed 10 / 16 
 Planning  Substantial Completion of all Work 09 / 17 

 
Engineer - Environmental, Civil, MEP 
(including technology), Structural  Professional Services Completed 12 / 17 

 Landscape Architect    
        F. EDGE Participation Goal  

 

*The following services will be selected in 
consultation with the University:  Lean 
Consultant, Hazardous Materials, Testing & 
Geotechnical Services    

Others Other Discipline(s)  Percent of initial TOTAL A/E Fee 5.0% 
 
NOTE: The primary A/E shall be (1) a registered architect holding a license and certificate of authorization issued by the Ohio Architects Board 
pursuant to ORC Chapter 4703, (2) a landscape architect holding a license and certificate of authorization issued by the Ohio Landscape 
Architects Board pursuant to ORC Chapter 4703, or (3) a professional engineer or professional surveyor holding a license and certificate of 

http://ofcc.ohio.gov/
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authorization issued by the Ohio Engineers and Surveyors Board pursuant to ORC Chapter 4733. 

 
G. Evaluation Criteria for Selection 
 

• Demonstrated ability to meet Owner’s programmed project vision, scope, budget, and schedule on previous 
projects.  

• Previous experience compatible with the proposed project (e.g., type, size). 
• Relevant past work of prospective firm’s proposed consultants. 
• Past performance of prospective firm and its proposed consultants. 
• Qualifications and experience of individuals directly involved with the project. 
• Proposer’s previous experience (numbers of projects, sizes of projects) when working with its proposed 

consultants.  
• Design quality and demonstrated ability of prospective firm and its proposed consultants to provide design 

services which represent the University’s Design Guidelines for Buildings and Landscape 
fod.osu.edu/masterplans/buildings-landscape.pdf 

• Proposer’s apparent resources and capacity to meet the needs of this project. 
 
This project will not be required to be constructed utilizing the Ohio State University BIM delivery standards, nor will it be 
required to meet the University’s LEED Silver requirement.  Items 4b. and 4c. on the Architect/Engineer Selection Rating 
Form will not be scored. 
 
Interested A/E firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) Section H. Additional Information submitted in response to the 
RFQ, to indicate its intent to contract with and use EDGE-certified Business Enterprise(s), as a part of the A/E’s team. The 
Intent to Contract and to Perform and / or waiver request letter and Demonstration of Good Faith Effort form(s) with 
complete documentation must be attached to the A/E’s Technical Proposal. Both forms can be accessed via the OFCC 
website at http://ofcc.ohio.gov. The Intent to Contract and to Perform form is again required at the Fee Proposal stage. 
 
For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 
 
H. Submittal Instructions 
 
Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  
 
Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer. Also, please label the 
CD or DVD and the sleeve with the project number and firm name if applicable. 
 
Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or 
coverings of any type. Cover letters and transmittals are not necessary. 
 
Facsimile copies of the Statement of Qualifications will not be accepted. 
 
Do not submit subconsultants for the following services as they will be selected in consultation with the University:  
Hazardous Materials, Testing, and Geotechnical Services. These subconsultants are not eligible for consideration in 
meeting the stated EDGE goals.
 
Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, 
LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. 
Identify that information on the resume page for individual in Block 22, Section E of the F110-330 form. 
 

http://fod.osu.edu/masterplans/buildings-landscape.pdf
http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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Project Name Wooster Farm Operations Improvements  Proposer Firm  
Project Number OSU-150019  City, State, Zip  
 

Selection Criteria Value Score 
1.   Primary Firm Location, Workload and Size (Maximum 10 points) 

a.  Proximity of firm to project site 
Less than 150 miles  5 

 150 miles to 250 miles  2 
More than 250 miles  0 

b.  Amount of fees awarded by Contracting Authority in 
previous 24 months 

Less than $200,000  2 
 $200,000 to $1,000,000  1 

More than $1,000,000  0 

c.  Number of licensed professionals 
Less than 2 professionals 0 Max 

= 3  2 to 10 professionals 2 
More than 10 professionals 3 

2.   Primary Firm Qualifications (Maximum 30 points) 

a.  Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10   

b.  Project design lead Experience / creativity of project designer to 
achieve owner’s vision and requirements 0 - 10 

Max 
= 20 

 
c.  Technical staff Experience / ability of technical staff to create 

fully coordinated construction documents 0 - 5  
d.  Construction administration staff Experience / ability of field representative to 

identify and solve issues during construction 0 - 5  
3.   Key Consultant Qualifications (Maximum 20 points) 

a.  Key discipline leads Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 15  

b.  Proposed EDGE-certified Consultant participation* 
One point for every 2 percent increase in 
professional services over the EDGE 
participation goal 

0 - 5  

4.   Overall Team Qualifications (Maximum 10 points) 

a.  Previous team collaboration 
Less than 3 sample projects 1 Max 

= 3  3 to 6 sample projects 2 
More than 6 sample projects 3 

b.  LEED** Registered / Certified project experience Registered projects 1 Max 
= 2  Certified projects 2 

c.  BIM project experience Training and knowledge 1 Max 
= 3  Direct project experience 3 

d.  Team organization  Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2  

5.   Overall Team Experience (Maximum 30 points) 

a.  Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10  

b.  Experience with similar projects / delivery methods 
Less than 3 projects 0 - 3 

 3 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c.  Budget and schedule management  Performance in completing projects within 
original construction budget and schedule 0 - 5  

d.  Knowledge of Ohio Capital Improvements process 
Less than 3 projects 0 - 1 

 3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

 
* Must be comprised of professional design services consulting firm(s) and NOT the lead firm 
** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute Subtotal  

 
Notes:  Evaluator: 
 

  Name  

     
  Signature  Date 
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Administration of Project: Local Higher Education 
 
Project Name Student Athlete Development Center  Response Deadline 02/05/16  2:00 p.m.  local time 
Project Location OSU Main Campus  Project Number OSU-150638 
City / County Columbus / Franklin  Project Manager Gary Collier 
Owner The Ohio State University  Contracting Authority Local Higher Education 
Delivery Method CM at Risk  Prevailing Wages State 
No. of paper copies requested (stapled, not bound) 2  No. of electronic copies requested on CD (PDF) (1) USB 
 
Submit the requested number of Statements of Qualifications (Form F110-330) directly to Gary Collier at 400 Enarson 
Classroom Building, 2009 Millikin Rd, Columbus, OH  43210. See Section H of this RFQ for additional submittal instructions. 
 
Submit all questions regarding this RFQ in writing to Gary Collier at collier.26@osu.edu with the project number included in the 
subject line (no phone calls please). Questions will be answered and posted to Opportunities page on the OFCC website at 
http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party submitting a 
question will not be included on the Q&A document. 
 
 
Project Overview 
 
A. Project Description 

 
The Ohio State University is requesting interested firms to submit proposals to provide LEED compliant Enhanced 
Commissioning for predesign, design phases, construction phases and post construction as a Commissioning Agent 
(CxA) for the Student Athlete Development Center project located on the Columbus Campus, Columbus, Ohio. The CxA 
will be contracted directly by the University and will be independent of other members of the design team.   
 
The building will be located west of the Woody Hayes Athletic Center and east of the Jesse Owens Track. The purpose of 
the project is to tear down the existing Biggs Facility, which is located on the west end of the Woody Hayes Athletic 
Center, and replace it with a state-of-the-art athletic training center and house new facilities for weight training and cardio 
conditioning for most of the University’s sports programs. The new facility would include hydrotherapy, training/taping 
areas, rehab areas, exam rooms, offices, locker rooms and a multi-purpose room/full service kitchen large enough to 
gather all of the university’s athletes. Typical back of house spaces such as storage, maintenance, mechanicals, etc. are 
also required.  
 
The MEP Engineer and CM will participate in the interview process of the CxA and will be in an advisory role and will not 
have a vote for selection. 
 
This project will be registered with USGBC by the University’s LEED Administrator HOK Architects; the University Policy 
3.10 requirement is to meet LEED silver certification. The building will be commissioned to satisfy the requirements of 
Fundamental Commissioning and Enhanced Commissioning of the Building Systems and construction procedures. The 
University is committed to commissioning this facility to ensure that all systems are well designed, complete and 
functioning properly upon occupancy and through all seasons, and that staff has adequate system documentation and 
training. Maximizing energy conservation is a critical component of the design goals to comply with the University Policy 
3.10. The CxA will assist in providing design review comments, commissioning related documents to incorporate into the 
construction documents and a commissioning plan for the project to ensure the LEED Silver Certification requirements of 
the project. The anticipated Building systems to be commissioned include, but are not limited to: HVAC equipment and 
systems, temperature controls, renewable energy systems (if any), electrical, fire alarm, and plumbing.

 
B. Scope of Services
 

The objective of commissioning is to provide documented confirmation that a facility fulfills the functional and performance 
requirements of the building owner, including but not limited to fundamentals contained within Climate Action Plan, Energy 
& Infrastructure Plan, Green Build and Energy Policy 3.10, and Integrated Energy & Environmental Implementation 
Strategies, sustainable practices of the University, LEED Commissioning Requirements, occupants and operators. To 
reach this goal it is necessary for the commissioning process to develop and document the owner’s criteria for system 
function, performance, and maintainability, as well as, to verify document compliance with these criteria throughout 
design, construction, start-up, initial operation and seasonal operation. In addition, complete electronic operation and 
maintenance (O&M) manuals, as well as training on system operations should be provided to the building operators to 
ensure the building continues to operate as intended. The CxA commissioning process shall utilize ASHRAE Standard 

mailto:collier.26@osu.edu
http://ofcc.ohio.gov/
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202 as a reference point for achieving the intent of ASHRAE Standard 90.1-2007 and shall verify that the building systems 
perform in accordance with ASHRAE 90.1-2007. The Owner’s Project Manager will initially develop the Owner’s Project 
Requirements (OPR). The Cx agent (CxA) will maintain the OPR throughout the project design and construction process 
and update the OPR with the approval of the Owner. 
 
The Commissioning Agent will be involved from design phase through warranty phase. The CxA will be responsible for 
reviewing and thoroughly documenting the Owner’s Project Requirements and the A/E Basis of Design documents 
through reviews and have interaction with the Project Architect / Engineer, University Architect, University Engineer, and 
Facilities Operations and Development. The primary role of the CxA during the overall design phase is to develop detailed 
commissioning specifications, and to review design to ensure it meets the Owner’s objectives as well as LEED 
certification requirements. During construction, the CxA coordinates the execution of a testing plan, which includes 
observing and documenting all systems’ performance to ensure that systems are functioning in accordance with the 
Owner’s objectives and the contract documents. The CxA is not responsible for design or general construction scheduling, 
cost estimating, or construction management, but it may be necessary to assist with problem solving non-conformance 
issues and deficiencies. The CxA will be required to provide input on the overall master schedule where they are to 
perform tasks. 
 
During the commissioning phase of the construction period, provide services as necessary per the implementation plan, 
including (1) attendance at progress meetings, (2) written reports, (3) on–site representation comprised of the 
commissioning provider and its consultant staff involved in the project, all having relevant and appropriate types of 
construction administration experience.   
 
High priority construction phase commissioning elements (not all inclusive): 

• HVAC equipment and systems 
• Temperature Controls 
• Fire Alarm  
• Plumbing 
• Electrical Systems 
• Renewable Energy Systems (if any) 

 
Before the training phase, the CxA shall assemble System Manuals of the major building elements. The data for the 
System Manuals shall be provided by the Construction Manager (system installation and maintenance data) and the A/E 
(system design concepts, controls and operating descriptions). The CxA shall establish the criteria for this data at the pre-
design phase for the CM and A/E. The System Manual concept shall follow the guidelines established by ASHRAE 
Guideline 1.1-2007 (HVAC&R Technical Requirements for The Commissioning Process) 
 
The selected CxA, as a portion of its required Scope of Services and prior to submitting its proposals, will discuss and 
clarify with the Owner/Contracting Authority, the cost breakdown of the Commissioning Agreement detailed cost 
components to address the Owner’s project requirements.  
 
Desired Qualifications: 
It is the Owner’s desire for the person designated as the site CxA to satisfy as many of the following requirements as 
possible: 
 
1. Acted as the principal CxA for at least three (3) projects of similar size and scope. 
2. Acted as the principal CxA for at least three (3) projects that have achieved or are currently pursuing LEED 

certification.   
3. Extensive experience in the operation and troubleshooting of building controls systems and MEP systems. 
4. Extensive field experience is required, with a minimum of five (5) years in this type of work. 
5. Knowledgeable in building operation and maintenance and O&M training. 
6. Knowledgeable in test and balance of air and water systems. 
7. Experienced in writing commissioning specifications. 
8. Direct experience in monitoring and analyzing system operation using the building control system trending and stand-

alone data logging equipment.   
9. Excellent verbal and written communication skills. Highly organized and able to work with both the office and field 

personnel of the A/E, Consultant, and CM.   
 

The required expertise for this project will be based on the skill and experience set of the full team making the proposal. A 
member of the firm will be designated CxA who is a member of the team that will coordinate the commissioning activities 
from the technical perspective. The CxA must have technical and management experience on projects of similar scope. If 
the CxA does not have sufficient skills to commission a specific system, the prime firm shall subcontract with a qualified 
party to do so. Subcontractor’s qualification shall be included and clearly designated in the response to this RFQ. 
 
Participate in the Encouraging Growth, Diversity & Equity (EDGE) Program as required by statute and the Agreement. 
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The CxA may be responsible for contracting with an outside firm for independent testing and balancing of systems. 
 
Design must comply with the requirements of House Bill 251 Inter-University Council guidelines for energy use reduction 
and the University’s Green Build policy.   
 
For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ:  

 
1. LEED Enhanced Commissioning Services 
2. Higher Education Facilities Commissioning 
3. Building Automation Commissioning 
4. Post-occupancy analysis and commissioning 

 
For the purpose of the selection of 10 Relevant Projects in Section F of the Statement of Qualification (Form F110-330), 
projects must be designed by the Lead Firm.

 
C. Funding / Estimated Budget 
Total Project Cost $32,000,000.00 State Funding $0 
Construction Cost $23,415,475.00  Other Funding $32,000,000.00  
Estimated CxA Fee 0.6% to 0.7%   
 
NOTE:  The CxA fee percentage for this project includes all professional design services, and consultant services necessary for proper 
completion of the commissioning services for the successful completion of the project. 
 

D. Services Required (see note below) E. Anticipated Schedule 
 

Primary Commissioning Services  Professional Services Start 03 / 16 

Secondary        Construction Notice to Proceed 12 / 16 
        Substantial Completion of all Work 07 / 18 
        Professional Services Completed 09 / 18 
          
        F. EDGE Participation Goal  
          

Others        Percent of initial TOTAL CxA Fee 5.0% 
 

G. Evaluation Criteria for Selection
 

• Demonstrated ability to meet Owner’s project requirements.  
• Previous experience compatible with the proposed project (e.g., type, size). 
• Relevant past work of prospective firm’s proposed consultants. 
• Qualifications and experience of individuals directly involved with the project. 
• Proximity of prospective firms to the project site. 
• Proposer’s apparent resources and capacity to meet the needs of this project. 

 
Interested CxA firms are required to address how they will implement Building Information Modeling (“BIM”) on the project, 
experience and level of training of staff related to BIM, incorporation of team partners that have previous BIM experience, 
and an understanding of collaborative BIM processes, including but not limited to the State of Ohio BIM Protocol available 
at the OFCC website at http://ofcc.ohio.gov.  
 
Interested CxA firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the CxA’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the CxA’s Technical Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov.  
 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
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The EDGE Participation Statement of Intent to Contract and Perform from Section H. Additional Information must also 
be submitted. Please identify the EDGE-certified Business Enterprises, by name, which will participate in the delivery of 
the proposed professional services solicited in the RFQ.

 
H. Submittal Instructions

 
Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov. 
 
Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or 
coverings of any type. Cover letters and transmittals are not necessary. 
 
Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using 
a scanner. If possible, please reduce the file size of the PDF. In Adobe Acrobat Professional, go to Advanced, then PDF 
Optimizer. Also, please label the CD and the CD cover with the project number and firm name. 
 
Facsimile or e-mailed copies of the Statement of Qualifications will not be accepted. 
 
Firms are requested to identify professional registrations, memberships, and any other appropriate design and 
construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the 
F110-330 form. 
 

http://ofcc.ohio.gov/
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Project Name Student - Athlete Development Center  Proposer Firm  
Project Number OSU-150638  City, State, Zip  
 

Selection Criteria Value Score 
1.   Primary Firm Location, Workload and Size (Maximum 10 points) 

a.  Proximity of firm to project site 
Less than 100 miles  5 

 100 miles to 200 miles  2 
More than 200 miles  0 

b.  Amount of fees awarded by Contracting Authority in 
previous 24 months 

Less than $200,000  2 
 $200,000 to $1,000,000  1 

More than $1,000,000  0 

c.  Number of relevant professionals 
Less than 2 professionals 1 Max 

= 3  2 to 8 professionals 2 
More than 8 professionals 3 

2.   Primary Qualifications (Maximum 30 points) 

a.  Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10  

b.  Project administration lead Experience / ability to effectively administer 
project controls and processes 0 - 5 

Max = 
20 

 
c.  Technical staff Experience / ability of technical staff to verify 

fully coordinated construction documents 0 - 5  
d.  Construction administration staff Experience / ability of field representative to 

identify and solve issues during construction 0 - 10  
3.   Key Consultant Qualifications (Maximum 20 points) 

a.  Key discipline leads Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 15  

b.  Proposed EDGE-certified Consultant participation* 
One additional point for every 2 percent 
increase in professional services over the 
advertised EDGE participation goal 

0 - 5  

4.   Overall Team Qualifications (Maximum 10 points) 

a.  Previous team collaboration 
Less than 2 sample projects 0 

 2 to 4 sample projects 2 
More than 4 sample projects 5 

b.  Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 5  

5.   Overall Team Experience (Maximum 30 points) 

a.  Previous team performance Past performance as indicated by evaluations 
and letters of reference 0 - 10  

b.  Experience with similar projects / delivery methods 
Less than 3 projects 0 - 3 

 3 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c.  Budget and schedule management  Performance in completing projects within 
original construction budget and schedule 0 - 5  

d.  Knowledge of Ohio Capital Improvements process 
Less than 3 projects 0 - 1 

 3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

 
* Must be comprised of professional design services consulting firm(s) and NOT the primary firm 
** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute Subtotal  

 
Notes:  Evaluator: 
 

  Name  

     
  Signature  Date 
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Administration of Project: Local Higher Education 
 
Project Name Covelli Multi-Sport Arena  Response Deadline 02/05/2016  2:00 p.m.  local time 
Project Location OSU Main Campus  Project Number OSU-150637 
City / County Columbus / Franklin  Project Manager Kristin Poldemann 
Owner The Ohio State University  Contracting Authority Local Higher Education 
Delivery Method CM at Risk  Prevailing Wages State 
No. of paper copies requested (stapled, not bound) 2  No. of electronic copies requested on CD (PDF) (1) USB 
 
Submit the requested number of Statements of Qualifications (Form F110-330) directly to Kristin Poldemann at 400 Enarson 
Classroom Building, 2009 Millikin Rd, Columbus, OH  43210. See Section H of this RFQ for additional submittal instructions. 
 
Submit all questions regarding this RFQ in writing to Kristin Poldemann at poldemann.1@osu.edu with the project number 
included in the subject line (no phone calls please). Questions will be answered and posted to Opportunities page on the 
OFCC website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 
 
 
Project Overview 
 
A. Project Description 

 
The Ohio State University is requesting interested firms to submit proposals to provide LEED compliant Enhanced 
Commissioning for predesign, design phases, construction phases and post construction as a Commissioning Agent 
(CxA) for the Covelli Multi-Sport Arena project located on the Columbus Campus, Columbus, Ohio. The CxA will be 
contracted directly by the University and will be independent of other members of the design team.   
 
The building will be located on the West corner of Ackerman Road and Fred Taylor Drive. The project includes the design 
and construction of a new Multi-Sport arena within the Athletics District. The facility will serve as the home for the Men’s 
and Women’s Varsity Volleyball teams and be used to host matches by the Fencing, Wrestling, and the Men’s and 
Women’s Gymnastics teams. The arena should remain flexible to host many recreational activities, other programs and 
events that will utilize this building. This facility will seat approximately 3000 spectators and will include concessions, 
restrooms and other spectator amenities, as well as offices, locker rooms, storage and maintenance support areas. 
 
The MEP Engineer and CM will participate in the interview process of the CxA and will be in an advisory role but will not 
have a vote for selection. 
 
This project will be registered with USGBC by the University’s LEED Administrator, Moody Nolan Architects; the 
University Policy 3.10 requirement is to meet LEED silver certification. The buildings will be commissioned to satisfy the 
requirements of LEED Fundamental Commissioning and Enhanced Commissioning of the Building Systems and 
construction procedures plus any additional requirements set forth by the University Project Manager. The University is 
committed to commissioning this facility to ensure that all systems are well designed, complete and functioning properly 
upon occupancy and through all seasons, and that staff has adequate system documentation and training. Maximizing 
energy conservation is a critical component of the design goals to comply with the University Policy 3.10. The CxA will 
assist in providing design review comments, commissioning related documents to incorporate into the construction 
documents and a commissioning plan for the project to ensure the LEED Silver Certification requirements of the project.  
The anticipated Building systems to be commissioned include, but are not limited to: HVAC equipment and systems, 
temperature controls, renewable energy systems (if any), electrical, fire alarm, and plumbing. 

 
B. Scope of Services

 
The objective of commissioning is to provide documented confirmation that a facility fulfills the functional and performance 
requirements of the building owner, including but not limited to fundamentals contained within Climate Action Plan, Energy 
& Infrastructure Plan, Green Build and Energy Policy 3.10, and Integrated Energy & Environmental Implementation 
Strategies, sustainable practices of the University, LEED Commissioning Requirements, occupants and operators.  To 
reach this goal it is necessary for the commissioning process to develop and document the owner’s criteria for system 
function, performance, and maintainability, as well as, to verify document compliance with these criteria throughout 
design, construction, start-up, initial operation and seasonal operation. In addition, complete electronic operation and 
maintenance (O&M) manuals, as well as training on system operations should be provided to the building operators to 

http://ofcc.ohio.gov/
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ensure the building continues to operate as intended. The Commissioning Agent (CxA) will develop the Owner’s 
Programming of Requirements (OPR).   
 
The CxA will be involved from construction design phase through warranty phase. The CxA will be responsible for 
reviewing and thoroughly documenting the Owner’s Requirements and Basis of Design through reviews and have 
interaction with the Project Engineer, University Architect, University Engineering, and Facilities Operations and 
Development. The primary role of the CxA during the overall design phase is to develop detailed commissioning 
specifications, and to review design to ensure it meets the Owner’s objectives as well as LEED certification requirements.  
During construction, the CxA coordinates the execution of a testing plan, which includes observing and documenting all 
systems’ performance to ensure that systems are functioning in accordance with the Owner’s objectives and the contract 
documents. The CxA is not responsible for design or general construction scheduling, cost estimating, or construction 
management, but it may be necessary to assist with problem solving non-conformance issues and deficiencies. The CxA 
will be required to provide input on the overall master schedule where they are to perform tasks. 
 
During the commissioning phase of the construction period, provide services as necessary per the implementation plan, 
including (1) attendance at progress meetings designated by the OSU Project Manager, (2) written reports, (3) on –site 
representation comprised of the commissioning provider and its consultant staff involved in the project, all having relevant 
and appropriate types of building construction experience.   
 
Examples of High priority construction phase commissioning elements (not all inclusive): 

• HVAC equipment and systems 
• Temperature Controls 
• Fire Alarm  
• Plumbing 
• Electrical Systems 
• Advisory for “Value Engineering” initiatives that may defeat the intent of the OPR 
• Renewable Energy Systems (if any) 

 
Before the training phase, the CxA shall assemble System Manuals of the major building elements. The data for the 
System Manuals shall be provided by the Construction Manager (system installation and maintenance data) and the A/E 
(system design concepts, controls and operating descriptions). The CxA shall establish the criteria for this data at the pre-
design phase for the CM and A/E. The System Manual concept shall follow the guidelines established by ASHRAE 
Guideline 1.1-2007 (HVAC&R Technical Requirements for The Commissioning Process) 
 
The selected CxA, as a portion of its required Scope of Services and prior to submitting its proposals, will discuss and 
clarify with the Owner and/or the Contracting Authority, the cost breakdown of the Consultant Agreement detailed cost 
components to address the Owner’s project requirements. Participate in the Encouraging Growth, Diversity & Equity 
(“EDGE”) Program as required by statute and the Agreement. 
 
Desired Qualifications: 
It is the Owner’s desire for the person designated as the site CxA to satisfy as many of the following prerequisites as 
possible: 
 
1. Acted as the principal CxA for at least three (3) projects of similar size and scope. 
2. Acted as the principal CxA for at least three (3) projects that have achieved or are currently pursuing LEED 

certification.   
3. Extensive experience in the operation and troubleshooting of building controls systems and MEP systems. 
4. Extensive field experience is required, with a minimum of five (5) years in this type of work. 
5. Knowledgeable in building operation and maintenance and O&M training. 
6. Knowledgeable in test and balance of air and water systems. 
7. Experienced in writing commissioning specifications. 
8. Direct experience in monitoring and analyzing system operation using the building control system trending and stand-

alone data logging equipment.   
9. Excellent verbal and written communication skills.  Highly organized and able to work with both the office and field 

personnel of the A/E, Consultant, and CM.   
 

The required expertise for this project will be based on the skill and experience set of the full team making the proposal. A 
member of the firm will be designated CxA who is a member of the team that will coordinate the commissioning activities 
from the technical perspective. The CxA must have technical and management experience on projects of similar scope.   
 
If the CxA does not have sufficient skills to commission a specific system, the prime firm shall subcontract with a qualified 
party to do so. Subcontractor’s qualification shall be included and clearly designated in the response to this RFQ.   
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The CxA may be responsible for contracting with an outside firm for independent testing and balancing of systems. 
 
Design must comply with the requirements of the University’s Green Build policy.   
 
For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ: 

 
1. LEED Enhanced Commissioning Services 
2. Higher Education Facilities Commissioning 
3. Building Automation Commissioning 
4. Post-occupancy analysis and commissioning 

 
For the purpose of the selection of 10 Relevant Projects in Section F of the Statement of Qualification (Form F110-330), 
projects must be designed by the Lead Firm. 

 
C. Funding / Estimated Budget 
Total Project Cost $30,000,000 State Funding $      
Construction Cost $20,869,388  Other Funding $30,000,000  
Estimated CxA Fee 0.6% to 0.7%   
 
NOTE:  The CxA fee percentage for this project includes all professional design services, and consultant services necessary for proper 
completion of the commissioning services for the successful completion of the project. 
 

D. Services Required (see note below) E. Anticipated Schedule 
 

Primary Commissioning Services  Professional Services Start 03 / 16 
Secondary        Construction Notice to Proceed 12 / 16 
        Substantial Completion of all Work 04 / 18 
        Professional Services Completed 09 / 18 

          
        F. EDGE Participation Goal  
          
Others        Percent of initial TOTAL CxA Fee 5.0% 
 

G. Evaluation Criteria for Selection
 

• Demonstrated ability to meet Owner’s project requirements. 
• Previous experience compatible with the proposed project (e.g., type, size). 
• Relevant past work of prospective firm’s proposed consultants. 
• Past performance of prospective firm and its proposed consultants. 
• Qualifications and experience of individuals directly involved with the project. 
• Proximity of prospective firms to the project site. 
• Proposer’s apparent resources and capacity to meet the needs of this project. 

 
Interested CxA firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the CxA’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the CxA’s Technical Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The 
Intent to Contract and to Perform form is again required at the Fee Proposal stage. 
 
The EDGE Participation Statement of Intent to Contract and Perform from Section H. Additional Information must also 
be submitted. Please identify the EDGE-certified Business Enterprises, by name, which will participate in the delivery of 
the proposed professional services solicited in the RFQ. 

 
H. Submittal Instructions

 

http://ofcc.ohio.gov/


Request for Qualifications (Commissioning Agent) continued 
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Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov. 
Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or 
coverings of any type. Cover letters and transmittals are not necessary. 
 
Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using 
a scanner. If possible, please reduce the file size of the PDF. In Adobe Acrobat Professional, go to Advanced, then PDF 
Optimizer. Also, please label the CD and the CD cover with the project number and firm name. 
 
Facsimile or e-mailed copies of the Statement of Qualifications will not be accepted. 
 
Firms are requested to identify professional registrations, memberships, and any other appropriate design and 
construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the 
F110-330 form. 
 

http://ofcc.ohio.gov/


Commissioning Agent Selection Rating Form 
State of Ohio Standard Forms and Documents 
 

F130-08-2015-OCT Publish Date: January 21, 2016; Ohio Register #269 Page 5 of 5 

Project Name Covelli Multi-Sport Arena  Proposer Firm  
Project Number OSU-150637  City, State, Zip  
 

Selection Criteria Value Score 
1.   Primary Firm Location, Workload and Size (Maximum 10 points) 

a.  Proximity of firm to project site 
Less than 75 miles  5 

 75 miles to 150 miles  2 
More than 150 miles  0 

b.  Amount of fees awarded by Contracting Authority in 
previous 24 months 

Less than $200,000  2 
 $200,000 to $1,000,000  1 

More than $1,000,000  0 

c.  Number of relevant professionals 
Less than 2 professionals 1 Max 

= 3  2 to 8 professionals 2 
More than 8 professionals 3 

2.   Primary Qualifications (Maximum 30 points) 

a.  Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10  

b.  Project administration lead Experience / ability to effectively administer 
project controls and processes 0 - 5 

Max = 
20 

 
c.  Technical staff Experience / ability of technical staff to verify 

fully coordinated construction documents 0 - 5  
d.  Construction administration staff Experience / ability of field representative to 

identify and solve issues during construction 0 - 10  
3.   Key Consultant Qualifications (Maximum 20 points) 

a.  Key discipline leads Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 15  

b.  Proposed EDGE-certified Consultant participation* 
One additional point for every 2 percent 
increase in professional services over the 
advertised EDGE participation goal 

0 - 5  

4.   Overall Team Qualifications (Maximum 10 points) 

a.  Previous team collaboration 
Less than 2 sample projects 0 

 2 to 4 sample projects 2 
More than 4 sample projects 5 

b.  Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 5  

5.   Overall Team Experience (Maximum 30 points) 

a.  Previous team performance Past performance as indicated by evaluations 
and letters of reference 0 - 10  

b.  Experience with similar projects / delivery methods 
Less than 3 projects 0 - 3 

 3 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c.  Budget and schedule management  Performance in completing projects within 
original construction budget and schedule 0 - 5  

d.  Knowledge of Ohio Capital Improvements process 
Less than 3 projects 0 - 1 

 3 to 6 projects 2 - 3 
More than 6 projects 4 - 5 

 
* Must be comprised of professional design services consulting firm(s) and NOT the primary firm 
** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute Subtotal  

 
Notes:  Evaluator: 
 

  Name  

     
  Signature  Date 

 
 



Request for Qualifications (Architect / Engineer) 
State of Ohio Standard Forms and Documents 

F110-02-2016-JAN Publish Date: January 25, 2016; Ohio Register #269 Page 1 of 4 

Administration of Project: School District Board + OFCC 

Project Name Chillicothe City School District - CFAP  Response Deadline 02/19/2016 12:00 pm  local time 
Project Location 425 Yoctangee Parkway Project Number SFC-160391 
City / County Chillicothe / Ross Project Manager Stacey Thomas 
Owner Chillicothe City School District Contracting Authority School District Board + OFCC 
Delivery Method CM at Risk Prevailing Wages None 
No. of paper copies requested (stapled, not bound) 0 No. of electronic copies requested (PDF) 1 

Submit the requested number of Statements of Qualifications (Form F110-330) directly to Jill Hoobler at 
Jill.Hoobler@ofcc.ohio.gov. See Section H of this RFQ for additional submittal instructions. 

Submit all questions regarding this RFQ in writing to Jill Hoobler at Jill.Hoobler@ofcc.ohio.gov with the project number 
included in the subject line (no phone calls please). Questions will be answered and posted to the Opportunities page on the 
OFCC website at http://ofcc.ohio.gov on a regular basis until one week before the response deadline. The name of the party 
submitting a question will not be included on the Q&A document. 

Project Overview 

A. Project Description 

Build one new 78,402 square foot building for 677 grade PK-2 students. 

Build one new 121,495 square foot building for 1013 grade 3-7 students. 

One building will be located on the previous site of the J.A. Smith Middle School which has already been abated and 
demolished.  The second new building will be located on the site of the existing Western Annex building.  The Western 
Annex building will need to be abated and demolished as part of the project.  The existing Hopewell Elementary building 
may also be abated and demolished with the Western Annex building.   

The scope also includes abatement and demolition of 5 existing buildings, 1 of which is the Western Annex building. 

This District may include a locally funded initiative budget for additional square footage and building 
upgrades/enhancements.        

A Project Agreement between the District and the OSFC is anticipated in late February 2016.  

It is anticipated that the new buildings will be completed in February 2019, or sooner.  The Western Annex building will be 
abated and demolished prior to the start of construction of the new building.   Abatements and demolition of the remaining 
buildings will complete by Fall of 2019  

B. Scope of Services 

Upon award of the Agreement, commence by developing the Program of Requirements. 

The selected A/E, as a portion of its required Scope of Services and prior to submitting its proposals, will discuss and 
clarify with the Owner and/or the Contracting Authority, the cost breakdown of the Architect/Engineer Agreement detailed 
cost components to address the Owner’s project requirements. Participate in the Encouraging Growth, Diversity & Equity 
(EDGE) Program as required by statute and the Agreement.  Participate in Educational Visioning Sessions as requested 
by the Owners. 

As required by the Agreement, and as properly authorized, provide the following categories of services: Program 
Verification, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, 
Conformed Documents, Construction Administration, Post-Construction, Close-out, Cost Budgeting/Tracking, and 
Additional Services of all types.  

Refer to the Ohio School Design Manual for additional information about the type and extent of services required for each. 
A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.  

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/


Request for Qualifications (Architect / Engineer) 
State of Ohio Standard Forms and Documents 
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During the construction period, provide not less than 40 hours (excluding travel time) on-site construction administration 
services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3) on-site 
representation comprised of the A/E and its consultant staff involved in the primary design of the project, all having 
relevant and appropriate types of construction administration experience. Note that the 40 hours is just for the actual AE’s 
Construction Administrator and does not include time required/needed for their consultants, when needed/required to be 
on site, nor does it include time for the AE’s Project Manager, Executive, budget/accounting and/or scheduling personnel. 

For purposes of completing the Relevant Project Experience Matrix in Section F of the Statement of Qualifications (Form 
F110-330), below is a list of relevant scope of work requirements for this RFQ:  

1. Project Delivery Method (MP, GC, CMR, DB)
2. Role on Project (AE-Lead, AE-Sub, CAE-Lead, CAE-Sub)
3. K-12 Facility (ES, MS, HS, CT, Combination)
4. New Construction or Renovation (N or R)
5. LEED Certification (Reg., Cert., Silver, Gold, Platinum)
6. Detailed Estimating
7. Analysis and Review of Construction Schedules and Updates
8. Ohio Capital Improvements Process (Specifically worked on projects that are in OAKS CI)
9. Overall Budget Management, Cost Tracking and Change Order Review
10. Close-out and Final Cost Reconciliation

For scope items 1, 2, 3, 4 and 5 listed above, insert one of the noted abbreviations in the Relevant Project 
Experience Matrix instead of using an “x” when applicable to the one of the 10 Example Projects. 

C. Funding / Estimated Budget 
Total Project Cost $46,705,261 without LFI State Funding $25,687,894 
Construction Cost $40,166,525 Other Funding $21,017,367 
Estimated A/E Fee 6.0% to 7.0% 

NOTE:  The A/E fee percentage for this project includes all professional design services, and consultant services necessary for proper 
completion of the Basic Services for the successful completion of the project, including but not limited to: review and verification of the 
Program of Requirements provided by the Owner, validation of existing site conditions (but not subsurface or hidden conditions), preparation 
of cost estimates and design schedules for the project. Fees may be negotiated and allocated for Additional Services (e.g., extensive 
evaluation or validation of site conditions, extensive pre-design investigations, code-required special inspection and testing, Quality Assurance 
testing during the construction period, and testing due to unforeseen conditions). 

D. Services Required (see note below) E. Anticipated Schedule 

Primary Architectural Design Professional Services Start 05 / 16 

Secondary 

MEP Engineering 
Demolition Design, Abatement Design & 
Testing Construction Notice to Proceed 08 / 17 
Civil & Structural Engineering (Including site 
survey) Substantial Completion of all Work 09 / 19 
Technology & Security Design Professional Services Completed 01 / 20 
Interior & Loose Furnishing Design 

Kitchen Design F. EDGE Participation Goal 
Environmental Cons. (Phase 1 & Phase 2) 

Others 

Landscape, 
Construction Testing, Estimating, 
Budget/Cost Tracking, Schedule Review Percent of initial TOTAL A/E Fee 5.0% 

NOTE: The primary A/E shall be (1) a registered architect holding a license and certificate of authorization issued by the Ohio Architects Board 
pursuant to ORC Chapter 4703, (2) a landscape architect holding a license and certificate of authorization issued by the Ohio Landscape 
Architects Board pursuant to ORC Chapter 4703, or (3) a professional engineer or professional surveyor holding a license and certificate of 
authorization issued by the Ohio Engineers and Surveyors Board pursuant to ORC Chapter 4733. 



Request for Qualifications (Architect / Engineer) continued 
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G. Evaluation Criteria for Selection 

• Demonstrated ability to meet Owner’s programmed project vision, scope, budget, and schedule on previous
projects.

• Previous experience compatible with the proposed project (e.g., type, size).
• Relevant past work of prospective firm’s proposed consultants.
• Past performance of prospective firm and its proposed consultants.
• Qualifications and experience of individuals directly involved with the project.
• Proposer’s previous experience (numbers of projects, sizes of projects) when working with its proposed

consultants.
• Specification writing credentials and experience.
• Experience and capabilities of creating or using Critical Path Method (CPM) schedules and of using CPM

schedules as a project management resource.
• Approach to and success of using partnering and Alternative Dispute Resolution.
• Proximity of prospective firms to the project site.
• Proposer’s apparent resources and capacity to meet the needs of this project.
• The selected A/E and all its consultants must have the capability to use the Internet within their normal business

location(s) during normal business hours.
• OAKS-CI Experience
• Budget Management/Cost Tracking
• Close-out Procedures

Interested A/E firms are required to address how they will implement Building Information Modeling (“BIM”) on the project, 
experience and level of training of staff related to BIM, incorporation of team partners that have previous BIM experience, 
and an understanding of collaborative BIM processes, including but not limited to the State of Ohio BIM Protocol available 
at the OFCC website at http://ofcc.ohio.gov.  

Interested A/E firms are required to submit the Commitment to Participate in the EDGE Business Assistance Program 
form in its Statement of Qualifications (Form F110-330) submitted in response to the RFQ, to indicate its intent to contract 
with and use EDGE-certified Business Enterprise(s), as a part of the A/E’s team. The Intent to Contract and to Perform 
and / or waiver request letter and Demonstration of Good Faith Effort form(s) with complete documentation must be 
attached to the A/E’s Technical Proposal. Both forms can be accessed via the OFCC website at http://ofcc.ohio.gov. The 
Intent to Contract and to Perform form is again required at the Fee Proposal stage. 

For all Statements of Qualifications, please identify the EDGE-certified Business Enterprises, by name, which will 
participate in the delivery of the proposed professional services solicited in the RFQ. 

H. Submittal Instructions 

Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC 
website at http://ofcc.ohio.gov.  

Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your 
firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If 
possible, please reduce the file size of the PDF. In Acrobat, go to Advanced, then PDF Optimizer.  

Statements of Qualifications are to be submitted electronically by e-mail. Submittals are to be limited to a 
maximum of one e-mail with the total file size of 25 MB.   

Facsimile copies of the Statement of Qualifications will not be accepted. 

Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, 
LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. 
Identify that information on the resume page for individual in Block 22, Section E of the F110-330 form. 

http://ofcc.ohio.gov/
http://ofcc.ohio.gov/
http://ofcc.ohio.gov/


Architect / Engineer Selection Rating Form 
State of Ohio Standard Forms and Documents 
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Project Name Chillicothe City School District - CFAP Proposer Firm 
Project Number SFC-160391 City, State, Zip 

Selection Criteria Value Score 
1. Primary Firm Location, Workload and Size (Maximum 10 points)

a. Proximity of firm to project site
Less than 25 miles 5 
25 miles to 50 miles 2 
More than 50 miles 0 

b. Amount of fees awarded by Contracting Authority in
previous 24 months 

Less than $5,000,000 2 
$5,000,000 to $10,000,000 1 
More than $10,000,000 0 

c. Number of licensed professionals
Less than 4 professionals 1 Max 

= 3 4 to 6 professionals 2 
More than 6 professionals 3 

2. Primary Firm Qualifications (Maximum 30 points)

a. Project management lead Experience / ability of project manager to 
manage scope / budget / schedule / quality 0 - 10 

b. Project design lead Experience / creativity of project designer to 
achieve owner’s vision and requirements 0 - 10 

Max 
= 20 c. Technical staff Experience / ability of technical staff to create 

fully coordinated construction documents 0 - 5 

d. Construction administration staff Experience / ability of field representative to 
identify and solve issues during construction 0 - 5 

3. Key Consultant Qualifications (Maximum 20 points)

a. Key discipline leads Experience / ability of key consultants to 
perform effectively and collaboratively 0 - 15 

b. Proposed EDGE-certified Consultant participation*
One point for every 2 percent increase in 
professional services over the EDGE 
participation goal 

0 - 5 

4. Overall Team Qualifications (Maximum 10 points)

a. Previous team collaboration
Less than 3 sample projects 1 Max 

= 3 3 to 6 sample projects 2 
More than 6 sample projects 3 

b. LEED** Registered / Certified project experience Registered projects 1 Max 
= 2 Certified projects 2 

c. BIM project experience Training and knowledge 1 Max 
= 3 Direct project experience 3 

d. Team organization Clarity of responsibility / communication 
demonstrated by table of organization 0 - 2 

5. Overall Team Experience (Maximum 30 points)

a. Previous team performance Past performance as indicated by 
evaluations and letters of reference 0 - 10 

b. Experience with similar projects / delivery methods
Less than 4 projects 0 - 3 
4 to 6 projects 4 - 6 
More than 6 projects 7 - 10 

c. Budget and schedule management Performance in completing projects within 
original construction budget and schedule 0 - 5 

d. Knowledge of Ohio Capital Improvements process
Less than 4 projects 0 - 1 
4 to 7 projects 2 - 3 
More than 7 projects 4 - 5 

* Must be comprised of professional design services consulting firm(s) and NOT the lead firm
** Leadership in Energy & Environmental Design administered by the Green Building Certification Institute Subtotal 

Notes: Evaluator: 

Name 

Signature Date 
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	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: develop and maintain estimates of probable construction cost, value engineering, project schedules, and construction schedules; lead and manage the...
	Refer to the  additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using a scanner. ...
	Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following information sha...
	Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330.
	1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the Project.
	2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget (e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the construction budget if your te...
	3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a competitive process and, if so, the nature of the work and capability to self-perform.
	4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the Project.
	5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.
	Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. I...
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	B. Scope of Services
	As required by the Agreement, and as properly authorized, the selected A/E will provide some or all of the following categories of services, as dictated by the project scope: Conceptual Development, Schematic Design, Design Development, Construction D...
	Refer to the Ohio Facilities Construction Manual for additional information about the type and extent of services required. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	During the construction period, provide on-site construction administration services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3) on-site representation comprised of the A/E and its consu...
	Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, DBIA, CPE, and any other appropriate design and construction industry credentials. I...
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	Attachment 14a - Performance Contract Agencies
	ARTICLE 1 - NATURE OF PERFORMANCE CONTRACT
	1.1  The Contractor shall perform the entire Work described in the Contract Documents and reasonably inferable as necessary to produce the results intended by the Contract Documents for:
	1.2  The Contractor shall install identifiable Energy Conservation Measures, facility improvement measures, and operational efficiency improvements as delineated in the Contract Documents, including Schedule A, Exhibit 1 - Scope of Work, which will re...
	1.3  After installation of the Energy Conservation Measures, facility improvement measures, and operational efficiency improvements delineated in the Contract Documents, the Contractor shall provide the services identified in the Service Agreement (Sc...
	1.4  The Owner shall provide the Contractor or other Persons reasonably necessary for the performance of the Work, with access to the Site which is reasonably necessary to effectuate the Work. Notwithstanding the foregoing, the Owner reserves the righ...
	1.5  By executing this Performance Contract, the Contractor represents that it has visited the Site, become familiar with the local conditions under which the Work is to be performed hereunder, and correlated these observations with the requirements o...
	1.6  The Contractor shall perform the Work required hereunder and the State shall not hire, supervise, or pay any assistants to the Contractor in its performance under this Performance Contract. The State shall not be required to provide any training ...
	1.7  The State retains the right to ensure that the Contractor’s Work under this Performance Contract is in conformity with the terms and conditions hereunder.

	ARTICLE 2 - COMPENSATION
	2.1  In order to finance the Project, the Contractor shall enter into a loan agreement with the Ohio Air Quality Development Authority (“OAQDA”) whereby the OAQDA will loan to the Contractor the proceeds from the issuance of its air quality revenue bo...
	2.2  The Contractor agrees to repay the OAQDA loan in accordance with the loan agreement.  However, the Contractor’s obligation to repay the loan shall be limited to, and payable solely from, the rental payments made by the Owner in accordance with th...
	2.3  In accordance with the terms and conditions of any lease/purchase agreement, the Owner agrees to pay the Contract Sum of $____________ through the Contracting Authority to the OAQDA or its subsequent assignee as payment for the Contractor’s perfo...
	2.4  In order for the Contractor to be paid the proceeds of the loan by the OAQDA, the Contractor must submit a Contractor Payment Request to the Contracting Authority pursuant to Section 9.2 of the General Conditions.  The Contractor Payment Request ...
	2.5  The Contractor will not seek any other funds from the Owner or the Contracting Authority as payment for the installation of the Equipment or for any other Work completed under this Contract.

	ARTICLE 3 - TIME OF PERFORMANCE
	3.1  The Contractor shall diligently prosecute and complete all Work such that Final Acceptance occurs in _____ consecutive days, following the date of the Notice to Proceed, unless an extension of time is granted by the Contracting Authority in accor...
	3.2  The Contractor shall perform and complete all Work under the Performance Contract within the established Contract Time, and each applicable portion of the Work must be completed upon its respective Milestone date, unless the Contractor timely req...
	3.3  The Contractor’s failure to complete all Work within the period of time specified, or failure to have the applicable portion of the Work completed upon any Milestone date, shall entitle the Contracting Authority to retain or recover from the Cont...
	3.4  The Contracting Authority’s right to recover the Liquidated Damages amount does not preclude any right of recovery for actual damages.

	ARTICLE 4 – BONDS
	4.1  Throughout the Contract Time, the Contractor shall provide a Performance Bond.
	4.2  Pursuant to Schedule B, the Contractor warrants and guarantees to the Owner that the facilities shall realize the Guaranteed Savings.  In order to ensure payment of any savings shortfall as provided in Schedule B, the Contractor shall provide, th...
	4.3  The Contractor’s failure to maintain both a Guarantee Bond or assurances acceptable to the Contracting Authority as set forth in Section 4.2, and a Performance Bond during the Contract Time shall be considered a default under this Performance Con...

	ARTICLE 5 - CONTRACT DOCUMENTS
	5.1  The Contract Documents embody the entire understanding of the parties and form the basis of the Contract between the Contracting Authority and the Contractor.
	5.2  The Contract and any modifications, amendments, or alterations thereto shall be governed, construed, and enforced by and under the laws of the State of Ohio.
	5.3  If any term or provision of the Contract, or the application thereof to any Person or circumstance, is finally determined to be invalid or unenforceable by a court of competent jurisdiction, the remainder of the Contract or the application of suc...
	5.4  The Contract shall be binding on the Contractor and Contracting Authority, their successors and assigns, in respect to all respective covenants and obligations contained in the Contract Documents, but the Contractor may not assign the Contract wi...
	5.5  The Contract shall not be modified, amended or supplemented, or any rights herein waived, unless specifically agreed upon in writing by the parties hereto.
	5.6  A waiver by any party of any breach or default by the other party under this Contract shall not constitute a continuing waiver by such party of any subsequent act in breach of or in default hereunder.
	5.7  If there is a conflict between this Performance Contract and any of the Contract Documents incorporated herein, the following shall be the order of control:

	ARTICLE 6 - EFFECTIVENESS
	6.1  It is expressly understood by the Contractor that none of the rights, duties, and obligations described in the Contract Documents shall be valid and enforceable unless the Director of the Office of Budget and Management first certifies that there...
	6.2  The Contract shall become binding and effective upon execution by the Contracting Authority and approval by the Attorney General.
	6.3  This Performance Contract has been executed in several counterparts, each of which shall constitute a complete original Performance Contract, which may be introduced in evidence or used for any other purpose without production of any other counte...
	6.4  Any signatory hereto may deliver a copy of its counterpart signature page to this Performance Contract via fax or e-mail. Each signatory hereto shall be entitled to rely upon a signature of any other signatory delivered in such a manner as if suc...

	ARTICLE 7 - REPRESENTATIONS
	7.1  The Contractor represents and warrants that it is not subject to an unresolved finding for recovery under Ohio Revised Code (“O.R.C.”) Section 9.24. If this representation and warranty is found to be false, the Contract is void, and the Contracto...
	7.2  The Contractor hereby certifies that neither the Contractor nor any of the Contractor’s partners, officers, directors, shareholders nor the spouses of any such person have made contributions in excess of the limitations specified in O.R.C. Sectio...
	7.3  The Contractor, by signature on this document, certifies that it has reviewed and understands the Ohio ethics and conflict of interest laws and will take no action inconsistent with those laws.
	7.4  The Contractor certifies that it is currently in compliance and will continue to adhere to the requirements of Ohio ethics laws.
	7.5  In accordance with Executive Order 2011-12K, the Contractor hereby certifies, by its signature on this Contract Form, that it: (1) has reviewed and understands the Executive Order , (2) shall abide by those requirements in the performance of this...


	Attachment 14b - Peformance Contract and Bond Form
	(Form of Bond prescribed by Ohio Revised Code Section 153.57 - Not to be used as Bid Guaranty)
	KNOW ALL PERSONS BY THESE PRESENTS, that we, the undersigned
	are hereby held and firmly bound unto the State of Ohio, as Obligee, in the penal sum of _____________ dollars, for the payment of which well and truly to be made, we jointly and severally bind ourselves, our heirs, executors, administrators, successo...

	Attachment 15a - Service Agreement Agencies
	23.1 The Contractor represents and warrants that it is not subject to an "unresolved" finding for recovery under O.R.C. Section 9.24. If this representation and warranty is found to be false, this Agreement shall be void, and the Contractor shall imme...
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	Attachment 16a- Sample Utility Bills
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	Attachment 16e- Generator Run Time Reports
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	RFQ-OSU-160247-DB
	B. Scope of Services
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If possible, ...
	Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or coverings of any type. Cover letters and transmittals are not necessary.
	Facsimile copies of the Statement of Qualifications will not be accepted.
	Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following information sha...
	Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330.
	1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the Project.
	2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget (e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the construction budget if your te...
	3. Management Systems: Describe the scheduling and cost control systems the firm would propose to use for the Project
	4. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a competitive process and, if so, the nature of the work and capability to self-perform.
	5. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the Project.
	6. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.
	Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. I...

	RFQ-SFC-160394-CMR
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: provide constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, and Construction Documen...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Statements of Qualifications are to be submitted electronically by email.  Submittals are to be limited to a maximum of one email with the total file size of 25 MB
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If possible, ...
	Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following information sha...
	Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330.
	1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the Project.
	2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget (e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the construction budget if your te...
	3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a competitive process and, if so, the nature of the work and capability to self-perform.
	4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the Project.
	5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.
	Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. I...

	RFQ-DYS-160143-CMR
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: provide constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, and Construction Documen...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using a scanner. ...
	Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following information sha...
	Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330.
	1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the Project.
	2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget (e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the construction budget if your te...
	3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a competitive process and, if so, the nature of the work and capability to self-perform.
	4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the Project.
	5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.
	Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. I...

	RFQ-DYS-160143-CMR-Amended
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: provide constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, and Construction Documen...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If possible, ...
	Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or coverings of any type. Cover letters and transmittals are not necessary.
	Facsimile copies of the Statement of Qualifications will not be accepted.
	Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following information sha...
	Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330.
	1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the Project.
	2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget (e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the construction budget if your te...
	3. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a competitive process and, if so, the nature of the work and capability to self-perform.
	4. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the Project.
	5. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.
	Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. I...

	RFQ-OHU-151918-AE-v2
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: Program Verification, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, Conformed Documents, Construc...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	During the construction period, provide not less than 8 hours (excluding travel time) on-site construction administration services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3) on-site rep...
	Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. Identify that inform...

	QA-OHU-151918-AE
	QA-OHU-151918-AEv2
	RFQ-SFC-160392-AE
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: Program of Requirements, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, Conformed Documents, Const...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	During the construction period, provide not less than 32 hours (excluding travel time) on-site construction administration services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3) on-site re...
	Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. Identify that inform...

	QA-SFC-160392-AE
	RFQ-SFC-160393-CMR
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: provide constructability review comments on documents produced by the A/E during the Schematic Design, Design Development, and Construction Documen...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat or similar software for creating a PDF rather than using a scanner. If possible, ...
	Statement of Qualifications are to be submitted electronically by e-mail. Submittals are to be limited to a maximum of one e-mail with a total file size of 25MB.
	Facsimile copies of the Statement of Qualifications will not be accepted.
	Unless otherwise noted or exempt, all documents submitted to the Contracting Authority in response to this RFQ and subsequent RFP are public and will be available for inspection at the conclusion of the selection process. The following information sha...
	Proposers are requested to submit the following information in response to this RFQ within Section H of Form F110-330.
	1. Summary: Provide a summary, on one page or less, describing why your firm/team is the most qualified for the Project.
	2. Bonding/Insurance: Provide evidence of capacity to provide bonding in the amount of the construction budget (e.g. a letter from your Surety agent stating that one or more Sureties will issue Bonds in the amount of the construction budget if your te...
	3. Management Systems: Describe the scheduling and cost control systems the firm would propose to use for the Project
	4. Self-Performed Work: Indicate whether the firm intends to self-perform any work on the Project through a competitive process and, if so, the nature of the work and capability to self-perform.
	5. Estimating: Demonstrated track record of performance of in-house estimating on projects comparable to the Project.
	6. Scheduling: Demonstrated track record of performance of managing projects to the original schedule.
	Firms are requested to identify professional registrations, memberships and credentials including but not limited to: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. I...

	RFQ-OSU-150019-AE-repost
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: Program Verification, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, Conformed Documents, Construc...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	The selected A/E will be required to sign the standard agreement. No modifications to the requirements in the agreement will be accepted.
	During the construction period, provide not less than the negotiated hours (excluding travel time) on-site construction administration services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3...
	Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. Identify that inform...

	RFQ-OSU-150638-CxA
	B. Scope of Services
	The objective of commissioning is to provide documented confirmation that a facility fulfills the functional and performance requirements of the building owner, including but not limited to fundamentals contained within Climate Action Plan, Energy & I...
	The Commissioning Agent will be involved from design phase through warranty phase. The CxA will be responsible for reviewing and thoroughly documenting the Owner’s Project Requirements and the A/E Basis of Design documents through reviews and have int...
	During the commissioning phase of the construction period, provide services as necessary per the implementation plan, including (1) attendance at progress meetings, (2) written reports, (3) on–site representation comprised of the commissioning provide...
	High priority construction phase commissioning elements (not all inclusive):
	 HVAC equipment and systems
	 Temperature Controls
	 Fire Alarm
	 Plumbing
	 Electrical Systems
	 Renewable Energy Systems (if any)
	Before the training phase, the CxA shall assemble System Manuals of the major building elements. The data for the System Manuals shall be provided by the Construction Manager (system installation and maintenance data) and the A/E (system design concep...
	The CxA may be responsible for contracting with an outside firm for independent testing and balancing of systems.
	Design must comply with the requirements of House Bill 251 Inter-University Council guidelines for energy use reduction and the University’s Green Build policy.
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or coverings of any type. Cover letters and transmittals are not necessary.
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using a scanner. ...
	Firms are requested to identify professional registrations, memberships, and any other appropriate design and construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the F110-330 form.

	RFQ-OSU-150637-CxA
	B. Scope of Services
	The objective of commissioning is to provide documented confirmation that a facility fulfills the functional and performance requirements of the building owner, including but not limited to fundamentals contained within Climate Action Plan, Energy & I...
	The CxA will be involved from construction design phase through warranty phase. The CxA will be responsible for reviewing and thoroughly documenting the Owner’s Requirements and Basis of Design through reviews and have interaction with the Project Eng...
	During the commissioning phase of the construction period, provide services as necessary per the implementation plan, including (1) attendance at progress meetings designated by the OSU Project Manager, (2) written reports, (3) on –site representation...
	Examples of High priority construction phase commissioning elements (not all inclusive):
	 HVAC equipment and systems
	 Temperature Controls
	 Fire Alarm
	 Plumbing
	 Electrical Systems
	 Advisory for “Value Engineering” initiatives that may defeat the intent of the OPR
	 Renewable Energy Systems (if any)
	Before the training phase, the CxA shall assemble System Manuals of the major building elements. The data for the System Manuals shall be provided by the Construction Manager (system installation and maintenance data) and the A/E (system design concep...
	The CxA may be responsible for contracting with an outside firm for independent testing and balancing of systems.
	Design must comply with the requirements of the University’s Green Build policy.
	Firms are required to submit the current version of Statement of Qualifications (Form F110-330) available via the OFCC website at http://ofcc.ohio.gov.
	Paper copies of the Statement of Qualifications, if requested, should be stapled only. Do not use special bindings or coverings of any type. Cover letters and transmittals are not necessary.
	Electronic submittals should be combined into one PDF file named with the project number listed on the RFQ and your firm’s name. Use the “print” feature of Adobe Acrobat Professional or similar software for creating a PDF rather than using a scanner. ...
	Firms are requested to identify professional registrations, memberships, and any other appropriate design and construction industry credentials. Identify that information on the resume page for individual in Block 22, Section E of the F110-330 form.

	RFQ-SFC-160391-AE
	B. Scope of Services
	As required by the Agreement, and as properly authorized, provide the following categories of services: Program Verification, Schematic Design, Design Development, Construction Document Preparation, Bid and Award Support, Conformed Documents, Construc...
	Refer to the  for additional information about the type and extent of services required for each. A copy of the standard Agreement can be obtained at the OFCC website at http://ofcc.ohio.gov.
	During the construction period, provide not less than 40 hours (excluding travel time) on-site construction administration services each week, including (1) attendance at progress meetings, (2) a written field report of each site visit, (3) on-site re...
	Firms are requested to identify professional registrations, memberships and credentials including: LEED GA, LEED AP, LEED AP+, CCCA, CCM, CCS, CDT, CPE, DBIA, and any other appropriate design and construction industry credentials. Identify that inform...
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