

RFQ Question and Answer List

State of Ohio Standard Forms and Documents

Project Name Armstrong Student Center Phase 2 Project Number MUN-100035
Project Location Miami University's Oxford Campus

Date of Clarification: 10/30/14

Below are the questions that have been received to date for the RFQ of the above-referenced project:

1. The RFQ indicates GMP Approval date of 7/15, yet a construction start date of 10/16 (more than a year later) and completion date of 5/17 (7 months for construction) with a CM services complete of 8/16. Can you confirm that these dates are indeed the requirement?

- A. The dates listed in the RFQ were incorrect. Below are the correct dates:

CM Services Start	12/15/2014
GMP Approval	07/15/2015
Construction Stage Start	01/15/2016
Construction Stage Completed	05/01/2017
CM Services Completed	08/01/2017