

RFQ Question and Answer List/Clarifications/Revisions

State of Ohio Standard Forms and Documents

Project Name Indoor Sports Center Project Number MUN-100036
Project Location North of Yeager Stadium – Oxford Ohio Campus

Date of Clarification: 12/20/13

The “Anticipated Schedule” set forth in Section D of the RFQ is revised as follows:

- *GMP Approval: 03/14*
- *Construction Stage Start: 03/14*
- *Construction Stage Completed: 12/14*
- *CM Services Completed: 2/15*

End of Document