

# RFQ Question and Answer List

## State of Ohio Standard Forms and Documents

---

Project Name	Moore Musical Arts Center Ductwork Replacement	Project Number	BGU-166241
Project Location	Bowling Green State University		

---

Date posted: 10/17/2016

Date revised: N/A

Below are the questions that have been received to date for the RFQ of the above-referenced project:

1. RFQ mentions a "Criteria A/E" is there a Criteria A/E on board already?
  - A. There will be no actual Criteria A/E , we are using the "Duct System Study" as our Criteria Documents" (The study is an attachment to the RFQ)
2. On page 3 of 5, it has "DB Contract Executed December 2016". Would that enable the Contractor to start purchasing ductwork?
  - A. Yes, that is our goal, to have the contractor start fabrication early and start installation in early May 2017.
3. Some of the ductwork being used, for acoustical reasons (referred to as K-27) is an 8-10 week lead item. But on page 2 of 5 under "D. Anticipated Schedule" it has "Construction Stage Notice to Proceed 3/17", which would put us into May before he (contractor) could start work on the Performance halls and work could not be finished by "Substantial Completion of all Work 08/17 date."
  - A. The completion date is a firm date. We can work with the contractor to get material and submittals approved to order material early in the process so they can start installation in early May 2017. Currently, no installation work will be able to start until early May.