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APPLIES TO 

 
Vocational Facilities Assistance Program (VFAP) 
Expedited Local Partnership Program (ELPP) 

 

Program Overview 

The Vocational Facilities Assistance Expedited Local Partnership Program (VFAP ELPP) permits vocational 
school districts, which are estimated to be over two years away from eligibility for state assistance under 
the  Vocational  Facilities  Assistance  Program  (VFAP),  to  participate.    The  Commission  will  assess  the 
classroom facilities needs of participating districts and, in collaboration with the district, develop a district‐
wide master facilities plan.  Program participants may spend local resources on a discrete part of their 
overall master facilities plan (either new construction or major renovation) and later deduct qualifying 
and approved expenditures from the JVSD’s share of the overall project budget when the district becomes 
eligible for state assistance under VFAP.   

The program is comprised of five phases: 

 Phase One ‐ Eligibility/Application 

 Phase Two – Facilities Assessment and Master Planning 

 Phase Three – Discrete Portion/Identify Funding/Project Agreement 

 Phase Four – VFAP ELPP Project  

 Phase Five – Project Close‐out and future credit 

Applicable Standards 

All projects under this program must comply with the Ohio Revised Code, the Ohio School Design Manual, 
and Commission policies. 
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Definition of Terms 

Associate district:  A school district that is a member of the Joint Vocational School District. 

Basic Project Cost:  The estimated budget for the design and construction of the classroom facilities, which 
are eligible for state assistance and included in the master facilities plan. 

Commission:  The Ohio Facilities Construction Commission.   

Facilities Assessment Report:   A report outlining the estimated scope and budget for the renovation of 
existing educational facilities of the JVSD. 

Full Time student:  A student enrolled in an Ohio Department of Education certified career path program 
who receives educational programming at the JVSD and the required academic instruction at the JVSD. 

High Bay:  Career technical program types 5 to 7 as presented in the Ohio School Design Manual. 

JVSD:  Joint Vocational School District. 

Locally Funded Initiative (LFI):  Work that is not part of the co‐funded master facilities plan, but is designed, 
bid and constructed concurrently with a VFAP project and is funded solely by the JVSD.  Work can also be 
an enhancement to the materials or systems of the co‐funded master facilities plan with the additional or 
premium cost funded by the JVSD. 

Low Bay:  Career technical program types 1 to 4 as presented in the Ohio School Design Manual.  

Master Facilities Plan:   The scope of new and/or renovated facilities that will serve the future facilities 
needs of a district. 

OSDM:  Ohio School Design Manual. 

Part Time student:  A student enrolled in an Ohio Department of Education certified career path program 
that receives educational programming at the JVSD but receives the required academic instructional hours 
at the facility of the school district, which is a member of the JVSD. 

Satellite program:  A career path program of the Ohio Department of Education located in the facilities of 
an Associate district. 

VFAP:  Vocational Facilities Assistance Program.  This program provides a Joint Vocational School District 
state assistance  to  improve existing  facilities or  to build new  facilities under Ohio Revised Code  (R.C.) 
Sections 3318.40 to 3318.45. 

VFAP ELPP:  Vocational Facilities Assistance Expedited Local Partnership Program.  This program allows 
Joint Vocational  School Districts  to  establish  a  credit  for  the expenditure of  local  resources  for major 
renovations or new construction under R.C. Section 3318.46. 
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I. Phase One – Eligibility/Application 

Any JVSD that has not previously been served  in VFAP may participate  in  the program  if  they are not 
reasonably expected to receive assistance under VFAP within two fiscal years of the date the JVSD’s Board 
of Education resolves to apply for VFAP ELPP. Based on the current projected available appropriations and 
estimated funding timeline, Commission staff will advise interested JVSDs whether they can reasonably 
expect to become eligible for state assistance in VFAP within two fiscal years.   

To apply for the program, JVSDs are required to submit two items to the Commission:  

1. A resolution of intent to participate adopted by the JVSD Board of Education. 

The resolution must specify the following information: 

 The JVSD’s intent to participate in the program; 

 The  approximate  date  the  JVSD’s  Board  of  Education  intends  to  seek 
elector approval of any bond or tax measure, or the approximate date 
the JVSD intends to apply other local resources to use to pay the cost of 
the classroom facilities improvements and/or construction.  

The Commission recommends planning for a schedule of 18 months to complete 
the assessment and master‐planning phase.  The process may take less time to 
complete, but  the  JVSD  should be aware  that  in no  case will  expenditures  for 
construction  contracts  that  were  executed  prior  to  the  VFAP  ELPP  Project 
Agreement be considered for credit. 

2. VFAP ELPP Application Form 

The  VFAP  ELPP  application  form  requires  the  JVSD’s  superintendent’s  name, 
phone  number,  and  address  information,  as  well  as  a  commitment  of  the 
estimated bond levy date, or expected date to begin using other local resources 
for the funding of facilities improvements. 

A sample resolution and the application form are available on the Commission 
website at http://ofcc.ohio.gov. 

The Commission shall review applications for eligibility and forward notification 
of receipt to each JVSD.  Eligible JVSDs will be contacted to begin the assessment 
and master planning process. 

II. Phase Two – Facilities Assessment and Master Planning 

During Phase Two, the following will occur: 

1. The Commission will assess the JVSD’s classroom facilities pursuant to of the 

R.C. Section 3318.02;  
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2. The JVSD and the Commission will jointly develop a district‐wide master 

facilities plan, pursuant to Commission requirements, which will accommodate 

the total student population as calculated by the Commission; and 

3. The Commission will determine a basic project cost for the entire district‐wide 

master facilities plan.   

A. Facilities Assessment 

Once the JVSD board has been notified that they are eligible to participate in the program, Commission 
staff  will  add  the  JVSD  to  the  schedule  of  JVSDs  to  be  assessed.    Commission  representatives  will 
coordinate with JVSD personnel and qualified design professionals to arrange the exact dates for their 
facilities assessment.  Priority for the assessment process will be based on the availability of local funds 
for major construction and the relative wealth of the JVSD.   

 The Commission will obtain the services of qualified professionals to perform on‐
site evaluations of each of  the  JVSD’s existing classroom facilities.   The on‐site 
evaluations will adhere to assessment standards as defined by the Commission.  
The Commission encourages the JVSD to include the pre‐bond services architect, 
if applicable, in the review of the draft assessment report.   

 The JVSD will provide any information available to assist in the identification of 
any areas of concern for conditions which cannot be readily observed throughout 
the JVSD facilities. 

 The scope of services provided by the assessment professional does not include 
invasive  facilities  and  grounds  investigation.  Neither  the  JVSD  nor  the 
Commission has control over conditions that are hidden or otherwise unknown 
and the potential exists for the discovery of undocumented conditions that could 
result in adjustments to the project budget. 

 The completed individual building assessments are compiled into a single report 
that will be reviewed and discussed with the JVSD prior to its finalization.   The 
facilities assessment report is used to develop an estimated project budget and 
scope. 

 Once the assessment report is finalized, the JVSD board submits a resolution to 
the Commission accepting the assessment report, acknowledging the limitations 
of  the  assessment,  and approving  the use of  the  findings outlined  in  the  final 
facilities assessment report for developing a master facilities plan. 

B. Enrollment 

The Commission will collect 10 years of historical enrollment for the eleventh and twelfth grade full‐time 
and half‐time students and one year of student enrollment by program for calculating student enrollment 
for  career  technical  programs  and  joint  vocational  school  districts.  Joint  vocational  school  district 
enrollment projections will be developed using a ten‐year associate district projection.  

1. The students counted will include only eleventh and twelfth grade students 

enrolled in a career path technical program funded by the Ohio Department of 

Education. 
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2. The student count for the facility will be the sum of the full‐time and part‐time 

students in career path programs approved by the Ohio Department of 

Education. 

 The Commission will differentiate the full‐time students from the part‐
time students  for appropriate allocation of  square  foot per  student as 
defined in the Ohio School Design Manual.  

 The  Commission  will  differentiate  students  enrolled  in  “low  bay” 
programs from students enrolled in “high bay” programs. 

3. The student enrollment for the district will not include students from satellite 

career technical programs from associate districts if the commission has funded, 

or intends to fund, space for those students already.  

4. Enrollment will not include students attending career technical programs in 

facilities other than those of the applying district.  If a JVSD and the associate 

school district which is currently housing the satellite program each adopt 

school district board resolutions indicating the need to relocate the satellite 

program to the district and indicate the approximate date of relocation of the 

program, the Commission may include those identified students in the 

enrollment. 

C. Master Facilities Plan 

Using the information provided in the final assessment report and the enrollment calculation, Commission 
staff will work with the district to develop a master facilities plan (MFP).  The MFP will define the total 
classroom facilities scope required to properly house the student population and eligible programs.  The 
MFP may  include  the  renovation  of  existing  facilities  as  well  as  additions  to  existing  facilities  or  the 
construction  of  new  buildings.    The  Commission  estimates  a  schedule  of  18 months  to  complete  the 
assessment and master‐planning phase.  The process may take less time to complete.  In addition, as part 
of the MFP approval process the district must: 

 Review  the  proposed  master  facilities  plan  with  interested  parties  from  its 
community.  Various plan options, which satisfy the policies and guidelines of the 
Commission, may be considered.   

 Explore the potential for the delivery of career technical programs by sharing the 
use  of  facilities  at  two‐year  technical  schools,  community  colleges,  and  other 
post‐secondary programs within the geographic area of the district and shall not 
select career technical programs for inclusion in the co‐funded master facilities 
plan  if  reasonable  opportunities  exist  for  provision  of  the  career  technical 
program at other facilities.   Districts will be required to demonstrate that they 
have worked with local higher education officials to maximize collaboration if the 
potential exists.   

 Comply with the provisions of the Ohio Administrative Code (O.A.C), Rule 3301‐
61‐02  to  ensure  that  the  career  technical  programs  the  district  selects  for 
inclusion  in  the  master  facilities  plan  support  workforce  development  goals.  
Districts  will  be  required  to  demonstrate  that  they  have  worked  with  local 
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economic  development  entities  to  ensure  their  program  offerings  reflect  the 
current and future needs of local business and industry.   

In  consultation with  the Ohio Department  of Development  and  the Ohio  Board  of  Regents,  the Ohio 
Department of Education shall review and approve the list of planned career technical programs included 
in the master facilities plan.  The Department of Education shall notify the Commission and the JVSD of 
plan approval. 

In  accordance with  the Ohio  School  Design Manual,  the master  plan must  comply with  the  planning 
standards and guidelines of the Commission unless otherwise waived by the Commission. 

D. Limitations on Co‐Funded Scope in the Master Facilities Plan  

1. Space allocations for high bay vs. low bay programs 

 For students enrolled in high bay programs, a ratio of 30 students to one 
program will be used to determine the number of programs that will be 
funded in the master facilities plan.  The calculation is based on dividing 
the number of students by 30.  The resulting whole number will be the 
number of programs co‐funded in developing the master facilities plan. 

 For students enrolled in low bay programs, a ratio of 50 students to one 
program will  be  used  for  determining  the  number  of  funded  low  bay 
programs supported by the student enrollment.  

2. Space allocation for full vs. part time students 

 For  full‐time  students,  square  footage  will  be  assigned  for  academic 
space as well as career technical space.   

 For  part‐time  students,  square  footage  will  be  assigned  for  career 
technical space only.   

3. Space allocation for adult education  

State law prohibits the Commission from providing assistance for any part of a 
project that will be used exclusively for an adult education program, exclusively 
for operation of a driver training school for instruction leading to the issuance of 
a commercial driver's license under R.C. Chapter 4506, or other space not used 
for educational programs of the JVSD.   Exemptions can be made for  life safety 
items  and  basic  building  components  necessary  for  complete  and  continuous 
construction  or  renovation  of  a  classroom  facility  as  determined  by  the 
Commission.   

4. Satellite programs 

The Commission  is prohibited by  law from providing assistance under VFAP  to 
acquire  classroom  facilities  for  vocational  educational  instruction at  a  location 
under the control of a school district that is a member of a JVSD.  Any assistance 
to  acquire  classroom  facilities  for  vocational  educational  instruction  at  such 



 

 

OFCC Vocational Facilities Assistance Program Expedited Local Partnership Program Guidelines Page 7 of 13 
 Policies and Procedures February 2019 -Resolution 19-09 

location  shall  be provided  to  the  school  district  that  is  a member of  the  JVSD 
through the Classroom Facilities Assistance Program.   

5. Equipment and furnishings 

The  project  budget  may  include  funding  for  the  acquisition  of  vocational 
equipment and furnishings that would be provided to a district participating  in 
VFAP, or that would be considered integral to the facility in the basic project cost.  
Examples include: 

 Welding booths (but not welders) in welding and Agricultural Education 
Programs 

 Air filtration and specialized HVAC 

 Kitchens: walk‐in freezers, stoves, other cooking units, and dishwashers 

E. Work in Addition to the Co‐Funded Master Facilities Plan Scope 

A JVSD may choose to add or, in certain cases, be required to include in the project, work which is not 
part of the master facilities plan.  In such cases, the JVSD provides all the additional funding required for 
the design and  construction of  the additional work.    Such  scope and  costs are  referred  to as  “Locally 
Funded Initiatives (LFI)”.  The Commission will work with the JVSD to help determine which portions of its 
project  will  be  considered  LFI.    LFI  work  scope  and  budget  will  be  presented  in  a  memorandum  of 
understanding, executed between the JVSD and the Commission, for tracking this work and associated 
expenditures.  LFI work is funded solely by the JVSD. 

An LFI will fall into one of four categories: 

1. Additional square footage in a new facility or addition, such as board offices or 

additional classrooms. 

2. Improvements associated with a renovation project beyond the scope of work 

funded by the Commission. 

3. Material or scope upgrade, such as adding additional casework to a classroom, 

program equipment, or a special feature of the facility or need for the site. 

4. Required LFI to renovate underutilized square footage. 

F. The Memorandum of Understanding for the Locally Funded Initiative 

The memorandum includes: 

 A detailed description of the scope of the LFI. 

 The budget for the LFI and accompanying documentation detailing the proposed 
method of funding. 

 The means for allocating the cost of the LFI and change orders if the LFI is integral 
to the co‐funded project. 
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The memorandum may be amended by the Commission and the district throughout the project to add or 
delete scope to accommodate changes in available funding or the decision of the JVSD to add or delete 
LFI scope.   

 

G. School Board Acceptance of the Master Facilities Plan 

Once  the  JVSD  and  the  Commission  staff  have  agreed  to  a  final master  facilities  plan,  and  the  Ohio 
Department  of  Education  has  confirmed  compliance with O.A.C.  Rule  3301‐61‐02,  the  JVSD  Board  of 
Education will be required to approve the plan by formal resolution.   

H. Commission Approval of the Master Facilities Plan 

Once accepted by the JVSD board, both the Commission, by resolution, and Ohio State Controlling Board 
must  approve  the master  plan  for  it  to  be  finalized.    No  state  funds will  be  encumbered  under  this 
program.   

III. Phase Three – Discrete Portion/Funding/Project Agreement 

A. Discrete portion 

After having received the necessary master plan approvals, the district may identify a discrete portion of 
the master  facilities  plan  to  fund using  local  resources, which  shall  include  only  new  construction of, 
additions to, or major renovation of facilities, in which a single facility project is at least $1 million, unless 
otherwise approved by the Commission.  Commission staff will work with the JVSD to identify qualifying 
scopes of work to be considered as the discrete portion.  The discrete portion will reflect the total scope 
of work that the district intends to pursue as a part of their VFAP ELPP project, including any locally funded 
initiatives and is subject to Commission approval, by resolution. 

B. Funding 

 

VFAP ELPP projects are funded in full by the JVSD.  The state does not commit any funds at the time of the 
VFAP ELPP project.  Qualifying expenditures are recorded for future credit against the required local share 
of  the master  plan  at  the  time of  VFAP  participation.    A  JVSD’s  VFAP  ELPP  project may  contain  both 
qualifying  and non‐qualifying  expenditures.    The Commission will work with  JVSDs  to  help  determine 
which portions of their project will qualify as creditable expenditures as well as those portions that will be 
considered LFI. 

JVSDs may fund their VFAP ELPP project through a variety of options that include: 

 Bond levy 

 Permanent Improvement Tax 

 Local donated contribution, including an irrevocable letter of credit and cash‐on‐
hand  
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The method of funding is a local decision but must comply with all applicable laws.  For this reason, the 
Commission recommends that JVSDs seek the counsel of a qualified bond attorney in determining the 
most appropriate way to fund their VFAP ELPP project. 

All  local  resources used  for VFAP ELPP must  first  be deposited  in  the appropriate  fund.  JVSDs will  be 
required to provide a full accounting of the fund upon request by the Commission.  The JVSD Board of 
Education will provide the Commission a copy of any audit report received from the Auditor of State. 

For audit purposes, the Commission requires evidence of the local share.  The Commission will accept a 
deposit  statement  certified  by  the  banking  institution  and  a  certification  of  local  funds  by  the  JVSD 
treasurer as acceptable evidence. 

C. Project agreement 

For a JVSD to participate in VFAP ELPP, the JVSD’s Board of Education and the Commission must enter an 
agreement containing terms and conditions that include, but are not limited to, the following: 

 Scope of the Project (discrete portion) 

 Local Project Phase requirements 

 Locally Funded Initiative requirements 

 Reporting requirements 

 Eligibility for State Assistance requirements   

 Contract Administration requirements  

 General Provisions 

 Discrete Portion description  

 Budget for the discrete portion 

 Locally Funded Initiatives description 

 Certification of funding 

 Provisions for the determination of the Conditional Credit  

 Provisions for the determination of the Adjusted Credit 

Provisions that credit or reimburse the JVSD are contingent upon eventual participation by the district in 
VFAP and the execution of the entire master facilities plan. 

The  entire  amount  of  the  local  resources  for  the  discrete  project  scope  must  be  deposited  in  the 
appropriate  JVSD  fund as a condition precedent  to Commission approval of a project agreement. The 
Commission shall not approve a project agreement unless the JVSD treasurer certifies the availability of 
funds sufficient to cover the estimated cost of the discrete project scope and required maintenance fund.  
If, after one year from the date of Controlling Board approval of the district’s master plan, the district has 
failed  to secure  the  required  funding,  the ELPP Project Agreement shall become null and void.    If  the 
district wants to continue its participation in ELPP, the master facilities plan cost estimates will be updated 
and subsequent approvals by the JVSD Board, by resolution, the Commission, by resolution, and the state 
Controlling Board will be required.  Until the district secures the required funding, continued participation 
in ELPP will adhere to the one‐year cycle as outlined above. 
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IV. Phase Four – VFAP ELPP Project  

A. Local Administration and Project Delivery 

VFAP ELPP projects are locally administered projects.  The design, bidding, construction contract award, 
construction management, construction claims management, and project closeout are the responsibility 
of  the  JVSD.    The  Commission  is  not  a  party  to  design  professional  contracts,  construction manager 
contracts, construction contracts, construction manager at risk contracts, design‐build contracts or other 
consultant contracts engaged by the JVSD to facilitate their VFAP ELPP project, however, the Commission 
requires the JVSD to use the contract forms developed by the Commission that are consistent with the 
selected method of construction delivery. Supplemental Conditions can be used with these forms. The 
Commission does not prescribe the project delivery model for the JVSD.  However, all projects associated 
with the co‐fundable portion of the JVSD’s ELPP project are required to have the design bid documents 
prepared by a design professional licensed to practice in Ohio. 

Because  public  school  construction  involves multiple  “stakeholders”  and  because  the  failure  to  have 
consensus of direction can be costly, the Commission recommends the development of a “partnering” 
arrangement to facilitate the strategic planning of work processes and dispute resolution protocol. 

A reasonable fee structure for design professionals, construction managers, and partnering facilitation 
has been included in the development of the basic project cost.  

B. Reporting Requirements 

JVSDs  participating  in  VFAP  ELPP must  agree  to  submit  to  the  Commission  conceptual  plans,  design 
development drawings, and statements of probable cost or cost estimates for each project during the 
project design phase to verify compliance with the Ohio School Facilities Design Manual. 

JVSDs will be required to submit documentation and financial reporting for VFAP ELPP project bidding and 
construction phases, as specified by the Commission staff, to allow for accurate calculation of qualifying 
expenditures. 

C. Maintenance 

JVSDs participating in VFAP ELPP are required to establish a maintenance fund and agree to a schedule of 
deposits based on the value of the discrete portion of the project.  Districts are required to provide an 
amount equal to one and one half percent of the current insurance value of the facilities acquired under 
the project, for a period of 23 years, to maintain the completed school facilities.  Each year, for twenty‐
three successive years after  the commencement of a district’s project,  the board of education of  that 
district shall deposit into a separate maintenance account or into the district’s capital and maintenance 
fund established under R.C. Section 3315.18, JVSD moneys dedicated to maintenance of the classroom 
facilities.  The value shall be subject to the approval of the Commission.  

The  Commission  will  require  a  maintenance  plan,  including  a  proposed  method  of  funding,  for  the 
maintenance of the completed VFAP project(s). 
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D. Project Design Requirements 

New  construction  projects  under  this  program  must  comply  with  the  Ohio  School  Design  Manual. 
Renovation projects are required to satisfy the scope outlined in the Assessment Report as identified in 
the Master Facilities Plan.  Renovation designs should comply, as is practical to do so, with the concepts, 
materials,  and  systems  prescribed  in  the  OSDM.    To  ensure  compliance  with  those  standards,  four 
separate  design  phase  submittals/approvals  are  required  for  each  building  project:  Program  of 
Requirements  (POR),  Schematic  Design  (SD),  Design  Development  (DD),  and  Construction  Documents 
(CD).  Commission staff will work with a JVSD and its consultants to develop a project design schedule that 
will incorporate scheduled submittal dates as well as adequate review time.  The JVSD Board of Education 
will  be  required  to  approve  each  phase  by  resolution.    Commission  staff  will  review  each  phase  for 
compliance with program requirements and  shall  approve compliant  submittals.   Commission  staff or 
designated representatives may grant conditional approval, which is contingent upon specified changes 
being incorporated into the next phase review submittal. 

V. Phase 5 – Project Closeout and Future Credit 

A. Project Closure 

Within six months of occupancy of a completed VFAP ELPP project, the JVSD and Commission staff will 
develop a Project Closeout Credit Report.   The Project Closeout Credit Report will reflect all creditable 
expenditures made by the JVSD and will show a conditional total credit amount.  If the JVSD has multiple 
VFAP ELPP projects, a Project Credit Closeout Report will be developed for each project.   Each Project 
Credit Closeout Report will require approval from the JVSD Board of Education, by resolution, and the 
Commission.  Final determination of any amount to be credited against the local share of the basic project 
cost  will  be made  by  the  Commission  staff  upon  the  JVSD’s  participation  in  the  Vocational  Facilities 
Assistance Program. The project(s) executed by the JVSD in VFAP ELPP will be evaluated at the time of 
participation in VFAP based on the assessment and master plan prepared at the time of participating in 
VFAP.  Any work executed under the VFAP ELPP program that is abandoned or replaced under the VFAP 
project will not receive credit. 

B. Eventual Participation in VFAP 

Once a JVSD becomes eligible under R.C. Sections 3318.40 to 3318.45, the Commission will assess the 
facility needs of the district and develop a district‐wide master plan considering the following:  

 If work executed in the discrete portion constitutes a complete building, building 
addition, or complete renovation of a building, the Commission shall not include 
this work in the reassessment. 

 If  work  executed  in  the  discrete  portion  must  be  replaced  pursuant  to  the 
reassessment,  the  Commission  may  require  that  a  JVSD  pay  the  full  cost  of 
replacement.  In no case shall the Commission both credit work in the discrete 
portion and provide funding for replacement of the same work in the co‐funded 
master plan. 

 The  Commission may,  for  good  cause, waive  its  standards  for  replacement  of 
facilities. 

 State and local percentages of the basic project cost shall be determined based 
on the JVSD’s three‐year average valuation per pupil under R.C. Section 3318.42 
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in the fiscal year immediately preceding the year in which they become eligible 
to be served under R.C. Sections 3318.40 to 3318.45. 

 The  Commission  shall  deduct  the  JVSD’s  allowable  expenditures  under  R.C. 
Section 3318.46 from the districts portion of the overall project cost. 

 If the expenditures are less than the total amount of the JVSD’s share required 
for state assistance under R.C. Sections 3318.40 to 3318.45, the district shall pay 
any additional amount required. 

 If  the  JVSD  has  spent  more  than  the  required  local  share  on  approved 
expenditures,  the  Commission may  reimburse  the  JVSD  for  the  amount  spent 
above the required local share.  The Commission shall not expend any state funds 
on a project  in an amount greater than the state’s portion of the basic project 
cost.  Any monies reimbursed to the JVSD shall be used to pay debt the district 
owes for facilities constructed under its project before such monies are applied 
to any other purpose. 

C. Reimbursement/Credit towards Future Funding from the State 

Reimbursement from the Commission or credit towards a JVSD’s local share will only occur if construction 
cost expenditures for the classroom facilities have been approved by the Commission.  By law, the state 
will not reimburse a JVSD for any financing costs associated with acquiring funding for that construction. 

The Commission’s funds are contingent upon the availability of lawful appropriations by the Ohio General 
Assembly.  If the General Assembly fails at any time to continue funding for the Commission or its building 
assistance programs, including the payments and other obligations that will become due hereunder when 
the  JVSD  becomes  eligible  for  state  building  assistance  under  R.C.  Sections  3318.40  to  3318.45,  the 
Commission’s obligations are terminated as of the date that the funding expires without further obligation 
of the Commission. 

D. Correction and Funding of Defective Work on VFAP ELPP Projects 

All work completed within the scope of a project must be completed to the standards and specifications 
of the contract and in compliance with state building codes and the Ohio School Design Manual.  Work 
that does not  comply with or  is non‐conforming  to  the  standards and specifications  (Defective Work) 
should be addressed by a JVSD as part of the VFAP ELPP project.  The desired practice is for the responsible 
parties to return to correct the Defective Work at no additional cost to the JVSD.  If the responsible parties 
do not return, then a JVSD may need to take legal action to address correction of the Defective Work. 

Costs incurred to address the Defective Work that is done prior to an offer of funding for a VFAP project, 
including legal services, forensic investigation, and expert witness fees in support of cost recovery are not 
eligible for credit, but any cost recovery from the responsible parties would return to the JVSD. 

For a completed VFAP ELPP project with an established VFAP ELPP credit and an offer of funding for VFAP, 
Defective Work shall be evaluated during the planning stage to determine the extent of  the Defective 
Work as well as a potential budget and scope for any corrective work.   If the corrective work is included 
in the master facilities plan, then the JVSD may either elect to reduce the JVSD’s VFAP ELPP credit to offset 
the co‐funding of the corrective work or leave the VFAP ELPP credit unchanged and include corrective 
work as a Locally Funded Initiative (LFI).  Aesthetic improvements or corrections will not be considered as 
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part of the VFAP ELPP credit evaluation   Any remaining recovered funds would next be deposited into the 
project construction fund to reimburse the JVSD’s LFI fund.  

 

 


