Document 00 73 00 - Supplementary Conditions (OSU CM at Risk Project)

State of Ohio Standard Requirements for Public Facility Construction

Certifications

These Supplementary Conditions amend and supplement the General Conditions and other provisions of the
Contract Documents as indicated below. All provisions not amended remain in full force and effect. The terms in
these Supplementary Conditions defined in the Contracting Definitions or the General Conditions shall have the
meanings assigned to them in those documents.

These Supplementary Conditions are authorized, by the Ohio Facilities Construction Commission, for use on
projects constructed by and for The Ohio State University (“University”).

Contracting Authority and Owner

The Ohio State University

Facilities Operations and Development
400 Enarson Classroom Building

2009 Millikin Road

Columbus, Ohio 43210

http://fod.osu.edu
Institutional Designee

Paul Sherwood
Assistant Vice President

MODIFICATIONS TO GENERAL CONDITIONS
Insert Section 1.9.2 as follows:

1.9.2 If the Project is administered using Building Information Modeling, the CM shall follow the requirements
described in The Ohio State University BIM Standards.

Replace Section 5.2.4 with the following:

5.2.4 Within five days after the organizational meeting is adjourned, the CM will prepare and distribute the meeting’s
minutes.

Insert Section 5.7.15 and subordinate sections as follows:

5.7.15 The A/E, with the University’s approval, shall determine when the Construction Documents (consisting of the
Drawings, Specifications, and Design Intent Statement) are at the percentage of completion established under

Section 5.2.2.7.1. If the CM fails to submit a GMP Proposal within 21 days after receipt of the Construction Documents,
it would be difficult, if not impossible, to determine the University’s resulting damages. Consequently, the University
and the CM agree that the CM shall, at the University’s option and upon the University’s demand, pay to or credit the
University Liquidated Damages in an amount equal to the CM’s total Preconstruction Stage Compensation.

5.7.15.1 For each GMP Proposal the CM fails to submit as and when required, the University shall be entitled to
recover the cumulative sum of the associated Liquidated Damages.

5.7.15.2 The Liquidated Damages described in this Section 5.7.15 are only intended to compensate the University
for the damages the University itself incurs as a direct result of the CM’s failure to submit a GMP Proposal as and
when required.

5.7.15.3 The Liquidated Damages described in these Supplementary Conditions are not intended to compensate the
University for any damages the University incurs on account of (1) any claims attributable to the CM that are
brought by others including Separate Consultants and Separate Contractors as a result of the CM’s failure to submit
a GMP Proposal as and when required or (2) any failure of the CM to timely, properly, and completely perform the
Contract other than failure to submit a GMP Proposal as and when required.

5.7.15.4 The parties acknowledge that the above-specified Liquidated Damages are not penalties but are a
reasonable estimate of the damages the University itself would incur as a direct result of the CM’s failure to submit
a GMP Proposal as and when required. The parties each irrevocably waive the right (if any) to challenge the validity
and enforceability of those Liquidated Damages. Notwithstanding any other provision of the Contract Documents to
the contrary, if a court determines that the Liquidated Damages or their application are void and unenforceable, the
University shall be entitled to recover the actual damages that it incurs on account of the CM’s failure to submit a
GMP Proposal as and when required.
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5.7.15.5 In addition to other rights that the University may have relative to Liquidated Damages, the University may
deduct Liquidated Damages from the CM’s Preconstruction Stage Compensation as the damages accrue. If
payments then or thereafter due the CM are not sufficient to cover such amounts, the CM shall immediately pay the
amount of the insufficiency to the University.

Insert Section 6.3.3.3 as follows:
6.3.3.3 Cutting and patching shall be done by craftspersons skilled in the type(s) of work involved. Refer to the
specifications for detailed cutting and patching procedures.

Insert Section 6.3.4.1 as follows:

6.3.4.1 The University will not permit any Work to proceed until utility marking of University-owned utilities has been
completed. The CM shall follow all dig permit and OUPS requirements including pre-marking the approximate
excavation area in white at least 72 hours prior to the planned excavation.

Insert Section 6.3.7 as follows:

6.3.7 In accordance with Federal Safety Standards (CFR 49 Parts 191 and 192) as enforced by PUCO, beginning January
31, 2013, University’s Utilities Department and its designee, Ohio State Energy Partners, will require all personnel
working directly with natural gas lines, including those doing “new construction” work, to provide written and
performance verification of DOT Operator Qualifications for each covered task performed on the Columbus Campus.
This directive is intended for natural gas distribution systems and is not applicable to natural gas piping in buildings on
the downstream side of the buildings’ gas regulator. The CM shall provide the DOT Operator Qualifications
Certification directly to the Project Manager.

Replace existing Section 6.5.12 with the following:
6.5.12 The CM shall attach the above information to the minutes of the weekly progress meetings.

Replace existing Sections 6.6.1 through 6.6.3.1 with the following:

6.6.1 The CM shall schedule a weekly progress meeting for the A/E and other Persons involved in the Project. The
purpose of the progress meeting is to review progress on the Project during the previous week, discuss anticipated
progress during the following weeks, review critical operations, and discuss critical problems.

6.6.2 The CM and A/E shall be represented at every progress meeting by a Person authorized with signature authority to
make decisions regarding possible modification of the Contract Documents or Construction Progress Schedule.

6.6.2.1 The CM shall notify the A/E and other Persons involved in the Project of the time and place of the progress
meeting that shall thereafter be the same day and hour of the week for the duration of the Project, unless the CM
notifies the A/E and other Persons involved in the Project of a different day and hour at least two days in advance.

6.6.2.2 The CM shall have any of its Subcontractors attend the progress meeting as determined advisable by the CM,
or as requested by the A/E.

6.6.3 The CM shall prepare a written report of each progress meeting and distribute the report to the Contracting
Authority, Owner, and A/E. The CM shall not delegate the duty to prepare a written report of any progress meeting.

6.6.3.1 If any Person in attendance objects to anything in a report of a progress meeting, the Person shall notify the
CM, A/E, Contracting Authority, and any other affected Person in writing explaining the objection within five days.

Retain existing Section 6.6.3.2
Delete Section 6.6.3.3
Insert Section 6.8.2.1 as follows:

6.8.2.1 The University maintains an environment free from sexual harassment. The CM and Subcontractors are
hereby notified that prompt corrective measures will be taken to stop sexual harassment whenever it occurs in
accordance with University policy.

Insert Section 6.8.2.1 as follows:

6.8.2.1 The CM and its Subcontractors shall respect the rights of private property owners adjacent to the campus by
not littering.

Replace Section 6.11.1.1 with the following:

6.11.1.1 The CM is responsible for designing and implementing its own safety program, including compliance with
OSHA and other state and federal regulations. The CM’s safety plans, such as fall protection, hazards,
communications, competent person, etc., shall meet or exceed the University’s safety plan. At the preconstruction
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meeting, the Project Manager and the CM will determine which plans need to be submitted for University review,
comment, and approval.

Insert Section 6.11.1.2 as follows:
6.11.1.2 The University is not responsible for managing the CM’s safety program on the Project.
Insert Sections 6.11.4.3 and 6.11.4.4 as follows:

6.11.4.3 The CM shall acquaint itself with and follow the University’s established fire alarm procedures and the
location of fire warning and extinguishing or control devices.

6.11.4.4 As Liquidated Damages, and not as a penalty, the CM acknowledges and agrees that the University shall be
entitled to retain or recover from the CM $300 or actual costs, whichever is greater, for each false fire alarm that is
determined to be a result of negligence by the CM. This amount reflects the University’s actual costs incurred in
dealing with these false alarms, including, but not limited to, the costs of transportation, manpower, and loss of
efficiency.

Insert Sections 6.11.6.3 and 6.11.6.4 as follows:

6.11.6.3 In addition to the SDS notebooks required on Site, the CM shall provide the A/E with a copy of all SDS. At
the completion of the Project, the A/E shall forward the SDS to the University.

6.11.6.4 When a Hazardous Material is included in a Shop Drawing, the CM shall submit an SDS with the Shop
Drawing. Otherwise, the CM shall submit the SDS at least three business days prior to the Hazardous Material being
brought on Site.

Insert Section 6.11.7 and subordinate sections as follows:

6.11.7 Hardware.

6.11.7.1 Columbus Campus:

.1 The CM shall be responsible for providing all permanent interchangeable lock cores and keys for the Project.
The CM or its Subcontractor responsible for hardware (“Hardware Subcontractor”) must contract with the
University Lock Shop for the installation of permanent cores. The CM or its Hardware Subcontractor shall
contact the University Lock Shop, 614.688.1133, which will prepare keys and cores for the key system
designated by the building user(s). The CM or its Hardware Subcontractor shall also assist the University
Lock Shop develop the appropriate key system. Costs, if any shall be borne by the CM.

.2 For projects located at the Wexner Medical Center, the Hardware Subcontractor shall coordinate with the
Medical Center’s Access Control Manager at 614.293.8412.

6.11.7.2 Regional Campuses: If the CM is performing work on a regional campus it shall coordinate with the campus
facility manager on matters of keys and cores into the key system designated for the campus.

Replace Section 6.14.5.1 with the following:

6.14.5.1 Effective January 1, 2014, smoking and the use of tobacco and tobacco products are prohibited in or on all
University owned, operated, or leased property, including golf courses, airports, nature centers, regional campuses,
the main medical center campus, University Hospital East and all other OSU Medical Center properties. The policy
also includes parking lots and garages, state and personal vehicles parked on university property. Tobacco is defined
as all tobacco-derived or containing products, including and not limited to, cigarettes (clove, bidis, kreteks),
electronic cigarettes, cigars and cigarillos, hookah smoked products, pipes, and oral tobacco (spit and spitless,
smokeless, chew, snuff). It also includes any product intended to mimic tobacco products or contain tobacco
flavoring. The University’s revised non-smoking policy (Policy #7.20) can be viewed at:
http://hr.osu.edu/policy/policy720.pdf. The CM shall enforce these restrictions on any individual employed by the
CM, or the CM’s Subcontractors.

Insert Section 6.14.6 and subordinate sections as follows:

6.14.6 Parking.

6.14.6.1 Columbus Campus:

.1 All parking on the University’s campus is restricted and controlled by CampusParc. Employees of the CM
and its Subcontractors who will be parking a vehicle on University property must purchase parking permits
from CampusParc and shall park cars in areas designated to them either by CampusParc or the Project
Manager. Parking on streets or in restricted areas is prohibited. Violations will result in a citation or vehicle
impoundment.
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.2 At the beginning of the Work, the CM shall work with the Project Manager to determine how many
proximity permits are necessary, and how many remote permits will be needed for all employees, including
employees of Subcontractors.

.3 Depending upon availability, proximity parking contractor permits (CVA permits) may be purchased for
employees that must be parked on or near the worksite (such as those who are actively working out of their
vehicle), or who must come and go frequently. The CVA permit allows parking in any posted “A”, “B”, or
“C” surface parking. CVA keycards will allow access to staff garages.

.4 All other construction personnel are eligible to purchase a contractor remote parking pass (CVB permit),
which is restricted to parking at the Buckeye Lot or West Campus park and ride locations. Shuttle buses to
central campus are available.

.5 Shuttle bus service hours are posted online at http://ttm.osu.edu. Private shuttles, arranged by the CM, must
be coordinated with Transportation & Traffic Management.

.6 CMs and Subcontractors actively working on an Ohio State University project are prohibited from parking
in a designated patient parking garage in the Wexner Medical Center at any time, even when paying the
posted hourly fees.

6.14.6.2 Regional Campuses: If the CM is performing work on a regional campus it shall coordinate with the
campus facility manager on matters of parking permits and designated areas.

Insert Sections 6.14.7 and 6.14.8 as follows:

6.14.7 The CM shall not be permitted to use University streets for any purpose not previously approved by
Transportation & Traffic Management. This includes, but is not limited to, trucks stopping on streets awaiting access to
the Site. Should Site constraints be such that offloading of trucks from University streets is required, the CM shall
provide a written request to Transportation & Traffic Management five days in advance of the date when the unloading
is required. The CM shall pay for any traffic control that the Director of Transportation & Traffic Management
determines is necessary due to the street blockage. The CM shall also post signs three days in advance of any street
blockage longer than two hours, warning motorists of the date, time, and duration of the planned blockage.

6.14.8 The CM shall validate with the appropriate University, city, county, or state agency the status of road work
impacting traffic flow on, to, and from, campus.

Insert Sections 6.15.3, 6.15.3.1, 6.15.3.2, and 6.15.4 as follows:
6.15.3 Columbus Campus:

6.15.3.1 The interruption, disconnection, reconnection, reduction, or curtailment of any existing services shall not be
undertaken without minimum prior written notice of 2 weeks and shall be coordinated with Service2Facilities,
614.292.4357. This work may be performed during normal working hours, holidays, and weekends or as directed by
the Project Manager, but shall always be scheduled to minimize the effect of these shutdowns with other facilities on
Campus.

6.15.3.2 The CM shall, at the beginning of the Contract Times, coordinate with the University’s Utilities Division for
this work. The CM shall determine the number of times and the types and length of shutdown required for connections
to that utility. Costs, if any, shall be borne by the CM.

6.15.4 Regional Campuses: If the CM is performing work on a regional campus it shall coordinate with the campus facility
manager on matters of utility shutdowns and cost.

Insert Section 6.29.3 as follows:

6.29.3 Closeout Standards. The CM shall comply with The Ohio State University Project Closeout Standards found on
the Ohio State University Facilities Operations and Development website at https://fod.osu.edu/resources.

Replace existing Section 7.7.2.12.1 with the following:
.1 The premium portion only for approved overtime (labor and fringes). The CM’s Fee and Subcontractor
overhead and profit may be applied only to straight time. The straight time portion is included in items in
Sections 7.7.2.2, 7.7.2.3, and 7.7.2.4.

Replace Section 7.9.2.1 with the following:

7.9.2.1 The CM shall maintain, and require all Subcontractors to maintain, complete and accurate business records in
accordance with Generally Accepted Accounting Principles, at their principal places of business. If a principal place of
business is not in Columbus, Ohio, the CM shall make records available, and shall require its Subcontractors to make
records available, at the Site within 48 hours of a request for the records.
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Insert Section 9.2.14.6 as follows:

9.2.14.6 The CM agrees that any funds which are due to the CM and required to be placed in an escrow account,
including but not limited to, retainage, and funds withheld pursuant to mechanic’s liens, will be placed in an escrow
account at WesBanco, Columbus, Ohio.

Insert Section 12.2.1.1 as follows:

12.2.1.1 The CM shall not advertise the fact that it has contracted with The Ohio State University, or make use of
the University’s name or other identifying marks or property without the prior written consent of the University’s
Office of Administration and Planning.

Insert Section 12.8.6 as follows:

12.8.6 A list of University holidays is available at http://controller.osu.edu/pay/pay-holidays.shtm.

END OF DOCUMENT
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